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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

01-DN-101-/15.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.80

122000

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE CNTY NEAR CRESCENT CITY

FROM 0.3 MILE SO.OF MILL CREEK PARK

ENTRANCE RD8068 TO 0.1 MILE SO OF SB

OFF TO E WASHINGDIR'

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

REPAIR CULVERTS

STABILIZE ROADWAY

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

CARLSON'S CONSTRUCTION

MERCER-FRASER COMPANY

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

Contractor

ARCATA, CA 95521

REDDING, CA 96099

YREKA  CA  96097

EUREKA, CA 95502

RENO, NV 89502

BENICIA, CA 94510

(707)825-6565

 

 

(707)443-6371

 

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5580

(707)498-4009

(707)496-5581

(707)498-4009

 $11,985,000

 $6,985,000

 $585,000

 $1,985,000

 $255,195

 $9,785,000

Bid + CCOs

 $8,727,723

 $2,384,897

 $0

 $645,631

 $255,195

 $0

Comp To  date

 $180,103

 $70,470

 $0

 $0

 $0

 $0

This Month

02/16/16

11/13/17

02/24/17

01/15/16

07/27/16

11/15/17

Awarded

05/04/16

02/09/18

05/01/17

03/28/16

04/21/17

03/09/18

Approved

06/30/18

06/30/18

05/01/17

03/30/17

12/22/16

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 73%

 34%

 0%

 33%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0H0504

01-0G0304

01-0G4904

01-0H6904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1910 FT. JONES RD.

P.O. BOX 1006

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

700 PARK PLACE

270 PRICE MALL

207 PRICE MALL SUITE

100

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-6.2/6.6

01-HUM-96-7.8/8

01-HUM-96-7.8/8

Fed Aid

20.20

201130

20.20

201130

HM2

HB1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 10 MNILES

EAST OF SWAINS FLAT AT 0.2 MILE EAST

OF DEERFIELD RANCH ROAD RT. DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MILE WEST OF TISH TANG

CAMPGROUNDTO TISH TANG CAMPGROUND

DIR'S EMERGENCY FA

Description 

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR DRAINAGE SYSTEMS

CURVE IMPROVEMENT

SLIDE REMOVAL AND STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

FORD LOGGING INC. DBA PACIFIC

EARTHSCAPE

ROLL'N ROCK CONSTRUCTION INC.

MERCER FRASER COMPANY

R. BROWN CONSTRUCTION CO. INC

ROGER BROWN CONSTRUCTION CO.

Contractor

MCKINLEYVILLE, CA 95517

MCKINLEYVILLE, CA 95519

MOUNT SHASTA  CA 96067

EUREKA  CA 95501

WILLOW CREEK, CA 95573

WILLOW CREEK, CA  95573

 

 

(530)925-1408

(707)443-6371

(530)629-3702

 

KING, ROBERT

KING, ROBERT

GORONA, MARK

STEEN, NATHANIEL

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)498-5107

(707)725-7190

(707)496-4359

(707)498-2122

(707)496-4358

(707)496-4358

 $8,385,000

 $885,000

 $327,438

 $2,656,984

 $1,635,000

 $1,485,000

Bid + CCOs

 $7,416,006

 $887,415

 $323,678

 $2,577,758

 $1,558,364

 $1,455,478

Comp To  date

 $245,452

 $0

 $0

 $0

 $0

 $0

This Month

02/03/17

01/20/17

06/27/16

04/27/16

01/28/16

01/18/17

Awarded

04/15/17

04/13/17

07/26/16

05/18/16

03/17/16

03/16/17

Approved

06/30/18

08/01/17

05/23/18

07/22/18

10/31/17

08/31/17

Est Comp

 0%

 0%

 100%

 85%

 0%

 0%

%Time

 88%

 99%

 100%

 90%

 95%

 98%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0G9204

01-0G8504

01-0E3604

01-0A9904

01-0G0804

01-0G8404

Contract 

  

  

  

HSST-P   -(   )P

  

  

  

  

  

6058-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1225 CENTRAL AVE #11

1225 CENTRAL AVE. #11

5527 TRUCK VILLAGE DR.

77 WEST SECOND STREET

P.O. BOX 406

P.O. BOX 406

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD

5065 BOYD ROAD, STE.

G

P.O. BOX 760

P.O. BOX 760

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

Accepted

06/14/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-96-43.7/0

01-HUM-101-.4/26.5

Fed Aid

HA21

20.20

201130

20.20

201130

HM1

20.10

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 3.0MILES OF KLAMATH RIVER BRIDGE

#04-0144 TO 0.6 MILE EAST OF

WEITCHPEC ROAD 7P100 DIR'S EM

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.9 MILE SOUTH TO 1.6 MILES

NORTH OF SALMON CREEK ROAD SOUTHBOUND

ON RAMP DIR'S EMERGENCY 

Description 

CLEAN & PAINT BRIDGES

REPAIR SLIPOUT

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

MATERIALS DISPOSAL PROJECT

STORM DAMAGE REPAIRS

Type Of Work

F.D. THOMAS, INC.

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TT CONSTRUCTION

G R SUNDBERG, INC.

Contractor

CENTRAL POINT  OR 97502

BENICIA, CA 94510

ORLEANS, CA  95556

MODESTO  CA 95354

ORLEANS, CA 95556

ARCATA, CA 95521

(541)664-3010

 

 

(209)522-2277

(530)627-3484

 

GORONA, MARK

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)496-4359

(707)498-3207

(707)496-4358

 

(707)496-4358

(707)725-1020

 $1,279,305

 $9,485,000

 $1,985,000

 $1,182,892

 $265,415

 $3,985,000

Bid + CCOs

 $1,050,504

 $9,234,418

 $1,185,975

 $0

 $164,157

 $3,006,739

Comp To  date

 $204,644

 $94,051

 $0

 $0

 $0

 $0

This Month

08/18/17

02/22/17

03/28/17

04/30/18

07/20/16

01/27/17

Awarded

09/07/17

05/03/17

05/12/17

05/23/18

10/18/16

03/20/17

Approved

09/04/18

06/30/18

05/31/18

12/30/16

12/15/17

Est Comp

 55%

 0%

 0%

 0%

 0%

 0%

%Time

 82%

 97%

 60%

 0%

 62%

 75%

% Work 

 

 

 

 

 

 

Message

01-0E1004

01-0H0304

01-0H1904

01-0G6904

01-0G4704

01-0G8104

Contract 

ACST-X023-(037)E

  

  

ACST-P096-(055)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DR.

3701 MALLARD DRIVE

P.O. BOX 349

1012 11TH ST #1000

P.O. BOX 349

5211 BOYD ROAD

5065 BOYD RD. SUITE G

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE E

ARCATA, CA 95519

ARCATA, CA 95519

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-101-8.5/22.4

01-HUM-101-27.7/63.1

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

Fed Aid

HM1

HM

20.20

201130

HM1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR MIRANDA AT

VARIOUS LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR  WEOTT FROM

4.7 TO 1.1 MILES SOUTH OF WEOTT

NORTHBOUND OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

Description 

RUBBERIZED HMA OVERLAY

PLACE POLYESTER CONCRETE OVERLAY &

ROADWAY SINK AND SLIDE REPAIRS

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

MERCER FRASER COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

MCCULLOUGH CONSTRUCTION, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

WAHLUND CONSTRUCTION, INC.

Contractor

EUREKA  CA 95501

TEMPE  AZ 85282

ARCATA, CA 95521

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA, CA 95503

(707)443-6371

(602)437-1711

 

(707)825-6565

 

 

JOAQUIN RODRIGUEZ

KING, ROBERT

GORONA, MARK

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)498-5107

(707)496-4359

 

(707)825-4887

(707)496-4359

 $3,614,188

 $5,994,994

 $3,485,000

 $2,053,899

 $10,466,400

 $4,985,000

Bid + CCOs

 $3,547,441

 $84,358

 $1,845,914

 $0

 $8,018,672

 $3,378,120

Comp To  date

 $0

 $84,358

 $0

 $0

 $640,502

 $50,289

This Month

03/30/17

05/10/18

01/11/17

11/09/17

06/23/17

01/26/17

Awarded

04/20/17

05/30/18

03/24/17

12/18/17

08/21/17

03/21/17

Approved

05/22/18

11/16/18

06/30/17

06/30/18

06/30/18

Est Comp

 100%

 6%

 100%

 0%

 0%

 0%

%Time

 100%

 1%

 53%

 0%

 77%

 68%

% Work 

COMPLETED

 

 

 

 

 

Message

01-0F5204

01-0G3604

01-0G8204

01-0F8504

01-0H4904

01-0G8304

Contract 

ACNH-Q101-(314)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

1310 W. 23RD STREET

57 ALDER GROVE ROAD

5211 BOYD ROAD

61050 HIGHWAY 101

830 HILMA DRIVE

1487 SANDY PRAIRIE

COURT,STE B

1487 SANDY PRAIRIE

CT. STE. E

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

FORTUNA, CA 95501

FORTUNA, CA 95540

COLFAX, CA 95713

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

06/06/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

Fed Aid

HM1

HM

HA22

HA23

HA23

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT AND DEL NORTE COUNTIES

NEAR ORICK FROM 2.5 MILES NORTH OF

BOYES CREEK VIADUCT TO NORTH  PRAIRIE

CREEK PARK UNDERCROSSI

Description 

BONDED WEARING COURSE-GAP GRADED

PLACE POLYESTER CONCRETE OVERLAY &

ORICK CAPM

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

RHMA OVERLAY

Type Of Work

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC

Contractor

EUREKA  CA 95502

SACRAMENTO  CA 95834

EUREKA  CA 95501

EUREKA CA 95502

COOS BAY  OR 97420

BROOKINGS  OR 97415

(707)443-6371

(916)283-9950

(707)443-6371

(707)443-6371

(541)267-7689

(541)469-5341

KING, ROBERT

RASHID, AMAL

RASHID, AMAL

GORONA, MARK

MALMBERG, CLAYTON

Resident
Engineer

(707)498-5107

(707)496-4363

(707)496-4363

 

(707)496-4659

(707)496-5581

 $11,390,506

 $1,908,391

 $12,834,427

 $970,406

 $4,699,350

 $3,396,187

Bid + CCOs

 $367,017

 $1,619,996

 $12,014,570

 $0

 $3,852,418

 $2,256,753

Comp To  date

 $367,017

 $1,614,858

 $2,843,169

 $0

 $17,627

 $1,994,193

This Month

02/22/18

03/06/18

12/14/16

10/11/17

12/21/16

02/22/18

Awarded

04/16/18

03/29/18

01/30/17

11/28/17

01/30/17

03/19/18

Approved

10/18/18

08/02/18

05/30/18

07/30/18

07/03/18

Est Comp

 14%

 36%

 100%

 0%

 78%

 58%

%Time

 3%

 84%

 93%

 0%

 81%

 65%

% Work 

 

 

OVER RUN

SUSPENDED

 

 

Message

01-0G6404

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

Contract 

  

  

ACNH-Q101-(303)E

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

4600 NORTHGATE BLVD SUITE 100

77 WEST SERCOND STREET

PO BOX 1006

61050 HIGHWAY 101

16156 HIGHWAY 101 SOUTH

1487 SANDY PRAIRIE

COURT STE E

5601 SOUTH BROADWAY

5065 BOYD ROAD, STE H

5065 BOYD RD, SUITE G

207 PRICE MALL

FORTUNA, CA 95540

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

CRESCENT CITY, CA 95531

Accepted

06/29/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-169-15.0/30

01-HUM-211-77.2/78.5

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.20

201130

20.80 122

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR PECWAN FROM

0.5 MILE EAST OF PECWAN CREEK BRIDGE

#04-0190 TO MARTINS FERRY BRIDGE #04-

0223 DIR'S EMERGENCY

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

NORTH WADDINGTON EXIT TO FERNBRIDGE

DRIVE-A3H035 DIR'S EMERGENCY F.A.

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

REPAIR SINKHOLE AND DRAINAGE

MICROSURFACING

STORM DAMAGE REPAIRS

BRIDGE SCOUR REPAIR

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

MENDOCINO CONSTRUCTION SERVICE

AMERICAN PAVEMENT SYSTEMS, INC

6 RIVERS CONSTRUCTION, INC.

WEST COAST CONTRACTORS, INC.

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

WILLITS, CA  95490

MODESTO, CA 95354

HOOPA, CA 95546

COOS BAY, OR 97420

COOS BAY, OR 97420

ARCATA, CA 95521

 

(209)522-2277

 

 

 

 

RODRIGUEZ, SHERI

GORONA, MARK

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)498-5252

(707)496-4359

(707)496-4358

(707)621-0000

(707)725-1020

(707)496-4359

 $4,135,000

 $636,988

 $1,885,000

 $2,985,000

 $2,985,000

 $285,000

Bid + CCOs

 $1,605,485

 $636,988

 $1,222,516

 $1,319,773

 $361,536

 $176,658

Comp To  date

 $0

 $0

 $0

 $0

 $14,881

 $0

This Month

03/17/17

08/31/16

02/25/17

03/04/17

03/04/17

02/20/15

Awarded

04/20/17

02/14/17

05/10/17

05/09/17

05/08/17

04/08/15

Approved

06/30/18

10/12/16

03/01/18

09/15/17

06/30/18

03/06/15

Est Comp

 0%

 100%

 0%

 100%

 0%

 100%

%Time

 39%

 100%

 65%

 44%

 12%

 62%

% Work 

 

OVER RUN

 

 

 

 

Message

01-0H1004

01-0G5204

01-0H0204

01-0H0704

01-0H0104

01-0F1504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

1012 11TH STREET, SUITE 1000

P.O. BOX 1431

61050 HIGHWAY 101

61050 HIGHWAY 101

5211 BOYD ROAD

1500 REDWOOD DRIVE

33 DEPOT ST.

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

GARBERVILLE, CA 95542

COLFAX, CA 95713

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

01-JUM-299-24.2/0

Fed Aid

20.20

201130

HA42

20.20

201130

HM

20.10

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY ABOUT 13 MILES

EAST OF BLUE LAKE FROM 0.1 MILE TO

0.3 MILE EAST OF BAIR ROAD C6L300

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

IN HUMBOLDT COUNTY ON ROUTE 299  AT

PM 24.2  DIR'S EMERGENCY F.A.

Description 

CLEAN & PAINT BRIDGE

SLOPE STABILIZATION AND RECONSTRUCT

ROADWA

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

REPAIR A DISPLACED ROADWAY SECTION

Type Of Work

MURPHY IHDUSTRIAL COATINGS,

INC.

KERNEN CONSTRUCTION

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

KERNEN CONSTRUCTION

Contractor

SIGNAL HILL  CA 90755

BLUE LAKE, CA 95525

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

BLUE LAKE, CA 95525

(562)427-7720

 

(530)629-3702

 

(530)223-9322

 

KING, ROBERT

ZIMMERER, JEFFREY

STEEN, NATHANIEL

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

Resident
Engineer

(707)498-5107

(707)498-3207

(707)498-2122

(707)498-3207

 

(707)498-3207

 $2,667,658

 $635,000

 $766,661

 $1,735,000

 $897,020

 $275,000

Bid + CCOs

 $1,178,929

 $163,383

 $0

 $925,466

 $0

 $137,581

Comp To  date

 $256,778

 $0

 $0

 $718

 $0

 $0

This Month

11/07/17

01/26/17

05/21/18

02/17/17

06/06/18

06/09/17

Awarded

11/28/17

03/17/17

06/14/18

05/08/17

06/28/18

06/29/17

Approved

08/31/18

02/16/18

09/28/18

06/30/18

02/16/18

Est Comp

 28%

 0%

 0%

 0%

 0%

 0%

%Time

 45%

 26%

 0%

 53%

 0%

 50%

% Work 

 

 

 

 

 

 

Message

01-0E8404

01-0G9104

01-492104

01-0G9504

01-0G7404

01-0H4304

Contract 

ACST-P283-(003)E

  

  

  

ACST-X023-(039)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE.

P.O. BOX 1340

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

P.O. BOX 1340

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD SUITE

H

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD SUITE

H

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

Fed Aid

HM1

HB1

20.20

201130

HB1

20.80 122

20.20

201130

Pgm Code

IN LAKE COUNTY ABOUT 8 MILES EAST OF

CLEARLAKE OAKS FROM 0.6 MILE  EAST OF

LONG VALLEY RD TO NORTH  FORK CACHE

CR BR & 1.4 MILE EA

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILENORTH OF SPRUCE GROVE ROAD -S INT

R TO 0.1MILE NORTH OF HOFACKER LANE -

ROAD #148E DIR'S

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

MILENORTH OF PHILO GREENWOOD ROAD-132

TO 0.5 MILE SOUTH OF NAVARRO BLUFF

ROAD-517A DIR'S EME

Description 

RHMA-GAP GRADED & MIDWEST GUARAIL

IMPROVE INTERSECTION

REPAIR CULVERT

INSTALL NB LEFT TURN POCKET

MICROSURFACING

STORM DAMAGE REPAIR

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY,

INC.

ARGONAUT CONSTRUCTORS

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

Contractor

UKIAH CA 95482

SANTA ROSA  CA 95407

UKIAH, CA 95482

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

UKIAH, CA  95482

(707)467-4100

(707)585-1221

 

(707)542-4862

(916)373-1500

 

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT M.

Resident
Engineer

 

(530)713-7864

(530)713-7864

(530)713-7864

(530)682-3842

(707)498-3067

 $4,198,271

 $4,336,924

 $2,685,000

 $1,015,004

 $436,816

 $2,985,000

Bid + CCOs

 $0

 $52,264

 $1,557,380

 $227,534

 $451,447

 $2,284,645

Comp To  date

 $0

 $52,264

 $0

 $155,455

 $0

 $0

This Month

06/07/18

03/22/18

03/06/17

08/25/17

08/10/16

02/15/17

Awarded

06/25/18

04/17/18

06/23/17

09/12/17

02/14/17

05/02/17

Approved

01/01/19

01/18/18

08/06/18

09/27/16

09/28/17

Est Comp

 0%

 4%

 0%

 29%

 100%

 0%

%Time

 0%

 1%

 58%

 22%

 100%

 77%

% Work 

 

 

 

 

 

 

Message

01-0H3704

01-0C7504

01-0H0604

01-0E6404

01-0G5004

01-0H0004

Contract 

ACNH-P020-(185)E

HSST-P029-(137)E

  

HSST-P029-(132)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE STREET

246 GHILOTTI AVENUE

1324 S. STATE STREET

360 SUTTON PLACE

3785 CHANNEL DRIVE

1324 S. STATE STREET

15513 40TH AVENUE

P.O. BOX 457

15513 40TH AVENUE

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

CLEARLKE, CA 95422

LOWERLAKE, CA 95457

CLEARLAKE, CA 95422

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 0.4

MILENORTH OF NAVARRO BLUFF RAOD 517A

TO 0.2 MILE NORTH OF JUNCTION 128

EAST  DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

Description 

STORM DAMAGE REPAIRS

RECONSTRUCT ROADWAY

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

STORM DAMAGE REPAIRS

Type Of Work

PAULSON EXCAVATING , INC.

GRANITE CONSTRUCTION COMPANY

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

ALBION, CA 95410

UKIAH, CA 95482

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

COVELO, CA 95428

WATSONVILLE, CA 95077-5085

 

(707)467-1400

 

 

(707)983-8135

 

KRUEGER, GRANT

ORTIZ, AL

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

KRUEGER, GRANT

Resident
Engineer

(707)498-3067

(707)498-5978

(707)498-3067

(707)498-5252

(707)485-1841

(707)498-3067

 $385,000

 $4,235,000

 $8,735,000

 $8,985,000

 $835,000

 $1,485,000

Bid + CCOs

 $255,773

 $3,395,318

 $7,066,696

 $6,996,213

 $691,847

 $534,206

Comp To  date

 $0

 $38,520

 $39,301

 $110,325

 $0

 $534,206

This Month

01/31/17

07/29/16

01/11/17

01/09/17

01/07/16

04/06/18

Awarded

04/05/17

10/27/16

04/24/17

02/15/17

03/15/16

05/07/18

Approved

07/14/17

06/30/18

06/30/18

06/30/18

03/07/16

06/30/18

Est Comp

 100%

 0%

 0%

 0%

 100%

 0%

%Time

 66%

 80%

 81%

 78%

 83%

 36%

% Work 

 

 

 

 

 

 

Message

01-0G8904

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

32700 ALBION RIDGE ROAD

1324 S. STATE STREET

P.O. BOX 620

246 GHILOTTI AVENUE

P.O. BOX 575

PO BOX 50085

925B N FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

6301 N. STATE

925 B NORTH FRANKLIN

STREET

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

ARCATA, CA 95521

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-20-37.8/38.3

01-MEN-101-.1/T106.8

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

Fed Aid

20.20

201130

20.20

201130

HB1

HM4

HA23

20.20

201130

Pgm Code

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

EAST FORK  NEAR WILLITS AT EAST FORK

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

Description 

REPAIR ROADWAY

BRIDGE DECK REPAIR

BONDED WEARING COURSE, GUADRAIL

TRAFFIC STRIPE AND REMOVE MARKERS

REPAIR SLIDES

REPAIR BRIDGE

Type Of Work

DARREN TAYLOR CONSTRUCTION,

INC.

GOLDEN STATE BRIDGE, INC.

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

Contractor

ANDERSON, CA 96007

BENICIA, CA 94510

SANTA ROSA  CA 95407

RANCHO CORDOVA  CA 95742

BERKELEY CA 94710

PLEASANTON, CA 94588

(530)378-2211

 

(707)585-1221

(916)635-5175

(510)526-3424

(925)416-0700

PERRIN, KATHARINE

FAZAL, IMRAN

MUNES, NASH

KRAFT, DAN

FAZAL, IMRAN

Resident
Engineer

(707)496-5840

(707)485-8562

 

(707)223-0791

(530)713-7864

(707)834-1151

 $805,000

 $1,485,000

 $2,200,792

 $2,985,144

 $13,090,300

 $1,085,000

Bid + CCOs

 $767,569

 $709,997

 $0

 $1,572,047

 $3,339,339

 $106,610

Comp To  date

 $0

 $0

 $0

 $1,261,606

 $782,327

 $0

This Month

01/29/16

02/16/17

05/25/18

03/06/18

10/13/16

09/19/16

Awarded

05/09/16

05/26/17

06/14/18

03/29/18

11/03/16

12/09/16

Approved

03/17/16

05/05/17

08/28/18

09/12/19

10/13/16

Est Comp

 100%

 100%

 0%

 35%

 18%

 100%

%Time

 95%

 48%

 0%

 52%

 26%

 10%

% Work 

 

 

 

 

 

 

Message

01-0G0704

01-0G9404

01-0E4704

01-0H7204

01-0B5004

01-0G5604

Contract 

  

  

HSNH-P020-(180)E

  

NHER-19C7-(004)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5750 PLEASANT VIEW DRIVE

3701 MALLARD DRIVE

246 GHILOTTI AVENUE

3489 LUYUNG DR

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

6301 N STATE ST.

6301 N. STATE STREET

998 HEARST ROAD

P.O. BOX 457

6301 N. STATE ST.

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

LOWER LAKE, CA 95457

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

0.8 MILE SOUTH OF HAEHL OVERHEAD

BRIDGE #10-125 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

Description 

FIRE DAMAGE REPAIRS

SLOPE STABILIZATION AND ROADWAY

REPAIR

SLIDE REPAIR

WILLITS MITIGATION

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

Type Of Work

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER, INC.

ARGONAUT CONSTRUCTORS

BORTOLUSSI & WATKIN, INC.

HANFORD APPLIED RESTORATION &

CONSERVATION

GRANITE CONSTRUCTION COMPANY

Contractor

UKIAH, CA 95482

WILLOW CREEK, CA 95573

SANTA ROSA, CA 95407

SAN RAFAEL CA 94901

SONOMA CA 95476

UKIAH CA 95482

 

 

(707)542-4862

(415)453-4675

(707)996-6633

(707)467-4100

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

(707)223-0791

 $9,985,000

 $2,985,000

 $5,985,000

 $4,602,427

 $18,866,978

 $3,862,701

Bid + CCOs

 $9,038,058

 $674,704

 $4,145,923

 $3,901,612

 $14,691,833

 $1,666,124

Comp To  date

 $51,803

 $0

 $0

 $20,520

 $173,699

 $943,286

This Month

10/10/17

05/31/17

01/12/17

07/01/15

04/15/15

03/06/18

Awarded

11/17/17

06/30/17

04/05/17

07/16/15

05/07/15

03/29/18

Approved

06/30/18

03/25/18

12/22/17

12/18/19

12/09/19

12/06/18

Est Comp

 0%

 23%

 100%

 40%

 40%

 26%

%Time

 91%

 23%

 69%

 85%

 83%

 43%

% Work 

 

 

OVER RUN

 

 

 

Message

01-0H7604

01-0H4204

01-0G7904

01-262064

01-262054

01-262034

Contract 

  

  

  

NHP-Q101-(266)E

NHP-Q101-(263)E

ACNH-Q101-(333)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 SOUTH STATE STREET

P.O. BOX 931

360 SUTTON PLACE

77 LARKSPUR STREET

23195 MAFFEI RD.

1324 S STATE STREET

998 HEAEST ROAD

998 HEARST RD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

WILLITS, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

01District

01-MEN-101-47.2/47.3

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

Fed Aid

HA42

20.20

201130

20.20

201130

HA21

HA23

Pgm Code

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY MEAR CUMMINGS AT

0.2 MILE SOUTH OF ROUTE 101/271 SEP

310-145  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

Description 

SHERWOOD ROAD GEOMETRIC UPGRADES -

REHABILITATE CULVERTS

REPAIR ACCELERATED PAVEMENT FAILURE

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

GHILOTTI CONSTRUCTION

COMPANY,INC

BOUTHILLIER'S CONSTRUCTION INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

UKIAH CA 95482

COVELO  CA 95428

SANTA ROSA, CA 95407

WILLITS, CA 95490

PLEASANTON  CA 94588

WILLITS  CA 95490

(707)467-4100

(707)983-8135

 

 

(925)416-0700

(707)459-2377

MUNES, NASH

PERRIN, KATHARINE

FAZAL, IMRAN

SEYOUM, KASSAYE

RODRIGUEZ, SHERI

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)456-1924

(707)485-8623

(707)834-1151

(916)801-9674

(707)498-5252

(707)725-1020

 $4,255,800

 $2,233,231

 $7,985,000

 $6,485,000

 $2,901,620

 $1,367,013

Bid + CCOs

 $55,495

 $2,265,612

 $6,423,610

 $6,500,000

 $1,633,474

 $684,626

Comp To  date

 $55,495

 $0

 $0

 $14,776

 $0

 $395,481

This Month

03/29/18

12/21/16

03/31/17

02/13/17

11/01/16

12/12/16

Awarded

04/17/18

01/30/17

06/28/17

04/28/17

11/28/16

01/09/17

Approved

06/12/19

06/12/18

04/30/18

03/30/18

10/01/18

07/24/18

Est Comp

 5%

 100%

 0%

 0%

 48%

 46%

%Time

 1%

 100%

 80%

 100%

 56%

 50%

% Work 

 

 

 

 

 

 

Message

01-262044

01-402814

01-0H1104

01-0G9704

01-0C3704

01-0B5104

Contract 

ACNH-Q101-(334)E

ACNH-Q101-(309)E

  

  

NH-Q101-(305)E

ACNH-ER19-(900)4

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE ST

23601 CEMETERY LN

246 GHILOTTI AVENUE

1571 SOUTH MAIN STREET

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

998 HEARST ROAD

6301 N STATE STREET

6301 N. STATE ST.

6301 NORTH STATE

STREET

P.O. BOX 130

1487 SANDY PRAIRIE

CT. STE E

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

REDWOOD VALLEY, CA 95490

GARBERVILLE, CA 95542

FORTUNA, CA 95540

Accepted

06/25/18

Location
Storm Water
Plan
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01District

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-128-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

TO 1.5 MILES  EAST OF JUNCTION ROUTE

1 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

Description 

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR CULVERTS

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

L.D. GIACOMINI ENTERPRISES,

INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

UKIAH, CA 95482

WILLITS, CA 95490

COVELO, CA 95428

(707)585-1221

 

(707)459-2377

 

 

 

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

STELLHORN, RANDY

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)498-5252

(707)498-3067

(707)485-8623

(707)498-3067

 $5,560,000

 $13,485,000

 $7,685,000

 $735,000

 $1,985,000

 $1,015,000

Bid + CCOs

 $3,668,009

 $11,565,283

 $5,852,115

 $299,975

 $764,846

 $356,185

Comp To  date

 $0

 $164,912

 $867,891

 $0

 $0

 $0

This Month

06/03/16

03/09/17

12/10/16

03/09/17

08/14/17

04/06/18

Awarded

06/30/16

05/15/17

02/27/17

06/14/17

10/19/17

05/07/18

Approved

06/01/18

06/30/18

06/30/18

07/13/17

08/30/18

06/30/18

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 66%

 86%

 76%

 41%

 39%

 35%

% Work 

 

 

 

 

 

 

Message

01-0G3404

01-0H0904

01-0G6504

01-0H0804

01-0H7104

01-0J1004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

3351 NORTH STATE STREET

24900 NORTH HIGHWAY 101

PO BOX 575

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

925 FRANKLIN STREET

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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01District

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

Fed Aid

20.20

201130

HM2

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

Description 

REPLACE CULVERT AND SLOPE REPAIR

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

PROVIDE STORM DEBRIS/DRAINAGE

BANK STABILIZATION

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

REGE CONSTRUCTION, INC.

Contractor

GARBERVILLE CA, 95542

COVELO  CA 95428

FORTUNA CA 95540

EUREKA, CA 95502

COVELO, CA 95428

CLOVERDALE, CA 95425

(707)923-2200

(707)983-8135

(707)443-6371

 

 

 

FAZAL, IMRAN

LEWIS, MICHAEL

LEWIS, MICHAEL

ORTIZ, AL

PERRIN, KATHARINE

Resident
Engineer

(707)485-8562

 

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

 $560,000

 $469,317

 $4,778,280

 $6,810,000

 $2,685,000

 $535,000

Bid + CCOs

 $276,567

 $0

 $1,446,725

 $729,042

 $2,593,002

 $238,136

Comp To  date

 $0

 $0

 $310,125

 $729,042

 $266,501

 $0

This Month

01/07/15

05/04/18

09/28/17

03/05/18

02/03/17

01/11/17

Awarded

03/09/15

05/23/18

10/27/17

03/28/18

04/13/17

03/21/17

Approved

02/19/15

10/12/18

04/15/19

06/30/18

02/24/17

Est Comp

 0%

 0%

 44%

 21%

 0%

 100%

%Time

 49%

 0%

 32%

 11%

 97%

 45%

% Work 

 

 

 

 

 

 

Message

01-0F0204

01-0E3804

01-0B5504

01-0H9804

01-0G9004

01-0G7804

Contract 

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

PO BOX 575

200 DINSMORE DRIVE

P.O. BOX 1006

P.O. BOX 575

600 SANTANA DRIVE

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

6301 N. STATE ST. -

2ND FLOOR

925B NORTH FRANKLIN

STREET

6301 N. STATE ST.

UKIAH, CA 95482

WILLITS, CA 95490

UKIAH, CA 95470

FORT BRAGG, CA 95437

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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01District

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-253-/13

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Fed Aid

20.20

201130

HM1

20.20

201130

HA21

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM JUNCTION ROUTE 128 TO 0.3 MILE

WEST OF BUTLER RANCH  DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

SLIDE AND SLIPOUT REPAIR

HMA OVERLAY

REPAIR CULVERTS

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

Contractor

CLOVERDALE, CA  95425

UKIAH CA 95482

COVELO, CA 95428

COVELO  CA 95428

PALO CEDRO, CA 96073

ANDERSON  CA 96007

 

(707)467-4104

 

(707)983-8135

 

(530)365-3316

PERRIN, KATHARINE

FAZEL, IMRAN

PERRIN, KATHARINE

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)485-8623

 

(707)485-8562

(707)485-8623

(707)485-1010

(707)621-0000

 $4,485,000

 $9,340,269

 $1,685,000

 $342,857

 $5,985,000

 $1,668,122

Bid + CCOs

 $4,295,436

 $0

 $1,283,302

 $1,056

 $4,941,175

 $1,248,182

Comp To  date

 $0

 $0

 $0

 $1,056

 $0

 $85,387

This Month

04/10/17

03/22/18

03/17/17

11/16/17

03/31/17

05/31/17

Awarded

07/17/17

04/09/18

04/28/17

03/05/18

05/25/17

06/22/17

Approved

11/30/18

08/17/17

10/15/18

04/30/18

07/02/18

Est Comp

 0%

 0%

 100%

 15%

 0%

 82%

%Time

 96%

 0%

 76%

 0%

 83%

 74%

% Work 

 

 

 

SUSPENDED

 

 

Message

01-0H2104

01-0G6804

01-0H1304

01-0C4304

01-0H1204

01-0B8204

Contract 

  

ACST-P253-(107)E

  

  

  

SSTG-Q101-(318)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

1324 SOUTH STATE ST

P.O. BOX 575

23601 CEMETERY LN

P.O. BOX 997

19896 ALEXANDER AVE

6301 N. STATE STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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01District

 $16,221,263 $208,341,406 $359,410,223

01-VAR--/0

01-VAR--/0

Fed Aid

HM

HB1

Pgm Code

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

Description 

TRAFFIC STRIPE AND REMOVE MARKERS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

DIRT AND AGGREGATE

INTERCHANGE, INC.

Contractor

SACRAMENTO  CA 95834

FAIRVIEW  OR 97024

(916)283-9950

(503)661-5093

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

(707)496-5581

(707)496-5581

 $3,135,850

 $2,158,201

Bid + CCOs

 $2,500

 $1,502,403

Comp To  date

 $0

 $488,177

This Month

03/12/18

07/14/17

Awarded

04/03/18

08/09/17

Approved

08/30/18

09/14/18

Est Comp

 0%

 57%

%Time

 0%

 69%

% Work 

SUSPENDED

 

Message

01-0H7304

01-0C5904

Contract 

  

SSTG-000C-(455)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

4600 NORTHGATE BLVD STE 100

20905 NE SANDY BLVD.

207 PRICE MALL

207 PRICE MALL

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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02District

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-MOD-299-23.1/33.5

02-PLU-70-.1/.2

Fed Aid

20.80

010010

20.20

201130

Pgm Code

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY NEAR MCARTHUR FROM

SHASTA COUNTY LINE TO 4.0 MILES  WEST

OF MUCK VALLEY HYDRO ROAD.

IN LASSEN COUNTY AT AND NEAR

JANESVILLE FROM 1.9 MILES SOUTH OF

LAKECREST DRIVE TO 0.2 MILE NORTH OF

SUNNYSIDE ROAD.

*

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

IN PLUMAS COUNTY AT AND NEAR HOWELLS

AT VARIOUS LOCATIONS FROM 1.1 MILE

EAST OF ROGERS FLAT ROAD TO 0.9 MILE

W OF TWAIN RDDIR'S EM

Description 

OVERLAY AC TRAVEL-WAY

AC OVERLAY

AC OVERLAY

REHABILILATE WASTE WATER SYSTEM

BRIDGE REPLACEMENT AND ROADWAY

SLIDE REMOVAL

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

CAL ELECTRO, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC,

Contractor

SPARKS, NV 89431

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 96002

BURNEY  CA 96013

REDDING, CA 96049

(775)355-0420

(530)246-4292

(530)335-5501

(530)223-5937

(530)335-5501

 

COLLINS, RONALD

ZDENEK, MIKE

YOLTON, JOHN

YOLTON, JOHN

ZDENEK, MIKE

JOHNSON, RYAN

Resident
Engineer

(530)605-5866

(530)229-0559

(530)864-9033

(530)257-7382

(530)229-0559

(530)895-5245

 $290,000

 $1,872,144

 $4,069,069

 $2,092,929

 $16,263,929

 $2,485,000

Bid + CCOs

 $290,000

 $1,747,275

 $1,953,665

 $2,041,055

 $0

 $2,438,079

Comp To  date

 $0

 $839,362

 $1,953,665

 $509

 $0

 $0

This Month

05/05/16

11/30/17

12/22/17

01/08/16

05/08/18

02/07/17

Awarded

07/14/16

12/18/17

01/18/18

02/04/16

06/14/18

05/10/17

Approved

05/11/16

06/26/18

08/21/18

08/21/18

11/02/17

Est Comp

 20%

 77%

 28%

 60%

 0%

 0%

%Time

 100%

 92%

 48%

 99%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-4F77U4

02-1H7604

Contract 

  

  

ACNH-P395-(270)E

NHPG-000C-(421)E

ACNH-P299-(201)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2055 E. GREG STREET

PO BOX 494519

24339 HWY 89 N.

3710 ELECTRO WAY

24339 HWY 89 N.

P.O. BOX 492335

1555 E. MAIN ST.

1031 BUTTE STREET

471-800 DIANE DR

471-800 DIANE DRIVE

1031 BUTTE STREET

2707 NOTRE DAME BLVD

QUINCY, CA 95971

REDDING CA 96019

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

REDDING, CA 96001

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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02District

02-PLU-70-14.9/0

02-PLU-70-27.4/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

02-PLU-89-11.6/24.5

Fed Aid

HA21

20.20

201130

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR RICH BAR AT 0.5

MILE  EAST OF TWAIN ROAD DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR CROMBERG AT 0.3

MILE EAST OF CAMP LAYMAN ROAD AND AT

0.2 MILE EAST OF PARKER ROAD  DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

IN PLUMAS COUNTY NEAR GREENVILLE FROM

0.1 MILE NORTH TO 0.5 MILE NORTH OF

INDIAN FALLS AND AT 0.3 MILE NORTH OF

WOLF CREEK DIR'S E

Description 

BRIDGE REPLACEMENT - SEISMIC

RECONSTRUCT ROADWAY SURFACE AND MBGR

BRIDGE REHABILIATION

REPLACE FAILED CULVERT & REMOVE

SLIDE MATE

REMOVE SLIDE MATERIAL AND DEBRIS

SLIP OUT REPAIR

Type Of Work

STEWART ENGINEERING INC

STEWART ENGINEERING, INC.

M.C.M. CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

R & J JOY, INC. DBA JOY

ENGINEERING

Contractor

REDDING CA 96001

REDDING, CA 96099

NORTH HIGHLANDS  CA 95660

BURNEY, CA 96013

REDDING, CA 96049

PORTOLA, CA 96122

(530)244-8464

 

(916)334-1221

 

 

 

COLLINS, RON

JOHNSON, RYAN

COLLINS, RON

COLLINS, RONALD

JOHNSON, RYAN

COLLINS, RONALD

Resident
Engineer

(530)605-5866

(530)895-5245

(530)605-5866

(530)283-2451

(530)895-5245

(530)605-5866

 $10,541,092

 $1,985,000

 $10,107,303

 $735,000

 $1,335,000

 $4,685,000

Bid + CCOs

 $1,147,067

 $1,244,658

 $5,419,802

 $273,289

 $888,152

 $4,549,167

Comp To  date

 $283,421

 $0

 $476,396

 $0

 $0

 $0

This Month

11/30/17

08/29/17

11/16/16

02/09/17

01/10/17

01/08/17

Awarded

02/02/18

09/27/17

12/09/16

03/22/17

03/22/17

03/21/17

Approved

08/15/19

05/20/18

12/12/18

09/05/17

04/15/18

09/09/17

Est Comp

 9%

 0%

 56%

 100%

 0%

 100%

%Time

 11%

 63%

 54%

 37%

 95%

 97%

% Work 

 

 

 

 

 

 

Message

02-1C7504

02-3H7504

02-2C0904

02-1H7504

02-3H1004

02-3H0904

Contract 

ACST-P070-(133)E

  

ACST-P070-(05E)

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5323 EASTSIDE RD

P.O. BOX 990010

6413 32ND STREET

24339 HIGHWAY 89 N.

P.O. BOX 492335

1584 WOLF MEADOWS LANE

1555 E. MAIN SREET

2707 NOTRE DAME BLVD.

1555 E. MAIN STREET

1555 E. MAIN ST.

2707 NOTRE DAME BLVD.

1555 E. MAIN ST.

QUINCY, CA 95971

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 19
06/20/18 Statement of Ongoing Contracts as of 07/05/18

02District

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

Fed Aid

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN PLUMAS COUNTY ON ROUTE 70 FROM

GREENHORN RANCH ROAD TO 0.2 MILE EAST

OF SLOAT ROAD AND ON ROUTE 89 FROM

0.3 MILE SOUTH OF ALTA 

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

Description 

BRIDGE REPLACEMENT

REPLACE BRIDGE

AC OVERLAY, REPLACE AC SURFACE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

Type Of Work

Q&D CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY,

INC.

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

SPARKS  NV 89431

RANCHO CORDOVA  CA 95742

YUBA CITY  CA 95991

BENICIA  CA 945101195

REDDING, CA 96049

BENICIA  CA 945101195

(775)786-2677

(916)852-5530

(530)671-1370

(925)372-8000

 

(925)372-8000

JOHNSON, RYAN

JOHNSON, RYAN

COLLINS, RON

CHAFFEE, ERIC

ALEXANDER, NATHAN

Resident
Engineer

(530)604-5118

(530)895-8245

(530)605-5866

(530)218-2266

(530)604-5102

 

 $7,959,670

 $5,907,656

 $4,930,022

 $27,572,881

 $270,000

 $6,890,473

Bid + CCOs

 $2,350,663

 $5,169,524

 $273,685

 $19,886,948

 $140,841

 $0

Comp To  date

 $1,471,910

 $513,593

 $273,685

 $469,292

 $0

 $0

This Month

12/13/17

05/10/16

03/02/18

02/03/16

12/06/17

05/21/18

Awarded

01/18/18

06/02/16

04/09/18

02/17/16

03/07/18

06/07/18

Approved

10/04/18

08/06/18

11/20/18

01/13/18

Est Comp

 36%

 87%

 20%

 82%

 100%

 0%

%Time

 30%

 87%

 6%

 73%

 52%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-4G5204

Contract 

ACST-P089-(121)E

STP-P147-(003)E

  

NHPI-005 -(   )8

  

ACIM- 005-(356)E

--()

--()

  

 355-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1050 SOUTH 21ST STREET

11315 SUNRISE GOLD CIR STE A

871 VON GELDERN WAY

3701 MALLARD DRIVE

P. O. BOX 494519

3701 MALLARD DRIVE

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

600 GULLING ST

1031 BUTTE STREET

1031 BUTTE STREET

CHICO, CA 95928

CHICO CA 95928

PORTOLA, CA 96122

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

02District

02-SHA-5-39.5/40.8

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

Fed Aid

HA21

20.20

201130

HB4N

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 11 MILES NORTH

OF SHASTA LAKE CITY FROM 1 MILE NORTH

OF O'BRIEN UNDER-CROSSING TO 2 MILES

NORTH OF O'BRIEN 

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY IN SHASTA LAKE  CITY

FROM PANCAKE HILL DRIVE TO  LOCUST

AVENUE.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

Description 

BRIDGE REPLACEMENT

JACK NEW 36" CULVERT ABANDON 24"

EXISTING

CONSTRUCT INTERCHANGE

PEDESTRIAN INFRASTRUCTURE AND AC

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

Type Of Work

TUTOR SALIBA CORPORATION

ROBERT J. FRANK CONSTRUCTION,

INC.

TULLIS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

SYLMAR CA 91342

REDDING, CA 96003

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 96049

BURNEY  CA 96013

(818)362-8391

 

(530)241-5105

(530)223-9322

(530)246-4292

(530)335-5501

BADE, TIM

ALEXANDER, NATHAN

ALEXANDER, NATHAN

REPAKA, SUNIL

ZDENEK, MIKE

ANWAR, TOFAEL

Resident
Engineer

(530)238-2964

(530)604-5102

(530)225-2922

(530)949-8019

(530)229-0559

(530)225-3172

 $132,321,410

 $762,000

 $5,763,050

 $1,787,722

 $3,269,162

 $6,863,899

Bid + CCOs

 $131,428,988

 $99,856

 $1,326,876

 $1,122,981

 $0

 $2,177,672

Comp To  date

 $0

 $0

 $231,908

 $352,326

 $0

 $635,575

This Month

09/25/09

01/31/18

10/13/17

01/29/18

03/21/18

02/01/18

Awarded

10/14/09

03/16/18

11/20/17

03/05/18

04/03/18

02/22/18

Approved

04/30/18

05/11/18

01/10/19

07/24/18

10/30/18

08/03/18

Est Comp

 100%

 0%

 23%

 66%

 0%

 56%

%Time

 100%

 13%

 23%

 63%

 0%

 32%

% Work 

OVER RUN

 

 

 

 

 

Message

02-378904

02-4H3704

02-368414

02-4F79U4

02-3H2004

02-4E0204

Contract 

ACBR-0058-(337)N

  

ACST-P044-(056)E

ACST-P151-(004)E

  

ACST-P299-(199)E

  00-58 3-(7N)

  

--()

--()

  

--()

--()

  

  

  

  

  

SWPPP

  

  

  

  

  

15901 OLDEN STREET

2806 TARMAC ROAD

PO BOX 493416

PO BOX 494520

P.O. BOX 494519

24339 HWY 89 N.

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

02District

02-SHA-299-/0

02-SHA-910-/0

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

Fed Aid

20.20

201130

Pgm Code

IN SHASTA COUNTY ABOUT 5 MILES WEST

OF BURNEY AT VARIOUS LOCATIONS FROM

1.3 MILESWEST OF MOOSE CAMP ROAD TO

4.1 MILES EAST DIR'S E

IN SHASTA CO ON RTE 5 AT VARIOUS LOCS

FROM 0.4 MI SO OF JUNCTION OF RTE 273

TO 0.3 MI NO OF PINE GROVE OC AND ON

RTE 273 FROM RTE 

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SHASTA COUNTY ON ROUTE 5 AT

SACRAMENTO RIVER BRIDGE OVERHEAD AND

ON ROUTE 273 AT SACRAMENTO RIVER

BRIDGE

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

Description 

REPAIR PAVEMENT SECTIONS

INSTALL GLARE FENCE

BRIDGE MAINTENANCE

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

Type Of Work

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

GOLDEN BAY FENCE

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

Contractor

REDDING, CA 96049

STOCKTON  CA 95206

REDDING  CA 96049

BENICIA  CA 945101195

REDDING  CA 96049

CHICO  CA 95973

 

(209)944-9754

(530)246-4292

(925)372-8000

(530)246-4292

(530)892-1918

ALEXANDER, NATHAN

GASIK, JOEL

ALEXANDER, NATHAN

MALLORY, NICOLE

MALLORY, NICOLE

Resident
Engineer

(530)604-5102

 

(530)756-6116

(530)225-2922

(530)605-5871

(530)235-9814

 $1,285,000

 $468,285

 $3,093,159

 $487,619

 $57,406,608

 $6,291,550

Bid + CCOs

 $1,299,560

 $0

 $1,695,920

 $0

 $1,096,112

 $5,265,738

Comp To  date

 $0

 $0

 $1,139,869

 $0

 $1,096,112

 $443,595

This Month

05/04/17

04/25/18

06/12/17

04/05/18

03/12/18

02/11/16

Awarded

06/16/17

06/19/18

07/10/17

04/27/18

03/29/18

02/25/16

Approved

10/27/17

12/06/18

09/25/18

01/07/20

07/02/18

Est Comp

 0%

 0%

 14%

 0%

 4%

 98%

%Time

 100%

 0%

 54%

 0%

 2%

 84%

% Work 

 

 

 

 

 

 

Message

02-3H5104

02-3H4204

02-1H8804

02-1H9404

02-4G5504

02-2E8004

Contract 

  

HSNH-X089-(122)E

  

  

ACIM- 005-(177)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 492335

4104 SOUTH B STREET

17400 CLEAR CREEK RD

3701 MALLARD DRIVE

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

1031 BUTTE STREET

1031 BUTTE ST.

1031 BUTTE ST., STE

205 MS#60

1625 MOTT ROAD

1625 MOTT ROAD

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

02District

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

Description 

STRENGHTEN AND UPGRADE BRIDGES

BRIDGE STRENGTHENING AND RAIL

BRIDGE REPLACEMENT

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

REHABILITATE WATER AND SEWER

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

Contractor

REDDING  CA 96049

REDDING  CA 96049

PALO CEDRO CA 96073

REDDING  CA 96049

HAPPY CAMP, CA 96039

SAN RAMON  CA 94583

(530)246-4292

(530)246-4292

(530)226-6400

(530)246-4292

 

(925)552-8253

STEPPAT, JEFF

LOADER, MARK

ZDENEK, MIKE

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

Resident
Engineer

(530)515-0639

(530)941-9542

(530)229-0559

(530)941-9542

(530)605-5871

(530)515-0639

 $4,213,213

 $4,497,595

 $2,674,775

 $7,420,930

 $4,985,000

 $2,789,530

Bid + CCOs

 $1,591,214

 $3,305,817

 $1,085,712

 $717,713

 $4,034,696

 $871,277

Comp To  date

 $254,908

 $350,947

 $447,039

 $711,038

 $60,467

 $760,465

This Month

11/16/17

12/14/16

11/14/17

07/10/17

01/20/17

03/29/18

Awarded

12/19/17

01/11/17

11/30/17

07/27/17

04/28/17

04/25/18

Approved

09/19/18

12/10/18

09/27/18

07/05/19

06/30/18

09/19/18

Est Comp

 24%

 63%

 34%

 0%

 0%

 26%

%Time

 38%

 73%

 40%

 10%

 81%

 31%

% Work 

 

 

 

 

 

 

Message

02-4G2404

02-4F58U4

02-4F5504

02-4E6504

02-3H2604

02-4E6804

Contract 

ACIM- 005-(178)E

ACIM-0059-(76E)

ACST-P089-(120)E

ACST-P096-(060)E

  

CNHG-P097-(044)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 494519

17400 CLEAR CREEK RD

PO BOX 997

17400 CLEAR CREEK RD

P.O. BOX 258

7 CROW CANYON COURT, SUITE 25

1031 BUTTE STREET

2150 EDWARDO STREET

1031 BUTTE STREET

2150 EDWARDO ST

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
06/20/18 Statement of Ongoing Contracts as of 07/05/18

02District

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

Fed Aid
Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY ABOUT 35 MILES  EAST

OF CHICO FROM 0.2 MILE WEST TO 0.6

MILE EAST OF DIAMOND MATCH HAUL ROAD.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

Description 

AC OVERLAY

BRIDGE MAINTENANCE

AC OVERLAY

REHABILITATE PAVEMENT BY REPLACING

CURVE IMPROVEMENT AND INSTALL MBGR

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TULLIS, INC.

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

TULLIS, INC.

TULLIS, INC.

Contractor

REDDING  CA 96049

BENICIA  CA 94510

REDDING  CA 960019604

CHICO  CA 95928

REDDING  CA 96001

REDDING  CA 960019604

(530)246-4292

(707)746-8028

(530)241-5105

(530)891-6555

(530)241-5105

(530)241-5105

STEPPAT, JEFF

BENNER, HENRY

JOHNSON, RYAN

GRANDADOS, ANTHONY

BENNER, HENRY

Resident
Engineer

 

(530)515-0639

(530)949-8132

(530)895-5245

(530)949-1611

(530)949-8132

 $2,278,872

 $885,430

 $10,684,360

 $2,115,906

 $5,269,924

 $10,369,887

Bid + CCOs

 $0

 $0

 $882,648

 $900,655

 $1,517,516

 $10,039,439

Comp To  date

 $0

 $0

 $0

 $223,541

 $420,600

 $0

This Month

02/22/18

04/11/18

01/03/18

08/21/17

12/18/17

12/06/16

Awarded

03/12/18

05/16/18

02/22/18

09/07/17

01/04/18

12/28/16

Approved

09/05/18

08/27/18

07/23/18

09/24/18

08/22/18

Est Comp

 0%

 0%

 15%

 63%

 45%

 32%

%Time

 0%

 0%

 8%

 43%

 29%

 96%

% Work 

 

 

SUSPENDED

 

 

 

Message

02-3H1904

02-1H9504

02-3H1204

02-0H2004

02-3E7204

02-4G03U4

Contract 

ACST-P263-(001)E

  

  

HSST-P032-(047)E

ACST-P036-(104)E

ACHS-STP0-(610)2

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

2990 BAY VISTA COURT, SUITE D

P.O. BOX 493416

1764 SKYWAY

PO BOX 493416

16951 CLEAR CREEK ROAD

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

2707 NOTRE DAME BLVD.

13700 HIGHWAY 36E

13700 HWY 36E

REDDING, CA 96001

RED BLUFF, CA 96080

CHICO, CA 95928

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

Fed Aid

20.20

201130

Pgm Code

IN TEHAMA COUNTY ON ROUTE 5 AT RED

BLUFF MAINTENANCE STATION AND ON

ROUTE 36 FROM NEVIS ROAD TO 0.5  MILE

EAST OF NEVIS ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

IN TRINITY COUNTY IN AND NEAR IN

TRINITY COUNTY IN AND NEAR

WEAVERVILLE AT VARIOUS LOCATIONS FROM

0.3 MILE NORTH OF EAST WEAVER CR

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.0 MILE EAST TO 1.5 MILES  EAST

OF TRINITY RIVER BRIDGE.

Description 

ROADWAY EXCAVATION, HOT MIX ASPHALT

AC OVERLAY, REPLACE AC SURFACING

REPLACE AND REHAB CULVERTS, RSP

PAVE TURNOUTS

REPAIR CULVERT FAILURE

REALIGN ROADWAY

Type Of Work

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

MERCER FRASER COMPANY

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

GR SUNDBERG, INC

Contractor

REDDING  CA 960019604

REDDING  CA 96049

WILLOW CREEK  CA 95573

EUREKA  CA 95501

REDDING, CA 96049`

ARCATA  CA 95521

(530)241-5105

(530)246-4292

(530)629-3702

(707)443-6371

 

(707)825-6565

GREWAL, MANDHIR S

GREWAL, MANDHIR

MENDOZA, SERGIO

Resident
Engineer

 

 

(530)229-0542

(530)229-0542

(530)945-8437

 

 $1,718,925

 $5,551,112

 $2,084,346

 $844,930

 $3,325,000

 $806,079

Bid + CCOs

 $0

 $0

 $24,474

 $774,165

 $1,915,494

 $0

Comp To  date

 $0

 $0

 $24,474

 $0

 $0

 $0

This Month

05/14/18

02/22/18

11/18/17

05/03/17

10/04/17

05/10/18

Awarded

05/29/18

03/12/18

11/30/17

05/30/17

11/21/17

05/30/18

Approved

10/02/18

06/01/18

02/22/18

Est Comp

 0%

 0%

 12%

 87%

 98%

 0%

%Time

 0%

 0%

 1%

 92%

 96%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

02-0H1104

02-0H0904

02-4G2504

02-2H5104

02-3H8804

02-2H7204

Contract 

HSST-X103-(005)E

  

ACST-P003-(035)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493416

P.O. BOX 494519

PO BOX 406

77 WEST SECOND STREET

P.O. BOX 492335

5211 BOYD ROAD

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

02-TRI-299-36.0/44

02-TRI-299-39.2/39.2

02-TRI-299-/8.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY AT AND NEAR BIG BAR

FROM 1.4 MILES EAST OF LITTLE FRENCH

CREEK TO 0.4 MILE EAST OF MANZANITA

CREEK BRIDGE.

IN TRINITY COUNTY NEAR HELENA AT

VARIOUS LOCATIONS FROM 0.9 MILE WEST

OF NORTH FORKTRINITY RIVER BRIDGE TO

0.4 MILE EAST DIR'S EME

IN TRINITY COUNTY NEAR  JUNCTION CITY

AT 1 MILE  WEST OF VALDOR DRIVE

DIR'S EMERGENCY L.B.

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

Description 

IMPROVE TRUCK CLEARANCE.

CREATE CATCHMENT AREA NEAR HIGHWAY

CONSTRU

AC OVERLAY

REPLACE BURNT TIMBER LAGGING

CONSTRUCT SOLDIER PILE TIE BACK WALL

TO RE

PAVEMENT REHABILIATION

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

STEVE MANNING CONSTRUCTION INC

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

MERCER FRASER COMPANY

Contractor

REDDING  CA 96049

REDDING, CA 96049

REDDING  CA 960019604

REDDING, CA 96049

REDDING, CA 96049

EUREKA  CA 95501

(530)246-4292

 

(530)241-5105

 

 

(707)443-6371

REPAKA, SUNIL

ANWAR, TOFAEL

MENDOZA, SERGIO

GREWAL, MANDHIR

GREWAL, MANDHIR

GREWAL, MANDHIR

Resident
Engineer

(530)949-8019

(530)605-5862

(530)945-2437

(530)229-0542

(530)604-5107

(530)229-0542

 $999,361

 $41,575,000

 $1,398,454

 $2,585,000

 $1,735,000

 $5,323,198

Bid + CCOs

 $909,765

 $33,904,499

 $1,049,037

 $2,521,312

 $1,320,971

 $907,822

Comp To  date

 $0

 $0

 $1,049,037

 $0

 $0

 $79,727

This Month

04/21/17

06/30/16

12/29/17

09/06/17

03/30/17

11/30/16

Awarded

05/18/17

07/14/16

01/18/18

10/11/17

04/27/17

12/21/16

Approved

11/29/17

03/30/18

07/10/18

01/31/18

08/08/17

08/07/18

Est Comp

 88%

 0%

 50%

 100%

 100%

 47%

%Time

 91%

 82%

 73%

 98%

 76%

 17%

% Work 

 

 

 

OVER RUN

 

 

Message

02-0H3304

02-2H7404

02-3H1604

02-3H7804

02-3H3804

02-4G3804

Contract 

  

  

  

  

  

ACST-P299-(98E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK ROAD

P.O. BOX 491660

P.O. BOX 493416

P.O. BOX 494519

P. O. BOX 494519

77 WEST SECOND STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET MS

60

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

Accepted

Location
Storm Water
Plan
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02District

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

HA26

20.20

201130

Pgm Code

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN BUTTE AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN BUTTE AND TEHAMA COUNTIES FROM

BUTTE COUNTY LINE TO 1.6 MILES EAST

OF SODA SPRINGS ROAD

IN SHASTA AND TRINITY COUNTIES FROM

TRINITY COUNTY LINE TO 0.4 MILE  EAST

OF HARRISON GULCH ROAD AND  FROM

HUMBOLDT COUNTY LINE TO

IN TEHAMA, BUTTE  AND PLUMAS COUNTIES

 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

Description 

INSTALL WELLS, PUMPS, FILTERS

UPGRADE DRAINAGE SYSTEMS

REHABILITATE WATER SYSTEMS.

AC OVERLAY

AC OVERLAY, REPLACE AC SURFACE

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

CAL ELECTRO, INC.

SNL GROUP INC.

TIMBERWORKS

KNIFE RIVER CONSTRUCTION

TULLIS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96002

REDDING  CA 96003

MT SHASTA  CA 96067

CHICO  CA 95928

REDDING  CA 960019604

BURNEY, CA 96013

(530)223-5937

(530)222-5048

(530)926-4093

(530)891-6555

(530)241-5105

 

LOADER, MARK

BENNER, HENRY

LOADER, MARK

GREWAL, MANDHIR

GRANADOS, ANTHONY

Resident
Engineer

(530)235-9806

(530)949-8132

(530)246-4292

 

(530)229-0542

(530)949-1611

 $735,000

 $621,490

 $3,818,093

 $1,473,065

 $4,307,500

 $1,585,000

Bid + CCOs

 $554,826

 $0

 $2,042,504

 $0

 $3,203,663

 $1,403,285

Comp To  date

 $0

 $0

 $291,290

 $0

 $2,499,279

 $0

This Month

09/22/14

03/13/18

06/15/17

03/15/18

02/28/18

02/10/17

Awarded

11/06/14

04/11/18

06/29/17

03/27/18

03/20/18

05/11/17

Approved

01/01/17

10/02/18

07/25/18

03/07/18

Est Comp

 100%

 0%

 28%

 0%

 57%

 0%

%Time

 75%

 0%

 51%

 0%

 74%

 89%

% Work 

OVER RUN

 

 

 

 

 

Message

02-0H5204

02-0H0304

02-4E6704

02-3H2204

02-3H1404

02-1H8004

Contract 

  

  

CIMG-000C-(450)E

  

ACST-P036-(106)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3710 ELECTRO WAY

9818 HOLTON WAY

PO BOX 1240

1764 SKYWAY

P.O. BOX 493416

24339 HIGHWAY 89 N

1745 S MAIN STREET

13700 HIGHWAY 36 EAST

1625 MOTT ROAD

1031 BUTTE ST.

13700 HIGHWAY 36 EAST

YREKA, CA 96097

RED BLUFF, CA 96080

MT. SHASTA, CA 96067

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

 $17,354,028 $273,014,870 $477,942,854

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

Pgm Code

SHASTA AND  TRINITY COUNTIES  AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

Description 

ADDITION TO PLANNED WORK, PLACE RSP

PM 2.1

REPLACE STRIPING

Type Of Work

TULLIS, INC.

CENTRAL STRIPING SERVICE, INC.

Contractor

REDDING, CA 96049

RANCHO CORDOVA  CA 95742

 

(916)635-5175

MENDOZA, SERGIO

ZDENEK, MIKE

Resident
Engineer

(530)945-2437

(530)229-0559

 $2,985,000

 $6,494,250

Bid + CCOs

 $2,199,420

 $9,375

Comp To  date

 $0

 $0

This Month

02/10/17

02/28/18

Awarded

04/18/17

03/20/18

Approved

10/23/17

12/31/18

Est Comp

 100%

 0%

%Time

 74%

 0%

% Work 

OVER RUN

 

Message

02-1H8504

02-3H7204

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

P.O. BOX 493416

3489 LUYUNG DR

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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03District

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE COUNTY NEAR OROVILLE FROM .4

MILE NORTH OF GARDEN DRIVE OC TO

CAMPBELL CREEK OVERFLOW BRIDGE

IN BUTTE COUNTY ON ROUTE 70 FROM POST

MILE 35.7  TO POST MILE 48.0  DIR'S

EMERGENCY FA

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.6 MILE EAST OF NORTH

FORK FEATHER RIVER DIR'S EMERGENCY

F.A.

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.8 MILES WEST OF SHADY

REST STOP TO APPROXIMATELY 0.2 MILES

EAST OF SHADY REST STOPDIR'

IN BUTTE COUNTY NEAR OROVILLE FROM 2

MILE WEST OF RT 99 TO .1 MILE  EAST

OF PAR 4 WAY INTERSECTION

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

Description 

COLD PLANE AC PAVEMENT AND RHMA-O

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

CONSTRUCT SOLDIER PILE WALL

RECONSTRUCT RSP EMBANKMENT

COLD PLANE AC PAVEMENT AND PLACE

REALIGN CURVES, WIDEN SHOULDERS

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

CHICO  CA 95928

CHICO, CA  95928

CHICO, CA 95928

CHICO, CA  95928

CHICO  CA 95928

CHICO  CA 95928

(530)891-6555

 

 

 

(530)891-6555

(530)891-6555

COBORN, AUBREY

JOHNSON, RYAN

GRANADOS, ANTHONY

JOHNSON, RYAN

COBORN, AUBREY

SOLANO, MATT

Resident
Engineer

(530)713-7863

(530)895-5245

(530)604-5118

(530)895-5245

(530)713-7863

(530)218-4810

 $1,385,469

 $985,000

 $3,485,000

 $1,495,000

 $2,129,304

 $18,072,000

Bid + CCOs

 $1,113,150

 $935,963

 $2,467,912

 $1,210,186

 $1,597,046

 $16,829,525

Comp To  date

 $330,978

 $0

 $0

 $0

 $1,597,046

 $114,524

This Month

11/01/17

01/11/17

01/10/17

02/11/17

02/22/18

02/14/17

Awarded

11/28/17

04/26/17

02/08/17

06/13/17

03/09/18

02/27/17

Approved

07/02/18

08/21/17

03/28/18

08/21/17

07/26/18

01/04/19

Est Comp

 63%

 100%

 0%

 100%

 44%

 78%

%Time

 80%

 95%

 71%

 81%

 74%

 97%

% Work 

 

 

 

 

 

 

Message

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-0G7304

03-3F7604

Contract 

  

  

  

  

ACST-P162-(038)E

ACHS-STP1-(100) 

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY RD

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY

2060 3RD STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2060 3RD STREET

2707 NOTRE DAME BLVD.

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-COL-20-5.1/12.5

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

03-ED-49-11.3/11.7

03-ED-49-16.9/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 1.6

MILES EAST OF 16/20 SEPARATION TO 0.7

MILEWEST OF LEESVILLE ROAD.  DIR'S

EMERGENCY FA

IN COLUSA COUNTY IN AND NEAR  COLUSA

FROM CYNTHIA DRIVE TO  NIAGARA AVENUE

AND FROM 0.3 MILES WEST OF

STEIDLMAYER ROAD TO SACRAMEN

IN COLUSA COUNTY ABOUT 9 MILES NORTH

OF COLUSA FROM 0.5 MILE NORTH OF

PACKER ROAD TO SPENCER ROAD

REPLACE THREE FAILED CULVERTS THAT

CAUSED SHOULDERS TO ERODE AWAY

CAUSING VERTICAL DROP OFFS AT EDGE OF

PAVEMENTS.REGRADE DITCHES 

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY  ON ROUTE 49

APPROXIMATELY  0.5 MILES NORTH OF

DIANA ST.  DIR'S EMERGENCY F.A.

Description 

REPAIR AND REPLACE CULVERTS, CLEAR

DITCHES

RHMA OVERLAY

COLD IN PLACE RECYCLE

REMOVE AND REPLACE THREE CULVERTS

REPLACE DAMAGED CULVERTS

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

Type Of Work

A.TEICHERT & SON, INC.

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

TEICHERT CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

SACRAMENTO, CA  95851

CHICO  CA 95928

CHICO  CA 95928

ROSEVILLE, CA 95661

SACRAMENTO, CA  95853

PLACERVILLE, CA 95667

 

(530)891-6555

(530)891-6555

 

 

 

GRIFFITH, GARRETT

STEINER, BRIAN

STEINER, BRIAN

COBORN, AL

KOKER, JUANAH

LEE, SUSHMA

Resident
Engineer

(530)682-3842

(530)218-3679

(530)218-3679

(530)713-7863

(916)416-7612

(916)718-8055

 $2,305,000

 $1,698,583

 $2,119,730

 $395,000

 $595,000

 $435,000

Bid + CCOs

 $2,178,150

 $0

 $1,603,293

 $0

 $504,820

 $181,814

Comp To  date

 $0

 $0

 $1,531,139

 $0

 $0

 $0

This Month

02/18/17

04/04/18

12/22/17

02/13/18

08/30/17

10/30/17

Awarded

06/28/17

04/25/18

02/02/18

05/14/18

11/06/17

12/11/17

Approved

04/30/18

12/01/18

07/16/18

06/30/18

06/30/18

Est Comp

 0%

 0%

 62%

 0%

 0%

 0%

%Time

 94%

 0%

 76%

 0%

 85%

 42%

% Work 

 

 

 

 

 

 

Message

03-3H1604

03-0G7404

03-0G4204

03-4H2104

03-3H7604

03-3H9904

Contract 

  

ACNH-P020-(178)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 15002

1764 SKYWAY

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

P.O. BOX 13557

2585 COLD SPRING ROAD

379 COLUSA AVE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2060 THIRD STREET STE

B

11323 SANDERS DRIVE

11323 SANDERS DRIVE

YUBA CITY, CA 95991

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

03-ED-50-28.8/39.6

Fed Aid

HA21

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.2 MILES EAST OF

PARKWAY DRIVE TO 0.1 MILES EAST OF

FOREST ROAD DIR'S EMERGENCY FA

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

Description 

REPLACE BRIDGE 25-0021

COLD PLANE AC PAVEMENT AND

BRIDGE DECK REHABILITATION

REPAIR SLIDES AND SLIPOUTS

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

RHMA OVERLAY

Type Of Work

M.C.M. CONSTRUCTION, INC.

MERCER FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP  GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

LAMON CONSTRUCTION

Contractor

NORTH HIGHLANDS  CA 95660

EUREKA  CA 95501

BENICIA  CA 945101195

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

(916)334-1221

(707)443-6371

(925)372-8000

 

(530)676-0825

(530)671-1370

HAMM, JEFFREY

WOODRUFF, JARRETT

HARLINE, JOE

LEE, SUSHMA

KOKER, JUANAH

Resident
Engineer

(916)508-3716

(916)416-7548

(530)682-6224

(916)416-7548

(530)218-4803

 

 $17,371,166

 $2,296,700

 $3,689,509

 $2,325,000

 $3,285,000

 $5,575,426

Bid + CCOs

 $15,359,668

 $1,548,977

 $8,260

 $380,519

 $1,411,276

 $0

Comp To  date

 $766,044

 $851,247

 $8,260

 $0

 $117,234

 $0

This Month

12/12/16

04/27/17

04/05/18

03/02/17

06/30/16

03/19/18

Awarded

01/10/17

05/18/17

04/25/18

06/01/17

10/14/16

04/03/18

Approved

08/14/18

06/29/18

12/04/18

06/30/18

06/30/18

Est Comp

 85%

 78%

 0%

 0%

 0%

 0%

%Time

 88%

 67%

 0%

 16%

 43%

 0%

% Work 

 

 

 

 

 

 

Message

03-0F3104

03-0G5404

03-0G8704

03-3H1804

03-1H6904

03-0G7504

Contract 

ACST-P049-(69 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

77 WEST SECOND STREET

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

33 DEPOT ST

11323 SANDERS DRIVE

3065 BLAIRS LANE

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95741

COLFAX, CA 95713

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-43.6/50

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-50-/4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA42

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 50 FROM

APPROX,0.6 MILES WEST OF BRIDAL VEIL

FALLSTO APPROX.1.3 MILES WEST OF

BRIDAL VEIL FADIR'S EME

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.4 MILES EAST  OF

BRIDAL VEIL FALLS  DIR'S EMERGENCY LB

IN EL DORADO COUNTY ON ROUTE 50  FROM

0.2 MILES WEST OF ALDER CREEK RD. TO

0.5 MILES WEST OF 33 MILE STONE ROAD

DIR'S EMERGENCY F.

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

CULVERT WASHOUTS AND SEVERE EROSION

OF THEHMA LINED DITCH DUE TO RUNOFF

CAUSED BY A SEVERE STORM EVENT.

DEBRIS PLUGGED THE GRATES 

Description 

REMOVE SLIDE MATERIAL, REPAIR

SINKHOLE,

CONSTRUCT SOLDIER PILE WALL

REMOVE SLIDES AND REPAIR SLIPOUTS

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPLACE 200 LF OF CULVERTS

Type Of Work

DOUG VEERKAMP ENGINEERING,INC.

MYERS AND SONS CONSTRUCTION,LP

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

PLACERVILLE, CA  95667

SACRAMENTO, CA  95834

PLACERVILLE, CA 95667

SYLMAR  CA 91342

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

 

 

 

(818)362-9200

 

 

WOODRUFF, JARRETT

LEE, SUSHMA

LEE, SUSHMA

MONTPLAISIR, JARET

ALTERTON, NATHAN

KOKER, JUANAH

Resident
Engineer

(916)416-7548

(916)416-7548

(916)416-7548

(530)682-5837

(530)957-1110

(916)416-7612

 $765,000

 $7,875,000

 $3,885,000

 $27,098,401

 $985,000

 $581

Bid + CCOs

 $759,098

 $7,573,814

 $2,003,166

 $13,127,508

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $727,050

 $0

 $0

This Month

02/10/17

03/16/17

02/11/17

01/23/17

04/07/18

04/07/18

Awarded

05/26/17

06/23/17

05/25/17

02/14/17

04/13/18

06/13/18

Approved

06/30/18

01/12/18

01/12/18

03/14/19

08/30/18

04/25/18

Est Comp

 0%

 0%

 0%

 41%

 0%

 0%

%Time

 99%

 96%

 52%

 49%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-3H0204

03-3H1004

03-3H1204

03-3C3804

03-4H3404

03-4H5304

Contract 

  

  

  

ACNH-P050-(39 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

4600 NORTHGATE BLVD., STE.100

2585 COLD SPRING ROAD

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

11323 SANDERS DRIVE

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-23.3/23.3

03-ED-193-26.4/26.4

03-ED-193-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN EL DORADO COUNTY ON ROUTE 193 NEAR

PLACERVILLE, 2.0 MILES NORTH OF THE

SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY FA

IN EL DORADO COUNTY ON ROUTE 193

APPROXIMATELY 0.5 MILES WEST  OF RTE

49 JUNCTION DIR'S EMERGENCY LB

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS BETWEEN COOL AND GEORGETOWN

Description 

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

RSP ARMOR SLOPE

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT TURNOUTS

Type Of Work

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MYERS AND SONS CONSTRUCTION,LP

LAMON CONSTRUCTION

Contractor

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

PLACERVILLE, CA

SACRAMENTO, CA  95834

YUBA CITY  CA 95991

 

 

 

 

 

(530)671-1370

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

LEE, SUSHMA

ELGHASSEIN, DEAN

PHILLIPS, JODY

Resident
Engineer

(530)682-5837

(530)957-1110

(530)621-0986

(916)416-7548

(916)768-3597

(916)799-7951

 $1,355,000

 $4,405,000

 $370,000

 $955,000

 $2,942,096

 $513,511

Bid + CCOs

 $456,626

 $1,512,722

 $181,787

 $151,743

 $1,930,517

 $0

Comp To  date

 $0

 $562,388

 $0

 $0

 $0

 $0

This Month

10/25/16

06/14/17

05/13/11

01/23/17

03/13/17

05/01/18

Awarded

02/02/17

07/20/17

11/03/11

05/19/17

06/13/17

05/18/18

Approved

01/03/17

06/30/18

06/23/11

01/12/18

09/06/17

Est Comp

 100%

 0%

 67%

 0%

 0%

 0%

%Time

 34%

 34%

 100%

 16%

 66%

 0%

% Work 

 

 

 

 

 

 

Message

03-2H4404

03-3H3604

03-2F7204

03-2H8904

03-3H1304

03-2F2404

Contract 

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

4600 NORTHGATE BLVD., #100

871 VON GELDERN WAY

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

11323 SANDERS DRIVE

3855 N. FREEWAY

BLVD., #120

3065 BLAIR LANE

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-GLE-5-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

03-NEV-49-6.3/6.7

Fed Aid

HA22

Pgm Code

IN GLENN AND BUTTE COUNTIES ON

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY NEAR CHICAGO PARK AT

VARIOUS LOCATIONS FROM 0.1 MILE EAST

OF PLACER COUNTY LINE TO 0.1 MILE

WEST OF MOUNT OLIVE R

IN NEVADA COUNTY NEAR GRASS VALLEY AT

MOTHER LODE ROAD

Description 

UPGRADE OVERHEAD SIGN STRUCTURES

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

PAINT TWO BRIDGES

CULVERT REPLACEMENT

SUPERELEVATION CORRECTION

Type Of Work

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

F.D. THOMAS, INC

CCFG CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

NIPOMO CA 93444

YUBA CITY  CA 95991

ROCKLIN  CA 95765

CENTRAL POINT  OR 97502

SONORA  CA 95370

CHICO  CA 95928

(805)929-5000

(530)671-1370

(916)919-1624

(541)664-3010

(209)743-4911

(530)891-6555

GRANDY, DWAYNE

GRANDY, DWAYNE

GRANDY, DWAYNE

CATANIA, DAVE

CATANIA, DAVID

Resident
Engineer

(530)713-7814

(530)713-7814

 

(530)713-7814

(530)218-1752

(530)218-1752

 $405,159

 $4,368,580

 $269,330

 $796,900

 $389,550

 $367,334

Bid + CCOs

 $395,656

 $3,907,968

 $0

 $0

 $0

 $0

Comp To  date

 $395,656

 $3,897,861

 $0

 $0

 $0

 $0

This Month

05/15/17

03/12/18

03/13/18

03/22/18

05/10/18

05/30/18

Awarded

05/30/17

04/03/18

04/03/18

04/16/18

06/07/18

06/25/18

Approved

06/21/18

07/20/18

08/14/18

Est Comp

 100%

 0%

 0%

 0%

 0%

 0%

%Time

 98%

 89%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2F0704

03-0G7604

03-0G8604

03-0G6204

03-0G8304

03-2H0904

Contract 

  

ACST-P162-(039)E

  

  

  

HSNH-P049-(175)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

522 LINDON LANE

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

217 BATEMAN DRIVE

393 MORNING STAR DR

1764 SKYWAY

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

Accepted

Location
Storm Water
Plan
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03District

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.80

120000

Pgm Code

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

SOUTH YUBA RIVER BRIDGE  DIR'S

EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY0.84 MILES NORTH OF THE

SOUTH YUBA RIVER BRIDGE (BR. NO. 17-

0007) DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80 IN AND

NEAR TRUCKEE, WESTBOUND LANES FROM

DONNER PARK OC TO TRUCKEE RIVER

BRIDGE (17-0012) DIR'S EMER

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

Description 

INSTALL SOLDIER PILE WALL

CONSTRUCT SOLDIER PILE WALL

REMOVE AC, GRIND AC, GRIND-IN PCC

RUMBLE S

CONSTRUCTION 8" WATER SUPPLY LINE

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

Type Of Work

STEWART ENGINEERING, INC.

STEWART ENGINEERING, INC.

ACME CONCRETE PAVING, INC.

DBAACPI

CCFG CONSTRUCTION

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

Contractor

REDDING, CA 96099

REDDING, CA 96099

SPOKANE, WA 99202

SONORA  CA 95370

APPLEGATE, CA 95703

SPOKANE, WA 99202

 

 

 

(209)743-4911

(530)885-9360

 

JOHNSON, JEFF D.

JOHNSON, JEFF D.

CROSBY, TIM

CROSBY, TIM

CROSBY, TIM

WARD, DONALD

Resident
Engineer

(530)632-6714

(530)632-6714

(530)320-6460

(530)320-6460

(530)320-6460

(916)801-3478

 $2,085,000

 $2,905,000

 $5,355,000

 $410,515

 $3,319,374

 $1,385,000

Bid + CCOs

 $1,468,273

 $1,944,147

 $4,593,122

 $221,725

 $792,987

 $724,582

Comp To  date

 $0

 $0

 $0

 $221,725

 $792,987

 $0

This Month

01/20/17

02/08/17

03/01/17

09/28/17

02/12/18

10/28/16

Awarded

04/17/17

03/29/17

04/17/17

10/27/17

03/20/18

02/23/17

Approved

07/26/17

06/20/17

10/12/17

07/13/18

12/21/18

12/22/16

Est Comp

 100%

 100%

 0%

 31%

 8%

 100%

%Time

 70%

 67%

 86%

 54%

 24%

 52%

% Work 

 

 

 

 

 

OVER RUN

Message

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-3F9204

03-2H4704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

P.O. BOX 990010

4124 E. BROADWAY

393 MORNING STAR DR

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

138 NEW MOHAWK RD.

STE B

138 NEW MOHAWK ROAD,

STE B

1635 UNDERWOOD

MOUNTAIN ROAD

10183 TRUCKEE AIRPORT

ROAD

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

BURNT RANCH, CA 95527

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA95610

Accepted

Location
Storm Water
Plan
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03District

03-NEV-80-24.7/24.9

03-NEV-80-/0

03-NEV-80-/0

03-PLA-20-42.8/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 80

APPROXIMATELY 2.5 MILES  WEST OF

FLORISTON  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY AT VARIOUS LOCATIONS

IN PLACER, NEVADA, AND SIERRA

COUNTIES FROM 0.2 MILE EAST OF ROUTE

80/174 SEPARATION TO NEVADA STATE

LINE

IN PLACER COUNTY ON  ROUTE 20 ONE

MILE  EAST OF BOWMAN LAKE ROAD DIR'S

EMERGENCY F.A.

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

Description 

REMOVE SLIDE MATERIAL, INSTALL

UNDERDRAIN

REPLACE POLYESTER CONCRETE OVERLAY

6" AND 8" METHYL METHACRYLATE

REPAIR ROADWAY & REPLACE CULVERTS

REPLACE CRASH CUSHIONS

PROVIDE AN AUXILIARY LANE FOR WB

Type Of Work

Q & D CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

HANSEN BROS. ENTERPRISES

DIRT AND AGGREGATE

INTERCHANGE, INC.

FLATIRON WEST INC

Contractor

SPARKS, CA 89431

IRVINE  CA 92606

TUALATIN  OR 97062

GRASS VALLEY, CA 95945

FAIRVIEW  OR 97024

BENICIA  CA 94510

 

(949)252-0441

(503)885-0420

 

(503)661-5093

(707)742-6000

ISKIN, ROY

JOHNSON, JEFF

JOHNSON, JEFF

Resident
Engineer

(530)682-7172

 

 

(530)632-6714

 

(530)632-6714

 $1,915,000

 $5,431,386

 $11,944,437

 $985,000

 $598,500

 $34,143,209

Bid + CCOs

 $955,537

 $0

 $0

 $545,085

 $0

 $960,206

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $631,026

This Month

02/10/17

06/07/18

04/20/18

01/31/18

05/25/18

02/14/18

Awarded

05/04/17

06/28/18

05/16/18

03/02/18

06/19/18

03/05/18

Approved

06/27/17

05/31/18

03/19/19

Est Comp

 100%

 0%

 0%

 0%

 0%

 0%

%Time

 50%

 0%

 0%

 55%

 0%

 3%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-2H9804

03-0G9504

03-1G1904

03-4H2304

03-0H8604

03-0H26U4

Contract 

  

  

  

  

CSTG-000C-(475)E

ACNH-P065-(108)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1050 S 21ST STREET

16351 CONSTRUCTION CIRCLE WES

11095 SW INDUSTRIAL WAY STE A

P.O. BOX 1599

20905 NE SANDY BLVD.

2100 GOODYEAR RD

10960 WEST RIVER ST.

138 NEW MOHAWK RD,

SUITE B

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/51

Fed Aid

20.20

201130

20.20

201130

20.10

201130

HB4N

HB33

20.20

201130

Pgm Code

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY  ON ROUTE 80 AT

ILLINOISTOWN OC (19 85)  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON  ROUTE 80 AAT

WHITMORE MAINTENANCE STATION  DIR'S

EMERGENCY LB

Description 

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

REPLACE CULVERT & CONCRETE INVERT

REPAIR

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPAIR EMBANKMENT & INSTALL

GEOSTABILIZATI

Type Of Work

ROBERT J. FRANK CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC,

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

HANSEN BROTHERS ENTERPRISES

Contractor

REDDING, CA 96003

COLFAX, CA 95713

WATSONVILLE, CA 95077-5085

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

GRASS VALLEY, CA  95945

 

 

 

(916)757-6400

(916)757-6400

 

OULAD-DAOUD, BRAHIM

ZINK, PHIL

SCHEIBER, TROY

CLARK, MARTIN

ZINK, PHIL

MARTIN CLARK

Resident
Engineer

(916)624-2851

(530)346-7996

(530)346-7513

(916)799-4858

(530)682-7747

(530)218-4832

 $525,000

 $685,000

 $355,000

 $36,188,200

 $3,519,984

 $2,285,000

Bid + CCOs

 $57,932

 $513,243

 $138,197

 $28,577,118

 $364,446

 $1,797,961

Comp To  date

 $0

 $0

 $0

 $521,932

 $329,160

 $0

This Month

10/16/17

12/27/17

12/20/10

03/10/16

11/16/17

08/09/17

Awarded

01/12/18

02/09/18

06/16/11

04/05/16

11/30/17

11/06/17

Approved

11/18/17

02/21/18

01/25/11

11/06/18

11/06/18

06/30/18

Est Comp

 0%

 0%

 100%

 67%

 19%

 0%

%Time

 11%

 75%

 39%

 85%

 10%

 79%

% Work 

 

 

 

 

 

 

Message

03-3H9404

03-4H1404

03-2F2504

03-1F4004

03-3F4804

03-3H6804

Contract 

  

  

  

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

1175 S. AUBURN STREET

P O BOX 50085

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

P.O. BOX 1599

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

33 DEPOT STREET

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

P.0. BOX 1807

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-PLA-80-54.7/54.7

03-PLA-80-/0

03-PLA-80-/0

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

IN PLACER COUNTY ON EASTBOUND ROUTE

174 APPROXIMATELY 0.3 MILE EAST OF

BEAR RIVER BRIDGE  DIR'S EMERGENCY

F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 5 AT

RIVERFRONT SEAL SLAB, #24 0274M

DIR'S EMERGENCY L.B.

Description 

REPLACE CROSS CULVERT

REPAIR ERODED EMBANKMENTS

6" AND 8" THERMOPLASTIC

RECONSTRUCT EMBANKMENT FILL, REPAIR

ROADWA

REPLACE CULVERT

PERFORM PAVEMENT ROUGHENING

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

HANSEN BROTHERS ENTERPRISES

STERNDAHL ENTERPRISES INC.

A. TEICHERT & SON INC., DBA

TEICHERT CONSTRUCTION, INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

MYERS & SONS CONSTRUCTION, LP

Contractor

COLFAX, CA 95713

GRASS VALLEY, CA 95945

SUN VALLEY  CA 91352

SACRAMENTO, CA 95853

ROCKLIN, CA 95765

SACRAMENTO, CA 95834

(530)346-8150

 

(818)834-8199

 

 

 

ZINK, PHIL

ZINK, PHIL

SCOTT, JEFF

CLARK, MARTIN

OULAD-DAOUD, BRAHIM

MORALES, LEO

Resident
Engineer

(530)628-7747

(530)682-7747

(916)847-4916

(530)218-4832

(916)624-2851

(916)799-3376

 $295,000

 $985,000

 $3,772,515

 $385,000

 $325,000

 $4,465,000

Bid + CCOs

 $152,995

 $176,176

 $0

 $138,514

 $229,573

 $4,123,145

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/11/16

11/01/17

03/14/18

01/11/17

02/09/17

09/22/17

Awarded

04/20/16

02/09/18

04/11/18

03/17/17

05/05/17

11/06/17

Approved

03/01/16

06/30/18

11/03/17

03/20/17

05/30/18

Est Comp

 88%

 0%

 0%

 100%

 100%

 0%

%Time

 52%

 18%

 0%

 36%

 100%

 92%

% Work 

 

 

 

OVER RUN

 

 

Message

03-1H4904

03-4H0104

03-1G1304

03-2H7604

03-2H9704

03-1G1104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

PO BOX 1599

11861 BRANFORD ST.

P.O. BOX 13557

4401 DULUTH AVE.

4600 NORTHGATE BLVD #100

33 DEPOT ST. P.O.

1807

33 DEPOT STREET

3855 N. FREEWAY BLVD.

#120

P.O. BOX 1807

2520 WARREN DRIVE,

SUITE A

2777 DEL MONTE STREET

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

COLFAX, CA 95713

ROCKLIN, CA 95677

W. SACRAMENTO, CA 95691

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

Fed Aid

2020

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY  AT THE WESTEND

VIADUCT #24 0069L  DIR'S EMERGENCY

F.A.

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN SACRAMENTO COUNTY  ON ROUTES 5 AND

50 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

Description 

REMOVE&REPAIR UNSOUND BRIDGE RAIL

CONCRETE

UPGRADE EXISTING CHANGEABLE MESSAGE

REPAIR DAMAGED SOUND WALLS

6" AND 8" THERMOPLASTIC

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

Type Of Work

MYERS & SONS CONSTRUCTION, LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

PAVE-TECH INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO, CA 95834

IRVINE  CA 92606

BENICIA, CA 94510

VISTA  CA 92081

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

 

(949)252-0441

 

(760)727-8700

(707)639-4414

(916)855-4400

MORALES, LEO

STELLHORN, RANDY

MORALES, LEO

MORALES, LEO

SCHNEIDER, JOLIE

WARD, DONALD

Resident
Engineer

(916)799-3376

(530)330-2725

(916)799-3376

(916)799-3376

(510)377-4171

(916)801-3478

 $385,000

 $1,988,803

 $405,000

 $5,618,500

 $15,247,560

 $8,823,283

Bid + CCOs

 $109,826

 $1,198,539

 $270,333

 $0

 $3,670,568

 $647,331

Comp To  date

 $0

 $0

 $0

 $0

 $1,499,063

 $572,442

This Month

10/16/17

02/06/17

06/23/17

03/19/18

09/28/17

02/08/18

Awarded

12/11/17

02/27/17

07/17/17

04/09/18

10/27/17

02/22/18

Approved

04/20/18

05/30/18

04/06/18

10/04/18

07/06/20

08/14/18

Est Comp

 0%

 49%

 0%

 0%

 16%

 31%

%Time

 29%

 60%

 67%

 0%

 24%

 7%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-3H8804

03-4F4404

03-3H3704

03-1G1204

03-3F5704

03-0G7704

Contract 

  

ACNH-000C-(444)

  

  

ACNH-P012-(123)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

16351 CONSTRUCTION CIRCLE WES

3701 MALLARD DR.

2231 LA MIRADA DRIVE

2320 CORDELIA RD

4001 BRADSHAW ROAD

2777 DEL MONTE ST.

33 DEPOT ST.

2777 DEL MOINTE ST.

2777 DEL MONTE STREET

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

W. SACRAMENTO, CA 95691

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/23.1

03-SAC-51-4.0/0

03-SAC-80-.4/.4

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY ON WESTBOUND

ROUTE 800.02 MILE EAST OF THE

BEGINING OF SACRAMENTO COUNTY AT

BRIDGE OVERHEAD #22 DIR'S EMERGEN

Description 

TO REMOVE AC; PREPARE, AND TREAT

6" AND 8" THERMOPLASTIC

PLACE HIGH FRICTION SURFACE

UPGRADE METAL BEAM GUARD RAIL

BORE AND JACK A 36' REINFORCED

CONCRETE

RECONSTRUCT EMBANKMENT FILL

Type Of Work

TURNKEY CONSTRUCTION SERVICES

INC

STERNDAHL ENTERPRISES INC.

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION

CORP.

PRESTON PIPELINES, INC.

BAY CITIES PAVING AND

GRADING,INC.

Contractor

LINCOLN  CA 95648

SUN VALLEY  CA 91352

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

MILPITAS, CA 95035

CONCORD, CA 94524

(916)543-9992

(818)834-8199

(916)283-9950

(714)646-3697

(916)386-1500

 

MORALES, LEO

SCOTT, JEFF

HAMM, JEFFREY

LEE, SUSHMA

OKPALA, MEAHACK

Resident
Engineer

(916)799-3376

(916)847-4916

(916)508-3716

 

(916)718-8055

(916)718-8051

 $614,916

 $3,207,380

 $683,245

 $2,154,061

 $785,000

 $345,000

Bid + CCOs

 $0

 $1,837,060

 $431,506

 $0

 $309,478

 $55,338

Comp To  date

 $0

 $1,837,060

 $169,822

 $0

 $0

 $0

This Month

05/10/18

03/23/18

01/04/18

06/01/18

12/05/14

01/12/17

Awarded

06/14/18

04/17/18

02/02/18

06/25/18

02/20/15

04/03/17

Approved

10/24/18

08/10/18

06/26/18

01/22/15

05/18/17

Est Comp

 0%

 36%

 68%

 0%

 0%

 100%

%Time

 0%

 57%

 63%

 0%

 39%

 16%

% Work 

 

 

 

 

 

 

Message

03-0G7904

03-1G1404

03-1H8804

03-4F6104

03-0H2504

03-2H7404

Contract 

  

  

HSNH-000C-(467)E

SNHG-X067-(079)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1410 FLIGHTLINE DRIVE, SUITE

11861 BRANFORD ST.

4600 NORTHGATE BLVD SUITE 100

1324 LAWSON LANE

133 BOTHELO AVE

P.O. BOX 6227

2777 DEL MONTE STREET

3855 N. FREEWAY

BLVD., #120

1016 N.MARKET BLVD,

STE. 50/60

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-SAC-80-/0

03-SAC-99-1.9/19.7

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO, SUTTER, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY, IN CITY OF IN

SACRAMENTO COUNTY, IN CITY OF

SACRAMENTO AT MACK ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR RIO VISTA

ON ROUTE 160 FROM 0.3 MILES EAST W

SHERMAN ISLAND ROAD TO 1.5 MILES W OF

JUNCTION 12 DIR'S EME

IN SACRAMENTO COUNTY ON  ROUTE 160 AT

THE THREE  MILE SLOUGH BRIDGE (24-

0121)  DIR'S EMERGENCY F.A.

Description 

REHABILITATE BRIDGE DECKS

WIDEN ON-RAMP AND RECONFIG HIGHWAY

CONSTRUCT AUXILIARY LANE

INSTALL RAMP METERS

REMOVE AND REPLACE ROADWAY

STRUCTURAL SECT

REPAIR CABLE/STRUCTURE DAMAGE

Type Of Work

T.P.A CONSTRUCTION,INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

MYERS & SONS CONSTRUCTION, LP

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

ROCKLIN  CA 95765

ROSEVILLE  CA 95661

ROSEVILLE CA 95661

CONCORD  CA 94520

SACRAMENTO, CA 95834

PLEASANTON, CA 94566

(916)919-1624

(916)757-6400

(916)757-6400

(925)687-6666

 

 

MORALES, LEO

EISSA, HANI

LEE, SUSHMA

MORALES, LEO

MORALES, LEO

Resident
Engineer

 

(916)799-3376

(916)416-7513

(916)718-8055

(916)799-3376

(916)799-3376

 $992,387

 $1,051,688

 $3,198,410

 $17,694,854

 $1,785,000

 $485,000

Bid + CCOs

 $0

 $895,120

 $0

 $2,036,914

 $1,738,449

 $346,799

Comp To  date

 $0

 $609,689

 $0

 $1,802,944

 $0

 $0

This Month

02/22/18

11/02/17

05/10/18

02/08/18

01/18/17

12/21/17

Awarded

03/29/18

11/17/17

06/07/18

03/05/18

03/25/17

02/09/18

Approved

06/21/18

11/19/18

09/26/17

04/30/18

Est Comp

 0%

 97%

 0%

 20%

 100%

 0%

%Time

 0%

 85%

 0%

 12%

 97%

 72%

% Work 

 

 

 

 

OVER RUN

 

Message

03-0G8804

03-2F5504

03-1H3804

03-0F3514

03-2H8604

03-4H1604

Contract 

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2406 CLUBHOUSE DRIVE

400 NORTH SUNRISE AVE STE 300

400 SUNRISE AVE STE 300

1450 CIVIC CT BLDG B #400

4600 NORTHGATE BLVD, #100

20 HAPPY VALLEY ROAD

2777 DEL MONTE STREET

3855 N.FREEWAY BLVD,

#120

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

2777 DEL MONTE ST.

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 41
06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON ROUTE 160

APPROX 0.1 MILE SOUTH OF BRANNAN ISL

RD RT TO APPEOX 0.4 MILES SOUTH

BRANNAN ISL RD RT DIR'S EME

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILES SOUTH OF

LAGER BEER SIDEHILL VIADUCT (#13-

0023) DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILE SOUTH OF LAGER

BEER SIDEHILL VIADUCT (#13 0023)

DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

NORTH YUBA RIVER BRIDGE DIR'S

EMERGENCY L.B.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 1.4 MILES SOUTH OF

CONVICT FLAT PICNIC  DIR'S EMERGENCY

F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

Description 

REPAIR ERODED EMBANKMENT

INSTALL 3 SOLDIER PILE WALLS

REMOVE SLIDE MATERIAL AND

RECONSTRUCT MBGR

REPAIR WASHOUT

REPAIR WASHOUT

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

Type Of Work

GEORGE REED, INC.

MYERS & SONS CONSTRUCTION LP

HANSEN BROS. ENTERPRISES

MYERS & SONS CONSTRUCTION LP

KNIFE RIVER CONSTRUCTION DBA

BALDWIN CONTRACTING CO., INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO, CA 95352

SACRAMENTO, CA 95834

GRASS VALLEY, CA 95945

SACRAMENTO, CA 95834

CHICO, CA 95928

SPARKS, NV 89431

 

 

 

 

 

 

MORALES, LEO

JOHNSON, JEFF

JOHNSON, JEFF

JOHNSON, JEFF D.

JOHNSON, JEFF

CROSBY, TIM

Resident
Engineer

(916)799-3376

(530)632-6714

(530)632-6714

(530)632-6714

(530)632-6714

(530)320-6460

 $2,485,000

 $4,965,000

 $1,485,000

 $365,000

 $1,985,000

 $3,025,000

Bid + CCOs

 $803,870

 $1,558,088

 $1,437,802

 $338,377

 $279,172

 $501,585

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/27/17

02/16/17

01/11/17

12/29/16

08/16/17

02/10/17

Awarded

11/07/17

05/25/17

04/05/17

07/07/17

11/28/17

07/17/17

Approved

05/31/18

06/29/17

08/02/17

06/29/17

05/30/18

10/10/17

Est Comp

 0%

 0%

 100%

 0%

 0%

 100%

%Time

 32%

 31%

 97%

 93%

 14%

 17%

% Work 

 

 

OVER RUN

 

 

 

Message

03-3H8604

03-3H0304

03-2H7904

03-2H5604

03-3H7404

03-2H9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 4760

4600 NORTHGATE BLVD SUITE 100

P.O. BOX 1599

4600 NORTHGATE BLVD, #100

1764 SKYWAY

1900 GLENDALE AVE

2777 DEL MONTE ST.

138 NEW MOHAWK RD.,

SUITE B

138 NEW MOHAWK RD

138 NEW MOHAWK ROAD

STE B

138 NEW MOHAWK RD,

STE B

10960 WEST RIVER ST.

WEST SACRAMENTO, CA

95691

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-20-/4.2

03-SUT-20-/0

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE  49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION.  DIR' EMERGENCY L.B.

IN SIERRA COUNTY ON  ROUTE 49 BETWEEN

POST MILES 0.0 AND 23.3  DIR'S

EMERGENCY F.A.

NEAR SUTTER FROM COLUSA COUNTY LINE

TO THE SUTTER BYPASS BRIDGE 18-0005

SEVERE PAVEMENT DAMAGE FOLLOWING

RECENT STORMS. SUBGRADE IS SATURATED

WHICH CAUSEDFAILURE. SEVERE RUTTING

AND CRACKING IS CAUSING 

IN SACRAMENTO COUNTY ON ROUTE 5 AND

50 AT VARIOUS LOCATIONS AND YOLO

COUNTY ON ROUTE 50 AND 80 AT VARIOUS

LOCATIONS DIR'S EMERGENC

IN SUTTER AND  YUBA COUNTIES AT THE

FEATHER RIVER BRIDGE OVERHEAD DIR'S

EMERGENCY L.B.

Description 

CONSTRUCT VIADUCT AND RE-ESTABLISH

REPAIR MUDSLIDES

RAC OVERLAY

COLD PLANE DAMAGED PORTIONS OF

ROADWAY

REMOVE AND REPLACE PCC SLABS

PLACE RSP WITHIN THE RIGHT-OF-WAY

MID-SPAN

Type Of Work

GOLDEN STATE BRIDGE, INC.

HANSEN BROS. ENTERPRISES

KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

NORDIC INDUSTRIES, INC.

Contractor

BENICIA, CA 94510

GRASS VELLEY, CA 95945

CHICO  CA 95928

CHICO, CA 95928

WATSONVILLE, CA 95076

OLIVEHURST, CA 95961

 

 

(530)891-6555

 

 

 

CROSBY, TIM

JOHNSON, JEFF

SOLANO, MATT

MORALEA, LEO

GRIFFITH, GARRETT

Resident
Engineer

(530)320-6460

(530)632-6714

 

(530)218-4810

(916)799-3376

(530)682-3842

 $6,485,000

 $1,985,000

 $4,153,236

 $685,000

 $3,985,000

 $2,095,000

Bid + CCOs

 $3,883,140

 $1,813,474

 $0

 $0

 $3,294,448

 $1,001,120

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/08/17

01/12/17

05/30/18

04/02/18

01/18/17

04/17/17

Awarded

07/07/17

03/29/17

06/19/18

05/16/18

05/01/17

06/14/17

Approved

06/30/18

08/02/17

02/28/18

09/30/17

Est Comp

 90%

 100%

 0%

 0%

 100%

 0%

%Time

 60%

 91%

 0%

 0%

 83%

 48%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

03-3H3504

03-2H8304

03-0G1204

03-4H2704

03-2H8504

03-3H2504

Contract 

  

  

ACNH-P020-(182)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 1599

1764 SKYWAY

1764 SKYWAY

580 WEST BEACH STREET

1437 FURNEAUX ROAD

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD

STE. B

2707 NOTRE DAME BLVD

2777 DEL MONTE ST.

379 COLUSA AVENUE

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

CHICO, CA 95928

WEST SACRAMENTO, CA

95691

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.80

315000

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER AND NEVADA COUNTY ON ROUTE

20 FROM 0.7 MILES EAST OF BOWMAN LAKE

ROAD TO 0.4 MILE WEST OF INT WB 80

OFF & EB 20 DIR'S EM

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES  ON

ROUTE 50 AT THE SACRAMENTO RIVER

VIADUCT DIR'S EMERGENCY L.B.

IN PLACER COUNTY ON ROUTE 89 FROM THE

TRUCKEE RIVER BRIDGE TO THE

PLACER/NEVADA COUNTY LINE & IN NEVADA

FROM DEERFIELD DR.DIR'S EM

IN NEVADA COUNTY ON ROUTE 80 POST

MILE 24.9/31.78 AND IN SIERRA COUNTY

ON ROUTE 80 POST MILE 0.0/1.6 DIR'S

EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 89 FROM

WEBER LAKE ROAD TO APPROX. 0.2 MILES

NORTH OF PERRY CREEK  DIR'S EMERGENCY

F.A.

Description 

REPAIR WASHOUTS AND MUDSLIDE REPAIR

REPLACE BRIDGE JOINTS

REMOVE FAILING 3/8" MULTILAYER

POLYMER

AC PLANING AND OVERLAY

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

REPAIR DAMAGED DRAINAGE SYSTEMS

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

MYERS AND SONS CONSTRUCTION LP

Q & D CONSTRUCTION, INC.

Q & D CONSTRUCTION, INC.

AL POMBO, INC.

Contractor

COLFAX, CA 95713

BENICIA  CA 94510

SACRAMENTO, CA 95834

SPARKS, NV 89431

SPARKS, CA 89431

TRUCKEE, CA 96160

 

(707)746-8028

 

 

 

 

JOHNSON, JEFF D.

RANDHAWA, AMARJIT

HAMM, JEFF

ISKIN, ROY

ISKIN, ROY

CROSBY, TIM

Resident
Engineer

(530)632-6714

(916)825-7628

(916)508-3716

(530)628-7172

(530)628-7172

(530)320-6460

 $735,000

 $506,126

 $22,485,000

 $5,485,000

 $485,000

 $2,865,000

Bid + CCOs

 $331,428

 $344,371

 $20,582,420

 $4,673,181

 $344,799

 $1,564,779

Comp To  date

 $0

 $32,975

 $0

 $0

 $0

 $0

This Month

06/29/17

09/11/17

06/21/17

06/09/17

01/10/17

02/13/17

Awarded

07/27/17

10/06/17

08/01/17

07/21/17

06/13/17

06/09/17

Approved

08/25/17

06/29/18

08/30/17

12/01/17

06/23/17

05/25/17

Est Comp

 0%

 77%

 0%

 100%

 100%

 100%

%Time

 45%

 76%

 92%

 85%

 71%

 55%

% Work 

 

 

 

 

 

 

Message

03-3H4304

03-0G5104

03-0G9404

03-3H2004

03-3H0404

03-3H2204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

2990 BAY VISTA COURT, SUITE D

600 NORTHGATE BLVD., STE 100

1050 S. 21ST STREET

1050 S. 21ST STREET

P.O. BOX 1102

138 NEW MOHAWK RD.

SUITE B

1016 NORTH MARKET

BLVD, STE 50

3951 PERFORMANCE DR.

10960 WEST RIVER

STREET #101A

10960 WEST RIVER

STREET #101A

10960 WEST RIVER ST.

NEVADA CITY, CA 95959

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

INSTALL SIGNS AND SIGN PANELS ALONG

ROUTES 51, 80, 99, 160, 244 AT

VARIOUS LOCATIONS THROUGHOUT

SACRAMENTO AREA

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN NEVADA AND SIERRA COUNTIES ON

ROUTE 80 FROM 0.5 MILES EAST OF FARAD

UC TO THE NEVADA/CALIFORNIA STATE

LINE DIR'S EMERGENCY F.A.

IN YOLO COUNTY AT VARIOUS LOCATIONS

Description 

REPLACE SIGNS, SIGN LIGHTING

REMOVE AC, PLACE METHACRYLATE &

REPAIR CULVERTS AND EMBANKMENTS

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REMOVE MUDSLIDE DEBRIS

RHMA OVERLAY

Type Of Work

FBD VANGUARD CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION INC.

LAMON CONSTRUCTION

Contractor

LIVERMORE  CA 94550

TEMPE  AZ 85282

SACRAMENTO, CA 95853

SPARKS, NV 89431

SPARKS, NV 89431

YUBA CITY  CA 95991

(925)245-1300

(602)437-1711

 

 

 

(530)671-1370

MORALES, LEO

CHAMBERLIN, AARON

ZINK, PHIL

STELLHORN, RANDY

OULAD-DAOUD, BRAHIM

TRI, PRESTON

Resident
Engineer

(916)799-3376

(916)996-0601

(530)682-7747

(530)330-2725

(916)624-2851

(916)743-5068

 $1,248,480

 $1,344,269

 $2,135,000

 $2,435,000

 $3,485,000

 $1,061,614

Bid + CCOs

 $0

 $0

 $0

 $1,318,394

 $347,487

 $970,695

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $285,732

This Month

05/22/18

05/10/18

12/18/17

04/25/17

08/25/17

03/13/18

Awarded

06/14/18

05/29/18

01/10/18

08/04/17

10/27/17

04/09/18

Approved

10/03/18

10/16/18

04/01/18

08/20/18

07/03/18

Est Comp

 0%

 0%

 0%

 75%

 78%

 70%

%Time

 0%

 0%

 0%

 54%

 10%

 89%

% Work 

 

 

 

 

 

 

Message

03-0H4904

03-0G8004

03-4H0904

03-3H2904

03-3H8104

03-0G7204

Contract 

ACST-X067-(078)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

651 ENTERPRISE COURT

1310 W. 23RD STREET

PO BOX 13557

1900 GLENDALE AVE.

1900 GLENDALE AVENUE

871 VON GELDERN WAY

2777 DEL MONTE STREET

2060 3RD STREET

33 DEPOT ST

P.O. BOX 1807

2520 WARREN DRIVE,

SUITE A

1016W NORTH MARKET

BLVD.

WEST SACRAMENTO, CA

95691

OROVILLE, CA 95965

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-YOL-16-1.5/1.7

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

Description 

CONSTRUCT SOLDIER PILE WALL

REMOVE AND REINSTALL EXISTING

CULVERT

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

Contractor

BENICIA, CA 94510

SACRAMENTO, CA 95851

BENICIA, CA 94510

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

 

 

 

(916)757-6400

(916)855-4400

(951)710-1000

RANDHAWA, AMARJIT

TRI, PRESTON

LIANG, JIE

TRI, PRESTON

CHANDER, RAKESH

Resident
Engineer

(916)825-7628

(916)416-5572

(916)416-5820

(916)416-5572

 

(916)799-2649

 $8,595,000

 $295,000

 $1,985,000

 $1,210,000

 $11,318,118

 $438,834

Bid + CCOs

 $3,299,706

 $131,590

 $421,875

 $947,307

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/17/17

01/11/17

06/20/17

09/29/16

06/07/18

03/13/18

Awarded

06/06/17

05/05/17

07/24/17

11/21/16

06/28/18

03/29/18

Approved

08/01/18

02/14/17

08/31/18

11/04/16

07/02/18

Est Comp

 0%

 0%

 0%

 100%

 0%

 0%

%Time

 38%

 45%

 21%

 78%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

03-3H1504

03-2H7704

03-3H3804

03-2H2604

03-0G9304

03-0H2704

Contract 

  

  

  

  

  

SNHG-X113-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

P.O. BOX 15002

3701 MALLARD DR.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.

SUITE E

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

3855 N. FREEWAY BLVD,

STE. 120

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

03District

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

4-5' DEEP SINKHOLE IN THE EB

DIRECTION OF THE ROADWAY AND SHUTDOWN

TRAFFIC LANE AND SHOULDER AREA. VOIDS

AND LOOSE MATERIAL FOUND 

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

Description 

REPAIR SLIPOUT

SAWCUT PAVEMENT, EXCAVATE ROADWAY,

REGRADE

MECHANICAL AND ELECTRICAL UPGRADES

INDIVIDUAL SLAB REPLACEMENT (RSC)

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

Type Of Work

VINTAGE PAVING COMPANY, INC.

TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

DMZ BUILDERS

FBD VANGUARD CONSTRUCTION

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

Contractor

WINTERS, CA 95694

DAVIS, CA 95617-1890

CONCORD  CA 94520

LIVERMORE  CA 94550

CHICO CA 95973

CHICO  CA 95928

 

 

(925)826-5387

(925)245-1300

(530)342-8655

(530)891-6555

TRI, PRESTON

HAMM, JEFF

LIANG, JIE

CHAMBERLIN, AARON

Resident
Engineer

(916)416-5572

(916)508-3716

 

(916)416-5820

(916)996-0601

 

 $285,000

 $485,000

 $5,782,800

 $3,012,000

 $934,898

 $1,414,700

Bid + CCOs

 $113,494

 $0

 $0

 $2,618,201

 $880,688

 $0

Comp To  date

 $0

 $0

 $0

 $637,689

 $159,929

 $0

This Month

01/10/17

03/30/18

05/24/18

03/29/17

06/20/17

05/22/18

Awarded

04/25/17

04/05/18

06/25/18

04/14/17

07/20/17

06/19/18

Approved

01/18/17

06/21/18

06/27/18

Est Comp

 100%

 0%

 0%

 100%

 86%

 0%

%Time

 40%

 0%

 0%

 84%

 92%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

03-2H7804

03-4H3304

03-0G8104

03-0G7104

03-1H3504

03-1G0104

Contract 

  

  

  

ACNH-X113-(034)E

  

ACNH-P020-(183)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 461

PO BOX 1890

4070 NELSON AVE, STE. A

651 ENTERPRISE COURT

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

3951 PERFORMANCE DR.

SUITE E

1016 N MARKET BLVD.,

SUITE 50

3951 PERFORMANCE DR.,

STE. E

2707 NOTRE DAME BLVD.

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95831

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

 $21,003,603 $196,815,184 $454,833,806

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

Fed Aid

HB1

HB71

20.20

201130

20.20

201130

Pgm Code

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE 49

APPROXIMATELY 1.35 MILES NORTH OF

CAMPTONVILLE ROAD  DIR'S EMERGENCY FA

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

CONSTRUCT SOLDIER PILE WALL

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

MYERS & SONS

NORDIC INDUSTRIES, INC.

Contractor

BENICIA  CA 94510

PLACENTIA  CA 92870

SACRAMENTO, CA  95834

OLIVEHURST, CA 95961

(707)742-6000

(714)646-3697

 

 

GRIFFITH, GARRETT

JOHNSON, JEFF

GRIFFITH, GARRETT

Resident
Engineer

 

(530)682-3842

(530)632-6714

(530)682-3842

 $15,950,137

 $3,281,061

 $3,575,000

 $1,185,000

Bid + CCOs

 $0

 $0

 $1,208,008

 $452,297

Comp To  date

 $0

 $0

 $0

 $0

This Month

05/21/18

03/19/18

02/09/17

01/02/18

Awarded

06/19/18

04/03/18

05/19/17

01/31/18

Approved

07/18/17

09/30/18

Est Comp

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 34%

 38%

% Work 

 

 

 

 

Message

03-2F5904

03-2F0804

03-2H9504

03-4H1504

Contract 

HSNH-P020-(179)E

ACNH-X115-(013)E

  

  

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

2100 GOODYEAR RD

1324 LAWSON LN

4600 NORTHGATE BLVD., STE.100

1437 FURNEAUX ROAD

379 COLUSA AVENUE

138 NEW MOHAWK RD.,

SUITE B

379 COLUSA AVE.

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-61-18.5/0

04-ALA-80-1.8/0

Fed Aid

20.20.201

130

20.80.315

000

HM3

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY, IN OAKLAND, AT

VARIOUS BRIDGES ON ROUTE 13

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

IN ALAMEDA COUNTY ON ROUTE 61 AT SAN

LEANDRO BAY BRIDGE AND SAN LEANDRO

BIKE BRIDGE

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

REPLACE BALUSTER RAILING

PATCH SPALLS & REPAIR AC APPROACH

ROADWAY PLANTING

PRESSURE WASH, SPOT BLAST CLEAN,

RECONSTRUCT MAINTENANCE FACILITIES.

Type Of Work

RGW CONSTRUCTION, INC

DISNEY CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

MARINA LANDSCAPE INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

THOMPSON BUILDERS CORPORATION

Contractor

LIVERMORE, CA 94550

BURLINGAME, CA 94010

BENICIA  CA 945101195

ANAHEIM CA 92805

BENICIA  CA 94510

NOVATO, CA 94949

(925)606-2400

(650)259-9545

(925)372-8000

(714)939-6600

(707)746-8028

(415)456-8972

RUZIC, JOHN

RUZIC, JOHN

BARTEL, DAVID

SAFI, SAEED

HALALI, BEHZAD

Resident
Engineer

(510)812-6336

(510)812-6336

 

(510)385-6755

(510)714-7039

(510)867-6107

 $5,725,000

 $6,204,604

 $2,623,806

 $2,291,280

 $4,006,216

 $16,864,874

Bid + CCOs

 $4,284,400

 $4,064,763

 $0

 $1,798,809

 $3,567,582

 $180,200

Comp To  date

 $0

 $0

 $0

 $0

 $482,094

 $0

This Month

02/17/17

11/29/16

05/17/18

08/06/14

06/02/17

04/06/18

Awarded

02/17/17

11/29/16

05/31/18

08/21/14

06/26/17

04/27/18

Approved

09/01/18

08/01/18

03/14/19

06/29/18

08/29/19

Est Comp

 100%

 100%

 0%

 0%

 96%

 0%

%Time

 75%

 66%

 0%

 0%

 88%

 1%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-4K4704

04-2K1804

04-2K0104

04-294944

04-0J2904

04-014114

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

859 COWAN RD., STE 3

3701 MALLARD DRIVE

1900 SOUTH LEWIS STREET

2990 BAY VISTA COURT, SUITE D

250 BEL MARIN KEYS BLVD BLDA

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

171 BURMA ROAD BLDG 3

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94544

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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04District

04-ALA-80-3.8/8

04-ALA-80-4.6/5.7

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-123-.2/.2

Fed Aid

HB4C

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTY FROM POWELL STREET TO CONTRA

COSTA COUNTY LINE AND FROM ROUTE 80/4

SEPARATION TO CUMMING

IN BERKELEY, FROM POTTER STREET/ASHBY

AVENUE ON-RAMP TO UNIVERSITY AVENUE

OFF-RAMP.

IN ALAMEDA COUNTY, IN BERKELEY AT

UNIVERSITY AVENUE OC

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY, IN EMERYVILLE, AT

WEST MACARTHUR BOULEVARD

Description 

REPLACE PAVEMENT DELINEATIONS

REPLACE METAL BEAM GUARD RAIL WITH

REPLACEMENT/PROFILE GRINDING OF

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPAIR AC APPROACH AND METHACRYLATE

CONSTRUCT SUBSURFACE HORIZ DRAINS,

PAVEMNT

Type Of Work

CHRISP COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.  DARRELL HONAKER

FBD VANGUARD CONSTRUCTION

DESILVA GATES CONSTRUCTION PAT

GERHARDS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

O. C. JONES & SONS, INC.

Contractor

FREMONT  CA 94539

VACAVILLE  CA 95688

LIVERMORE  CA 94550

DUBLIN  CA 94568-2909

IRVINE  CA 92606

BERKELEY, CA 94710

(510)656-2840

(707)455-7033

(925)245-1300

(510)381-1641

(949)252-0441

(510)809-3487

ARSHAD, MIAN

HATEFI, AMIR

RUZIC, JOHN

RIHANI, RAIF

RUZIC, JOHN

Resident
Engineer

(510)231-7119

(510)867-6034

(510)812-6336

(510)715-7421

 

(510)812-6336

 $1,065,023

 $1,770,201

 $472,880

 $39,596,299

 $1,387,231

 $5,760,000

Bid + CCOs

 $446,761

 $1,767,230

 $0

 $31,130,036

 $0

 $3,109,879

Comp To  date

 $446,761

 $5,916

 $0

 $1,350,183

 $0

 $0

This Month

03/23/18

04/19/17

06/13/18

09/30/15

05/07/18

09/16/16

Awarded

04/17/18

05/09/17

07/02/18

10/20/15

05/30/18

09/16/16

Approved

08/01/18

08/31/18

11/06/18

08/01/18

Est Comp

 55%

 100%

 0%

 62%

 0%

 100%

%Time

 42%

 98%

 0%

 77%

 0%

 54%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

04-0Q5004

04-4G2304

04-3J5704

04-297624

04-2K1604

04-2K4604

Contract 

  

SIMG-080 -(116)E

  

STP-P084-(042)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

4950 ALLISON PARKWAY, SUITE A

651 ENTERPRISE COURT

11555 DUBLIN BLVD

16351 CONSTRUCTION CIRCLE WES

1520 FOURTH STREET

3401 REGATTA BLVD.

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-262-.7/.7

04-ALA-580-26.8/27.2

04-ALA-580-41.4/0

04-ALA-580-44.2/44.4

04-ALA-580-46.0/46.8

04-ALA-580-/8

Fed Aid

HA21

HA22

Pgm Code

IN ALAMEDA COUNTY IN FREMONT AT  WARM

SPRINGS BLVD

IN CASTRO VALLEY, ON EASTBOUND EAST

CASTRO VALLEY BOULEVARD

UNDERCROSSING NO. 33-0235L.

IN OAKLAND, BETWEEN FRUITVALE

AVENUE/CHAMPION STREET AND HAROLD

STREET /MONTANA STREET. UPGRADE

SIDEWALK AND CURB RAMPS.

IN OAKLAND, AT OAKLAND AVENUE

UNDERCROSSING NO. 33-0288.

REHABILITATE BRIDGE DECK.

IN ALAMEDA COUNTY IN OAKLAND AT

ROUTE 80/580/880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

Description 

MILL AND REPLACE WITH HMA.

REPLACE BRIDGE DECK.

UPGRADE SIDEWALK AND CURB RAMPS.

REHABILITATE BRIDGE DECK.

CLEAN AND PAINT STRUCTURAL STEEL

RESURFACE AND RESTORE PAVEMENT ON

Type Of Work

O.C. JONES & SONS, INC.

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CERTIFIED COATINGS COMPANY

BAY CITIES PAVING & GRADING,

INC.

Contractor

BERKELEY CA 94710

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

BENICIA  CA 94510

FAIRFIELD  CA 94534

CONCORD CA 945246227

(510)909-9601

(916)283-9950

(925)580-8193

(707)746-8028

(707)639-4414

(925)687-6666

NGUYEN, VERNON

LOI, LAWRENCE

KAMKAR, REZA

LOI, LAWRENCE

LOI, LAWRENCE

DIKE, EDDIE

Resident
Engineer

(510)867-6119

(510)867-6035

(510)385-8001

(510)867-6035

(510)867-6035

(925)460-3504

 $1,195,236

 $2,045,552

 $1,437,539

 $754,100

 $13,998,482

 $61,859,310

Bid + CCOs

 $1,176,786

 $1,863,615

 $1,337,414

 $18,052

 $13,759,642

 $28,878,341

Comp To  date

 $0

 $859,379

 $0

 $18,052

 $4,163

 $0

This Month

05/17/17

11/27/17

12/13/16

03/29/18

12/14/15

10/24/16

Awarded

06/09/17

12/27/17

01/11/17

04/17/18

12/22/15

11/28/16

Approved

06/22/18

08/01/18

08/02/18

08/27/18

02/01/19

03/12/19

Est Comp

 100%

 56%

 65%

 40%

 100%

 48%

%Time

 100%

 89%

 93%

 2%

 98%

 46%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

04-3J4804

04-4G8004

04-4H2604

04-4G7904

04-1A6724

04-3G59U4

Contract 

  

ACIM- 580-(073)E

  

ACIM- 580-(072)E

NHPI-580 -(   )1

ACIM-000C-(438)E

  

--()

  

--()

 065-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

4600 NORTHGATE BLVD SUITE 100

651 ENTERPRISE COURT

2990 BAY VISTA COURT, SUITE D

2320 CORDELIA RD

PO BOX 6227

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD

5675-B GIBRALTAR

DRIVE

HAYWARD, CA 94542

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

06/25/18

Location
Storm Water
Plan
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04District

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-19.3/19.5

04-ALA-680-/4

04-ALA-680-/100

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN ALAMEDA COUNTY, IN PLEASANTON, AT

STONERIDGE DRIVE

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN ALAMEDA COUNTY AT VARIOUS

LOCATION

Description 

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

CONSTRUCT RSP REGRDE SLOPES INSTALL

DRNGE

REHABILITATE ROADWAY AND INSTALL

TREAT BRIDGE DECK

Type Of Work

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

REDGWICK CONSTRUCTION CO

BAY CITIES PAVING & GRADING,

INC.

TPA CONSTRUCTION INC. PAVEL

TYUKAYEV

Contractor

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

OAKLAND, CA 94621

CONCORD  CA 94520

ROCKLIN, CA 95765

(415)453-4675

(925)687-6666

(925)687-6666

(510)792-1727

(925)687-6666

(916)919-1624

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

PATEL, ASUTA

ALEMAYEHU, WONDWOSEN

LE, ROBERT

Resident
Engineer

(510)867-4515

(925)460-3502

(510)385-6995

(925)460-3526

(510)385-5768

(408)595-4007

 $1,353,839

 $107,534,086

 $10,677,365

 $945,000

 $18,721,976

 $755,355

Bid + CCOs

 $302,061

 $19,176,881

 $1,746,870

 $158,365

 $7,410,470

 $572,910

Comp To  date

 $162,518

 $0

 $0

 $0

 $0

 $0

This Month

12/07/17

11/16/17

02/06/18

03/20/18

02/01/18

03/06/17

Awarded

12/26/17

01/04/18

03/06/18

03/20/18

02/22/18

04/06/17

Approved

10/07/21

02/04/21

12/10/18

08/01/18

02/08/19

07/31/18

Est Comp

 46%

 7%

 22%

 50%

 25%

 93%

%Time

 22%

 18%

 16%

 17%

 39%

 72%

% Work 

 

 

 

 

 

 

Message

04-2537H4

04-4G0564

04-4G1154

04-1Q4704

04-3G6034

04-0K2904

Contract 

  

ACIM- 680-(079)E

ACIM- 680-(080)E

  

ACIM- 680-(081)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

21 HEGENBERGER COURT

1450 CIVIC CT #400 BLDG B

2406 CLUBHOUSE DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA ST.

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544-2108

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

Fed Aid

HB4N

Pgm Code

IN ALAMEDA COUNTY, IN FREMONT, AT

WARREN AVENUE

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMEDA COUNTY, ON ROUTE 880

BETWEEN WASHINGTON AVENUE AND MARINA

BOULEVARD.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

Description 

INSTALL PRESSURE GROUTING

INSTALL MEDIAN CONCRETE BARRIER

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

PAVE SIDE SLOPE AREAS.

MODIFY INTERCHANGE AND CONSTRUCT

Type Of Work

GRANITE ROCK COMPANY

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

FBD VANGUARD CONSTRUCTION INC

RGW CONSTRUCTION, INC

Contractor

SAN JOSE  CA 95138

CONCORD  CA 94520

BERKELEY  CA 94710

SONORA  CA 95370

LIVERMORE  CA 94550

LIVERMORE, CA 94551

(408)497-0110

(925)766-2440

(510)909-9601

(209)743-4911

(925)245-1300

(925)606-2400

MC MASTERS, RICHARD

SINGH, BAHADUR

LE, ROBERT

SIMPSON, JOHN

ZHANG, RUI

CHEUNG, JOY

Resident
Engineer

(510)867-4471

(510)670-7831

(408)595-4007

(510)867-4515

(510)867-6031

(408)591-5122

 $2,618,890

 $54,756,767

 $48,616,794

 $490,371

 $2,184,017

 $59,818,518

Bid + CCOs

 $2,758,594

 $50,189,486

 $965,090

 $434,901

 $1,585,477

 $45,975,600

Comp To  date

 $271,579

 $239,702

 $916,795

 $0

 $517,336

 $647,626

This Month

09/08/17

03/15/16

02/14/18

12/16/15

10/26/17

04/30/14

Awarded

10/06/17

03/29/16

03/20/18

01/26/16

11/17/17

05/13/14

Approved

06/30/18

12/06/18

11/13/19

08/22/19

06/26/18

10/26/19

Est Comp

 65%

 80%

 6%

 65%

 96%

 72%

%Time

 93%

 91%

 2%

 90%

 73%

 77%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-1SS434

04-2J0704

04-4H5804

04-172454

04-4H0104

04-0A7104

Contract 

ACIM- 880-(080)E

HSNH-PI  -(   )8

ACIM-8801-(081)E

IM-    -(   )

ACIM- 880-(079)E

NHPA-8801-(070)E

--()

 1-  07-(E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

1450 CIVIC CT #400 BLDG B

1520 FOURTH STREET

21161 LYONS BALD MT RD

651 ENTERPRISE COURT

6267 SOUTHFRONT ROAD

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

Fed Aid

BATA.FUND

ING

HB4C

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

Description 

INSTALL BASE RADIO LINKS

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACEMENT PLANTING & IRRIGATATION

REPLACEMENT HIGHWAY PLANTING

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE VEGETATION CONTROL, CONSTRUCT

Type Of Work

BLEYCO INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

JJ NGUYEN, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

Contractor

CASTRO VALLEY, CA 94552

BENICIA  CA 94510

DAVIS, CA 95617

SAN JOSE  CA 95127

BENICIA  CA 94510

VACAVILLE  CA 95688

(510)538-5228

(707)746-8028

(530)400-3943

(408)259-7982

(707)746-8028

(707)455-7033

BORRAYO, SALVADOR

ARSHAD, MIAN

BARTEL, DAVID

BARTEL, DAVID

SINGH, RANJEET

HATEFI, AMIR

Resident
Engineer

(510)377-4186

(510)231-7119

(510)385-6755

(510)385-6755

(510)385-6886

(510)867-6034

 $723,000

 $715,266

 $1,082,300

 $2,433,512

 $1,958,676

 $5,334,140

Bid + CCOs

 $0

 $0

 $490,079

 $0

 $1,872,536

 $2,905,092

Comp To  date

 $0

 $0

 $198,283

 $0

 $0

 $363,654

This Month

10/04/17

03/09/18

10/27/17

05/21/18

05/24/17

12/18/17

Awarded

10/04/17

03/27/18

11/30/17

06/28/18

06/22/17

01/18/18

Approved

10/30/18

02/04/22

06/16/22

05/21/18

09/25/18

Est Comp

 0%

 0%

 34%

 0%

 100%

 52%

%Time

 0%

 0%

 45%

 0%

 100%

 54%

% Work 

 

 

 

 

COMPLETED

 

Message

04-0P5604

04-1K5904

04-2J0304

04-2J0414

04-4J7004

04-4G9804

Contract 

  

  

  

  

  

ACNH-X013-(034)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11425 CULL CANYON ROAD

2990 BAY VISTA COURT, SUITE D

PO BOX 35

3172 SALEM DR

2990 BAY VISTA COURT, SUITE D

4950 ALLISON PARKWAY, SUITE A

21339 CABOT BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

05/24/18

Location
Storm Water
Plan
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04District

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

Fed Aid

HA4S1

20.80.010

000

Pgm Code

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONCORD, AT BUCHANAN FIELD VIADUCT

NO. 28-0186. REHABILITATE BRIDGE.

______

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM RUDGEAR ROAD TO MONUMENT

BLVD

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

Description 

PAVEMENT PRESERVATION (CAPM)

REHABILITATE BRIDGE.

BRIDGE REPLACEMENT SEISMIC RETROFIT

AC PLANING AND OVERLAY

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

Type Of Work

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

BROSAMER & WALL, INC.

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

BERKELEY  CA 94710

SANTA CLARA  CA 95054

WALNUT CREEK  CA 94596

SAN JOSE, CA 95138

DAVIS  CA 95616

BENICIA  CA 94510

(510)526-3424

(408)327-7013

(925)932-7900

(209)663-8783

(530)400-3943

(707)746-8028

SINGH, RANJEET

HATEFI, AMIR

TRINH,JASON

KAMKAR, REZA

SIMPSON, JOHN

URMENETA, ERIC

Resident
Engineer

(510)385-6886

(510)867-6034

(510)774-6007

(510)385-8001

(510)867-4515

(510)385-7665

 $31,585,387

 $1,288,666

 $6,601,500

 $2,845,000

 $290,871

 $332,758

Bid + CCOs

 $12,151,190

 $372,162

 $0

 $2,472,065

 $159,600

 $0

Comp To  date

 $2,809,615

 $372,162

 $0

 $0

 $0

 $0

This Month

06/29/17

03/13/18

05/10/18

06/05/17

11/22/16

01/04/17

Awarded

07/27/17

04/03/18

05/30/18

06/05/17

12/09/16

01/30/17

Approved

03/01/19

10/03/18

04/27/18

05/01/21

04/03/18

Est Comp

 34%

 19%

 0%

 100%

 31%

 0%

%Time

 38%

 29%

 0%

 98%

 55%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-4J3404

04-4G8104

04-4G8904

04-4K2204

04-3A87A4

04-3G4624

Contract 

ACIM- 080-(117)E

ACNH-P242-(003)E

ACIM- 580-(075)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

715 COMSTOCK STREET

1777 OAKLAND BLVD.

5225 HELLYER AVENUE, STE 220

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND CA, 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-MRN-1-.1/.1

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

Fed Aid

20.20.201

130

HB1

HB4

HB4

20.20.201

130

Pgm Code

IN MARIN COUNTY, IN MILL VALLEY, AT

THE ROUTE 101 SEPARATION

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY ON ROUTE 1 NEAR  MUIR

BEACH,0.2 MILE NORTH OF COLD STREAM

FIRE ROAD

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

Description 

MOD DRNG, RELOC ELECT, REPLC AC

PAVEMENT

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT TIE-BACK WALL

CONSTRUCT SOLDIER PILE WALL

Type Of Work

QA CONSTRUCTORS

GORDON N. BALL, INC.

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N. BALL, INC.

GORDON N BALL, INC.

Contractor

LOS GATOS, CA 95033

ALAMO  CA 94507

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO  CA 94507

ALAMO, CA 94507

(510)727-0900

(925)838-5676

(925)838-5675

(415)456-8972

(925)838-5675

(925)838-5676

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)774-6297

(510)774-6297

(510)774-6297

(510)385-8178

(510)774-6297

(510)385-8178

 $1,030,000

 $1,339,206

 $2,455,955

 $4,755,000

 $4,373,335

 $2,160,000

Bid + CCOs

 $171,910

 $1,350,935

 $1,183,351

 $4,511,287

 $4,289,712

 $2,070,803

Comp To  date

 $0

 $0

 $754,740

 $0

 $183,353

 $0

This Month

05/09/17

04/18/17

12/08/17

07/21/17

08/09/17

08/16/17

Awarded

05/09/17

05/09/17

12/27/17

08/09/17

08/15/17

08/16/17

Approved

06/30/18

06/29/18

09/27/18

05/07/18

06/30/18

06/22/18

Est Comp

 95%

 100%

 60%

 100%

 100%

 85%

%Time

 17%

 99%

 48%

 95%

 96%

 96%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

04-0P0004

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

Contract 

  

ACNH-P001-(619)E

HSST-000C-(461)E

ACST-P001-(624)E

ACST-P001-(625)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

19060 LAUREL DRIVE

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

333 CAMILLE AVENUE

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD.

WEST

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

Fed Aid

20.20.201

131

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

Description 

CONST SOLDIER PILE WALL AND RSP

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

Type Of Work

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

BLDG A, NOVATO, CA 94949

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

 

(415)456-8972

 

(925)978-2060

(707)585-1221

(707)585-1221

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

CHOI, GINA

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

 $1,764,000

 $3,665,000

 $6,480

 $16,865,000

 $1,740,257

 $28,520,322

Bid + CCOs

 $531,233

 $3,505,479

 $0

 $12,299,374

 $1,639,651

 $16,897,622

Comp To  date

 $0

 $0

 $0

 $0

 $4,875

 $0

This Month

06/15/17

06/15/17

12/06/17

01/31/17

08/05/15

06/09/17

Awarded

06/15/17

06/15/17

12/06/17

01/31/17

08/19/15

06/09/17

Approved

06/30/18

07/30/18

10/15/18

12/31/18

03/22/20

12/31/18

Est Comp

 75%

 81%

 0%

 70%

 54%

 97%

%Time

 30%

 96%

 0%

 73%

 94%

 82%

% Work 

 

 

 

 

 

 

Message

04-4S6604

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

Contract 

NH-    -(   )

  

  

  

STP-P001-(589)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLVD.,

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

2200 WYMORE WAY

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

Fed Aid

20.20.201

130

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

Description 

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

Type Of Work

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

 

(707)455-7033

 

 

(707)585-1221

(707)585-1221

RUSSELL, STEVE

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

SHARMA, JOY

Resident
Engineer

(510)385-8178

(510)774-6297

(707)249-9601

(707)249-9601

(707)576-3482

(510)385-5732

 $3,980,000

 $2,613,369

 $2,400,000

 $1,350,000

 $8,901,550

 $7,915,000

Bid + CCOs

 $984,634

 $332,702

 $2,046,145

 $0

 $5,545,690

 $5,692,238

Comp To  date

 $0

 $332,702

 $0

 $0

 $290,891

 $0

This Month

06/21/17

04/26/18

05/05/17

05/23/17

01/04/17

02/11/17

Awarded

06/21/17

05/18/18

05/05/17

05/23/17

01/30/17

02/11/17

Approved

04/01/19

05/10/19

09/04/19

05/07/18

Est Comp

 45%

 20%

 100%

 0%

 57%

 92%

%Time

 25%

 13%

 85%

 0%

 62%

 72%

% Work 

 

 

OVER RUN

 

 

 

Message

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

Contract 

  

ACST-P001-(633)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-131-3.9/4.4

Fed Aid

HB5

HA21

Pgm Code

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN SAUSALITO, CORTE MADERA, LARKSPUR,

AND TIBURON, ON ROUTES 101 AND 131 AT

VARIOUS LOCATIONS.

Description 

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

UPGRADE BRIDGE RAIL

REPLACE PAVEMENT DELINEATIONS

Type Of Work

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

GHILOTTI BROS/RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

QUIMU CONTRACTING INC,

Contractor

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

DIXON  CA 95620

(925)838-5675

(925)335-3000

(415)454-7011

(925)335-3000

(916)283-9950

(707)693-0289

CHOI, GINA

CHOI, GINA

SHARMA, JYOTSNA

STREATER, HAL

DUNCAN, RICHARD

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-5732

(707)249-9601

(510)812-6444

(510)774-6297

 $588,285

 $2,628,549

 $50,205,956

 $8,749,709

 $7,277,778

 $657,540

Bid + CCOs

 $12,750

 $2,556,650

 $34,899,209

 $8,749,829

 $0

 $297,637

Comp To  date

 $12,750

 $6,525

 $768,575

 $0

 $0

 $139,220

This Month

01/16/18

11/05/15

01/21/16

01/28/16

04/19/18

11/07/17

Awarded

02/09/18

12/02/15

02/18/16

03/03/16

05/23/18

12/18/17

Approved

09/06/18

07/31/19

01/09/19

07/15/18

10/29/18

11/05/18

Est Comp

 10%

 100%

 72%

 73%

 0%

 34%

%Time

 2%

 97%

 69%

 99%

 0%

 45%

% Work 

 

 

 

 

 

 

Message

04-4G8714

04-264H34

04-264094

04-4G4604

04-0Q5204

04-3G2104

Contract 

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

NHP-Q101-(277)E

  

ACNH-X041-(134)E

--()

  

21L-    -( )

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

5830 DIXON AVENUE WEST

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT, STE G

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD.

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-2.4/2.4

04-NAP-29-11.9/0

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

Fed Aid

HB4C

20.20.201

130

HB4

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY AT VARIOUS LOCATIONS

IN NAPA, ON SOUTHBOUND ON-RAMP FROM

SOLANO AVENUE TO ROUTE 29.

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

REPAIR APPROACH SLABS

CONSTRUCT CONCRETE BARRIER.

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

FBD VANGUARD CONSTRUCTION

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

TEMPE  AZ 85282

LIVERMORE, CA 94550

SAN RAFAEL  CA 94901

DAVIS, CA 95617

(415)453-4675

(510)639-0639

(602)437-1711

(925)245-1300

(415)454-7011

(530)400-3943

BAILEY, JESSICA

BORRAYO, SALVADOR

ISADA, DARREN

BRAR, PARAMDEEP

SIMPSON, JOHN

Resident
Engineer

(510)385-8163

(510)377-4186

 

(925)250-5595

(925)260-6460

(510)867-4515

 $598,166

 $3,910,000

 $318,318

 $905,564

 $15,396,415

 $354,141

Bid + CCOs

 $439,687

 $3,891,957

 $0

 $844,268

 $3,249,446

 $206,976

Comp To  date

 $0

 $0

 $0

 $70,758

 $1,336,677

 $0

This Month

07/31/15

01/14/13

05/25/18

10/11/17

11/30/17

10/28/16

Awarded

08/19/15

01/14/13

06/19/18

11/17/17

12/22/17

11/28/16

Approved

03/03/20

06/30/18

06/25/18

10/02/18

07/01/22

Est Comp

 54%

 100%

 0%

 92%

 20%

 0%

%Time

 75%

 99%

 0%

 91%

 21%

 0%

% Work 

 

OVER RUN

 

 

 

PLANT EST

SATIS

Message

04-2641A4

04-4H6904

04-1K6104

04-4G4904

04-4H2004

04-2594A4

Contract 

  

  

  

CNHG-P029-(131)E

CNHP-P029-(134)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

1310 W. 23RD STREET

550 GREENVILLE ROAD

525 JACOBY STREET

PO BOX 35

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS DRIVE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

Accepted

06/28/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-121-17.4/18.3

Fed Aid

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN CALISTOGA, ON ROUTE 20 FROM

POSTMILE 36.9 TO 38.1 AT VARIOUS

LOCATIONS; ALSO ON ROUTE 128 FROM

POSTMILE 4.0 TO 4.5 AT VARIOUS L

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

NEAR NAPA, AT 1.5 MILES SOUTH OF

WOODEN VALLEY ROAD.

IN NAPA COUNTY, NEAR NAPA, FROM 1.2

TO 2.1MILES NORTH OF WOODEN VALLEY

ROAD

Description 

CONSTRUCT ADA CURB RAMPS

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

BRIDGE REPLACEMENT (SCOUR)

INSTALL ROCK BOLTS AND FLEXIBLE

REPLACE CULVERTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

G.D. NIELSON CONSTRUCTION,

INC.

Contractor

UKIAH CA 95482

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

SANTA ROSA  CA 95407

BENICIA  CA 94510

NAPA, CA 94558

(707)467-4100

(415)453-3732

(916)757-6455

(707)585-1221

(707)746-8028

(707)253-8744

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

DOS SANTOS, FERNANDO

ISADA, DARREN

PATENIA, DANILO

Resident
Engineer

(510)224-6309

(510)224-6309

(510)224-6309

(510)385-6774

(925)250-5595

(510)224-6309

 $669,598

 $5,820,274

 $6,255,000

 $3,037,691

 $505,000

 $1,230,000

Bid + CCOs

 $603,935

 $3,602,440

 $4,412,762

 $2,770,417

 $0

 $1,154,364

Comp To  date

 $267,161

 $230,613

 $0

 $97,830

 $0

 $0

This Month

02/28/18

03/17/17

10/31/17

12/01/16

04/04/18

06/16/17

Awarded

03/20/18

04/06/17

10/31/17

01/11/17

04/25/18

06/16/17

Approved

08/14/18

09/18/19

07/31/18

12/27/18

10/31/18

06/15/18

Est Comp

 58%

 31%

 100%

 66%

 0%

 67%

%Time

 93%

 61%

 71%

 91%

 0%

 94%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

04-3G1404

04-3G6414

04-0Q9104

04-2A3204

04-3J7404

04-0P1404

Contract 

ACST-X055-(059)E

ACST-P029-(128)E

  

ACNH-P121-(028)E

STER-25E8-(004)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 S STATE ST

111 PELICAN WAY

PO BOX 13557

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

147 CAMINO ORUGA

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T.

324 CAMPUS LANE, STE

T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-NAP-128-/0

04-SCL-9-/4.8

04-SCL-9-/0

04-SCL-17-3.0/3.1

04-SCL-35-9.5/9.5

04-SCL-35-9.5/10.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR SARATOGA,

FROMSANTA CRUZ COUNTY LINE TO SANBORN

ROAD

IN SANTA CLARA COUNTY ON ROUTES 9,

17,82,85,87,101, & 152 AT VARIOUS

LOCATIONS (32 BRIDGES)

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT NORTH OF IDYLWILD ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

Description 

PLACE HIGH FRICTION SURFACE

REMOVE SLIDE DEBRIS, GRADING, REPAIR

AC

REPLACE EXP.JOINT SEALS,TREAT BRDG

REPAIR CULVERTS AND SLOPE, INJECT

GROUT

CONSTRUCT SOIL NAIL WALL

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

REDWOOD ENGINEERING

CONSTRUCTION

Contractor

BENICIA  CA 94510

SAN JOSE, CA 95136

TEMPE  AZ 85282

PASO ROBLES, CA 93446

SAN JOSE, CA 95138

REDWOOD CITY, CA 94063

(707)746-8028

(408)574-1400

(602)437-1711

 

(408)574-1400

(925)819-2960

HISLOP, SCOTT

JHAJJ, AMRINDER

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

Resident
Engineer

(707)249-4732

(510)385-6854

 

(510)867-6753

(510)867-6753

(510)867-6753

 $1,227,000

 $5,715,000

 $1,118,118

 $2,071,000

 $4,385,000

 $955,000

Bid + CCOs

 $1,093,518

 $5,679,900

 $0

 $2,076,057

 $4,305,346

 $638,479

Comp To  date

 $201,086

 $0

 $0

 $0

 $0

 $0

This Month

10/18/17

01/26/17

05/25/18

03/03/17

03/28/17

02/18/17

Awarded

11/20/17

01/26/17

06/19/18

03/03/17

03/28/17

02/18/17

Approved

07/05/18

06/28/18

05/08/18

07/31/18

07/31/18

Est Comp

 80%

 100%

 0%

 100%

 100%

 100%

%Time

 88%

 100%

 0%

 100%

 98%

 67%

% Work 

 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

04-1J0204

04-4K2704

04-1K5704

04-4K4104

04-4K7104

04-4K6404

Contract 

HSST-000C-(458)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

120 GRANITE ROCK WAY

1310 W. 23RD STREET

2121 ARDMORE ROAD

5225 HELLYER AVE, SUITE 220

2336 EL CAMINO REAL

4030 OCCIDENTAL ROAD

UNIT A

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

Accepted

06/29/18

06/04/18

Location
Storm Water
Plan
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04District

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/5.6

04-SCL-101-.8/.9

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

131

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SARATOGA AND

CUPERTINO FROM 0.5 MILE NORTH OF

WINCHESTER BOULEVARD  OVERCROSSING TO

0.5 MILE SOUTH OF STE

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW AT STEVENS CREEK

BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 85 IN

SAN JOSE FROM ROUTE 85/101 SEPARATION

TO GUADALUPE RIVER BRIDGE

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

Description 

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

JACK CULVERT, INJECTION GROUTING

REPLACE PAVEMENT DELINEATIONS

DECK-ON-DECK NORTHBOUND AND OVERLAY

COLD PLANE AC PAVEMENT AND PLACE

REPLACE BALUSTER RAILING

Type Of Work

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

CHRISP COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

Contractor

BURLINGAME, CA 94010

SAN JOSE, CA 95138

FREMONT  CA 94539

SAN JOSE  CA 95138

SANTA CLARA  CA 95050

BENICIA, CA 94510

(650)259-9545

(408)574-1400

(510)656-2840

(408)574-1400

(408)327-7013

(925)372-8000

LAYMOUN, MOAID

MALONZO, GENE-EARL

MALONZO, GENE

CHOI, EUNMI

PANDYA, NILESH

Resident
Engineer

(510)867-6753

(408)595-4019

 

(408)595-4019

(408)210-8203

(408)592-3433

 $27,345,000

 $1,265,000

 $999,848

 $3,054,543

 $4,052,234

 $4,879,000

Bid + CCOs

 $7,777,096

 $194,386

 $0

 $621,268

 $0

 $1,466,389

Comp To  date

 $0

 $0

 $0

 $621,268

 $0

 $0

This Month

04/28/17

06/08/17

05/25/18

02/15/18

05/08/18

12/18/17

Awarded

04/28/17

06/08/17

07/02/18

03/12/18

05/29/18

12/18/17

Approved

07/31/18

08/30/18

10/01/18

11/30/18

07/31/18

Est Comp

 100%

 6%

 0%

 16%

 0%

 44%

%Time

 28%

 15%

 0%

 20%

 0%

 30%

% Work 

OVER RUN

 

 

 

 

 

Message

04-4K8004

04-4K9304

04-0Q9404

04-4G8304

04-3K6504

04-4K1304

Contract 

  

  

  

ACNH-P085-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

859 COWAN ROAD, SUITE 3

5225 HELLYER AVE, SUITE 220

43650 OSGOOD ROAD

5225 HELLYER AVE STE 220

715 COMSTOCK STREET

3701 MALLARD DRIVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SCL-101-5.1/5.1

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-152-6.1/35.2

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

Fed Aid

HA23

HA21

HB1

HB4N

Pgm Code

IN SANTA CLARA COUNTY, AT 101

SOUTHBOUND OFF-RAMP TO MONTEREY

ROAD.

NEAR SAN JOSE, FROM BLOSSOM HILL ROAD

TO TRIMBLE ROAD AT VARIOUS

LOCATIONS. PAVE BEYOND GORE AREAS.

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

IN AND NEAR GILROY, FROM 1.1 MILES

EAST OF WATSONVILLE ROAD TO MERCED

COUNTY LINE. INSTALL RUMBLE STRIPS.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

Description 

FILL VOIDS UNDER PAVEMENT AND

GORE AREAS CONCRETE PAVING

REPLACE BRIDGE STRUCTURE

INSTALL RUMBLE STRIPS.

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GHILOTTI BROS/RM HARRIS JV

CAL STRIPE, INC

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

Contractor

SAN JOSE  CA 95138

SAN JOSE  CA 95138

MARTINEZ, CA 94553

COLTON  CA 92324

DAVIS  CA 95616

WATSONVILLE, CA 95076

(408)574-1400

(408)574-1400

(925)335-3000

(909)884-7170

(530)400-3943

(831)768-2700

PANDYA, NILESH

NGUYEN, HUNG

ABELA, FERNANDO

PANDYA, NILESH

PANDYA, NILESH

PANDYA, NILESH

Resident
Engineer

(408)592-3433

(408)254-5700

(650)573-3831

(408)592-3433

(408)254-5847

(408)592-3433

 $298,639

 $1,380,990

 $16,759,829

 $1,047,000

 $1,408,124

 $3,782,565

Bid + CCOs

 $0

 $758,845

 $16,016,586

 $1,007,927

 $1,160,999

 $447,255

Comp To  date

 $0

 $729,715

 $669,562

 $8,828

 $4,320

 $447,255

This Month

04/03/18

10/26/17

04/28/15

08/15/17

03/14/17

11/07/17

Awarded

04/18/18

11/17/17

05/15/15

09/07/17

04/12/17

11/30/17

Approved

10/15/18

06/29/18

10/30/18

12/30/22

11/15/18

Est Comp

 0%

 64%

 99%

 48%

 15%

 14%

%Time

 0%

 55%

 94%

 95%

 80%

 12%

% Work 

 

 

 

 

 

 

Message

04-2J4604

04-4H0004

04-235624

04-4H8604

04-2A4414

04-1G8704

Contract 

  

ACNH-Q101-(322)E

CNHP-000C-(366)E

SSRG-P152-(092)E

HSNH-P152-(091)E

HSNH-P152-(094)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

5225 HELLYER AVE STE 220

901 HOWE ROAD

2040 E. STEEL RD

118 HICKORY LN

P.O. BOX 50001

1007 KNOX AVE

1007 KNOX AVE.

1700 S. AMPHLETT

BLVD.,STE 101

1007 KNOZ AVE.

1007 KNOX AVE.

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SCL-237-.3/10.8

04-SCL-237-3.0/3

04-SCL-237-/.2

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

Fed Aid

HM3

20.20.201

130

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY, IN SUNNYVALE,

AT THE NORTH MATHILDA AVE

UNDERCROSSING

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

SCL & SM PUMP STATIONS: 35-0292W, 37-

0259W, 37-0267W, 37-0318W

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

REPAIR DMGD CONCRETE GIRDERS &

DIAPHRAGMS

INSTALL MEDIAN BARRIER

REPAIR DAMAGED PUMP STATIONS

REALIGNMENT OF NORTH BOUND OFFRAMP

IMPROVE SIGNING AND STRIPING

Type Of Work

MYERS AND SONS CONSTRUCTION,

LLC

PULLMAN SST, INC.

GRANITE CONSTRUCTION COMPANY

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

GRANITE ROCK COMPANY

PELAGIC ENGINEERING

Contractor

SACRAMENTO  CA 95834

BENICIA, CA 94510

SANTA CLARA  CA 95050

SAN FRANCISCO, CA 94124

SAN JOSE  CA 95138

OXNARD  CA 93035

(916)283-9950

(707)741-3141

(408)327-7013

(415)822-4400

(408)574-1400

(805)984-3421

PATEL, NIM

CHAHAL,HARPAL

PANDYA, NILESH

NGUYEN, HUNG

BEHNIWAL, NACHHATAR

(NEIL)

Resident
Engineer

 

(408)595-4003

(510)867-6091

(408)254-5847

(408)254-5700

(510)867-6032

 $2,004,479

 $932,000

 $1,279,301

 $2,160,000

 $919,016

 $578,134

Bid + CCOs

 $0

 $132,074

 $417,720

 $2,064,634

 $906,912

 $0

Comp To  date

 $0

 $0

 $417,720

 $0

 $6,355

 $0

This Month

05/04/18

08/29/17

08/16/17

10/13/16

06/06/17

04/18/18

Awarded

05/29/18

08/29/17

09/07/17

10/13/16

07/18/17

05/18/18

Approved

11/30/18

08/18/18

04/30/18

12/27/18

09/17/18

Est Comp

 0%

 17%

 100%

 96%

 100%

 0%

%Time

 0%

 14%

 33%

 96%

 97%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

04-1K7804

04-0P5204

04-2J6604

04-1K5204

04-4H8804

04-2G3504

Contract 

  

  

SNHG-P237-(013)E

  

HSIM-280 -(147)E

HSIM- 280-(148)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

675 STONE ROAD

715 COMSTOCK STREET

1340 EGBERT AVE.

5225 HELLYER AVENUE

3600 HARBOR BLVD. #85

1007 KNOX AVE

25100 SANTA CLARA

STREET

1007 KNOX AVE

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94545

Accepted

06/29/18

Location
Storm Water
Plan



State of California Department of Transportation Page 65
06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

04-SF-80-6.0/70

Fed Aid

BATA..FUN

DED

HA21

BATA.FUND

ING

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT SFOBB, AT WEST APPROACH

AND ANCHORAGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT PIER W4

Description 

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

COLD PLANE 3 INCHES OF EXISTING AC

REPLACE SEISMIC JOINT HEADERS, SEAL

STRIPS

REPLACE SEISMIC DAMPERS ON SFOBB

RECONSTRUCT BRIDGE FENDER

Type Of Work

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS

CALIFORNIA ENGINEERING

CONTRACTORS INC.

THE DUTRA GROUP

Contractor

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SAN JOSE, CA 95138

PLEASANTON, CA 94566

PLEASANTON  CA 94566

SAN RAFAEL, CA 94901-5595

(408)259-7982

(408)574-1400

(408)574-1400

(925)461-1500

(925)461-1500

(415)258-6876

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

AMORA, DANNY

LAWRIN, THOMAS

COOPER, CHEE

Resident
Engineer

(510)867-4515

(408)210-8203

(650)738-3827

(510)393-6356

(510)867-4545

(510)385-4830

 $1,240,052

 $1,809,298

 $5,567,014

 $437,000

 $14,318,947

 $4,185,000

Bid + CCOs

 $598,776

 $1,453,506

 $5,291,876

 $0

 $25,900

 $4,078,855

Comp To  date

 $214,887

 $372,982

 $93,583

 $0

 $25,900

 $0

This Month

12/18/17

11/29/17

02/14/17

05/09/18

03/22/18

12/15/16

Awarded

02/09/18

01/18/18

03/15/17

05/09/18

04/17/18

12/15/16

Approved

03/17/22

07/30/19

07/26/18

10/30/18

02/05/20

08/31/18

Est Comp

 25%

 12%

 100%

 0%

 1%

 0%

%Time

 48%

 77%

 97%

 0%

 0%

 97%

% Work 

 

 

OVER RUN

 

 

 

Message

04-2537C4

04-1G8604

04-2K5504

04-1Q3604

04-3G4424

04-3G4454

Contract 

  

CIMG- 880-(082)E

ACNH-P035-(011)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

5225 HELLYER AVENUE #220

5225 HELLYER AVENUE, STE 220

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

2350 KERNER BLVD., SUITE 200

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD.

171 BURMA ROAD, BLDG

4

171 BURMA ROAD, BLDG

#4

171 BURMA ROAD,

BUILDING 4

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

Fed Aid

BATA....T

OLL

TOLL....B

ATA

HM3

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT YERBA BUENA

ISLAND TUNNEL

EASTERN SPAN OF SFOBB (SAS) IN THE

CITY & COUNTY OF SAN FRANCISCO

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THIRD STREET

UNDERCROSSING TO CESAR CHAVEZ

UNDERCROSSING

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

Description 

REPAIR TUNNEL CONCRT, DRAINAGE,

JOINT SEAL

INSTALL GREASE CAPS RPR PRESTRESS

TENDONS

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

BRIDGE DECK CLEANING AND TREAT WITH

REPLACE PAVEMENT DELINEATIONS

Type Of Work

GOLDEN STATE BRIDGE, INC

GOLDEN STATE BRIDGE,INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

BENICIA, CA 94510

BENICIA, CA 94510

FAIRFIELD CA 94534

PLACENTIA  CA 92870

TEMPE  AZ 85282

TUALATIN  OR 97062

(925)272-5000

(925)372-8000

(707)704-9979

(714)646-3697

(602)437-1711

(503)885-0420

HALALI, BEHZAD

SHEDD, BILL

BOAL, BRIAN

INORI, DOUGLAS

Resident
Engineer

(510)867-6107

(510)385-6912

(510)714-7074

 

 

(650)333-4036

 $1,415,000

 $3,280,000

 $44,189,091

 $3,817,061

 $464,464

 $10,971,565

Bid + CCOs

 $1,390,815

 $3,261,770

 $10,837,130

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/17/17

12/11/15

03/29/18

05/01/18

05/23/18

04/06/18

Awarded

01/17/17

05/10/16

04/02/18

05/18/18

06/19/18

05/03/18

Approved

04/16/18

06/01/18

01/01/19

Est Comp

 100%

 100%

 29%

 0%

 0%

 0%

%Time

 100%

 100%

 25%

 0%

 0%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

04-2K9604

04-0K6914

04-013584

04-4H7514

04-1K6004

04-0Q5304

Contract 

  

  

  

HSST-000C-(460)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

3701 MALLARD DRIVE

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

1310 W. 23RD STREET

11095 SW INDUSTRIAL WAY STE A

171 BURMA ROAD, BLDG

3

171 BURMA ROAD, BLDG

#3

171 BURMA ROAD

1700 S. AMPLETT

BLVD., STE 101

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN MATEO, CA 94402

Accepted

06/13/18

06/13/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

Fed Aid

20.20.201

130

20.20.201

130

HE14

20.20.201

131

Pgm Code

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY, NEAR SAN

GREGORIO, AT0.9 MILE SOUTH OF ROUTE

84

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

Description 

STORM DAMAGE REPAIR

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

CONSTRUCT SOLDIER PILE WALL AND RSP

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL IRRIGATION SYS, HWY PLANTS

ENVIRONMENTAL MITIGATION MANDATES

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

YERBA BUENA ENGINEERING &

CONSTRUCTION

RGW CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

Contractor

PLACENTIA  CA 92870

SAN FRANCISCO, CA 94124

LIVERMORE, CA 94551

BENICIA  CA 94510

DAVIS CA 95616

DUBLIN, CA, 94568

(714)646-3697

(415)822-4400

(925)606-2400

(707)746-8028

(530)400-3943

(925)803-4333

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

DAVID, JOSE

SIMPSON, JOHN

BAILEY, JESSICA

Resident
Engineer

(650)222-7241

(650)222-7241

(650)222-7241

(650)738-3827

(510)867-4515

(510)385-8163

 $850,061

 $3,485,000

 $2,985,000

 $1,333,000

 $1,870,637

 $1,960,000

Bid + CCOs

 $241,344

 $720,714

 $1,486,443

 $0

 $1,587,555

 $740,662

Comp To  date

 $241,344

 $0

 $0

 $0

 $0

 $0

This Month

11/30/17

06/20/17

02/10/17

05/02/18

07/01/13

08/18/16

Awarded

12/18/17

06/20/17

02/10/17

05/29/18

08/07/13

08/18/16

Approved

10/31/18

12/31/18

06/13/18

10/16/19

07/31/18

Est Comp

 8%

 100%

 100%

 0%

 0%

 97%

%Time

 28%

 21%

 100%

 0%

 0%

 38%

% Work 

SUSPENDED

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

Message

04-4G6504

04-0P1604

04-4K4604

04-1K6204

04-1123H4

04-2K9104

Contract 

ACST-P001-(629)E

  

  

  

SM-9790-(13 )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

1340 EGBERT AVE

6267 SOUTHFRONT ROAD

2990 BAY VISTA COURT, SUITE D

118 HICKORY LANE

11555 DUBLIN BLVD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

525 LINDA MAR BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA, CA 94044

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

06/13/18

Location
Storm Water
Plan



State of California Department of Transportation Page 68
06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SM-1-40.4/48

04-SM-1-43.7/46.5

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

Fed Aid

HM1

HM3

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN SAN MATEO COUNTY ON MULTIPLE

BRIDGES ALONG ROUTES 001, 101, 114,

280, AND 380

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

Description 

REHABILITATE PAVEMENT.

TREAT BRIDGE DECKS

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

Type Of Work

GRANITE ROCK COMPANY

SPECTRUM CONSTRUCTION GROUP,

INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

SAN JOSE  CA 95138

IRVINE CA 92618

VACAVILLE  CA 95688

SAN JOSE, CA 95136

BURLINGAME, CA 94010

BINICIA, CA 94510

(408)574-1400

(949)299-1400

(707)455-7033

 

 

(707)746-8028

WASHINGTON, MARCUS

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)738-3804

(650)738-3804

(650)738-3827

(650)222-7516

(650)222-7241

(650)222-7241

 $12,698,906

 $1,232,011

 $3,585,263

 $3,000

 $2,985,000

 $5,985,000

Bid + CCOs

 $3,250,871

 $807,431

 $0

 $0

 $1,768,413

 $49,250

Comp To  date

 $2,989,868

 $22,178

 $0

 $0

 $0

 $0

This Month

02/27/18

05/17/17

04/12/18

02/29/16

02/13/17

04/06/17

Awarded

03/20/18

06/09/17

05/03/18

02/29/16

02/13/17

04/06/17

Approved

11/30/18

07/31/18

11/02/18

12/31/18

03/31/18

Est Comp

 23%

 83%

 0%

 0%

 100%

 63%

%Time

 26%

 65%

 0%

 0%

 59%

 1%

% Work 

 

 

 

 

OVER RUN

 

Message

04-4H2104

04-4J5604

04-4G8504

04-1K5604

04-4K4804

04-4K5504

Contract 

ACNH-P001-(630)E

  

ACNH-P001-(623)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

32 EDELMAN

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

859 COWAN ROAD, SUITE #3

2990 BAY VISTA COURT, SUITE D

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR,

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PACIFICA, CA 94044

PACIFICA, 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SM-35-13.1/13.1

04-SM-35-21.0/23

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1MILE NORTH OF BEAR GULCH ROAD

IN SAN MATEO COUNTY ON ROUTE 35  FROM

2 MILES SOUTH OF SOUTH JUNCTION ROUTE

92 TO ROUTE 92 AND IN MENLO PARK ON

ROUTE 109 FROM NOT

IN SAN MATEO IN DAILY CITY FROM  JCT.

ROUTE 1 TO END OF COUNTY LINE

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, NEAR LA HONDA,

AT 0.5 MILE EAST OF PESCADERO CREEK

ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

Description 

CONSTRUCT SOLDIER PILE WALL

RUBBERIZED BONDED WEARING COURSE

DIGOUTS

INSTALL CROSSWALK SAFETY

REPAIR DRAINAGE SYSTEM, CONSTRUCT

RSP

AC PAVING AND LEVELING, REPLACE

CULVERT

Type Of Work

GOLDEN STATE BRIDGE, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

G. BORTOLOTTO & COMPANY

ST FRANCIS ELECTRIC COMPANY

JMB CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

Contractor

BENICIA, CA 94510

SAN FRANCISCO CA 941398323

SAN CARLOS  CA 94070

SAN LEANDRO  CA 94577

SOUTH SAN FRANCISCO, CA

94080

REDWOOD CITY, CA 94063

 

(916)383-1756

(650)595-2591

(510)639-0639

(650)267-5300

(925)819-2960

BOOSHEHRI, FRED

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)222-7241

 

(650)738-3804

(650)855-7777

(650)222-7241

(650)222-7241

 $1,785,000

 $1,884,614

 $489,169

 $4,316,727

 $785,000

 $435,000

Bid + CCOs

 $1,251,137

 $0

 $554,549

 $4,330,253

 $516,869

 $253,971

Comp To  date

 $0

 $0

 $0

 $10,363

 $0

 $0

This Month

03/01/17

06/06/18

05/17/17

07/28/16

07/05/17

06/06/17

Awarded

03/01/17

06/25/18

06/22/17

08/24/16

07/05/17

06/06/17

Approved

06/11/18

05/18/18

06/29/18

06/15/18

06/30/18

Est Comp

 100%

 0%

 100%

 88%

 100%

 100%

%Time

 100%

 0%

 100%

 97%

 100%

 58%

% Work 

OVER RUN

 

COMPLETED

 

OVER RUN

OVER RUN

Message

04-4K2104

04-3K6304

04-0K9604

04-4G5514

04-4K8904

04-4K9004

Contract 

  

ACNH-X081-(031)E

  

HSNH-PP08-(029)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

PO BOX 398323

582 BRAGATO RD

975 CARDEN STREET

132 SOUTH MAPLE AVENUE

2336 EL CAMINO REAL

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PALO ALTO, CA 94304

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

06/04/18

05/22/18

06/18/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-3.2/7.3

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM GRANDVIEW DRIVE TO FRIARS LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

Description 

CONSTRUCT SOLDIER PILE TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

COSTRUCT PUBLIC ACCESS

CONSTRUCT SOLDIER PILE WALL

COLD PLANE AC PAVEMENT AND OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

GORDON N. BALL, INC.

RGW CONSTRUCTION, INC.

GRANITE ROCK COMPANY

Contractor

SANTA CLARA, CA 95054

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

ALAMO  CA 94507

LIVERMORE, CA 94551

SAN JOSE  CA 95138

 

(925)461-1500

 

(925)838-5675

(925)606-2400

(408)574-1400

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

CHAHAL, HARPAL

WASHINGTON, MARCUS

Resident
Engineer

(650)222-7241

(650)222-7241

(408)595-4003

(510)867-6091

(650)222-7516

 

 $6,460,000

 $4,305,407

 $21,000

 $928,405

 $1,975,000

 $4,234,450

Bid + CCOs

 $5,444,946

 $2,521,463

 $0

 $888,721

 $989,333

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/12/17

05/18/17

03/06/18

03/18/15

07/14/17

05/22/18

Awarded

01/17/17

05/18/17

03/06/18

04/02/15

07/14/17

06/19/18

Approved

06/30/18

12/31/18

12/31/18

09/06/18

08/31/18

Est Comp

 100%

 100%

 0%

 0%

 87%

 0%

%Time

 84%

 59%

 0%

 0%

 50%

 0%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-4K1604

04-0P4904

04-1Q5504

04-1J5204

04-0P1504

04-0P6504

Contract 

  

  

  

  

  

ACNH-P092-(040)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

333 CAMILLE AVENUE

6267 SOUTHFRONT ROAD

5225 HELLYER AVE #220

2350 PAGEMILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

25100 SANTA CLARA

STREET

585 LINDA MAR BLVD.

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

HAYWARD, CA 94544

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SM-92-11.0/11.4

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

Fed Aid

HA21

HE11

STIP.TRAN

SFR

HE11

Pgm Code

IN SAN MATEO COUNTY IN SAN MATEO ON

ROUTE 92 FROM ALAMEDA DE LAS PULGAS

OVERCROSSING TO THE HAYWARD PARK

OVERHEAD AND ON ROUTE 82 

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 92 AT SAN MATEO HAYWARD

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO AND SANTA CLARA

COUNTIES, AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

Description 

INTERCHANGE IMPROVEMENT

STRUCTURAL STEEL PAINTING

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

INSTALL TRAFFIC SYSTEM

RECONSTRUCT INTERCHANGE BROADWAY IC

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

LIBERTY MAINTENANCE, INC. DBA

OHIO LIBERTY MAINTENANCE, INC.

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

MIKE BROWN ELECTRIC CO.

GHILOTTI CONSTRUCTION COMPANY

INC

Contractor

SANTA ROSA  CA 95407

YOUNGSTOWN  OH 44509

CASTRO VALLEY  CA 94552

BERKELEY  CA 94710

COTATI, CA 94931

SANTA ROSA CA 95407

(707)585-1221

(330)755-7711

(510)538-5228

(650)259-9545

(707)792-8100

(707)585-1221

INORI, DOUGLAS

HINH, MINH

ATAKO, KINGSTON

ABELA, FERNANDO

TRUONG, HENRY

INORI, DOUGLAS

Resident
Engineer

(650)573-4329

(408)592-3785

(650)222-7529

(650)573-3831

(510)385-7053

(650)573-4329

 $16,239,000

 $50,698,593

 $3,745,923

 $43,398,575

 $660,941

 $49,430,594

Bid + CCOs

 $16,240,461

 $50,398,343

 $499,455

 $29,130,342

 $558,025

 $49,705,675

Comp To  date

 $350,409

 $10,000

 $0

 $169,075

 $0

 $57,403

This Month

01/20/17

12/18/15

09/19/17

02/10/17

09/21/16

06/25/14

Awarded

02/14/17

01/15/16

11/30/17

03/14/17

09/21/16

07/17/14

Approved

06/22/18

11/19/19

01/29/19

10/30/18

04/30/18

08/08/18

Est Comp

 99%

 59%

 40%

 73%

 100%

 77%

%Time

 95%

 99%

 13%

 67%

 84%

 97%

% Work 

 

 

 

 

OVER RUN

 

Message

04-235524

04-3G4864

04-3G3054

04-235654

04-4A92A4

04-235844

Contract 

ACNH-X081-(30E)

  

  

  

  

NHP-Q101-(237)E

--()

  

  

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

246 GHILOTTI AVENUE

777 N. MERIDIAN RD.

11425 CULL CANYON ROAD

1520 FOURTH STREET

561-A MERCANTILE DRIVE

246 GHILOTTI AVENUE

1101 CHESS DRIVE

25100 SANTA CLARA ST.

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1007 KNOX AVENUE

1101 CHESS DRIVE

FOSTER CITY, CA 94404

HAYWARD, CA 94544-2108

OAKLAND, CA 94607

FOSTER CITY, CA 94404

SAN JOSE, CA. 95122

FOSTER CITY, CA 94404

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SM-101-/6

04-SM-280-8.5/10

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

04-SM-380-5.9/6.8

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY, NEAR BELMONT,

FROM 0.2 MILE TO 1.2 MILES SOUTH OF

THE ROUTE 92 SEPARATION

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY  NEAR BELMONT AT

ROUTE 280/92  SEPARATION

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC SYSTEM

REPLACE CULVERTS, BACKFILL SINKHOLES

REPAIR PIPE SYSTEM AND BACKFILL

REMOVE AND REPLACE HPS WITH LED

REPLACE CULVERTS, CONSTRUCT RSP

DIGOUTS

Type Of Work

GREAT AMERICAN INSURANCE CO.

BOND CLAIM DIVISION

RGW CONSTRUCTION, INC.

RGW CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORPORATION

REDWOOD ENGINEERING

CONSTRUCTION

O'GRADY PAVING INC.

Contractor

ROSEVILLE, CA 95661

LIVERMORE, CA 94551

LIVERMORE, CA 94551

SAN JOSE  CA 95132

REDWOOD CITY, CA 94063

MOUNTAIN VIEW  CA 94043

(209)541-0920

(925)606-2400

(925)606-2400

(408)886-0335

(925)819-2960

(650)966-1926

TRUONG, HENRY

KOOS, CHARLES

BOOSHEHRI, FRED

BORRAYO, SALVADOR

WASHINGTON, MARCUS

WASHINGTON, MARCUS

Resident
Engineer

(510)385-7053

(510)715-6644

(650)855-7777

(510)377-4186

(650)222-7516

(650)738-3804

 $5,421,779

 $1,833,896

 $810,461

 $855,401

 $841,075

 $1,375,074

Bid + CCOs

 $5,173,257

 $1,641,624

 $794,351

 $807,526

 $723,990

 $1,149,960

Comp To  date

 $0

 $0

 $1,100

 $0

 $0

 $0

This Month

01/28/13

07/12/17

06/24/15

06/20/16

06/01/17

05/06/17

Awarded

02/21/13

07/13/17

07/13/15

07/18/16

06/01/17

07/18/17

Approved

05/30/17

06/06/18

05/31/20

06/30/18

06/30/18

05/31/18

Est Comp

 100%

 100%

 62%

 57%

 98%

 90%

%Time

 95%

 100%

 98%

 100%

 86%

 83%

% Work 

OVER RUN

COMPLETED

 

 

 

COMPLETED

Message

04-4A9254

04-0P2504

04-4G5914

04-3J4304

04-0P2804

04-0K9704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

3017 DOUGLAS BLVD. SUITE 300

6267 SOUTHFRONT ROAD

6267 SOUTHFRONT ROAD

1950 MAJESTIC CT

2336 EL CAMINO REAL

2513 WYANDOTTE ST.

1007 KNOX AVE.

585 LINDA MAR

2350 PAGE MILL ROAD

21339 CABOT BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

SAN JOSE, CA 95122

PACIFICA, CA 94044

PALO ALTO, CA 94304

HAYWARD, CA 94545

PACIFICA, CA 94044

PACIFICA, CA 94044

Accepted

06/08/18

05/29/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SOL-29-.8/3

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-20.9/20.9

Fed Aid

20.20.201

130

HM

HA42

20.20.201

130

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY ON MULTIPLE BRIDGE

ALONG ROUTES 37, 80, 680, & 780

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN SOLANO COUNTY, IN FAIRFIELD, AT

NORTH TEXAS STREET

Description 

INSTALL CROSSWALK SAFETY

TREAT BRIDGE DECKS WITH

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

TREAT BRIDGE DECKS

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

RECONST PORTIONS OF BRIDGE GDRS &

DIAPHRMS

Type Of Work

ST. FRANCIS ELECTRIC RYAN

DUNHAM

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GORDON N BALL, INC.

ETIC

DESILVA GATES-VIKING JV

R N R CONSTRUCTION, INC.

Contractor

SAN LEANDRO  CA 94577

BENICIA  CA 94510

ALAMO, CA 94507

PLEASANT HILL CA 94523

DUBLIN CA 94568

SACRAMENTO, CA 95828

(510)639-0639

(707)746-8028

(925)838-5675

(925)602-4710

(925)829-9220

 

RASTEGARPOUR, HAMED

SCHNEIDER, JOLIE

SINGH, JATINDER

AQUINO, NOEL

AQUINO, NOEL

Resident
Engineer

(707)863-5119

 

(510)377-4171

(510)715-7309

(707)580-4429

(707)580-4429

 $1,242,825

 $2,624,044

 $644,000

 $355,208

 $52,111,788

 $545,000

Bid + CCOs

 $1,216,524

 $0

 $53,205

 $333,234

 $51,868,936

 $0

Comp To  date

 $0

 $0

 $53,205

 $55,652

 $2,200

 $0

This Month

09/19/16

06/11/18

08/16/17

05/18/17

03/19/14

05/07/18

Awarded

10/05/16

06/28/18

08/16/17

06/09/17

04/09/14

05/07/18

Approved

04/27/18

07/30/18

06/20/18

09/13/18

12/31/18

Est Comp

 100%

 0%

 40%

 100%

 92%

 0%

%Time

 100%

 0%

 8%

 100%

 100%

 0%

% Work 

COMPLETED

 

 

COMPLETED

 

 

Message

04-4G5524

04-2K0004

04-0P3304

04-0K4504

04-0A5344

04-1Q7304

Contract 

HSNH-PP02-(124)E

  

  

  

NHP-X095-(025)N

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

975 CARDEN STREET

2990 BAY VISTA COURT, SUITE D

333 CAMILLE AVE.

2285 MORELLO AVENUE

11555 DUBLIN BLVD

8589 THYS COURT

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE.

'T'

FAIRFIELD, CA, 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

06/13/18

06/15/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-113-7.0/9.6

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

Fed Aid

HA21

HM1

HM

HA23

Pgm Code

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY FROM CARQUINEZ

BRIDGE TO YOLO COUNTY LINE

IN SOLANO COUNTY NEAR DIXON FROM

HASTINGS ISLAND ROAD TO BROWN ROAD

AND FROM MIDWAY ROAD TO ADAMS STREET

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILE SOUTH OF RUSSIAN RIVER BRIDGE.

Description 

REHABILITATE AND REPLACE BRIDGES.

REPLACE PAVEMENT DELINEATION

COLD PLANE AC PAVEMENT, PLACE HMA

ASPHALT CONCRETE RESURFACING

CONSTRUCT SOLDIER PILE WALL.

Type Of Work

M.C.M. CONSTRUCTION, INC.

CHRISP COMPANY

VINTAGE PAVING COMPANY, INC

TELFER PAVEMENT TECHNOLOGIES,

LLC

R N R CONSTRUCTION, INC.

GORDON N. BALL, INC.

Contractor

NORTH HIGHLANDS  CA 95660

FREMONT  CA 94538

WINTERS  CA 95694

MCCLELLAN, CA  95652

SACRAMENTO  CA 95828

ALAMO  CA 94507

(916)334-1221

(510)656-2840

(530)795-0132

(916)383-1756

(916)379-0957

(925)838-5675

TRAN, QUANG

DOS SANTOS, FERNANDO

RASTEGARPOUR, HAMED

RASTEGARPOUR, HAMED

SCHNEIDER, JOLIE

HISLOP, SCOTT

Resident
Engineer

(510)773-8499

(510)385-6774

(707)863-5119

(707)863-5119

(510)377-4171

(707)576-3482

 $5,721,637

 $2,928,063

 $895,864

 $9,632,052

 $5,277,800

 $1,175,626

Bid + CCOs

 $5,282,798

 $779,308

 $0

 $0

 $5,235,416

 $1,151,585

Comp To  date

 $64,855

 $779,308

 $0

 $0

 $153,079

 $0

This Month

01/20/17

03/23/18

05/01/18

05/17/18

02/01/17

06/02/17

Awarded

02/06/17

04/17/18

05/29/18

05/31/18

02/27/17

06/26/17

Approved

07/12/18

06/20/18

08/07/18

01/10/19

12/15/18

05/25/18

Est Comp

 100%

 50%

 0%

 0%

 100%

 100%

%Time

 92%

 27%

 0%

 0%

 96%

 100%

% Work 

OVER RUN

 

 

 

 

COMPLETED

Message

04-4G5104

04-0Q5104

04-3K5704

04-3K6704

04-4G4504

04-4S9204

Contract 

ACIM-080 -(368)E

  

  

  

ACIM- 780-(369)E

ACST-P001-(594)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

PO BOX 1368

119 MAIN ST

4522 PARKER AVE. BLDG 700 #35

8589 THYS COURT

333 CAMILLE AVENUE

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

Accepted

05/31/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

04District

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

Fed Aid

HA23

HA21

HB5

20.20.201

130

Pgm Code

NEAR FORT ROSS, AT 2.6 MILES SOUTH OF

FORT ROSS ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

Description 

CONSTRUCT SOIL NAIL WALLS

REPLACE BRIDGE FOR SCOUR

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION COMPANY

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

Contractor

WATSONVILLE CA 95076

SANTA ROSA, CA 95407

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

(707)467-4100

(415)747-6057

(510)741-9226

(415)256-2232

(415)454-7011

 

HISLOP, SCOTT

HISLOP, SCOTT

SIMPSON, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

DUNCAN, RICHARD

Resident
Engineer

(707)576-3482

(707)249-4732

(510)867-4515

(707)249-4732

(707)249-4732

(510)812-6444

 $4,292,888

 $8,694,685

 $2,204,675

 $445,000

 $4,527,986

 $7,365,000

Bid + CCOs

 $4,216,909

 $8,621,794

 $1,404,602

 $389,083

 $1,061,514

 $4,093,542

Comp To  date

 $34,750

 $0

 $0

 $0

 $89,127

 $0

This Month

01/20/17

03/11/14

12/15/16

06/01/17

12/06/17

10/17/17

Awarded

02/07/17

03/24/14

01/11/17

06/01/17

01/04/18

10/17/17

Approved

06/29/18

08/06/18

06/08/21

06/01/18

11/01/18

07/12/18

Est Comp

 94%

 100%

 0%

 100%

 34%

 80%

%Time

 98%

 98%

 0%

 99%

 24%

 56%

% Work 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

 

Message

04-3G0804

04-1A2904

04-264H64

04-0P1804

04-4G2204

04-0Q9004

Contract 

ACNH-P001-(618)E

STP-P012-(113)E

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

  

--()

--()

NHP0-12 1-(0E)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

585 WEST BEACH STREET

246 GHILOTTI AVE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL RD,

SUITE A

4030 OCCIDENTAL ROAD

UNIT A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

PETALUMA, CA 94954

Accepted

06/28/18

Location
Storm Water
Plan
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04District

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-101-/4.5

04-SON-116-25.0/27.9

04-SON-116-25.0/27.9

Fed Aid

HB1

20.20.201

130

Pgm Code

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SONOMA COUNTY, IN HEALDSBURG, AT

0.9 MILE NORTH OF DRY CREEK ROAD

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY IN SEBASTOPOL FROM

MILL STATION ROAD TO COOPER ROAD

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

Description 

REHABILITATION ROADWAY.

UPGRADE LUMINARIES, ROADSIGN, HMA

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT HOV LANES

DIGOUTS.

COLD PLANE AC PAVEMENT AND PLACE

Type Of Work

DESILVA GATES COSNTRUCTION

GHILOTTI BROS., INC.

DESILVA GATES CONSTRUCTION

L.P.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO, INC

ARGONAUT CONSTRUCTORS

Contractor

DUBLIN  CA 94568

SAN RAFAEL  CA 94901

DUBLIN, CA 94568

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

(925)829-9220

(415)454-7011

(925)829-9220

(707)585-1221

(707)585-1221

(707)542-4862

PERALTA, MARIANNE

PERALTA, MARIANNE

PERALTA, MARIANNE

SHARMA, JYOTSNA

HAL STREATER

Resident
Engineer

(707)249-9604

(707)249-9604

(707)249-9604

(510)385-5732

(707)249-9601

 

 $53,267,894

 $960,697

 $2,845,000

 $27,204,934

 $1,034,017

 $2,335,336

Bid + CCOs

 $42,967,554

 $592,277

 $2,198,788

 $61,375

 $1,035,324

 $0

Comp To  date

 $7,180,912

 $8,423

 $0

 $61,375

 $0

 $0

This Month

03/03/17

11/09/17

03/09/17

04/09/18

05/03/17

06/04/18

Awarded

03/24/17

11/30/17

03/09/17

04/27/18

05/22/17

06/25/18

Approved

10/03/18

10/16/18

06/05/18

12/20/19

06/30/18

Est Comp

 57%

 38%

 91%

 1%

 100%

 0%

%Time

 76%

 61%

 77%

 0%

 99%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

04-0J6404

04-4G4804

04-4K4504

04-2640N4

04-2K4404

04-3K6104

Contract 

ACNH-Q101-(307)E

HSNH-Q101-(315)E

  

PL16-6204-(127)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD.

525 JACOBY STREET

11555 DUBLIN BLVD.

246 GHILOTTI AVENUE

360 SUTTON PLACE

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL,

BLDG. A

1009 CLEGG COURT

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

07/02/18

Location
Storm Water
Plan
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04District

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

Fed Aid

20.20.201

130

HB1

20.20.201

130

20.20.201

130

HB71

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY, NEAR SCHELLVILLE,

AT 0.1MILE EAST OF COUNTY DUMP ROAD

IN SONOMA COUNTY, NEAR KELLOGG, AT

MAACAMA CREEK

IN MARIN, NAPA AND SONOMA COUNTIES,

ON VARIOUS ROUTES, AT VARIOUS

LOCATIONS.

Description 

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

CONST GEOSYNTH REINF EMBNKMNT, RPLC

CULVRT

CONSTRUCT BIO-ARMORING, INSTALL RSP

INSTALL CURB RAMPS.

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

ENGELKE CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

HEALDSBURG, CA 95448

SANTA ROSA, CA 95407

EASTVALE  CA 92880

(707)585-1221

(707)876-3410

(707)585-1221

 

(707)585-1221

(559)577-9999

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

STREATER, HAL

HISLOP, SCOTT

RUSSELL, STEVE

Resident
Engineer

(510)812-6444

(707)249-9601

(510)867-4515

(707)249-9601

(707)249-4732

(510)774-6297

 $2,314,179

 $1,575,000

 $1,979,746

 $940,000

 $1,480,000

 $218,820

Bid + CCOs

 $4,963

 $965,917

 $1,815,165

 $359,083

 $1,099,335

 $163,948

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/13/17

05/02/17

10/04/12

02/01/17

01/16/17

11/09/16

Awarded

06/30/17

05/02/17

11/06/12

02/01/17

01/16/17

12/09/16

Approved

06/04/18

05/10/18

07/26/19

02/26/18

06/18/18

07/30/18

Est Comp

 0%

 100%

 0%

 100%

 96%

 75%

%Time

 0%

 61%

 0%

 100%

 74%

 75%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

COMPLETED

 

 

Message

04-3J4904

04-4K9604

04-283824

04-4K2904

04-4K2004

04-4A6704

Contract 

  

  

ACHS-P116-(044)E

  

  

  

  

  

P-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

120 GROVE CT.

246 GHILOTTI AVE.

7161 CITRUS VALLEY AVE

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

340 REGATTA BOULEVARD

1009 CLEGG CT., STE.

G

4030 OCCIDENTAL ROAD,

BLDG. A

756 WEST FRANCISCO

BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901

Accepted

06/13/18

Location
Storm Water
Plan
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04District

 $30,501,609 $775,219,671 $1,368,844,589

04-VAR--/0

Fed Aid
Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

LOS ANGELES CA 90084

(805)929-5070

RUZIC, JOHN

Resident
Engineer

(510)812-6336

 $1,125,414

Bid + CCOs

 $488,511

Comp To  date

 $191,032

This Month

01/09/18

Awarded

02/02/18

Approved

12/01/18

Est Comp

 30%

%Time

 43%

% Work 

 

Message

04-0J0004

Contract 

ACHS-000C-(459)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

PO BOX 845703
3401 REGATTA BLVD.

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

REPLACE BRIDGE @ PFEIFFER CANYON

BRIDGE INBIG SUR

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

Description 

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REPLACE PFEIFFER CANYON BRIDGE IN

BIG SUR

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

Type Of Work

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GOLDEN STATE BRIDGE INC

GRANITE ROCK COMPANY

Contractor

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

SALINAS, CA  93907

BENICIA CA 94510

WATSONVILLE CA 95077

 

(707)746-8028

 

 

 

 

SILVA, RICK

TYLER LAVERING

SILVA, RICK

GARCIA, SANTIAGO

LAVERING, TYLER

DUSSELL, PATRICK

Resident
Engineer

(805)927-4559

(831)375-1621

(805)927-4559

(831)455-5466

(831)375-1621

(831)663-8966

 $83,985,000

 $2,775,722

 $5,485,000

 $585,000

 $23,985,000

 $1,985,000

Bid + CCOs

 $54,262,102

 $0

 $4,974,171

 $420,908

 $21,633,781

 $1,403,223

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/15/17

04/12/18

03/17/17

02/10/17

02/16/17

03/03/17

Awarded

01/19/17

05/16/18

03/17/17

02/10/17

02/16/17

03/03/17

Approved

07/02/18

06/28/18

12/27/17

11/03/18

07/26/18

Est Comp

 42%

 0%

 90%

 100%

 100%

 100%

%Time

 65%

 0%

 91%

 100%

 90%

 71%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J1304

05-1J3204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

3701 MALLARD DR

PO BOX 50001

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 HWY 68

8115 PRUNEDALE NORTH

RD

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

Fed Aid

HA25

HB1

HB4N

HA21

HM

Pgm Code

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY AND SAN BENITO COUNTIES

FROM ROUTE 101/198 SEPARATION TO THE

SANTA CLARA COUNTY LINE

Description 

ROADSIDE SAFETY IMPROVEMENTS

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

REPLACE EXISTING STRIPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

SAFETY STRIPING SERVICE, INC.

Contractor

WATSONVILLE  CA 95076

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

GOSHEN CA 93227

(831)763-6100

(408)327-7013

(707)443-6371

(951)710-1000

(916)852-5530

(559)651-1022

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

BERTHA ROMAN

Resident
Engineer

 

(831)375-1621

(831)375-1621

(831)588-1439

(831)375-7804

(831)427-4706

 $2,898,136

 $3,086,885

 $3,702,472

 $1,576,067

 $18,428,871

 $3,041,064

Bid + CCOs

 $0

 $0

 $12,000

 $155,120

 $15,485,129

 $1,029,894

Comp To  date

 $0

 $0

 $12,000

 $155,120

 $474,447

 $424,579

This Month

03/29/18

02/13/18

02/01/18

02/14/18

01/22/16

02/22/18

Awarded

04/20/18

03/12/18

02/22/18

03/05/18

02/12/16

03/09/18

Approved

01/17/19

09/19/18

02/13/20

08/14/18

Est Comp

 0%

 0%

 0%

 37%

 49%

 27%

%Time

 0%

 0%

 0%

 10%

 84%

 34%

% Work 

 

 

 

 

 

 

Message

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

Contract 

ACNH-X053-(030)E

SNHG-P068-(026)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

6868 AVENUE 305

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

140 DUBOIS ST. SUITE

E

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

Fed Aid

HB1

HB1

HB1

HM

HB1

Pgm Code

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM WALNUT AVENUE

OVERCROSSING TO 1.2 MILES NORTH OF

HUDSON ROAD.

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN MONTEREY COUNTY ON ROUTE 183  FROM

DAVIS ROAD TO BLACKIE ROAD

Description 

CONCRETE MEDIAN BARRIER, INSIDE

MEDIAN BARRIER AND INSIDE SHOULDER

LANDSCAPE MITIGATION

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

CENTERLINE / SHOULDER RUMBLE STRIPE

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA CLARA, CA 95054

ARROYO GRANDE, CA 93420

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA CLARA  CA 95050

(408)327-7013

(805)473-3016

(408)259-7982

(530)949-5631

(408)574-1400

(408)327-7013

NORRIS, AMY

ROMAN, BERTHA

SANTIAGO GARCIA

BEACH, KATIE

SANTIAGO GARCIA

Resident
Engineer

(805)550-1306

(831)427-4706

(831)455-5466

(831)455-5707

 

(831)455-5466

 $5,286,145

 $3,177,051

 $2,392,140

 $699,987

 $1,884,156

 $826,535

Bid + CCOs

 $5,155,562

 $2,982,363

 $1,173,616

 $0

 $0

 $845,564

Comp To  date

 $0

 $71,211

 $0

 $0

 $0

 $0

This Month

10/30/15

06/07/17

04/04/17

04/06/18

03/12/18

06/14/17

Awarded

11/20/15

06/26/17

04/26/17

05/16/18

04/03/18

06/30/17

Approved

05/22/18

07/27/18

03/01/19

05/30/18

Est Comp

 100%

 100%

 48%

 0%

 0%

 100%

%Time

 100%

 96%

 49%

 0%

 0%

 100%

% Work 

OVER RUN

OVER RUN

 

 

 

COMPLETED

Message

05-1E0604

05-1G3804

05-0161H4

05-1G9104

05-1J2804

05-1G3904

Contract 

HSNH-P   -(   )Q

HSNH-GQ10-(321)E

ACNH-Q101-(311)E

SSTG-000C-(471)E

ACNH-P156-(022)E

SSTG-S183-(004)E

1282-  E -()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

398 SUNRISE TERRACE

3172 SALEM DR

PO BOX 141

5225 HELLYER AVE STE 220

715 COMSTOCK STREET

102 WHITLEY GARDENS

DRIVE

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS ST SUITE E

8115 PRUNEDALE NORTH

ROAD

PASO ROBLES, CA 93446

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

05/22/18

05/30/18

Location
Storm Water
Plan
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05District

05-MON-198-22.4/22.8

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

Fed Aid

HB1

HA22

20.20.201

130

HE11

HA25

20.20.201

130

Pgm Code

IN MONTEREY COUNTY ON ROUTE 198

ABOUT 22 MILES EAST OF SAN LUCAS FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

NORTH FORK ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

LINDEN DEBRIS REMOVAL, REMOVE DEBRIS

FLOW MATERIAL& REPAIR OR REPLACE

DAMAGED HW FACILITIES  DIRS EFA

05A2053

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

Description 

WIDEN SHOULDERS AND CORRECT

PAVEMENT PRESERVATION

REPAIR OR REPLACE DAMAGED FACILITIES

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO  CA 93706

SANTA MARIA  CA 93454

SYLMAR, CA  91342

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

(559)441-5700

(805)345-3581

 

(818)362-9200

(805)964-9951

 

RICK SILVA

MURDOCK, KEVIN

KLINE, JASON

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

Resident
Engineer

(805)471-2102

(805)441-8439

(805)684-0015

(805)698-2393

(805)684-0015

(805)692-6762

 $1,170,262

 $15,697,483

 $785,000

 $55,556,151

 $2,074,642

 $485,000

Bid + CCOs

 $1,090,258

 $3,116,199

 $762,184

 $28,007,535

 $1,940,423

 $10,914

Comp To  date

 $69,250

 $2,864,414

 $0

 $2,122,753

 $165,565

 $0

This Month

06/22/17

04/05/18

01/09/18

06/20/16

08/17/17

12/16/17

Awarded

07/21/17

04/25/18

01/12/18

07/15/16

08/29/17

12/18/17

Approved

06/20/18

12/11/18

07/10/18

12/03/19

07/10/19

09/30/18

Est Comp

 100%

 14%

 72%

 39%

 31%

 100%

%Time

 100%

 20%

 97%

 50%

 92%

 81%

% Work 

COMPLETED

 

 

 

 

 

Message

05-1C6604

05-1F7104

05-1J6504

05-4482U4

05-1C9704

05-1J6204

Contract 

ACST-S198-(073)E

ACNH-P001-(632)E

  

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1625 E DONOVAN RD

13170 TELEFAIR AVE

13170 TELFAIR AVE

5335 DEBBIE RD

580 WEST BEACH STREET

775 ARLINGTON STREET

2053 PREISKER LANE,

SUITE E

3690 SANTA CLAUS LANE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

GOLETA, CA 93117

Accepted

06/20/18

Location
Storm Water
Plan
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05District

05-SB-101-22.3/23

05-SB-101-36.6/36.6

05-SB-101-/13.5

05-SB-101-/91

05-SB-135-/1

05-SB-144-/0

Fed Aid

HA22

HM

20.20.201

130

HM

HA22

20.201201

130

Pgm Code

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

IN SANTA BARBARA COUNTY ABOUT 9

MILES NORTH OF GOLETA AT RUFUGIO ROAD

UNDERCROSSING

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES FROM THE VENTURA COUNTY LINE

TO ROUTE 101/166  SEPARATION

IN SANTA BARBARA COUNTY AT LOS ALAMOS

FROM 0.1 MILE SOUTH OF ROUTE 101/135

SEPARATION TO 0.3  MILE NORTH OF DEN

STREET 

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

Description 

LANDSCAPE MITIGATION

PLACE POLYESTER CONCRETE OVERLAY--

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

REPLACE STRIPE

PAVEMENT PRESERVATION

REPAIR DAMAGED HW FACILITIES

Type Of Work

CCFG CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

Contractor

SONORA  CA 95370

TEMPE  AZ 85282

WATSONVILLE, CA  93013

BLOOMINGTON CA 92316

SANTA BARBARA  CA 93111

SANTA MARIA, CA  93456

(209)743-4911

(602)437-1711

 

(510)656-2840

(805)964-9951

 

CURTIS JOHNSON

MICHAEL MORTENSEN

KLINE, JASON

DAVID BALLENTINE

BENNETZEN, LILIAN

BRANDT, ANDREW

Resident
Engineer

(805)748-5218

(805)698-2601

(805)684-0015

(805)688-5920

(805)441-6935

(805)692-6762

 $487,433

 $677,200

 $25,985,000

 $3,616,280

 $930,546

 $5,985,000

Bid + CCOs

 $169,691

 $603,067

 $9,222,529

 $2,109,177

 $211,259

 $2,743,260

Comp To  date

 $169,691

 $0

 $0

 $1,035,008

 $183,869

 $0

This Month

02/16/18

02/08/18

01/09/18

03/02/18

03/29/18

01/09/18

Awarded

04/03/18

03/05/18

01/11/18

04/03/18

04/20/18

01/11/18

Approved

10/17/21

05/23/18

07/09/18

09/12/18

07/16/18

07/28/18

Est Comp

 9%

 100%

 100%

 39%

 58%

 100%

%Time

 35%

 100%

 35%

 58%

 22%

 99%

% Work 

 

COMPLETED

OVER RUN

 

 

 

Message

05-0G0714

05-1H6704

05-1J6304

05-1J7304

05-1G5604

05-1J6404

Contract 

  

  

  

  

ACST-P135-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

393 MORNING STAR DR

1310 W. 23RD STREET

585 WEST BEACH STREET

2280 SOUTH LILAC AVE

5335 DEBBIE RD

1625 E DONOVAN RD

3690 SANTA CLAUS LN.

35 S LA PATERA LN

SUITE E

3690 SANTA CLAUS LANE

270 E HWY 246 STE E

MAIL#10

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

CARPINTERIA, CA 93014

GOLETA CA, 93117

CARPINTERIA, CA 93013

BUELLTON, CA 93427

SANTA MARIA, CA 93454

GOLETA, CA 93117

Accepted

05/23/18

Location
Storm Water
Plan
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05District

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SCR-1-7.5/17.4

Fed Aid

20.20.201

130

20.20.201

130

HE13

20.20.201

130

HB1

Pgm Code

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

IN SAN BENITO COUNTY ABOUT 9 MILES

SOUTH OF GILROY FROM 0.3 MILE SOUTH

TO 0.2 MILE NORTH OF ROUTE 129/101

SEPARATION AND FROM 0.3 

SAN BENITO COUNTY NEAR SAN JUAN

BAUTISTA AT THE SAN BENITO RIVER

BRIDGE. REPLACE BRIDGE JOINT SEALS

DIR'S ORDER EFA 05A2083

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

Description 

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

PASSING LANES AND OPERATIONAL

MILL AND REPLACE WITH RHMA OVERLAY

REPLACE BRIDGE JOINT SEALS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

PAPICH CONSTRUCTION CO. INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION COMPANY

Contractor

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

ARROYO GRANDE, CA 93420

MCCLELLAN CA 95652

BENICIA, CA 94510

SANTA CLARA CA 95054

 

(805)963-3553

(805)473-3016

(916)383-1756

 

(408)327-7000

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

MURDOCK, KEVIN

FARSHAD KESHAVARZI

DUSSELL, PAT & MORENO,

JUAN

DEVIN PORR

Resident
Engineer

(805)692-6762

(805)692-6759

(805)441-8439

(831)588-1439

(831)663-8966

(831)427-4706

 $19,985,000

 $9,976,000

 $18,746,709

 $1,080,668

 $985,000

 $1,603,930

Bid + CCOs

 $0

 $0

 $17,754,188

 $0

 $0

 $1,073,645

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $504,877

This Month

01/09/18

02/20/18

02/27/15

01/24/18

03/19/18

08/17/17

Awarded

02/06/18

02/27/18

03/26/15

02/09/18

03/20/18

09/07/17

Approved

05/29/18

12/03/18

Est Comp

 0%

 0%

 100%

 0%

 0%

 17%

%Time

 0%

 0%

 100%

 0%

 0%

 66%

% Work 

 

 

COMPLETED

 

 

 

Message

05-1J6604

05-1J6704

05-0C6404

05-1J2004

05-1J6804

05-1C1004

Contract 

  

  

  

  

  

CNHP-X087-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

PO BOX 4640

398 SUNRISE TERRACE

4522 PARKER AVE BLDG700 STE35

3701 MALLARD DR

715 COMSTOCK STREET

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

2053 PREISKER LANE,

SUITE E

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS STREET,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

SANTA MARIA, CA 93454

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

05/29/18

Location
Storm Water
Plan
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05District

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

Fed Aid

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

Description 

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

Type Of Work

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

Contractor

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JOSE, CA 95138

WATSONVILLE, CA  95077-5007

PASO ROBLES CA 93446-7199

SAN JOSE, CA 95138

 

 

(408)574-1400

 

 

(408)574-1400

BEACH, KATIE

BEACH, KATIE

DEVIN PORR

PORR, DEVIN

PORR, DEVIN

BEACH KATIE

Resident
Engineer

(831)455-5707

(831)427-4706

(831)427-4706

(805)427-4706

(831)427-4706

(831)427-4706

 $7,985,000

 $4,320,000

 $5,806,152

 $1,485,000

 $3,333,509

 $3,896,671

Bid + CCOs

 $7,151,300

 $1,082,652

 $4,995,096

 $1,033,879

 $2,971,322

 $3,869,106

Comp To  date

 $0

 $0

 $241,782

 $0

 $0

 $282,033

This Month

01/24/17

09/06/17

09/30/16

01/23/17

02/17/17

05/16/17

Awarded

01/24/17

09/06/17

10/28/16

01/27/17

02/17/17

06/09/17

Approved

07/01/18

07/01/18

06/10/19

06/01/18

07/01/18

07/25/18

Est Comp

 100%

 85%

 20%

 70%

 100%

 75%

%Time

 90%

 25%

 81%

 70%

 89%

 96%

% Work 

OVER RUN

 

 

SUSPENDED

OVER RUN

 

Message

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

Contract 

  

  

ACNH-PP01-(112)E

  

  

HSST-S129-(017)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

333 CAMILLE AVE

5225 HELLYER AVENUE, STE 220

PO BOX 50001

2121 ARDMORE RD

5225 HELLYER AVENUE, STE 220

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-129-9.5/10

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

Fed Aid

HB1

HA42

HM3

HM3

HM

Pgm Code

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

Description 

CURVE REALIGNMENT

LANDSCAPE PLANTING AND WETLAND

TREAT BRIDGE DECK/REPLACE SEALS

TREAT BRIDGE DECK/REPLACE SEALS

AC OVERLAY-RHMA (OPEN GRADED)

SEAL BRIDGE DECK WITH METHACRYLATE

Type Of Work

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

STOUDENMIRE CORPORATION

SOUZA CONSTRUCTION

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

Contractor

SAN JOSE, CA 95138

DAVIS  CA 95616

ATASCADERO CA 93422

SAN LUIS OBISPO CA 93403

SANTA MARIA  CA 93456

ATASCADERO, CA 93422

(408)574-1400

(530)400-3943

(805)461-1454

 

(805)345-3581

(805)461-1454

ROMAN, BERTHA

STIMSON, PATRICK

ANTHONY DEANDA

DEANDA, ANTHONY

Resident
Engineer

(831)455-5707

 

(805)748-6733

(805)748-3854

 

(805)542-4765

 $5,164,554

 $2,142,135

 $1,185,109

 $1,257,426

 $3,786,866

 $295,245

Bid + CCOs

 $5,006,999

 $0

 $1,125

 $1,143,426

 $0

 $195,324

Comp To  date

 $907

 $0

 $0

 $0

 $0

 $0

This Month

07/21/15

06/11/18

04/12/16

04/07/17

02/22/18

03/14/16

Awarded

08/07/15

06/28/18

05/02/16

04/07/17

03/19/18

04/07/16

Approved

07/16/18

01/10/17

06/18/18

09/16/16

Est Comp

 100%

 0%

 19%

 100%

 0%

 77%

%Time

 100%

 0%

 0%

 100%

 0%

 71%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

05-0T5404

05-492824

05-1G3504

05-1G35A4

05-1J2604

05-1G3204

Contract 

HSST-PG  -(129) 

ACST-S001-(638)E

  

  

  

  

6E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

PO BOX 35

1680 EL CAMINO REAL SUITE 4

PO BOX 3810

P.O. BOX 1280

7536 MORRO ROAD

140 DUBOIS STREET,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SANTA CRUZ, CA 95060

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

06/18/18

Location
Storm Water
Plan



State of California Department of Transportation Page 87
06/20/18 Statement of Ongoing Contracts as of 07/05/18

05District

05-SLO-46-32.2/37.2

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

05-SLO-101-46.0/50.7

Fed Aid

HM

HE14

HE13

HM

HM4

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES FROM THE ROUTE 101/166

SEPARATION TO ROUTE 101/198

SEPARATION

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

Description 

HMA OVERLAY RHMA-G (BWC)

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

REPLACE EXISTING STRIPE

RESURFACE ROADBED WITH RHMA-O

Type Of Work

GRIFFITH COMPANY

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

STERNDAHL ENTERPRISES INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

BAKERSFIELD  CA 93308

PERRIS  CA 92572

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

SUN VALLEY  CA 91352

ARROYO GRANDE, CA 93420

(661)392-6640

(951)940-6069

(925)932-7900

(805)473-3016

(818)834-8199

(805)473-3016

NORRIS, AMY

NORRIS, AMY

NORRIS, AMY

BENNETZEN, LILIAN

DE ANDA, ANTHONY

Resident
Engineer

(805)550-1306

(805)550-1306

(805)550-1306

 

(805)441-6935

(805)748-6095

 $4,140,348

 $967,084

 $43,904,329

 $7,218,219

 $3,240,152

 $3,225,938

Bid + CCOs

 $0

 $907,722

 $42,338,739

 $0

 $3,076,954

 $3,099,490

Comp To  date

 $0

 $0

 $306,965

 $0

 $1,417,738

 $0

This Month

06/13/18

10/09/14

02/10/16

03/19/18

02/01/18

05/10/17

Awarded

06/28/18

11/14/14

02/25/16

04/11/18

02/23/18

05/30/17

Approved

07/16/18

03/26/19

08/13/18

04/25/18

Est Comp

 0%

 0%

 60%

 0%

 61%

 96%

%Time

 0%

 0%

 95%

 0%

 96%

 95%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

05-1J1704

05-330764

05-330784

05-1J5204

05-1J7404

05-1H4004

Contract 

ACNH-P046-(056)E

NHP-P046-(050)E

  

  

  

ACNH-Q101-(317)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

PO BOX 429

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

11861 BRANFORD ST.

398 SUNRISE TERRACE

102 S WHITLEY GARDENS

DRIVE

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $12,145,301 $274,769,584 $497,101,126

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

Fed Aid

HM

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

Contractor

ARROYO GRANDE, CA 93420

SYLMAR  CA 91342

(805)473-3000

(818)362-9200

DE ANDA, ANTHONY

BORRELLI, ANDREW

Resident
Engineer

(805)748-6095

(805)331-3023

 $7,017,654

 $55,102,200

Bid + CCOs

 $156,228

 $19,392,462

Comp To  date

 $41,273

 $1,601,820

This Month

03/08/18

11/16/16

Awarded

03/29/18

12/09/16

Approved

08/16/18

05/15/19

Est Comp

 50%

 58%

%Time

 2%

 35%

% Work 

 

 

Message

05-1J3004

05-0G0404

Contract 

  

ACNH-PQ10-(306)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

398 SUNRISE TERRACE

13170 TELFAIR AVE

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-15.8/62.3

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-33-/0

06-FRE-41-22.8/23.7

06-FRE-41-23.0/30.4

Fed Aid

HM1

HM1

HM1

HA21

Pgm Code

ON FRE 5, AT 16 BRIDGES, FROM 1  MILE

N OF THE RTE 5/198 JCT TO 3.9 MILES S

OF THE FRE/MER CO LINE

IN FRESNO COUNTY FROM KINGS/FRESNO CO

LINE TO 0.9 MILES SOUTH OF EL DORADO

AVENUE OC

IN FRESNO COUNTY NEAR HURON AT

VARIOUS LOCATIONS

IN FRESNO AND KINGS COUNTIES  ON

ROUTES 33, 41, 43, AND 233/152 IN

FRESNO, KINGS, AND MADERA  COUNTIES

AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

IN FRESNO COUNTY IN FRESNO FROM O

STREET UNDERCROSSING TO HERNDON  AVE

UNDERCROSSING

Description 

OVERLAYS, JOINT SEALS, APPROACH

DIGOUTS & RHMA TYPE O OVERLAY

BOUNDED WEARING COURSE, RHMA,

SEISMIC RESTORATION

CONSTRUCT AUXILIARY LANE

PCC GRIND & INSTALL JOINT SEALS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

IRVINE  CA 92606

MCCLELLAN CA 95652

MCCLELLAN CA 95652

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

RANCHO CUCAMONGA  CA 91730

(949)252-0441

(916)383-1756

(916)383-1756

(916)852-5530

(559)441-5700

(909)944-1037

DADAWALLA, DIN

DADWALLA,DIN

MARK MENGONI

MARK MENGONI

Resident
Engineer

(559)417-5927

(559)417-5927

 

(559)243-3543

(559)243-3543

 

 $2,741,747

 $4,080,494

 $3,358,000

 $2,342,736

 $2,694,399

 $1,778,310

Bid + CCOs

 $1,469,328

 $439,150

 $0

 $2,207,150

 $1,793,600

 $0

Comp To  date

 $800,001

 $439,150

 $0

 $266,312

 $886,929

 $0

This Month

03/06/18

04/18/18

05/10/18

10/27/16

01/10/18

06/06/18

Awarded

03/27/18

05/16/18

05/29/18

11/28/16

02/02/18

06/25/18

Approved

07/25/18

08/21/18

07/10/18

Est Comp

 60%

 24%

 0%

 72%

 50%

 0%

%Time

 51%

 11%

 0%

 93%

 66%

 0%

% Work 

 

 

 

 

 

 

Message

06-0U9804

06-0V5004

06-0V1704

06-0K8004

06-0T3204

06-0W7704

Contract 

  

ACIM- 005-(150)E

ACST-X019-(031)E

STP-000C-(442)E

  

ACNH-P041-(139)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

4522 PARKER AVE BLDG700 STE35

4522 PARKER AVE BLDG700 STE35

11315 SUNRISE GOLD CIR., STE

2716 S. GRANITE COURT

10641 FULTON COURT

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

Accepted

06/30/18

Location
Storm Water
Plan
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06District

06-FRE-41-29.3/33.4

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

Fed Aid

HA21

HM1

HB4N

HM1

HB4N

Pgm Code

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

Description 

CONSTRUCT STAMPED COMCRETE

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

Type Of Work

EMMETT'S EXCAVATION, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

FRESNO  CA 93727

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

HUNTINGTON BEACH  CA 92615

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

(559)347-9188

(916)852-5530

(559)441-5721

(714)378-1533

(661)392-6640

(818)362-9200

CARY CRUZ

MARK MENGONI

MOHAMMAD SAMIMI

MCGUIRE, TIM

Resident
Engineer

(559)243-3881

(559)243-3543

(559)243-3814

 

 

(559)259-2081

 $2,715,604

 $4,633,572

 $1,864,942

 $1,080,918

 $5,389,672

 $4,090,349

Bid + CCOs

 $2,522,083

 $3,205,933

 $1,607,288

 $0

 $0

 $2,984,835

Comp To  date

 $0

 $156,040

 $1,594,452

 $0

 $0

 $202,105

This Month

05/11/17

10/13/16

02/06/18

05/30/18

03/06/18

08/08/17

Awarded

05/30/17

11/03/16

02/21/18

06/25/18

03/19/18

08/29/17

Approved

05/22/18

04/02/19

07/02/18

10/04/19

Est Comp

 96%

 29%

 70%

 0%

 0%

 18%

%Time

 92%

 69%

 84%

 0%

 0%

 71%

% Work 

 

 

 

 

 

 

Message

06-0Q6304

06-0N9904

06-0V2104

06-0V5604

06-0W2504

06-0K2904

Contract 

NHP-000C-(436)E

NHP-P041-(599)E

  

ACNH-P099-(619)E

  

ACNH-P099-(613)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6207 EAST CLINTON AVE

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

P.O. BOX 8397

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93722

Accepted

Location
Storm Water
Plan
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06District

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-168-11.8/18.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

Fed Aid

HM1

HM1

HB4N

HE14

Pgm Code

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN FRESNO AND CLOVIS FROM THE 180/168

SEPARATION TO SHEPHERD AVE MILE EAST

OF TEMPERANCE AVENUE___

OVERCROSSING___________________

IN FRESNO COUNTY NEAR CLOVIS FROM

SHEPHERD AVENUE TO SAMPLE ROAD

___________________

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

Description 

ROUTE 99 REALIGNMENT

FREEWAY MAINTENANCE ACCESS

RHMA OVERLAY

ADD PASSING LANES MENDOTA PASSING

FREEWAY LANDSCAPING

2C TO 4E ON NEW ALIGNMENT KINGS

Type Of Work

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRCUTION CORP

EMMETT'S EXCAVATION, INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

SECURITY PAVING COMPANY, INC.

Contractor

WATSONVILLE CA 95077

PLACENTIA  CA 92870

FRESNO  CA 93727

ROSEVILLE  CA 95661

HERCULES  CA 94547

SYLMAR  CA 91342

(559)441-5700

(714)646-3697

(559)347-9188

(916)757-6400

(510)741-9226

(818)362-9200

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

HAIDAR HADDADIN

HADDADIN, HAIDAR

Resident
Engineer

(559)246-9536

(559)243-3543

(559)243-3543

 

(559)897-7223

(559)243-3856

 $133,781,918

 $3,250,167

 $1,334,290

 $5,228,705

 $4,058,312

 $54,295,326

Bid + CCOs

 $111,503,671

 $3,107,746

 $776,558

 $3,835,969

 $3,809,954

 $16,363,536

Comp To  date

 $3,010,853

 $0

 $776,558

 $5,387

 $7,449

 $425,700

This Month

06/30/16

06/15/17

02/22/18

08/07/17

03/19/15

04/05/17

Awarded

07/25/16

07/18/17

03/09/18

08/29/17

06/22/15

04/26/17

Approved

01/10/19

06/11/18

06/27/18

06/20/18

10/15/19

09/30/19

Est Comp

 73%

 100%

 72%

 100%

 28%

 42%

%Time

 83%

 100%

 58%

 73%

 93%

 30%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

06-2HT104

06-0E3504

06-0V2304

06-463804

06-0Q2104

06-342534

Contract 

  

ACNH-P168-(063)E

  

  

  

ACNH-S180-(059)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 50085

1324 LAWSON LN

6207 E CLINTON AVE

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DRIVE

13170 TELFAIR AVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N.MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93722

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

06/13/18

07/02/18

Location
Storm Water
Plan
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06District

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-43.3/52.8

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-33-27.0/34.2

Fed Aid

HA23

HM1

Pgm Code

IN FRESNO COUNTY NEAR COALINGA AT

VARIOUS LOCATIONS FROM FRAME LANE TO

FIRESTONE AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY NEAR BUTTONWILLOW FROM

0.3 MILE NORTH OF KERN RIVER UTILITY

ROAD OVERCROSSING TO 0.7 MILE NORTH

OF ROUTE 5/58 SEPAR

IN KERN COUNTY ON ROUTE 5 AT  VARIOUS

LOCATIONS

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

IN KERN COUNTY NEAR DERBY ACRES  FROM

0.2 MILE SOUTH OF SHALE ROAD TO

RESERVE ROAD

Description 

2 IN HMA-TYPE A & RHMA TYPE G

WIRE THEFT RESTORATION

6" TRAFFIC STRIP TAPE ON PCC

REMOVE AND PLACE 6" TRAFFIC STRIPE

CONVERT EXISTING 2-LANE TO 4-LANE

RHMA TYPE G (BONDED WEARING COURSE)

Type Of Work

PAPICH CONSTRUCTION CO., INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

SAFETY STRIPING SERVICE, INC.

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION CO.

GRIFFITH COMPANY

Contractor

ARROYO GRANDE, CA 93420

CHINO  CA 91710

GOSHEN CA 93227

SACRAMENTO  CA 95834

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

(805)473-3016

(909)536-8693

(559)651-1022

(916)283-9972

(831)724-1011

(661)392-6640

HAROLDSEN, BRENT

AMARJIT DHALIWAL

SAM DHALIWAL

SAM DHALIWAL

SAM DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(559)243-3852

(661)391-4766

(661)391-4741

(661)391-4741

(661)391-4742

(661)391-4766

 $4,368,230

 $12,140,643

 $438,872

 $3,432,690

 $22,257,709

 $1,225,341

Bid + CCOs

 $1,924,926

 $6,178,543

 $428,212

 $690,142

 $18,825,667

 $1,235,352

Comp To  date

 $1,924,926

 $769,975

 $0

 $690,142

 $1,590,417

 $0

This Month

03/06/18

08/08/17

03/06/18

03/19/18

03/14/17

03/19/18

Awarded

04/03/18

08/29/17

03/20/18

04/03/18

04/06/17

04/03/18

Approved

08/06/18

03/01/19

06/19/18

08/06/18

08/28/18

05/30/18

Est Comp

 29%

 51%

 100%

 29%

 80%

 100%

%Time

 44%

 51%

 100%

 20%

 84%

 100%

% Work 

 

 

COMPLETED

 

 

COMPLETED

Message

06-0W7304

06-0S6104

06-0X5104

06-0X4604

06-457114

06-0V2504

Contract 

  

  

  

  

CSTP-X029-(126)E

ACST-P033-(087)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

398 SUNRISE TERRACE

13501 BENSON AVE

6868 AVENUE 305

4600 NORTHGATE BLVD STE 100

580 WEST BEACH ST

1128 CARRIER PARKWAY AVENUE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

06/20/18

05/31/18

Location
Storm Water
Plan
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06District

06-KER-33-/0

06-KER-46-7.3/19.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

Fed Aid

HB1

HE13

HA21

HA22

HA22

Pgm Code

IN KERN COUNTY IN AND NEAR TAFT ON

ROUTE 33 AND ROUTE 119 AT VARIOUS

LOCATIONS

IN KERN COUNTY NEAR LOST HILLS FROM

KECKS ROAD TO 1.2 MILE WEST OF ROUTE

33 AND IN AND NEAR WASCO FROM J

STREET TO ROUTE 99

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

Description 

CONSTRUCT CENTER LINE RUMBLE STRIPS

BWC OVERLAY TYPE O & G

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

Type Of Work

CAL STRIPE, INC

TELFER PAVEMENT TECHNOLOGIES,

LLC

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

Contractor

COLTON  CA 92324

SAN FRANCISCO CA 941398323

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

(909)884-7170

(916)383-1756

(818)362-9200

(949)470-0500

(818)362-9200

(818)362-9200

CLAY LOMAX

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

CLAY LOMAX

Resident
Engineer

(661)391-4766

(661)391-4767

(661)391-4766

(661)391-4747

 

(661)391-4767

 $640,236

 $4,814,098

 $25,369,880

 $14,899,502

 $22,008,254

 $32,942,496

Bid + CCOs

 $449,444

 $3,864,752

 $2,534,543

 $8,551,085

 $0

 $3,600,305

Comp To  date

 $13,790

 $2,121,016

 $440,564

 $743,278

 $0

 $1,450,441

This Month

12/20/17

02/22/18

01/11/18

05/05/17

05/01/18

12/29/17

Awarded

02/02/18

03/19/18

02/02/18

05/30/17

05/29/18

02/02/18

Approved

07/31/18

06/27/18

03/11/20

04/03/19

Est Comp

 88%

 89%

 12%

 30%

 0%

 23%

%Time

 81%

 80%

 10%

 57%

 0%

 11%

% Work 

 

 

 

 

 

 

Message

06-0V3004

06-0W7404

06-442544

06-0K4604

06-0G8514

06-0S4704

Contract 

SSTG-X029-(136)E

ACNH-P046-(055)E

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2040 E. STEEL RD

PO BOX 398323

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

07/02/18

Location
Storm Water
Plan
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06District

06-KER-58-/6

06-KER-65-1.6/25.2

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

Fed Aid

HM1

HB1

HB4N

HA22

HA21

HM1

Pgm Code

IN KERN AND SAN LUIS OBISPO COUNTIES

NEAR MC KITTRICK FROM SAN LUIS OBISPO

COUNTY LINE TO 3.4 MILES WEST OF

REWARD RD

IN KERN COUNTY NEAR OF BAKERSFIELD

FROM IMPERIAL STREET TO THE COUNTY

LINE ROAD

STATE ROUTE 99 IN KERN COUNTY, PM

0.3/15.9, PM 21.8/57.3

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

Description 

REPAIR FAILED AREAS AND RESURFACE

INSTALL CENTERLINE AND SHOULDER

INSTALL VEHICLE DETECTION SYSTEMS

2R PAVEMENT REHABLILITATION

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

Type Of Work

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

A-C ELECTRIC COMPANY

SECURITY PAVING COMPANY, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

Contractor

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

BAKERSFIELD CA 93308

SYLMAR  CA 91342

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

(661)392-6640

(818)834-8199

(661)410-5368

(818)362-9200

(707)455-7033

(661)392-6640

AMARJIT DHALIWAL

SAM DHALIWAL

MOHAMMAD SAMIMI

SAM DHALIWAL

CLAY LOMAX

MARTINEZ BLAS

Resident
Engineer

(661)391-4766

(661)391-4742

(559)243-3814

(661)391-4742

(661)391-4767

(559)651-8321

 $1,681,141

 $506,045

 $977,120

 $16,661,109

 $2,339,207

 $4,503,986

Bid + CCOs

 $1,648,208

 $401,231

 $905,260

 $4,881,026

 $2,298,270

 $1,772,748

Comp To  date

 $0

 $0

 $36,475

 $3,098,532

 $2,268

 $1,772,748

This Month

03/19/18

01/29/18

06/30/17

10/02/17

09/30/16

01/16/18

Awarded

04/17/18

03/05/18

07/31/17

10/27/17

11/03/16

02/02/18

Approved

06/13/18

05/30/18

06/30/18

03/15/19

08/21/18

08/01/18

Est Comp

 100%

 90%

 99%

 20%

 89%

 38%

%Time

 100%

 77%

 93%

 29%

 98%

 39%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0V1904

06-0U9904

06-0S6204

06-0R1404

06-0K8104

06-0V1804

Contract 

  

SNHG-P065-(110)E

ACNH-P099-(612)E

ACNH-P099-(614)E

ACNH-PX02-(125)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

2921 HANGAR WAY

13170 TELFAIR AVENUE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

3240 N. MILLBROOK AVE

1824 NORRIS ROAD

1824 NORRIS RD

8530 W ROOSEVELT AVE

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

FRESNO, CA 93726

BAKERSFIELD,CA 93308

BAKERSFIELD, CA 93312

VISALIA CA 93291

Accepted

06/19/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

06District

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

06-KIN-5-9.0/26.7

06-KIN-5-/9

06-KIN-33-/7.7

Fed Aid

HB1

HM1

HA22

HM1

Pgm Code

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KERN COUNTY ON ROUTE 184 FROM_

PANAMA LANE TO DI MILLER DRIVE AND ON

ROUTE 223 FROM ST THOMAS STREET TO

ROUTE 58

IN KINGS AND FRESNO COUNTIES ON

ROUTE 5 AT VARIOUS LOCATIONS

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.1 MILE SOUTH OF ROUTE 41

________

Description 

REMOVE & PLACE 6" THERMAL STRIPE

INTERESECTION IMPROVEMENTS

COLD PLANE, REPAIR PAVEMENT

6" THERMAL TRAFFIC STRIPE

PAVEMENT REHABILITATION (2R)

RHMA-G WITH REPAIR FAILED AREA

Type Of Work

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION CO.

SAFETY STRIPING SERVICE, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

Contractor

SUN VALLEY  CA 91352

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

GOSHEN CA 93227

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

(818)834-8199

(831)724-1011

(661)399-3361

(559)651-1022

(559)441-5721

(805)473-3016

AMARJIT DHALIWAL

DADAWALLA, DIM

GANDRATHI, SUNIL

GANDRATHI, SUNIL

Resident
Engineer

 

(661)391-4766

 

(559)417-5927

(559)999-5733

(559)999-5733

 $4,167,440

 $2,632,052

 $3,412,256

 $1,192,287

 $18,413,811

 $1,733,473

Bid + CCOs

 $0

 $2,552,121

 $0

 $225,061

 $8,863,470

 $1,643,966

Comp To  date

 $0

 $2,418

 $0

 $225,061

 $2,807,371

 $0

This Month

03/19/18

03/15/17

05/30/18

03/22/18

02/22/18

01/26/18

Awarded

04/11/18

04/06/17

06/25/18

04/03/18

03/19/18

03/29/18

Approved

11/08/18

07/10/18

10/25/18

05/22/18

Est Comp

 0%

 40%

 0%

 57%

 34%

 100%

%Time

 0%

 96%

 0%

 20%

 48%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

06-0X4804

06-0P2904

06-0V2004

06-0X4704

06-0S4904

06-0V2404

Contract 

  

SSTG-S155-(005)E

ACST-X029-(139)E

  

ACIM- 005-(201)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.

585 WEST BEACH STREET

3005 JAMES ROAD

6868 AVENUE 305

2716 S. GRANITE COURT

398 SUNRISE TERRACE

1824 NORRIS ROAD

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK AVE

BAKERSFIELD, CA 93308

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

05/24/18

Location
Storm Water
Plan
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06District

06-KIN-33-/7.8

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

Fed Aid

HB1

HB1

HA25

HE11

HB1

Pgm Code

IN KINGS COUNTY ON ROUTES 33 & 43 AT

VARIOUS LOCATIONS

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

Description 

CONSTRUCT CENTER LINE AND SHOULDER

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

CONSTRUCT ROUNDABOUT

Type Of Work

BUSH ENGINEERING INCORPORATED

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

HANFORD  CA 93230

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

HERCULES CA 94547

FRESNO  CA 93706

(559)840-0599

(559)431-0317

(559)441-5700

(415)453-4675

(510)741-9226

(559)441-5700

DADAWALLA, DIM

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

Resident
Engineer

(559)417-5927

(559)243-3852

 

 

(559)250-6305

 

 $507,660

 $2,881,270

 $1,494,555

 $539,251

 $675,962

 $3,694,979

Bid + CCOs

 $429,535

 $0

 $0

 $409,887

 $685,758

 $0

Comp To  date

 $0

 $0

 $0

 $3,944

 $6,343

 $0

This Month

12/08/17

05/10/18

05/30/18

05/30/17

01/02/15

04/11/18

Awarded

02/21/18

05/31/18

06/25/18

06/22/17

01/26/15

05/16/18

Approved

06/18/18

02/23/21

12/31/18

Est Comp

 100%

 0%

 0%

 100%

 0%

 0%

%Time

 100%

 0%

 0%

 76%

 0%

 0%

% Work 

COMPLETED

 

 

 

PLANT EST

SATIS

 

Message

06-0T9504

06-0V8604

06-0T2404

06-416014

06-325514

06-0Q3204

Contract 

SSTG-X031-(003)E

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

NHP-P198-(064)E

SNHG-P198-(079)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

518 N. REDINGTON STREET

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

06/18/18

Location
Storm Water
Plan
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06District

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-.1/32.4

06-MAD-41-36.1/44.8

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

Fed Aid

HA22

HB1

HB1

HA22

Pgm Code

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

IN MADERA COUNTY ON SR 41, SR 49, AND

SR 145 AT VARIOUS LOCATIONS

IN MADERA COUNTY FROM 0.6 MILE NORTH

OF JUNCTION ROUTE 49 TO 0.5 MILE

NORTH OF ROAD 630

IN AND NEAR OAKHURST FROM 0.5 MI

NORTH OF ROAD 426 TO 0.1 MI NORTH OF

ALLEN ROAD.

IN MADERA AND MARIPOSA COUNTIES  AT

VARIOUS LOCATIONS______________

Description 

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

CONSTRUCT RUMBLE STRIPS

REPLACE, REPAIR AND RELINE CULVERTS

RESURFACE ROADWAY WITH HMA TYPE A

2 INCHES OF HMA WITH DIGOUTS

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

CAL STRIPE, INC

MICHELS PIPELINE CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

Contractor

HERCULES  CA 94547

REDDING  CA 96002

COLTON  CA 92324

SALEM  OR 97302

FRESNO  CA 93706

ROSEVILLE CA 95661

(510)741-9226

(530)223-5937

(909)884-7170

(503)364-1199

(559)441-5700

(916)757-6400

GANDRATHI, SUNIL

GANDRATHI, SUNIL

MOHAMMAD SAMIMI

CARY CRUZ

Resident
Engineer

(559)999-5733

(559)999-5733

(559)243-3814

(559)243-3881

 

 

 $1,053,477

 $655,989

 $328,278

 $380,806

 $3,668,222

 $5,028,020

Bid + CCOs

 $817,641

 $620,335

 $297,597

 $73,077

 $0

 $0

Comp To  date

 $77,461

 $0

 $0

 $0

 $0

 $0

This Month

08/11/17

06/26/17

11/09/17

02/22/18

06/13/18

05/01/18

Awarded

08/29/17

07/27/17

11/30/17

03/09/18

06/28/18

05/18/18

Approved

02/24/20

05/11/18

06/12/18

06/13/18

Est Comp

 100%

 100%

 100%

 15%

 0%

 0%

%Time

 78%

 100%

 100%

 20%

 0%

 0%

% Work 

OVER RUN

SUSPENDED

COMPLETED

 

 

 

Message

06-487514

06-0T5104

06-0U7104

06-0W6704

06-0R1604

06-0W7504

Contract 

ACNH-P198-(074)E

SNHG-P198-(075) 

SSTG-X039-(034)E

  

ACNH-P041-(136)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

2040 E. STEEL RD

1715 16TH STREET SE

2716 S. GRANITE COURT

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

06/13/18

Location
Storm Water
Plan
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06District

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

Fed Aid

HM1

HA22

HA22

HA25

Pgm Code

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

ON STATE ROUTE 65 IN TULARE COUNTY

FROM AVE 120 TO 0.1 MILE SOUTH OF

ROUTE 190/65 SEPARATION

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

Description 

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

WIDEN 2 LANE CONVENTIONAL HIGHWAY

PAVEMENT PRESERVATION

AC OVERLAY

LANDSCAPE MITIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

Contractor

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

HERCULES  CA 94547

(559)441-5700

(805)473-3016

(916)757-6400

(916)757-6400

(916)757-6400

(510)741-9226

CARY CRUZ

BLAS MARTINEZ

Resident
Engineer

(559)243-3881

 

(559)651-8324

 

 

 

 $2,013,954

 $3,182,874

 $14,869,180

 $7,631,555

 $4,164,497

 $1,070,833

Bid + CCOs

 $1,710,162

 $0

 $14,133,276

 $6,361,235

 $1,464,270

 $892,577

Comp To  date

 $0

 $0

 $0

 $1,530,733

 $647,468

 $207,342

This Month

03/30/17

12/12/17

11/30/16

04/18/17

09/28/17

09/28/17

Awarded

04/20/17

01/05/18

12/21/16

05/09/17

10/27/17

10/27/17

Approved

12/05/17

06/15/18

07/24/18

08/31/18

06/20/18

Est Comp

 100%

 0%

 100%

 88%

 40%

 95%

%Time

 100%

 0%

 100%

 85%

 35%

 84%

% Work 

 

 

COMPLETED

 

 

 

Message

06-0Q6104

06-0T8004

06-434014

06-0Q2604

06-0G9804

06-332214

Contract 

ACNH-P099-(599)E

  

  

CNHP-P065-(106)E

ACNH-P065-(107)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT

398 SUNRISE TERRACE

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

Accepted

06/18/18

Location
Storm Water
Plan
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06District

06-TUL-99-39.6/41.3

06-TUL-99-/53.9

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

06-TUL-190-/8

06-TUL-198-10.4/11.2

Fed Aid

HE11

HB1

HB1

HA22

HB1

Pgm Code

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN TULARE, FRESNO, AND MADERA

COUNTIES ON ROUTE 99 AT VARIOUS

LOCATIONS

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

Description 

RECONSTRUCT INTERCHANGE BETTY DRIVE

PLACE 6" THERMAL TRAFFIC STRIPE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO CA 93706

FREMONT  CA 94539

FRESNO  CA 93706

VISALIA  CA 93291

FRESNO CA 93725

FRESNO  CA 93706

(559)441-5700

(510)656-2840

(559)441-5700

(559)651-1300

(559)834-4818

(559)441-5700

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

MARTINEZ BLAS

SHELLEY MAGGARD

MARTINEZ BLAS

Resident
Engineer

(559)243-3852

(559)243-3814

(559)651-8321

(559)651-8319

(559)651-8321

 

 $30,877,485

 $3,566,351

 $2,324,748

 $2,899,741

 $12,093,451

 $668,887

Bid + CCOs

 $24,948,204

 $445,635

 $492,606

 $2,855,446

 $0

 $611,836

Comp To  date

 $122,610

 $445,635

 $433,019

 $0

 $0

 $74,379

This Month

02/24/17

03/06/18

02/08/18

09/23/15

11/29/17

01/29/18

Awarded

03/15/17

04/11/18

02/21/18

10/07/15

02/02/18

02/21/18

Approved

12/31/18

06/27/18

09/17/18

05/08/18

07/13/18

Est Comp

 66%

 87%

 25%

 100%

 0%

 70%

%Time

 81%

 13%

 21%

 100%

 0%

 91%

% Work 

 

 

 

 

 

 

Message

06-471504

06-0X5004

06-0S3104

06-0J5304

06-461504

06-0U7204

Contract 

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

ACST-P190-(022)E

SNHG-P196-(078)E

  

  

--()

PL62-06 0-(3E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

43650 OSGOOD ROAD

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

11339 S PEACH AVE

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

FRESNO, CA 93726-5866

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $31,260,300 $290,112,086 $568,705,341

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HA22

HB4C

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

VISALIA  CA 93291

HERCULES  CA 94547

(559)651-1337

(510)741-9226

HUERTA, JAVIER

BLAS MARTINEZ JR.

Resident
Engineer

(559)286-7590

(559)651-8321

 $20,623,717

 $332,261

Bid + CCOs

 $3,447,582

 $314,294

Comp To  date

 $1,451,008

 $0

This Month

12/01/17

06/25/15

Awarded

12/26/17

07/16/15

Approved

03/26/19

11/19/18

Est Comp

 21%

 32%

%Time

 16%

 94%

% Work 

 

 

Message

06-0S3404

06-430714

Contract 

ACNH-P198-(077)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-20.9/21.2

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

Fed Aid

HB71

HB4N

HB71

HM1

HM4

HA22

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, IN HERMOSA

BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, ON ROUTE 1

BETWEEN I-10 AND SR-23  ROAD

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

Description 

UPGRADE PEDESTRIAN FACILITIES

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

CONTRUCT ADA CURB RAMPS

DIGOUTS FROM ROSECRANS BLVD TO BEG

INSTALL PAVEMENT DELINEATORS &

REPAIR DRAINAGE BENCHES ON HILLSIDE

Type Of Work

GRIFFITH COMPANY

ALDRIDGE ELECTRIC, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

ALL AMERICAN ASPHALT

CAL STRIPE INC.

PROCON BUILDERS, INC.

Contractor

BREA, CA 92821

LIBERTYVILLE  IL 60048

COMPTON  CA 90221

CORONA  CA 92879

COLTON  CA 92324

CHATSWORTH, CA 91311

(714)984-5500

(847)680-5200

(310)669-8949

(951)736-7600

(909)884-7170

(818)674-4330

TON, THANG

WANG, PAUL

HERRERA, EDGAR

GALLARDO, SAM

SAYKALI,ZARIF

SAYKALI, ZARIF

Resident
Engineer

(562)402-1862

(562)345-3144

(310)609-0364

(310)609-0264

(310)821-1847

(310)821-1847

 $2,642,766

 $3,645,042

 $139,580

 $1,365,835

 $295,295

 $244,251

Bid + CCOs

 $2,473,541

 $2,144,522

 $0

 $886,795

 $244,319

 $4,000

Comp To  date

 $53,322

 $511,609

 $0

 $204,759

 $136,764

 $0

This Month

11/15/16

05/17/17

05/01/18

06/07/17

03/22/16

01/16/18

Awarded

12/09/16

06/26/17

05/29/18

06/26/17

04/12/16

03/20/18

Approved

09/26/18

07/27/18

10/03/18

09/30/18

08/20/18

09/26/18

Est Comp

 98%

 0%

 0%

 63%

 95%

 1%

%Time

 93%

 59%

 0%

 65%

 83%

 2%

% Work 

 

 

 

 

 

 

Message

07-290804

07-309904

07-4T9904

07-3W3204

07-3W1204

07-3P7904

Contract 

ACST-PP00-(616)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

844 EAST ROCKLAND ROAD

620 S BRADFIELD AVENUE

400 EAST 6TH STREET

2040 E. STEEL ROAD

9526 TOPANGA CANYON BLVD.

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

18730 S.WILMINGTON

AVE. STE103

12975 W. CULVER BLVD

12975 W CULVER BLVD

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA. 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-51.4/51.8

07-LA-1-/21.9

07-LA-1-/0

07-LA-2-10.6/12.7

Fed Aid

20.20

201130

HM1

HA23

HM1

20.20

201130

HM1

Pgm Code

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

LA & VEN COUNTIES VARIOUS LOCS IN

1,101, 103,150&118 TO FELL/CHIP&HAUL

AWAY 718 DAMAGED INFESTED TREES

DIR'S EMERGENCY FORCE ACCO

IN LOS ANGELES COUNTY, FROM SYCAMORE

AUR TO N JCT 101/ROUTE  BREAK

GLENDALE BLVD UNDERCROSSING._____

Description 

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

PAVEMENT PRESERVATION

SLOPE AND SOIL STABILIZATION

PREVENTIVE PAVEMENT MAINTENANCE -

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

DIGOUTS

Type Of Work

ORTIZ ENTERPRISES INC.

ALL AMERICAN ASPHALT

C. A. RASMUSSEN, INC.

VSS INTERNATIONAL, INC.

ARBORWELL INC.

CALMEX ENGINEERING INC

Contractor

IRVINE, CA 92618

CORONA  CA 92879

VALENCIA CA 91355

WEST SACRAMENTO  CA 95798

HAYWARD, CA 94545

BLOOMINGTON  CA 92316

 

(951)736-7600

(661)367-9040

(916)373-1500

 

(909)635-8273

DIPSIA, M.

SAYKALI, ZARIF

RILEY, JAMES

GALLARDO, SAM

RILEY, JAMES

MOHSENZADEH, ALI

Resident
Engineer

(310)345-6270

(310)345-6274

(805)480-4928

(310)609-0266

(805)480-4928

(818)746-0669

 $1,295,000

 $2,182,590

 $5,475,943

 $5,617,120

 $1,780,000

 $1,647,656

Bid + CCOs

 $859,350

 $2,119,649

 $1,672,737

 $18,598

 $1,172,297

 $1,563,583

Comp To  date

 $0

 $10,902

 $404,432

 $18,598

 $0

 $0

This Month

03/20/17

03/30/16

06/26/17

03/23/18

05/12/16

04/17/17

Awarded

04/17/17

04/12/16

07/20/17

04/17/18

07/06/16

05/09/17

Approved

06/24/18

07/30/18

04/15/19

06/28/19

05/21/18

12/19/18

Est Comp

 100%

 99%

 66%

 6%

 100%

 41%

%Time

 66%

 97%

 31%

 0%

 100%

 97%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC204

07-4Y6704

07-333404

07-3W6604

07-4X9304

07-3W3304

Contract 

  

  

STER-4142-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

400 E. 6TH STREET

28548 LIVINGSTON AVENUE

PO BOX 981330DRIVE

2337 AMERICAN AVENUE

2764 S VISTA AVE

12975 W. CULVER BLVD

12975 W CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

18730 S, WILMINGTON

AVE.#103

1525 RANCHO CONEJO

BLVD. SUITE 102

13171 TELFAIR AVE

LOS ANGELES, CA 90066

LOS ANGELES CA 90066

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA.

90220

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

06/25/18

Location
Storm Water
Plan
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07District

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-1.7/3.9

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

Fed Aid

HM4

HB4N

HM3

HB5

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM OAK GLEN PLACE

OVERCROSSING TO FERN LANE

UNDERCROSSING

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY ON ROUTES 5,

101, 5, 710 VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

Description 

REPLACE SIGN PANELS

HAR UPGRADE & MODIF FOR AMBER ALERT

BRIDGE PRESERVATION: PATCH DECK

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE  CA 92606

CHINO  CA 91710

IRVINE  CA 92606

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

(949)370-4157

(909)591-0000

(949)252-0441

(760)916-9100

(818)362-9200

(818)362-9200

KWAN, KIA

ALONZO BERNARD

CHUNG, DEREK

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

Resident
Engineer

(562)572-6016

(562)345-3145

(626)342-7345

(562)345-9865

(562)345-3125

(562)860-3085

 $497,694

 $5,556,291

 $528,758

 $82,735,319

 $127,875,027

 $86,322,942

Bid + CCOs

 $0

 $4,374,294

 $516,564

 $82,741,002

 $109,701,063

 $59,957,378

Comp To  date

 $0

 $23,354

 $4,150

 $27,420

 $1,778,200

 $210,084

This Month

03/08/18

11/28/16

04/26/17

08/14/12

08/23/12

04/24/14

Awarded

03/27/18

01/11/17

05/18/17

09/18/12

09/18/12

05/13/14

Approved

09/06/18

03/04/19

06/30/18

03/20/19

06/19/18

12/31/20

Est Comp

 0%

 63%

 100%

 100%

 97%

 63%

%Time

 0%

 79%

 96%

 98%

 85%

 69%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3W9604

07-240704

07-3W1904

07-215934

07-215944

07-215954

Contract 

  

ACST-P000-(446)E

  

  

  

CMLN-6207-(068)N

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

1792 KAISER AVE.

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE WES

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

902 SAN GABRIEL BLVD

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

18000 STUDEBAKER RD.

SUITE 360

GLENDALE, CA. 91208

SANTA FE SPRINGS CA

90670

ROSEMEAD, CA 91770

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

Accepted

06/28/18

Location
Storm Water
Plan
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07District

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

Fed Aid

HM1

HB1

HA22

HB34

TEA10

HA42

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY, IN LOS ANGELES

AND GLENDALE, FROM I-710 TO SR-34

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

Description 

REPLACE CONCRETE SLABS

SAFETY IMPROVEMENTS; UPGRADE METAL

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

IMPROVE IRRIGATION AND PLANTING

STORM WATER MITIGATION, CONSTRUCT

Type Of Work

RV CONCRETE, INC.

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Y A K A R

POWELL CONSTRUCTORS, INC.

Contractor

ANAHEIM  CA 92801

FONTNA  CA 92335

SYLMAR  CA 91342

IRVINE  CA 92606

COVINA CA  91723

FONTANA  CA 92335

(714)855-4201

(909)356-8880

(818)362-9200

(949)252-0441

(909)599-1612

(909)356-8880

OREGEL, MARTIN

SHALVIRI, ALIASGHAR

CHUNG, DEREK

AZIMA, HASSAN

TRAN, DANGLONG

AMADI, PATRICIA

Resident
Engineer

(562)401-3333

(818)254-7383

(310)345-6203

(626)572-6732

(818)637-2506

(818)364-2760

 $946,969

 $3,946,829

 $15,945,981

 $5,674,161

 $738,476

 $4,596,797

Bid + CCOs

 $921,909

 $4,129,214

 $9,714,207

 $0

 $762,495

 $4,396,584

Comp To  date

 $0

 $0

 $0

 $0

 $2,016

 $4,467

This Month

11/29/17

01/05/17

05/31/16

01/18/18

03/26/14

01/20/16

Awarded

12/29/17

01/30/17

06/20/16

02/09/18

04/17/14

01/28/16

Approved

07/09/18

05/21/18

07/31/18

08/20/18

01/29/19

Est Comp

 65%

 100%

 70%

 0%

 0%

 57%

%Time

 96%

 100%

 60%

 0%

 0%

 95%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

07-3W7804

07-305504

07-300704

07-296404

07-284204

07-258404

Contract 

  

ACHS-IMG0-(529)8

NHPI-0052-(979)E

ACNH-X037-(202)E

STPE-005 -(093)E

NHPI-005 -(3  )1

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

8555 BANANA AVENUE

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

689 EAST SAN BERNARDINO ROAD

8555 BANANA AVENUE

11229 S. WOODRUFF AVE

2090 FERN LANE

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

13171 TELFAIR AVENUE

STE 101

DOWNEY, CA 90241

GLENDALE, CA 91208

ROSEMEAD, CA 91770

EL MONTE CA 91731

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

06/25/18

05/31/18

Location
Storm Water
Plan
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07District

07-LA-5-19.6/19.9

07-LA-5-20.3/53.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.2/27.5

07-LA-5-25.6/26

Fed Aid

HA22

HM3

HA21

HB1

HA42

HB1

Pgm Code

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES COUNTY ON ROUTES 5,

14, 110, 118 AND 710.

IN LOS ANGELES, ROUTE 005 PM 20.31

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

Description 

PAVEMENT PRESERVATION

BRIDGE PRESERVATION: PATCH DECK

PAINT BRIDGE

CONSTRUCT MEDIAN BARRIER

EROSION CONTROL AND SLOPE PAVING

WIDENING OFF-RAMP AND BRIDGE

Type Of Work

SEMA CONSTRUCTION, INC.

ODONNELL CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

WEST COAST PUBLIC WORKS, INC.

YAKAR

C. A. RASMUSSEN, INC.

Contractor

IRVINE  CA 92618

SAN DIMAS  CA 91773

STANTON  CA 90680

CHATSWORTH  CA 91311

COVINA, CA 91723

VALENCIA  CA 91355

(949)470-0500

(909)394-4510

(562)305-1520

(818)256-9401

(909)599-1612

(661)367-9040

GUIRGUIS, SHERIF

KWAN, KIN

EL JAMAL, JAMAL

EL JAMAL, JAMAL

AZIMA, HASSAN

EL JAMAL, JAMAL

Resident
Engineer

(626)339-1601

(562)572-6016

(818)637-2506

(818)637-2506

(626)572-6732

 

 $3,115,556

 $1,372,223

 $16,726,000

 $3,080,880

 $2,604,723

 $2,658,322

Bid + CCOs

 $0

 $1,279,852

 $16,693,881

 $2,765,753

 $2,428,814

 $0

Comp To  date

 $0

 $0

 $6,600

 $46,394

 $26,159

 $0

This Month

05/25/18

04/26/17

06/30/15

12/07/15

11/07/13

04/04/18

Awarded

06/19/18

05/22/17

07/15/15

01/12/16

12/09/13

04/26/18

Approved

05/31/18

02/08/19

06/30/18

07/01/18

Est Comp

 0%

 95%

 79%

 97%

 0%

 0%

%Time

 0%

 90%

 99%

 89%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-308004

07-3W2304

07-1W2404

07-293404

07-2777U4

07-292304

Contract 

ACIM- 005-(107)E

  

NHPI-000 -(107)E

HSNH-PIG -(   )0

NHPI- 005-(086)E

CIMG- 005-(123)E

--()

  

--()

 310-9E  -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

559 W COVINA BLVD

11650 WESTERN AVE.

10101 ETON AVE

689 EAST SAN BERNARDINO ROAD

28548 LIVINGSTON AVENUE

1041 W. BADILLO STE

112

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

3212 ROSEMEAD BLVD,

SUITE 100

COVINA, CA 91722

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

Fed Aid

20.20

201130

HB5

HB5

HA22

HB4N

HA22

Pgm Code

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

Description 

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

Contractor

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

 

(818)362-9200

(818)362-9200

(818)362-9200

(626)960-9502

(949)855-9755

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

Resident
Engineer

(818)535-4110

(818)333-9876

(562)572-5538

(805)797-1348

(818)535-4110

(661)257-0273

 $635,000

 $71,357,424

 $200,070,964

 $16,153,330

 $4,708,771

 $128,796,383

Bid + CCOs

 $638,080

 $59,659,722

 $135,464,631

 $15,917,078

 $4,457,006

 $55,001,061

Comp To  date

 $0

 $499,354

 $806,638

 $26,889

 $11,550

 $4,154,437

This Month

03/22/17

12/06/10

11/29/12

01/13/16

12/12/16

04/17/17

Awarded

05/05/17

12/20/10

12/20/12

02/01/16

01/30/17

05/18/17

Approved

05/31/18

03/07/19

08/05/20

04/16/19

07/26/19

06/22/20

Est Comp

 100%

 90%

 69%

 73%

 58%

 43%

%Time

 100%

 82%

 67%

 97%

 95%

 43%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XE004

07-121844

07-1218W4

07-302904

07-306004

07-252624

Contract 

  

CMLN-6207-(055)

IM- 005-(078)

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

  

--()

--()

 115-  E -()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-54.1/0

07-LA-5-/88.6

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-11.0/14

07-LA-10-14.3/17.8

Fed Aid

20.20

201130

HM4

HB5

HB4N

HB34

HM3

Pgm Code

LA-5 & LA-126 IN SANTA CLARITA &

VALENCIA CITIES TO REPAIR RYE CANYON

FIRE DAMAGE INCL.ROAD FACILTIES,

SLOPES & DRAINAGE SYSDIR'S 

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 10 FROM HOOVER ST UC TO LOS

ANGELES RIVER BRIDGE AND OH AND ON

ROUTE 60 FROM LOS AN

Description 

REPAIR FIRE DAMAGE ON LA-5 & LA-126

REPLACE PAVEMENT DELINEATION

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

PATCH DECK SPALLS, PLACE

Type Of Work

IBARRA GENERAL ENGINEERING INC

SPECIALIZED PAVEMENT MARKING,

INC.

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

J. MCLOUGHLIN ENGINEERING

CO.,INC.

Contractor

RIVERSIDE, CA 92509

TUALATIN  OR 97062

SYLMAR  CA 91342

IRWINDALE  CA 91706

ORANGE  CA 92868

RANCHO CUCAMONGA  CA 91730

 

(503)885-0420

(818)362-9200

(626)813-6693

(714)538-5156

(909)944-1037

OSORIO, OSCAR

YOUNG, F.

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

HONG, HAI

Resident
Engineer

(661)257-0273

 

(562)345-3125

(562)345-3145

(310)345-6270

(951)232-3742

 $1,115,000

 $14,213,969

 $143,822,090

 $2,974,652

 $1,466,011

 $1,283,275

Bid + CCOs

 $163,524

 $0

 $42,229,047

 $2,677,905

 $1,130,921

 $0

Comp To  date

 $0

 $0

 $1,782,876

 $0

 $210,174

 $0

This Month

01/10/18

05/25/18

05/27/16

11/30/15

08/22/17

05/21/18

Awarded

03/01/18

06/19/18

07/15/16

12/17/15

09/12/17

05/30/18

Approved

08/31/18

05/19/21

08/20/18

07/24/18

01/15/19

Est Comp

 32%

 0%

 27%

 75%

 100%

 0%

%Time

 15%

 0%

 29%

 90%

 76%

 0%

% Work 

 

 

 

 

OVER RUN

 

Message

07-1XG404

07-4W2404

07-2159U4

07-308604

07-296004

07-3W2404

Contract 

  

  

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(833)E

  

  

  

MO06-62 0-(062)N

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

4325 TYROLITE ST

11095 SW INDUSTRIAL WAY STE A

13170 TELFAIR AVE

5463 DIAZ ST.

133 N. PIXLEY STREET

10641 FULTON COURT

25061 W. AVENUE

STANFORD #70

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

1041 W. BADILLO ST.

STE 112

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

COVINA, CA. 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

Fed Aid

HA21

HM4

HA21

HM3

HB5

HB5

Pgm Code

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

IN LOS ANGELES COUNTY,FROM PM 17.0 TO

48.3

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

IN LOS ANGELES COUNTY ON ROUTES 10,

39, 164 AND 710.

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

Description 

PAINT AND REHABILITATE BRIDGE AND

REPLACE STRIPING

CLOSURE POUR, DECK METH, POLYESTER

BRIDGE PRESERVATION: PATCH DECK

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

Type Of Work

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

PAVE-TECH INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

Contractor

STANTON CA 90680

VISTA  CA 92081

IRVINE  CA 92618

IRVINE  CA 92606

BURNSVILLE, MN 55306

IRVINE  CA 92612

(562)285-6520

(760)727-8700

(949)299-1400

(949)252-0441

(952)435-7106

(949)382-7172

EID, E.

IZADPANAH, MOE

IZADPANAH, MOE

IZADPANAH, MOE

PUNJABI, RAJ

CAO, RUDY

Resident
Engineer

 

(626)572-6732

(626)572-6732

(626)572-6732

(626)339-1601

(909)594-3739

 $29,156,056

 $5,093,600

 $2,964,254

 $4,125,949

 $95,523,655

 $178,108,187

Bid + CCOs

 $0

 $0

 $584,493

 $3,907,947

 $74,474,870

 $91,480,355

Comp To  date

 $0

 $0

 $103,277

 $0

 $801,502

 $4,234,284

This Month

06/04/18

03/29/18

11/16/17

05/22/17

02/10/14

11/16/15

Awarded

06/29/18

04/26/18

12/18/17

06/09/17

02/27/14

12/08/15

Approved

09/10/18

04/30/18

08/13/19

06/30/22

Est Comp

 0%

 0%

 55%

 100%

 76%

 32%

%Time

 0%

 0%

 20%

 93%

 77%

 51%

% Work 

 

 

 

OVER RUN

 

 

Message

07-296604

07-4W2104

07-318004

07-3W2004

07-1170U4

07-1193U4

Contract 

ACIM- 010-(840)E

  

ACIM- 010-(838)E

  

CMLN-6207-(059)

NHPI- 010-(829)E

--()

  

--()

  

--()

LN62-07 0-(0)

  

  

  

  

  

--()

  

  

  

  

  

  

11650 WESTERN AVE

2231 LA MIRADA DRIVE

32 EDELMAN

16351 CONSTRUCTION CIRCLE WES

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

3212 ROSEMEAD BLVD

SUITE 100

3212 ROSEMEAD

BOULEVARD #100

3212 ROSEMEAD BLVD

SUITE 100

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

EL MONTE, CA 91731

EL MONTE, CA 91731

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

Accepted

06/25/18

Location
Storm Water
Plan
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07District

07-LA-14-24.3/29.9

07-LA-14-27.6/28.6

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

07-LA-22-.9/1.3

Fed Aid

HM1

20.20

201130

HB1

HM1

HB71

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELE S

AND SANTA CLARITA AT VARIOUS

LOCATIONS FROM ROUTE 14/5 SEPARATIO N

TO FRIENDLY VALLEY PARKWA

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

Description 

DIG OUTS,SLURRY SEAL,AND COLD PLANE

STORM CLEANUP & REPAIR OF SLOPES

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

CONSTRUCT STORM WATER TREATMENT

Type Of Work

C. A. RASMUSSEN, INC.

BALTAZAR CONSTRUCTION, INC

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

Contractor

VALENCIA CA 91355

COVINA, CA 91722

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

IRVINE  CA 92618

(661)367-9040

 

(570)459-5800

(858)243-8272

(714)253-3270

(949)753-1414

SALMAN, RIDWAN

TIEU, FRED

RESLER, C.

MOHSENZADEH, ALI

AMADI, PATRICIA

ARIAS, JUAN

Resident
Engineer

(661)257-0273

(661)726-0148

 

(818)746-0669

(805)391-3555

(562)401-3333

 $2,046,974

 $460,000

 $479,482

 $6,069,240

 $665,575

 $8,980,134

Bid + CCOs

 $0

 $383,419

 $0

 $17,980

 $0

 $855,379

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $71,914

This Month

04/23/18

04/28/17

05/21/18

06/29/17

02/01/18

02/22/18

Awarded

05/16/18

06/22/17

06/25/18

07/27/17

02/21/18

03/12/18

Approved

09/21/18

03/28/18

11/20/18

10/15/19

Est Comp

 0%

 100%

 0%

 25%

 0%

 5%

%Time

 0%

 83%

 0%

 0%

 0%

 10%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-3W4604

07-1XE504

07-317004

07-3W4504

07-291004

07-286604

Contract 

  

  

CNHG-P014-(077)E

NHP0-1407-(E  )

  

ACNH-X037-(201)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

236 E. ARROW HWY

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

6 CUSHING WAY SUITE 200

25061 W AVE STANFORD,

SUITE 70

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

VALENCIA, CA 91355

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

Fed Aid

20.20

201130

20.20

201130

HA23

20.20

201130

HA21

HA21

Pgm Code

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

IN LA COUNTY VARIOUS ROUTES 47,110 &

405 REPAIR WASHED OUT SUPPORT SLOPES

& SINKHOLON LA 405 @ ROSECRANS AVE UC

DUE TO STORMSDIR'S

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

Description 

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REPAIR SLOPES & SINKHOLES DUE TO

STORMS

STORM DAMAGE REPAIR AND RESTORE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

Type Of Work

UNION ENGINEERING COMPANY, INC

O'DONNELL CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

Contractor

VENTURA, CA 93002

SAN DIMAS, CA 91773

CORONA  CA 92883

BENICIA, CA 94510

BENICIA  CA 945101195

WILMIMGTON, CA  90744

 

 

(951)674-7352

 

(925)372-8000

(562)432-4343

SAYKALI, ZARIF

BUI, KEVIN

TON THANG

TON, THANG

TON, THANG

LEON, DAN

Resident
Engineer

(310)345-6274

(562)401-3333

(562)860-3085

(562)916-7962

(562)860-3085

(562)472-6032

 $1,985,000

 $312,000

 $1,395,300

 $4,610,000

 $15,614,505

 $372,373,110

Bid + CCOs

 $993,572

 $316,358

 $0

 $0

 $5,439,336

 $291,874,284

Comp To  date

 $0

 $0

 $0

 $0

 $1,552,982

 $8,957,622

This Month

02/03/17

02/21/17

04/26/18

03/20/18

04/06/16

06/30/11

Awarded

03/07/17

04/05/17

05/18/18

04/17/18

04/18/16

07/13/11

Approved

11/30/18

02/28/18

10/21/19

11/12/20

Est Comp

 100%

 100%

 0%

 0%

 29%

 67%

%Time

 50%

 98%

 0%

 0%

 35%

 78%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

07-1XC004

07-1XC404

07-326104

07-1XH004

07-290704

07-138204

Contract 

  

  

ACNH-P047-(013)E

  

NHP-P047-(011)E

NHBR-P047-(010)N

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

PO BOX 1000

559 W. COVINA BLVD.

26320 LESTER CIRCLE

3701 MALLARD DR

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

12975 W. CULVER BLVD.

11229 S. WOODRUFF

AVE.

18000 STUDEBAKER RD.

SUITE 360

18000 STUDEBAKER RD

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

LOS ANGELES, CA 90066

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

Accepted

06/25/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

Fed Aid

HM1

HA22

HB71

HA42

HB34

HA23

Pgm Code

ON RTE 47 FROM 0.1 MILE SOUTH OF RTE

47/110 SEP TO HARBOR BLVD UC

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

IN LA COUNTY, IN CITY OF MONTEBELLO

AT PARAMOUNT BOULEVARD OVERCROSSING

Description 

GRINDING & REPLACE SLABS, BWC

PAVEMENT REHABILITATION

INSTALL SIGNAL, LIGHTING AND

STORM WATER SOURCE CONTROL

ROADSIDE SAFETY IMPROVEMENTS

REALIGN RAMP & APPROACHES TO NEW BR

Type Of Work

AUTOBAHN CONSTRUCTION INC.

MYERS AND SONS CONSTRUCTION,

LP

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

Contractor

ORANGE  CA 92867

SACRAMENTO  CA 95834

ORANGE  CA 92868

BREA  CA 92821

SAN DIMAS  CA 91773

FONTANA  CA 92335

(714)769-7025

(916)283-9950

(714)538-5156

(714)984-5500

(909)394-4510

(909)356-8880

TON, THANG

KAROUT, REDA

GUIRGUIS, SHERIF

HAILU MESFIN

AZIMA, HASSAN

CHUNG, DEREK

Resident
Engineer

(562)860-3085

 

(626)339-1601

(213)453-7555

(626)572-6732

(310)345-6203

 $873,200

 $12,622,614

 $750,548

 $2,515,675

 $2,849,017

 $7,014,086

Bid + CCOs

 $0

 $12,361,976

 $5,300

 $1,824,434

 $1,537,210

 $7,110,092

Comp To  date

 $0

 $330,685

 $0

 $34,755

 $377,265

 $3,998

This Month

05/01/18

07/22/16

01/24/18

09/06/16

01/16/18

11/16/15

Awarded

05/23/18

08/11/16

02/21/18

09/28/16

02/02/18

12/01/15

Approved

07/02/18

05/02/19

05/14/21

09/09/19

07/27/18

Est Comp

 0%

 97%

 3%

 29%

 20%

 100%

%Time

 0%

 91%

 1%

 71%

 54%

 99%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

07-1W9604

07-302604

07-291204

07-288204

07-295804

07-3X7114

Contract 

  

STP-P057-(062)E

  

NHP-X037-(191)E

ACNH-P060-(151)E

STP-19P1-(004)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

933 N. BATAVIA ST.

4600 NORTHGATE BLVD. SUITE 10

133 N. PIXLEY STREET

3050 E. BIRCH ST.

559 W COVINA BLVD

8555 BANANA AVENUE

18000 STUDEBAKER RD

SUITE 360

1041 W BADILLO ST

SUITE 112

1201 BALDWIN PARK

BLVD.

3212 ROSEMEAD BLVRD,

STE 100

902 SAN GABRIEL BLVD

CERRITOS, CA 90703

COVINA, CA 91722

BALDWIN PARK CA 91706

EL MONTE, CA 91731

ROSEMEAD, CA 91770

Accepted

06/15/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.3/8.4

07-LA-91-6.5/11

Fed Aid

HE11

HM1

HB1

HA42

HB1

Pgm Code

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

Description 

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

PCC GRIND, SLABS REPAIR, GRIND

INSTALL HIGH FRICTION SURFACE

IMPLEMENT STORM WATER MITIGATION

INSTALL CONCRETE BARRIERS &

Type Of Work

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

MYERS AND SONS CONSTRUCTION,

LP

OHL USA, INC.

AUTOBAHN CONSTRUCTION INC.

Contractor

FONTANA  CA 92335

IRVINE  CA 92618

SYLMAR  CA 91342

SACRAMENTO  CA 95834

IRVINE  CA 92614

ORANGE  CA 92867

(909)356-8880

(949)753-1414

(818)362-9200

(916)283-9950

(949)242-4432

(714)769-7025

SANDOVAL, MARTIN

SANDOVAL, MARTIN

FREMPONG, S.

HERRERA, EDGAR

GALLARDO, SAM

TON, THANG

Resident
Engineer

(909)594-9311

(909)594-3720

 

(310)609-0264

(310)609-0266

(562)860-3085

 $5,411,972

 $15,922,319

 $4,689,689

 $1,481,146

 $10,084,432

 $8,025,994

Bid + CCOs

 $4,164,883

 $15,469,446

 $4,375,467

 $1,233,263

 $8,600

 $8,282,735

Comp To  date

 $358,101

 $217,630

 $627,260

 $34,947

 $8,600

 $323,723

This Month

01/08/16

09/19/16

05/19/16

11/16/16

03/16/18

12/30/15

Awarded

01/25/16

09/28/16

06/13/16

12/09/16

04/09/18

01/25/16

Approved

12/31/18

09/30/19

10/31/18

06/30/18

02/28/20

12/21/18

Est Comp

 100%

 54%

 95%

 99%

 0%

 84%

%Time

 79%

 97%

 92%

 82%

 0%

 96%

% Work 

SUSPENDED

 

 

SUSPENDED

SUSPENDED

 

Message

07-255104

07-279114

07-1W9804

07-307204

07-286704

07-290104

Contract 

  

TTDG-6204-(076)

NHP-X037-(193)E

ACNH-X037-(194)E

ACNH-X037-(203)E

HSNH-PG  -(   )X

  

--()

--()

--()

--()

7184-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

6 CUSHING SUITE 200

13170 TELFAIR AVE

4600 NORTHGATE BLVD, SUITE 10

1920 MAIN ST STE 310

933 N. BATAVIA ST.

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

18730 S. WILMINGTON

AVE #103

18730 S WILMINGTON

AVE STE#103

17912 CRUSADER AVE.

SUITE 101

WALNUT, CA 91789

WALNUT, CA 92789

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-91-12.9/13.7

07-LA-101-1.3/6.3

Fed Aid

HA42

HA22

HA21

HB34

HB4N

HB34

Pgm Code

IN CARSON, ON EASTBOUND 91 AT MAIN ST

/ ALBERTONI OFF RAMP-ON RAMP  AREA

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

IN LOS ANGELES COUNTY LONG BEACH WB

91 ONRAMP FROM NB  CHERRY AVE EB 91

ONRAMP FROM  SB PARAMOUNT BLVD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

RE-GRADE SLOPE, IMPROVE DRAINAGE,

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

ENHANCE HIGHWAY WORKER SAFETY BY

MODIFY SIGNAL/LIGHTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

SEMA CONSTRUCTION, INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

STL LANDSCAPE, INC.

CALPROMAX ENGINEERING, INC

WESTCOAST PUBLIC WORKS, INC

Contractor

IRVINE  CA 92618

STANTON  CA 90680

FONTNA  CA 92335

LOS ANGELES  CA 90001

PLACENTIA  CA 92870

WOODLAND HILLS  CA 91364

(949)470-0500

(714)828-4882

(909)356-8880

(323)581-8200

(714)757-5738

(818)256-9401

HERRERA, EDGAR

TRAN, KELVIN

HERRERA, EDGAR

ARIAS, JUAN

HERRERA, EDGAR

AZIMA, HASSAN

Resident
Engineer

(310)609-0264

(562)401-3333

(310)609-0364

(562)401-3333

(310)609-0264

(626)572-6732

 $696,111

 $16,133,976

 $1,243,190

 $1,099,603

 $433,096

 $993,840

Bid + CCOs

 $655,236

 $14,057,182

 $622,202

 $877,972

 $421,132

 $0

Comp To  date

 $0

 $840,399

 $154,145

 $75,608

 $0

 $0

This Month

06/12/17

01/13/16

01/18/18

10/31/17

09/12/16

10/11/17

Awarded

06/30/17

02/03/16

02/02/18

11/17/17

10/13/16

11/20/17

Approved

06/05/18

09/30/18

09/27/18

07/26/18

05/30/18

08/17/18

Est Comp

 100%

 100%

 53%

 28%

 100%

 0%

%Time

 100%

 86%

 50%

 80%

 100%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

07-4T6304

07-306204

07-291704

07-296204

07-4T7704

07-298604

Contract 

  

NHP-P091-(142)E

ACNH-P091-(146)E

ACNH-P091-(145)E

  

ACNH-Q101-(323)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

8051 MAIN STREET

8555 BANANA AVENUE

8122 COMPTON AVE.

650 N. ROSE DR.#186

20058 VENTURA BLVD #318

18730 S. WILMINGTON

AVE.#103

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

11229 SOUTH WOODRUFF

AVENUE

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD BLVD

#100

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

EL MONTE, CA 91731

Accepted

06/05/18

05/30/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

Fed Aid

HA42

HB34

HA22

HB34

HA22

HB4N

Pgm Code

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

Description 

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

Type Of Work

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

SACRAMENTO  CA 95834

IRVINE, CA 62606

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

(916)283-9950

(949)252-0441

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

VENKATARAMAN,

KALYANAKRISHNAN

SAYKALI, ZARIF

Resident
Engineer

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

(818)768-1939

(310)821-1847

 $14,474,557

 $898,460

 $257,434

 $1,278,755

 $56,616,655

 $321,125

Bid + CCOs

 $47,760

 $824,360

 $4,675

 $1,331,652

 $52,660,498

 $313,093

Comp To  date

 $47,760

 $1,800

 $0

 $17,100

 $303,453

 $0

This Month

02/21/18

12/23/14

01/09/18

09/29/15

11/19/14

05/11/15

Awarded

03/20/18

01/29/15

03/20/18

10/14/15

12/10/14

06/09/15

Approved

03/20/20

05/22/19

10/21/18

06/30/18

07/20/18

07/31/18

Est Comp

 6%

 0%

 1%

 0%

 100%

 100%

%Time

 0%

 0%

 2%

 0%

 95%

 97%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

OVER RUN

Message

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-4T6104

Contract 

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

NHP-Q101-(247)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

4600 NORTHGATE BLVD

16351 CONSTRUCTION CIRCLEWEST

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

9225 CRANFORD AVE

12975 CULVER BLVD.

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

PACOIMA, CA 91331

LOS ANGELES, CA.90066

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

Fed Aid

HA42

HB71

HA22

HB1

HA21

HB1

Pgm Code

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

Description 

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

REPLACE CONCRETE PAVEMNT & ADA CURB

ROADSIDE SAFETY IMPROVMENTS

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

Type Of Work

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

Contractor

VALENCIA  CA 91355

LOS ANGELES  CA 90001

ANAHEIM  CA 92801

IRVINE  CA 92606

STANTON  CA 90680

LIBERTYVILLE  IL 60048

(661)367-9040

(323)581-8200

(714)855-4201

(949)252-0441

(562)305-1520

(847)247-5274

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

CHUNG, DEREK

VENKATARAMAN,

KALYANAKRISHNAN

BUI, KEVIN

OREGEL, MARTIN

Resident
Engineer

(818)768-1939

(213)507-7938

(626)572-6700

(818)768-1939

(562)401-3333

(562)401-3333

 $6,374,244

 $1,466,694

 $5,738,851

 $13,135,458

 $2,952,356

 $2,481,294

Bid + CCOs

 $4,848,556

 $307,649

 $595,435

 $8,356,722

 $2,309,205

 $591,558

Comp To  date

 $295,635

 $190,305

 $572,035

 $208,319

 $0

 $0

This Month

12/09/16

12/01/17

02/28/18

05/12/16

04/13/16

11/15/16

Awarded

01/09/17

12/18/17

03/20/18

05/26/16

05/02/16

01/11/17

Approved

08/31/18

09/04/18

05/29/19

07/20/18

04/16/18

05/30/18

Est Comp

 50%

 52%

 11%

 53%

 87%

 27%

%Time

 73%

 20%

 10%

 63%

 78%

 24%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-281504

07-291104

07-300804

07-2827U4

07-4Y8504

07-297404

Contract 

ACNH-Q101-(04E)

ACNH-X037-(200)E

ACNH-Q101-(331)E

NHP-X037-(192)E

NHP-P103-(004)E

ACHS-IMGX-(371)9

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

605 E COMMERCIAL ST

16351 CONTRUCTION CIR WEST

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

ROSEMEAD, CA 91770

PACOIMA, CA 91331

DPWMEU. CA/ 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-105-12.0/15.9

07-LA-105-12.7/14.1

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

07-LA-110-9.8/14

Fed Aid

HM2

HB1

HB4N

HA22

HB4N

HM3

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 105

FROM 0.1 MILE WEST OF BULLIS ROAD

UNDERCROSSING TO CLARK AVENUE

OVERCROSSING AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

Description 

PLACE PIPE LINER & REPAIR CULVERTS

INSTALL SAFETY LIGHTING/SIGNING

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

WIDEN SHOULDER & AUXILIARY LANE

BRIDGE PRESERVATION: REPLACE JOINT

Type Of Work

JABRE CONTRACTING INC.

PTM GENERAL ENGINEERING

SERVICES INC.

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

OHL USA, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

MANHATTAN BEACH  CA 90266

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

CORONA  CA 92879

IRVINE  CA 92614

IRVINE  CA 92606

(310)720-0277

(951)710-1000

(714)828-7000

(951)736-7600

(949)242-4432

(949)252-0441

WANG, M

HERRERA, EDGAR

ALONZO, BERNARD

TON, T.

GALLARDO, SAM

HERRERA, EDGAR

Resident
Engineer

 

(310)609-0264

(562)345-3145

 

(310)609-0266

(310)609-0264

 $358,320

 $3,377,428

 $4,470,797

 $29,757,315

 $16,722,074

 $1,438,546

Bid + CCOs

 $0

 $3,179,591

 $237,931

 $0

 $337,113

 $1,338,181

Comp To  date

 $0

 $0

 $156,083

 $0

 $337,113

 $8,898

This Month

05/25/18

12/11/15

11/09/17

04/03/18

02/27/18

03/14/17

Awarded

06/14/18

12/22/15

12/18/17

05/16/18

03/09/18

04/28/17

Approved

09/30/18

04/06/20

03/30/21

07/15/18

Est Comp

 0%

 95%

 11%

 0%

 2%

 99%

%Time

 0%

 93%

 5%

 0%

 2%

 93%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

07-3W9704

07-297204

07-304604

07-3009U4

07-293704

07-3W5404

Contract 

  

NHPG-X037-(185)E

ACIM- 105-(020)E

ACIM- 110-(841)E

ACIM-X037-(199)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE

5942 ACORN ST.

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1920 MAIN STREET STE 310

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

13230 FIRESTONE BLVD.

STE E-2

18730 S. WILMINGTON

AVE #103

18730 S.WILMINGTON

AVE.STE 103

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

07-LA-134-.8/13

Fed Aid

HA22

HB34

HB1

HB1

HA22

HM3

Pgm Code

IN LOS ANGELES COUNTY, IN LOS ANGELES

FROM ROUTE 110/91  SEPARATION TO 30TH

STREET  OVERCROSSING

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY IN LOS

ANGELES,BURBANK,GLENDALE AND

PASADENA ON ROTE 2 AT E2-W134

CONNECTOR OC AND ON ROUTE 134 FROM

CAHUE

Description 

SAFETY IMPROVEMENTS:INSTALL BARRIER

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

REHABILITATE PAVEMENT

BRIDGE PRESERVATION

Type Of Work

KANAAN CONSTRUCTION, INC

WESTCOAST PUBLIC WORKS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

AZUSA CA 91702

WOODLAND HILLS  CA 91364

CHINO  CA 91710

IRVINE  CA 92606

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

(626)334-5775

(818)256-9401

(909)606-5900

(949)252-0441

(818)362-9200

(909)944-1037

HERRERA, EDGAR

HERRERA, EDGAR

GUIRGUIS, SHERIF

PATEL, PRAVIN

AL-JAMAL, A.

KWAN, KIN

Resident
Engineer

(310)609-0364

(310)609-0364

(626)339-1601

(626)572-6700

(805)797-1348

(562)572-6016

 $538,804

 $869,998

 $1,976,913

 $6,305,449

 $19,929,678

 $940,682

Bid + CCOs

 $0

 $4,125

 $1,860,506

 $0

 $11,645,666

 $6,500

Comp To  date

 $0

 $0

 $1,259

 $0

 $761,533

 $6,500

This Month

05/01/18

10/30/17

01/31/17

03/23/18

12/29/16

03/29/18

Awarded

05/23/18

11/17/17

02/21/17

04/17/18

01/19/17

04/17/18

Approved

09/21/18

09/30/18

07/31/18

05/19/21

11/22/18

10/22/18

Est Comp

 0%

 83%

 98%

 0%

 63%

 23%

%Time

 0%

 0%

 94%

 0%

 55%

 1%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-314704

07-295904

07-297704

07-2975U4

07-302104

07-3W5904

Contract 

  

ACIM- 110-(834)E

ACNH-P110-(18E)

HNHG-P110-(019)E

ACNH-P118-(65E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

230 S IRWINDALE AVE

20058 VENTURA BLVD, #318

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVE

10641 FULTON COURT

18730 W WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE. #103

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE.

#101

2090 FERN LN

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

ROSEMEAD, CA 91770

SYLMAR, CA 91342

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-44.9/44.9

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-170-14.6/20.6

Fed Aid

HA42

HM3

HB4N

HA22

HE13

HM1

Pgm Code

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

BRIDGE PAINT , SPALL REPAIR

IN LA INTERSECTION OF PALMDALE AND

12TH ST

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LOS ANGELES COUNTY, FROM ST 101

170 SEP 53-1336R TO JCT 5.

Description 

STORM WATER SOURCE CONTROL

BRIDGE PRESEVATION

INSTALL TRAFFIC SIGNAL

PAVEMENT PRESERVATION & AMERICANS

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

DIGOUTS & SLURRY SEAL RAMPS, CPOL

Type Of Work

MARTINEZ LANDSCAPE CO., INC.

TECHNO COATINGS INC.

V A P CONSTRUCTION INC

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN,  INC.

C. A. RASMUSSEN, INC.

Contractor

SYLMAR  CA 91342

ANAHEIM  CA 92805

LA MIRADA  CA 90638

VALENCIA  CA 91355

VALENCIA CA 91355

VALENCIA  CA 91355

(818)364-9188

(714)635-1130

(714)253-3270

(661)367-9040

(661)367-9040

(661)367-9040

SHALVIRI, ALI

SHIH, JAMES

TIEU, FRED

TIEU, FRED

TIEU, FRED

AL-JAMAL, ABDUAL

Resident
Engineer

(818)637-2506

 

(661)726-0148

(661)726-0148

(661)726-0148

(805)797-1348

 $976,732

 $1,595,342

 $332,075

 $4,273,250

 $8,320,236

 $2,601,437

Bid + CCOs

 $979,450

 $0

 $346,084

 $486,085

 $649,056

 $2,266,210

Comp To  date

 $1,950

 $0

 $0

 $450,210

 $354,580

 $0

This Month

11/21/14

05/17/18

06/22/16

03/20/18

02/22/17

05/08/17

Awarded

12/31/14

06/19/18

09/28/16

04/11/18

03/13/17

05/30/17

Approved

11/02/18

03/23/18

03/28/19

06/26/19

01/22/18

Est Comp

 0%

 0%

 89%

 33%

 32%

 99%

%Time

 0%

 0%

 100%

 11%

 8%

 87%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

 

 

Message

07-287204

07-3W5804

07-4P0204

07-307404

07-293504

07-3W4804

Contract 

NHP-P134-(037)E

  

  

ACNH-P138-(059)E

ACNH-P138-(056)E

ACNH-P170-(005)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

12357 SAN FERNANDO ROAD

1391 S. ALLEC ST.

15705 BIRCHWOOD ST

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

2090 FERN LANE

45120 13TH STREET

WEST

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13179 TELFAIR AVE

GLENDALE, CA 91208

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR CA 91342

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

Fed Aid

20.20

201130

HB34

HA22

HB4N

20.20

201130

HB4N

Pgm Code

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

L.A. COUNTY ON RTE 210, 134 & 710

CONNECTRTO REPLACE 12 EXIST

IRRIGATION CONTROLLERSW/NEW SMART

CONTRLLR PER DROUGHT EXEC ORDRDIR'

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

Description 

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

INSTALL COMMUNICATION LINKS FOR

REPLACE IRRIGATION CONTROLLERS

INSTALL & UPGRADE TRANSPORTATION

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO,,

INC.

GRIFFITH COMPANY

SELECT ELECTRIC, INC.

Contractor

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

CHINO  CA 91710

BREA, CA 92821

VISTA, CA 92081

 

(818)364-9188

(760)916-9100

(909)606-5900

 

(619)460-6060

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

MANNAA, HASSAN

EL JAMAL, JAMAL

YUE, WARREN

Resident
Engineer

(818)637-2506

(818)254-7383

(213)453-7555

(818)364-2760

(818)254-7455

(626)339-1601

 $8,920,000

 $917,026

 $111,332,735

 $5,033,964

 $2,985,000

 $12,225,940

Bid + CCOs

 $8,154,086

 $708,888

 $100,455,168

 $4,367,603

 $2,477,763

 $10,440,681

Comp To  date

 $0

 $124,828

 $6,180,406

 $10,956

 $0

 $520,968

This Month

10/27/17

12/01/17

02/06/15

12/30/15

07/29/15

01/06/16

Awarded

11/28/17

12/18/17

02/27/15

01/19/16

11/19/15

02/24/16

Approved

08/31/18

07/16/18

07/09/18

03/29/18

05/30/18

10/15/18

Est Comp

 100%

 83%

 70%

 90%

 100%

 86%

%Time

 91%

 77%

 89%

 87%

 83%

 85%

% Work 

 

 

 

 

OVER RUN

 

Message

07-1XF804

07-295204

07-2881U4

07-129974

07-4X6304

07-306404

Contract 

  

ACIM- 210-(836)E

NHPI- 210-(823)E

NHPI-210 -(   )1

  

NHPI-210 -(   )1

  

--()

--()

 831-  E -()

  

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

15188 VISTA DEL RIO AVE

3050 E BIRCH STREET

2790 BUSINESS PARK DRIVE

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

13171 TELFAIR AVE.

STE 101

2090 FERN LANE

1041 W BADILLO STE

112

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

GLENDALE, CA 91208

COVINA, CA 91722

Accepted

06/25/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-210-28.4/28.9

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-/0

Fed Aid

20.20

201130

HM3

HA42

HM3

20.20

201130

Pgm Code

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

LA COUNTY VAR LOCS (PORTER RANCH,

SYLMAR, LAKEVIEW TERR&SUNLAND) CREEK

FIRE DAMAGE REPAIR FACILITIES,DRAINGE

SYS,SLOPES,SIGNSDIR'S

Description 

REPAIR DRAINAGE PIPES & SIDEWALKS

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

STORM WATER SOURCE CONTROL *2012

BRIDGE PRESERVATION: PATCH DECK

CREEK FIRE DAMAGE REPAIR

Type Of Work

SGV ENTERPRISES INC

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

YAKAR

WESTERN STRUCTURES

GRIFFITH COMPANY

Contractor

ARCADIA, CA 91007

SAN FERNANDO  CA 91340

COMPTON  CA 90221

COVINA  CA 91723

RIVERSIDE  CA 92503

BREA, CA 92821

 

(818)898-2300

(310)669-8949

(909)599-1612

(951)352-4300

 

SHALVIRI, ALI

HAILU, MESFIN

FARDOUN, MIKE

CAO, RODOLFO

AMADI, PATRICIA

AL-JAMAL, ABDUL

Resident
Engineer

(818)254-7383

(213)435-7555

(626)339-1601

(213)712-4785

(818)364-2760

(805)797-1348

 $1,435,000

 $1,563,478

 $514,877

 $1,502,715

 $2,567,019

 $1,095,000

Bid + CCOs

 $249,854

 $634,474

 $0

 $1,472,627

 $2,350,357

 $76,294

Comp To  date

 $0

 $319,789

 $0

 $1,392

 $625

 $0

This Month

04/30/18

01/03/18

03/19/18

12/29/14

02/15/17

01/10/18

Awarded

05/30/18

02/02/18

04/16/18

01/29/15

03/24/17

02/09/18

Approved

09/30/18

11/02/18

03/21/19

02/01/19

06/30/18

07/17/18

Est Comp

 8%

 25%

 0%

 0%

 100%

 76%

%Time

 17%

 39%

 0%

 0%

 89%

 7%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

OVER RUN

 

Message

07-1XH304

07-3W5704

07-3P6804

07-287304

07-3W2204

07-1XG304

Contract 

  

  

  

NHPI-210 -(824)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

615 LAS TUNAS DR STE J

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

689 EAST SAN BERNARDINO RD

6005 TYLER STREET

3050 E BIRCH STREET

2090 FERN LANE

1201 BALDWIN PARK

BLVD

1041 W BADILLO ST.

SUITE 112

721 BREA CANYON ROAD,

STE 6

13171 TELFAIR AVENUE

STE 101

13171 TELFAIR AVE

SUITE 101

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

COVINA CA 91722

WALNUT, CA 91789

SYLMAR, CA 91342

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-213-3.5/9.9

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-12.6/21.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

Fed Aid

HM5

HB1

HA21

HB1

HA22

HA23

Pgm Code

IN LOS ANGELES COUNTY,IN RANCHO

PALOS VERDES,LOMITA,TORRANCE AND LOS

ANGELES,FROM AVENIDA APRENDA TO ROUTE

213/405 SEPARATION

IN LOS ANGELES COUNTY, IN CARSON,

FROM ALAMEDA STREET TO AVALON

BOULEVARD

IN LOS ANGELES COUNTY, IN CARSON, AT

DOLORES YARD OH BRIDGE  STRUCTURE)

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

Description 

APPLY SLURRY SEAL TO ROADWAY

INSTALL CONCRETE BARRIERS & METAL

BRIDGE PRESERVATION - PAINT STEEL

INSTALL CONCRETE BARRIERS & UPGRADE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

Type Of Work

VSS INTERNATIONAL, INC.

ODONNELL CONSTRUCTION, INC.

MURPHY INDUSTRIAL COATINGS,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

Contractor

WEST SACRAMENTO  CA 95691

SAN DIMAS  CA 91773

SIGNAL HILL CA 90755

IRVINE CA 92614

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

(916)373-1500

(909)394-4510

(562)427-7720

(949)252-0441

(818)362-9200

(562)929-1128

FREMPONG, S.

HERRERA, EDGAR

FREMPONG, SAM

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

Resident
Engineer

 

(310)609-0264

(562)345-3122

(310)609-0264

(310)920-7449

(562)345-9865

 $2,026,120

 $2,202,562

 $5,696,175

 $13,691,007

 $13,177,195

 $10,782,807

Bid + CCOs

 $0

 $2,296,978

 $6,365,100

 $7,792,579

 $12,164,711

 $9,870,434

Comp To  date

 $0

 $0

 $0

 $378,083

 $0

 $263,291

This Month

05/16/18

12/30/15

10/12/15

04/06/16

03/01/16

12/29/16

Awarded

05/30/18

01/14/16

10/30/15

04/26/16

03/17/16

01/19/17

Approved

05/31/18

06/29/18

01/30/19

10/31/18

10/16/18

Est Comp

 0%

 38%

 100%

 50%

 100%

 48%

%Time

 0%

 100%

 100%

 57%

 94%

 90%

% Work 

 

 

 

SUSPENDED

OVER RUN

 

Message

07-4W0604

07-287404

07-4Y7004

07-290004

07-300604

07-3X8704

Contract 

CSTP-P213-(006)E

HSNH-PIG -(   )4

NHPI-405 -(   )2

NHPI-405 -(   )2

NHPI- 405-(   )3

ACNH-X037-(198)E

--()

 2-  97-(E)

 975-  E -()

 977-  E -()

 025-  E -()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE

559 W COVINA BLVD

2704 GUNDRY AVE

1792 KAISER AVENUE

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

18730 S WILMINGTON

AVE STE 103

13230 FIRESTONE BLVD

SUITE A

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

RANCHO DOMINGUEZ, CA.

90220

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

Accepted

06/25/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-4.3/14.1

Fed Aid

HB1

HA22

20.20

201130

20.20

201130

HB4N

HM3

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY ON ROUTE 605

FROM PM R4.3 TO PM R14.1 FROM 183RD

STREET UC TO WEST WHITTIER UP

Description 

UPGRADE MBGR TO CONCRETE BARRIER

RAMP PAVEMENT REPAIR & ADA CURB

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

METH. DECK, JOINT SEALS AND SPALL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

GRIFFITH COMPANY

SELECT ELECTRIC, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92606

RANCHO CUCAMONGA, CA 91730

BREA, CA 92821

NORWALK, CA 90650

IRVINE  CA 92606

(949)252-0441

(949)252-0441

 

 

(562)807-1860

(949)252-0441

GALLARDO, SAM

RAM, MAHINDA

RAM, MAHINDA

SALMAN, RIDWAN

WANG, PAUL

ROBILLOS, RAMON

Resident
Engineer

(310)609-0266

(310)920-7449

(310)920-7449

(661)257-0273

(562)345-3144

(562)345-9901

 $320,351

 $1,179,679

 $1,875,000

 $1,061,000

 $5,066,880

 $1,757,826

Bid + CCOs

 $2,018

 $755,286

 $662,252

 $431,431

 $2,324,239

 $0

Comp To  date

 $0

 $542,536

 $0

 $0

 $169,806

 $0

This Month

01/26/18

01/09/18

12/20/17

03/28/17

01/04/17

02/16/18

Awarded

02/21/18

02/02/18

01/24/18

05/24/17

01/30/17

03/20/18

Approved

07/31/18

05/01/19

05/18/18

03/30/18

05/01/19

Est Comp

 51%

 64%

 80%

 100%

 60%

 0%

%Time

 1%

 64%

 35%

 83%

 46%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

07-4T8704

07-307804

07-1XG204

07-1XC704

07-257104

07-3W5604

Contract 

SIMG- 405-(036)E

ACIM- 405-(037)E

  

  

ACIM-405 -(983)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

10641 FULTON COURT

3050 E BIRCH STREET

11250 FIRESTONE BLVD

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

12975 W CULVER BLVD

12975 W. CULVER BLVD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

13230 FIRESTONE

BOULEVARD

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-605-/20.2

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

Fed Aid

HB1

HA22

HM3

HA22

HM1

HA22

Pgm Code

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AT WALNUT CREEK UNDERCROSSING

SLAB REPLACEMENT AND GRINDING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

Description 

SAFETY IMPROVEMENTS GRINDING

RAMP PAVEMENT REPAIR & ADA CURB

BRIDGE PRESERVATION

PAV PRESERVATION,SLAB REPL/GRNDNG

COLD PLANE AND OVERLAY

LANDSCAPE *POR OF 18310

Type Of Work

RV CONCRETE, INC.

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

R.J. NOBLE COMPANY

MARTINEZ LANDSCAPE CO., INC.

Contractor

ANAHEIM  CA 92801

ANAHEIM  CA 92801

IRVINE  CA 92606

IRVINE, CA 92606

ORANGE  CA 92865

SYLMAR  CA 91342

(714)855-4201

(714)855-4201

(949)252-0441

(949)252-0441

(714)637-1550

(818)364-9188

M WANG

ARIAS, JUAN

HAILU, MESFIN

WANG, MIKE

ROBILLOS, RAMON

TON, THANG

Resident
Engineer

 

(562)401-3333

(213)435-7555

(213)798-5970

(562)345-9901

(562)860-3085

 $2,327,999

 $1,036,629

 $565,026

 $22,861,289

 $1,499,744

 $1,517,160

Bid + CCOs

 $1,974,729

 $1,500

 $0

 $21,348,726

 $0

 $1,486,652

Comp To  date

 $563,392

 $1,500

 $0

 $0

 $0

 $10,800

This Month

12/20/17

04/17/18

02/15/18

07/21/14

05/01/18

05/29/15

Awarded

01/04/18

05/03/18

03/20/18

08/06/14

05/16/18

07/02/15

Approved

03/04/19

01/09/19

04/30/18

10/21/19

Est Comp

 23%

 14%

 0%

 100%

 0%

 0%

%Time

 80%

 0%

 0%

 92%

 0%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST

SATIS

Message

07-309804

07-307704

07-3W5504

07-295704

07-1W9704

07-183124

Contract 

CIMG- 605-(991)E

ACIM- 602-(992)E

  

NHPI-605 -(967)E

  

NHPI- 710-(822) 

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

605 E COMMERCIAL ST

605 E COMMERCIAL ST

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLEWEST

15505 EAST LINCOLN

12357 SAN FERNANDO ROAD

11229 SOUTH WOODRUFF

AVENUE

1201 BALDWIN PARK

BLVD

11229 S. WOODRUFF

AVENUE

13230 FIRESTONE

BOULEVARD

17912 CRUSADER AVE.

SUITE 101

DOWNEY, CA. 90241

BALDWIN PARK, CA 91706

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

Accepted

06/08/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-.7/.8

Fed Aid

HA42

HM1

HA22

HM3

HA22

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LOS ANGELES COUNTY, IN LYNWOOD

SOUTH GATE AND BELL FROM 0.3 MILE

SOUTH OF IMPERIAL HIGHWAY TO

STANDARD OIL PIPELINE OVERCROSSI

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

IN VENTURA COUNTY PCH VEN-1 IN MALIBU

TO REPAIR SINKHOLE CAUSED BY DAMAGE

PIPE LEAK CAUSING SUPPORT SLOPE TO

WASH OUT DIR'S EMERGE

Description 

STORMWATER SOURCE CONTROL

RHMA OVERLAY DIGOUT

LONG LIFE PAVEMENT & WIDEN BRIDGES

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR SINKHOLE DAMAGE

Type Of Work

STL LANDSCAPE, INC.

CALMEX ENGINEERING INC

SHIMMICK/MYERS & SONS J V

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

BALTAZAR CONSTRUCTION, INC

Contractor

LOS ANGELES  CA 90001

BLOOMINGTON  CA 92316

IRVINE CA 92618

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

COVINA, CA 91722

(323)581-8200

(909)546-1311

(949)333-1500

(818)898-2300

(909)597-8413

 

ARIAS, JUAN

WANG, M.

WANG, MIKE

WANG, MIKE

LEE, PETER

SHOHET, HOUSHANG

Resident
Engineer

(562)401-3333

 

(562)401-3333

(213)798-5970

(562)401-3333

(805)480-4928

 $2,243,534

 $5,091,955

 $120,919,425

 $985,869

 $80,751,801

 $570,000

Bid + CCOs

 $2,073,441

 $0

 $111,585,162

 $808,005

 $2,702,503

 $111,174

Comp To  date

 $4,500

 $0

 $1,750,856

 $0

 $2,506,841

 $0

This Month

08/01/16

05/22/18

04/04/12

03/30/16

02/16/18

12/13/17

Awarded

08/15/16

06/19/18

04/30/12

04/18/16

03/09/18

01/24/18

Approved

11/03/20

07/10/18

06/28/18

03/20/22

07/31/18

Est Comp

 0%

 0%

 100%

 57%

 2%

 99%

%Time

 0%

 0%

 91%

 92%

 3%

 20%

% Work 

PLANT EST

SATIS

 

OVER RUN

 

 

 

Message

07-289204

07-3W7404

07-202114

07-2W9404

07-202124

07-1XF904

Contract 

NHPI-710 -(101)5

ACNH- 710-(842)E

ACNH-7101-(809)N

  

ACIM- 710-(839)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

8122 COMPTON AVE.

2764 S VISTA AVE

16481 SCIENTIFIC WAY

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

236 E. ARROW HWY

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD #102

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-VEN-1-21.2/28.5

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.4/52

Fed Aid

20.20

201130

HM1

20.202011

30

20.20

201130

20.20

201130

20.20

201130

Pgm Code

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

VEN-150,33 & 101 THOMAS FIRE REPAIR

MBGR REPLACE MBGR, REPLACE GUARD RAIL

TERMINAL SYSTEM & CRASH CUSHION @ VAR

LOCATIONS DIR'S EM

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN COUNTY RTE 33 FROM MATILIJA

HOT SPRINGS RD TO CORRAL CANYON CREEK

TO SCALESLOPES & REMOVE LOOSE

UNSTABLE MATERIAL DIR'S EME

Description 

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

MAINTAIN ROADWAY WITH ASPHALT OVRLY

THOMAS FIRE MBGR REPAIR/REPLACE @

VAR LOCS

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR TO DMGED ROADWAY & UNSTABLE

SLOPE

Type Of Work

C. A. RASMUSSEN INC

TORO ENERPRISES, INC.

CROWN FENCE COMPANY

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

BURNS PACIFIC CONSTRUCTION INC

Contractor

VALENCIA, CA 91355

OXNARD  CA 93031

SANTA FE SPRINGS, CA 90670

LA PUENTE, CA 91744

FONTANA, CA 92335

THOUSAND OAKS, CA 91360

(661)367-9040

(805)483-4515

 

 

 

 

RILEY, JAMES

TEHRANI, J.

SHOHET, HOUSHANG

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

Resident
Engineer

(213)507-7938

 

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $3,200,000

 $874,935

 $885,000

 $2,785,000

 $10,755,000

 $4,670,000

Bid + CCOs

 $2,009,063

 $0

 $0

 $0

 $2,257,379

 $4,254,159

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/19/17

05/16/18

01/11/18

01/23/18

01/11/18

04/07/17

Awarded

05/17/17

06/14/18

03/05/18

03/20/18

02/23/18

05/17/17

Approved

08/31/18

01/31/19

06/30/18

Est Comp

 99%

 0%

 0%

 0%

 100%

 100%

%Time

 63%

 0%

 0%

 0%

 98%

 91%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

07-2X0504

07-3W4304

07-1XG504

07-1XG704

07-1XG804

07-1XC904

Contract 

  

CSTP-P023-(038)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVE

PO BOX 6285

12118 BLOOMFIELD AVENUE

727 GLENDORA AVE

8555 BANANA AVE

505 E THOUSAND OAKS BLVD

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

Fed Aid

HA23

HA42

20.20

201130

HM1

HB4N

HB4C

Pgm Code

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY RTE 34 AT

INTERSECTION OF LAS POSAS TO REMOVE &

REPLACE 8 EXISTNGDRAINAGE SYSTMS &

REPAIR DAMAGED ROADWAY DIR'S 

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

Description 

REPAIR SLOPE FAILURE

STORMWATER MITIGATION THROUGH

REPAIR DRAINAGE SYSTEMS DUE TO

STORMS

SLURRY SEAL AND DIGOUTS

HIGHWAY PLANTING, SINGS, ELECTRICAL

WIDEN FREEWAY, RAMPS, RECONSTR MED

Type Of Work

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

C. A. RASMUSSEN, INC.

DIVERSIFIED LANDSCEPE CO.

SECURITY PAVING COMPANY INC

Contractor

VALENCIA  CA 91355

IRVINE  CA 92618

VENTURA, CA 93002

VALENCIA  CA 91355

WILDOMAR  CA 92595

SYLMAR CA 91342

(661)367-9040

(949)753-1414

 

(661)367-9040

(951)245-1686

(818)362-9200

IRA, ALFRED

DAVIS, ALAN

ARROYO, HECTOR

RILEY, J

IRA, A.

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

 

(805)480-4928

(805)480-4928

 $6,398,487

 $7,901,422

 $650,000

 $2,074,642

 $671,909

 $28,772,124

Bid + CCOs

 $3,923,934

 $7,557,201

 $531,841

 $0

 $0

 $28,890,342

Comp To  date

 $66,189

 $56,920

 $0

 $0

 $0

 $4,930

This Month

11/28/16

03/14/16

03/27/17

05/30/18

05/22/18

11/21/13

Awarded

12/21/16

03/29/16

05/01/17

06/25/18

06/14/18

12/12/13

Approved

01/11/22

06/30/18

05/21/18

05/20/22

10/30/18

Est Comp

 18%

 82%

 87%

 0%

 0%

 69%

%Time

 61%

 93%

 82%

 0%

 0%

 99%

% Work 

 

 

 

 

 

 

Message

07-305204

07-2750U4

07-1XC504

07-3W6904

07-4U0004

07-1952U4

Contract 

ST-47C8-(004)E

NHP-X037-(186)E

  

CSTP-P034-(005)E

  

CNHP-X037-(165)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

PO BOX 1000

28548 LIVINGSTON AVENUE

21730 BUNDY CANYON ROAD

13170 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 93065

Accepted

06/25/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

07District

07-VEN-101-17.7/17.7

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

Fed Aid

HM3

HM4

HM1

HA22

HA42

HA22

Pgm Code

IN VENTURA COUNTY,IN CAMARILLO,  AT

CENTRAL AVENUE OVERCROSSING

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

Description 

GIRDER AND BRIDGE RAIL REPLACEMENT

REPLACE STRIPING

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

Type Of Work

HIGHLAND CONSTRUCTION, INC.

CHRISP COMPANY

TORO ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE  CA 92868

FREMONT  CA 94539

OXNARD  CA 93036

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

(714)538-5156

(510)656-2840

(805)483-4515

(818)362-9200

(661)367-9040

(805)964-9951

RILEY, JAMES

SHOHET, HOUSHANG

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

Resident
Engineer

(213)507-7938

(805)480-4928

(805)480-4928

(805)480-4928

(205)480-4928

(805)480-4928

 $808,314

 $13,000,000

 $2,979,625

 $911,097

 $2,035,067

 $16,938,816

Bid + CCOs

 $0

 $0

 $0

 $371,904

 $895,967

 $42,900

Comp To  date

 $0

 $0

 $0

 $0

 $302,026

 $13,200

This Month

05/16/18

04/09/18

04/18/18

01/10/18

01/10/18

01/11/18

Awarded

06/14/18

05/16/18

05/16/18

02/02/18

02/02/18

02/02/18

Approved

08/30/18

10/18/19

05/21/20

Est Comp

 0%

 0%

 0%

 18%

 42%

 9%

%Time

 0%

 0%

 0%

 41%

 44%

 0%

% Work 

 

 

 

 

 

 

Message

07-4W0204

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

Contract 

  

  

  

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

43650 OSGOOD ROAD

2101 E. VENTURA BLVD.

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD,STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $47,614,588 $1,639,885,962 $2,585,558,145

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

07-VEN-232-.4/4.1

Fed Aid

HA22

20.20

201130

20.20

201130

HA23

HM1

Pgm Code

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VENTURA COUNTY VEN-150 FROM REEVES

ROADNEAR OJAI TO ROYAL OAKS PL.IN

SANTA PAULA REPLACE/REPAIR MBGR &

CRASH CUSION REPLACEDIR'

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA COUNTY  NEAR SANTA PAULA

AT 1.1 MILES WEST OF SISAR CREEK AND

AT 0.8 MILE SOUTH OF SANTA PAULA

CREEK.

IN VENTURA AT AND NEAR EL  RIO, FROM

ROUTE 232/101 SEPARATION TO ROUTE 118

Description 

PAVEMENT REHAB

THOMAS FIRE DAMAGE REPAIR/REPLACE

MBGR

REPAIR DAMAGED RCB CULVERT

REPAIR SLOPE FAILURE

SLURRY SEAL & SHOULDER BACKING

Type Of Work

C. A. RASMUSSEN, INC.

ALCORN FENCE COMPANY

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

VALENCIA  CA 91355

SUN VALLEY, CA 91353

SANTA PAULA, CA 93060

VALENCIA  CA 91355

WATSONVILLE CA 95076

(661)367-9040

 

 

(661)367-9040

(760)732-0915

ARROYO, HECTOR

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

RILEY, J.

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 

 $11,977,002

 $935,000

 $485,000

 $3,092,316

 $2,022,220

Bid + CCOs

 $62,700

 $226,129

 $0

 $2,973,568

 $0

Comp To  date

 $33,900

 $0

 $0

 $2,475

 $0

This Month

01/24/18

01/11/18

11/29/17

06/30/16

06/07/18

Awarded

02/21/18

03/09/18

01/11/18

07/15/16

06/28/18

Approved

04/12/18

06/30/18

08/30/18

Est Comp

 18%

 54%

 0%

 100%

 0%

%Time

 1%

 24%

 0%

 95%

 0%

% Work 

 

 

 

OVER RUN

 

Message

07-302204

07-1XG604

07-1XG004

07-3X0214

07-3W7204

Contract 

ACNH-P126-(056)E

  

  

STP-47C5-(004)E

HSST-S232-(002)E

--()

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

28548 LIVINGSTON AVENUE

P.O. BOX 1249

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

585 WEST BEACH STREET

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

Fed Aid

HA21

HA22

Pgm Code

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

Description 

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

PREVENTATIVE MAINTENANCE - OVERLAY

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

Contractor

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

SAN DIEGO  CA 92121

INDIO  CA 92203

VISTA  CA 92081

(909)944-1037

(909)944-1037

(909)546-1311

(858)587-3660

(760)775-7500

(760)727-8700

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

KOURY, PETER

VU, KHOI

VU, KHOI

Resident
Engineer

(909)844-0619

(951)830-6864

(951)232-6263

(909)844-0619

(951)232-6263

(951)232-7674

 $1,937,121

 $1,132,700

 $5,304,631

 $13,451,220

 $65,362,388

 $5,977,094

Bid + CCOs

 $1,889,418

 $855,581

 $4,428,968

 $44,900

 $64,605,918

 $5,490,302

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

11/17/17

11/16/17

04/06/18

03/02/16

04/27/16

Awarded

04/17/17

11/30/17

12/18/17

04/27/18

03/17/16

05/24/16

Approved

01/04/18

01/02/19

01/10/19

03/28/18

04/27/18

Est Comp

 100%

 86%

 18%

 2%

 100%

 100%

%Time

 100%

 74%

 83%

 0%

 100%

 100%

% Work 

 

SUSPENDED

 

 

 

SUSPENDED

Message

08-1G3904

08-0Q8904

08-1C0604

08-1G6204

08-1E8604

08-1G0804

Contract 

  

ACIM-000C-(465)E

ACIM- 010-(109)E

  

NHPI-010 -(   )5

NHP-0105-(050)E

  

--()

--()

  

 049-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

6465 MARINDUSTRY DRIVE

38000 MONROE STREET

2231 LA MIRADA DRIVE

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73800 DINAH SHORE

DRIVE#104

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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08District

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

Fed Aid

HA42

HB4N

HA22

Pgm Code

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

Description 

PLACE SHOULDER RUMBLE STRIPS

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

Type Of Work

AMERICA PACIFIC CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

Contractor

EASTVALE  CA 92880

IRVINE  CA 92606

PERRIS  CA 92570

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

(559)577-9999

(949)252-0441

(951)940-6069

(909)884-7170

(714)828-7000

(951)736-7600

BERGEVIN, MIKE

BERGEVIN, MIKE

BENSON, DAVID

CASTRO ROBERTO

HARIKA, INDERJEET

SKEITH, JONATHAN

Resident
Engineer

(951)232-3739

(951)232-3739

(951)232-6478

(951)830-6864

(951)232-6293

(951)295-8503

 $359,285

 $364,461

 $455,719

 $23,024,999

 $15,441,720

 $11,388,565

Bid + CCOs

 $344,894

 $341,479

 $342,533

 $4,830,238

 $6,712,110

 $202,308

Comp To  date

 $0

 $0

 $3,510

 $0

 $0

 $0

This Month

05/17/17

04/21/17

02/02/17

03/19/18

07/14/17

10/11/17

Awarded

06/09/17

05/18/17

02/27/17

04/16/18

08/15/17

10/27/17

Approved

01/23/18

01/05/18

08/04/20

01/22/19

07/08/19

05/30/19

Est Comp

 100%

 100%

 0%

 8%

 31%

 1%

%Time

 100%

 100%

 0%

 21%

 43%

 2%

% Work 

 

 

PLANT EST

SATIS

 

 

SUSPENDED

Message

08-1F8704

08-1G2404

08-1C6104

08-1J3504

08-0G7704

08-1C1004

Contract 

ACIM-0151-(245)E

  

  

  

ACIM- 015-(244)E

ACNH-P018-(058)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7161 CITRUS VALLEY AVE

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

9227 STELLAR COURT.

SUITE B

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-14.9/0

08-RIV-74-17.8/0

08-RIV-91-/1.1

08-RIV-111-60.5/0

Fed Aid

HB4N

HB1

HM2

20.20

201130

HA21

Pgm Code

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN LAKE ELSINORE FROM RICHARD STREET

TO 0.2 MI W/O BAKER ST

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

Description 

INSTALL DOUBLE LUMINAIRE MAST ARMS

REPLACE WIRELESS COMMUNICATION

LEFT-TURN CHANNELIZATION AT

CONNECT STATION TO SEWER LINE,

REPAIR AND REPLACE CULVERTS

SEISMIC RETROFIT

Type Of Work

POWELL CONSTRUCTORS INC

SERVITEK SOLUTIONS INC

SEMA CONSTRUCTION, INC.

HAL HAYS CONSTRUCTION INC.

O'DONNELL CONSTRUCTION, INC.

J. FRANCIS COMPANY

Contractor

FONTANA  CA 92335

CERRITOS, CA 90703

IRVINE  CA 92618

RIVERSIDE  CA 92501

SAN DIMAS, CA 91773

RIVERSIDE  CA 92504

(909)356-8880

(626)227-1650

(949)470-0500

(951)788-0703

(909)394-4510

(951)776-9100

CALIXTO, MIGUEL

HARIKA, INDERJEET

BERGEVIN, MICHAEL

TRUONG, NICK

ALAM, MAHFUAL

AVILA, XAVIER

Resident
Engineer

(951)232-8957

(951)232-6293

(951)232-3739

(951)830-6835

(951)830-6853

(951)830-6837

 $8,499,118

 $1,318,895

 $874,108

 $2,102,917

 $1,035,000

 $2,796,067

Bid + CCOs

 $8,189,320

 $398,007

 $813,216

 $1,807,173

 $411,224

 $271,200

Comp To  date

 $0

 $0

 $21,202

 $0

 $0

 $0

This Month

12/29/16

03/17/17

10/11/17

03/09/17

10/19/17

01/29/18

Awarded

01/11/17

05/22/17

11/20/17

04/06/17

12/11/17

02/21/18

Approved

07/02/18

04/26/18

06/22/18

03/28/18

03/23/18

12/11/18

Est Comp

 100%

 93%

 21%

 100%

 100%

 4%

%Time

 96%

 30%

 92%

 100%

 100%

 10%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

08-1E6504

08-1C6404

08-1E0504

08-1C5104

08-1J5204

08-0R3504

Contract 

ACHS-NHP0-(014)9

ACST-000C-(454)E

HSST-GP07-(064)E

  

  

ACNH-X065-(109)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

11301 1/2 SOUTH STREET

320 GODDARD WAY SUITE 150

4181 LATHAM ST.

559 W. COVINA BLVD.

16197 KRAMERIA AVE

119 N. MAPLE AVENUE,

SUITE A

790 S. VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

1011 E. 3RD STREET

119 N. MAPLE SUITE A

CORONA, CA 92882

COLTON, CA 92324

CORONA, CA 92882

CORONA, CA 92883

CORONA, CA 92879

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-RIV-111-/0

08-RIV-111-/13

08-RIV-215-8.4/38.8

08-RIV-215-37.3/38.4

08-RIV-243-6.2/19.8

08-RIV-371-60.2/77.1

Fed Aid

20.20

201130

HA42

HB4N

HE11

20.20

201130

Pgm Code

IN RIVERSIDE COUNTY IN THE CITY OF

PALM SPRINGS AT SVEN LAKES DRIVE

REMOVE MASONRY WALL AND INSTALL NEW

WALL DIR'S ORDER EMERGENCY

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

NEAR CAHUILLA FROM WILSON VALLEY NEAR

CAHUILLA FROM WILSON VALLEY ROAD TO

SR 371/74 JCT

Description 

REMOVE MASONRY WALL AND INSTALL NEW

WALL

SEDIMENT STABILIZATION, EROSION

INSTALL CCTV, CMS, CENSUS STATIONS,

REPLACEMENT HIGHWAY PLANTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

PLACE CENTERLINE AND SHOULDER

Type Of Work

SEMA CONSTRUCTION

DREAMBUILDER CONSTRUCTION

CORP.

DYNALECTRIC

PACIFIC RESTORATION GROUP INC

RIVERSIDE CONSTRUCTION COMPANY

JABRE CONTRACTING INC.

Contractor

IRVINE, CA

PLACENTIA  CA 92870

LOS ALAMITOS  CA 90720

PERRIS CA 92572

RIVERSIDE, CA 92501

MANHATTAN BEACH  CA 90266

 

(714)646-3697

(714)828-7000

(951)940-6069

(951)682-8308

(310)720-0277

AVILA, XAVIER

KOURY PETER

HARIKA, INDERJEET

BENSON, DAVID

NGUYEN, NHAN

SOSTROM, DENISE

Resident
Engineer

(951)830-6837

(951)232-6413

(951)232-6293

(951)232-6478

(909)821-8164

(951)232-7608

 $266,392

 $1,179,061

 $5,880,878

 $1,277,918

 $1,815,000

 $609,710

Bid + CCOs

 $0

 $218,245

 $5,840,689

 $1,265,554

 $1,666,378

 $544,761

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/22/17

03/19/18

03/02/16

04/22/14

04/03/17

01/24/18

Awarded

03/14/18

04/09/18

03/30/16

05/23/14

06/29/17

02/23/18

Approved

09/25/18

03/30/18

03/18/18

02/02/18

05/29/18

Est Comp

 0%

 11%

 100%

 100%

 100%

 100%

%Time

 0%

 19%

 100%

 100%

 100%

 100%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1E4204

08-1C6204

08-0G7804

08-3348V4

08-1H8904

08-1F8504

Contract 

  

ACST-S111-(075)E

NHPI-215 -(   )1

  

  

SSTG-S371-(009)E

  

--()

 239-  E -()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

320 GODDARD WAY SUITE 150

1324 LAWSON LN

4462 CORPORATE CENTER DR.

P O BOX 429

4225 GARNER ROAD

1813 MANZANITA LANE

119 N. MAPLE SUITE A

73800 DINA SHORE DR

104 & 105

790 S. VIA LATA,

SUITE 100

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

119 N MAPLE STREET

CORONA, CA

PALM DESERT CC 92211

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92880

Accepted

06/27/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

08District

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

Fed Aid

HA22

20.20

201130

Pgm Code

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

IN FONTANA AT VICTORIA ST ON THE TMC

GROUNDS FACILITY

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

Description 

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

LANE REPLACEMENT

BRIDGE PREVENTATIVE MAINTENANCE

INSTALL UNDERGROUND WATER TANK,

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

Type Of Work

ALL AMERICAN ASPHALT

PAVE-TECH INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

KANAAN CONSTRUCTION, INC

GRIFFITH COMPANY

Contractor

CORONA  CA 92878

VISTA  CA 92081

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

AZUSA, CA 91702

BREA, CA 92821

(951)736-7600

(760)727-8700

(818)362-9200

(909)944-1037

(626)334-5775

(714)984-5500

CALIXTO, MIGUEL

OOI, KEE

NGUYEN, VU

Resident
Engineer

 

 

(951)232-8957

 

(951)840-8323

(951)232-3784

 $12,322,750

 $8,888,888

 $18,285,000

 $1,142,199

 $459,306

 $2,299,020

Bid + CCOs

 $0

 $0

 $0

 $0

 $404,530

 $729,494

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/09/18

03/29/18

03/06/18

05/04/18

06/06/17

09/08/16

Awarded

04/25/18

05/03/18

03/29/18

05/18/18

07/27/17

11/15/16

Approved

05/19/18

07/31/18

Est Comp

 0%

 0%

 0%

 0%

 97%

 100%

%Time

 0%

 0%

 0%

 0%

 91%

 32%

% Work 

 

 

 

 

 

OVER RUN

Message

08-1F9704

08-1J3404

08-0K2914

08-1H2304

08-1F9604

08-1H3714

Contract 

  

  

ACIM- 010-(265)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2229

2231 LA MIRADA DRIVE

13170 TELFAIR AVENUE

10641 FULTON COURT

230 S. IRWINDALE AVENUE

3050 E. BIRCH STREET

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

08District

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

Fed Aid

HA22

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM CLEGHORN RD TO JCT 15/138 & ON

RTE 138 FR PINE LODGE OH TO JCT

138/15 DIR'S ORDER EMERGE

REPAIR  EXISTING  WATER SYSTEM  DIR'S

ORDER EMERGENCY F.A.

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

Description 

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR DAMAGED ROADWAY

REPLACE EXISTING WATER SYSTEM

REMOVE AND REPLACE BRIDGE DECK

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

Type Of Work

COFFMAN/PARSONS A JOINT

VENTURE

SKANSKA USA CIVIL WEST

BALTAZAR CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

Contractor

SAN DIEGO CA 92126

RIVERSIDE, CA 92509

COVINA, CA 91722

CORONA, CA 92880

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

(858)536-3100

(951)368-6448

 

 

(951)356-1275

(714)646-3697

YOUSSEF, MAGED

BENAJAMIN, AMGAD

SANTOS, JOHN

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

Resident
Engineer

(951)538-3087

(909)844-9731

(951)538-5315

(951)232-7793

(951)232-7793

(951)538-5315

 $118,610,910

 $2,847,197

 $1,088

 $1,935,000

 $76,762,184

 $636,930

Bid + CCOs

 $116,920,933

 $2,342,437

 $0

 $1,880,447

 $42,673,293

 $586,448

Comp To  date

 $0

 $0

 $0

 $0

 $1,524,655

 $0

This Month

10/17/13

02/23/17

03/26/18

01/12/17

11/05/15

06/16/17

Awarded

10/29/13

05/02/17

04/20/18

03/13/17

11/25/15

06/30/17

Approved

09/12/18

04/20/18

02/03/18

09/18/19

04/09/18

Est Comp

 89%

 100%

 0%

 100%

 62%

 100%

%Time

 99%

 82%

 0%

 100%

 55%

 87%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-0Q7404

08-1H7604

08-1J9704

08-1H6804

08-3555V4

08-1E3124

Contract 

IM- 015-(230)1

  

  

  

NHPI-015 -(237)1

  

--()

  

  

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

1995 AGUA MANSA ROAD

236E. ARROW HWY

391 N. MAIN STREET STE. 302

2000 AMES DRIVE

1324 LAWSON LN

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

VICTORVILLE, CA 92392

COLTON, CA 92324

HESPERIA, CA 92395

HESPERIA, CA 92345

HESPERIA, CA 92345

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

08District

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

Fed Aid

HA42

HA42

Pgm Code

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

Description 

REPLACE JOINT SEALS,METH&/OR RESURF

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

UPGRADE SAFETY ROADSIDE REST AREA

SEDIMENT STABILIZATION, EROSION

PLACE A PREVENTATIVE TREATMENT ON

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

AMERICA PACIFIC CONSTRUCTION

MATICH CORPORATION

Contractor

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

INDIO  CA 92203

RIVERSIDE  CA 92501

EASTVALE  CA 92880

SAN BERNARDINO  CA 92408

(916)283-9950

(714)646-3697

(760)775-7500

(951)788-0703

(559)577-9999

(909)382-7400

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

BENSON, DAVID

TRAN, KEN

Resident
Engineer

(951)538-5315

(760)326-4684

(760)236-4684

(951)232-8611

(951)232-6478

(909)844-3312

 $758,643

 $779,761

 $35,872,340

 $7,755,465

 $257,459

 $2,601,669

Bid + CCOs

 $665,193

 $732,561

 $32,167,740

 $7,295,836

 $137,137

 $2,606,779

Comp To  date

 $0

 $0

 $0

 $0

 $129,786

 $0

This Month

03/14/17

06/22/17

05/02/17

12/29/16

09/19/17

04/21/17

Awarded

04/06/17

06/30/17

05/18/17

01/30/17

10/06/17

05/18/17

Approved

05/14/18

06/13/18

10/16/18

06/21/18

08/08/18

04/19/18

Est Comp

 100%

 100%

 66%

 99%

 20%

 100%

%Time

 100%

 93%

 89%

 93%

 53%

 100%

% Work 

SUSPENDED

OVER RUN

 

 

 

SUSPENDED

Message

08-1G2304

08-1E3134

08-368514

08-0G8424

08-1C5604

08-1G0904

Contract 

  

HSIM-G015-(040)E

  

ACHS-IM01-(203)9

ACST-P018-(059)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

1324 E LAWSON LN

38000 MONROE STREET

4181 LATHAM ST.

7161 CITRUS VALLEY AVE

1596 HARRY SHEPPARD BOULEVARD

222 EAST MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

790 VIA LATA

850 VIA LATA ROAD,

SUITE 104

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

08District

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

Fed Aid

HB71

20.20

201130

HM1

HA21

Pgm Code

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

Description 

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

PREVENTATIVE MAINTENANCE - OVERLAY

REPAIR FIRE DAMAGE, EMBANKMENT

BRIDGE REHABILITATION AND UPGRADE

Type Of Work

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION, INC

RSB GROUP, INC.

Contractor

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

CORONA  CA 92878

IRVINE  CA 92618

LAKE FOREST  CA 92630

(323)581-8200

(909)944-1037

(909)382-7400

(951)736-7600

(949)470-0500

(949)454-1999

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

Resident
Engineer

(909)844-3312

(951)232-8611

(951)232-3748

 

(909)821-8164

 

 $2,745,000

 $320,000

 $3,397,734

 $4,959,160

 $1,558,003

 $1,339,253

Bid + CCOs

 $2,651,627

 $135,500

 $3,497,003

 $0

 $1,412,638

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/13/16

11/06/17

06/12/17

05/14/18

03/13/17

03/06/18

Awarded

05/06/16

12/20/17

07/10/17

06/07/18

04/26/17

04/20/18

Approved

11/16/17

01/31/18

01/11/18

10/11/18

Est Comp

 100%

 100%

 100%

 0%

 69%

 0%

%Time

 100%

 100%

 100%

 0%

 88%

 0%

% Work 

 

 

 

 

 

 

Message

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-1G7004

08-0R3404

Contract 

STP-P018-(051)E

  

ACNH-P018-(056)E

  

ACST-P038-(021)E

ACST-S038-(023)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

PO BOX 2229

320 GODDARD SUITE 150

20331 LAKE FOREST DR. # C13

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 S. VIA LATA SUITE

104

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92327

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

08District

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

Fed Aid

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY 5.0MI E/O

NEEDLESTRAFFIC CONTROL, ASPHALT

CONCRETE, METAL BEAM GUARDRAIL  DIR'S

ORDER EMERGENCY F.A.

ALSO SBD-95-33.6/57.2; NR NEEDLES

ALSO SBD-95-33.6/57.2; NR NEEDLES ON

RTE 40 FR 2.0 MI E/O NATIONAL OLD

TRAILS OC TO PARK MOABI R

Description 

BUILD CINDER BARN

IMPLEMENT SEDIMENT CONTROLS

REMOVE ASPHALT, PLACE CONCRETE

RECONSTRUCT ROCK SLOPE PROTECTION

REPAIR DAMAGED PAVEMENT

PREVENTATIVE MAINTENANCE - OVERLAY

Type Of Work

BRM

LANDSCAPE SUPPORT SERVICES

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

JAMES MCMINN, INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

Contractor

HOLLISTER  CA 95023

SHERMAN OAKS  CA 91413

TEMPE  AZ 85282

GRAND TERRACE  CA 92313

BREA, CA 92821

BREA  CA 92821

(406)261-5359

(818)475-0680

(602)437-1711

(909)514-1231

(714)578-9600

(714)578-9600

ALINA, ALHAKEM

DAVIS, DARCY

DAVIS, DARCY

TORRES, JOSE

TORRES, JOSE

Resident
Engineer

(951)232-6235

 

(760)236-4684

(760)326-4684

(951)232-7521

(951)232-7521

 $723,200

 $299,089

 $985,368

 $531,526

 $385,000

 $8,186,000

Bid + CCOs

 $664,071

 $0

 $1,021,760

 $439,785

 $340,351

 $8,229,592

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/30/16

04/13/18

03/30/16

11/09/17

09/01/17

05/17/17

Awarded

07/15/16

05/16/18

04/18/16

11/30/17

12/13/17

06/02/17

Approved

03/30/17

07/07/17

06/20/18

01/15/18

03/27/18

Est Comp

 98%

 0%

 100%

 11%

 100%

 100%

%Time

 92%

 0%

 100%

 83%

 100%

 100%

% Work 

 

 

 

 

 

 

Message

08-1F1104

08-0R4314

08-1F6304

08-1F2804

08-1J4004

08-1G6904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

50 MARQUERITE DR.

PO BOX 55307

1310 W. 23RD STREET

21801 E. BARTON RD. UNIT B

135 S. STATE COLLEGE BLVD.

135 S STATE COLLEGE BLVD #400

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 E. BROADWAY

1044 EAST BROADWAY

STREET

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

08District

08-SBD-40-/25

08-SBD-58-/12.9

08-SBD-58-/13

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

Fed Aid

HB1

HE14

HA28

HA28

HB1

Pgm Code

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

Description 

REGRADE MEDIAN CROSS SLOPE

CONSTRUCT 4-LANE DIVIDED EXPWY;

REPLACE ASPHALT CONCRETE SURFACING,

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

Type Of Work

GRANITE CONSTRUCTION COMPANY

KIEWIT INFRASTRUCTURE WEST CO.

SECURITY PAVING COMPANY, INC.

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

HIGHLAND CONSTRUCTION, INC.

Contractor

INDIO  CA 92203

VANCOUVER WA 98661

SYLMAR  CA 91342

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

ORANGE  CA 92868

(760)775-7500

(360)694-1201

(818)362-9200

(951)245-1686

(949)454-1999

(714)538-5156

PHAM, THANH

SHAHIDI, SHAINE

SANTOS, JOHN

ROBINSON, KERRY

ROBINSON, KERRY

DAVIS, DARCY

Resident
Engineer

(951)232-7262

(951)232-7839

(951)538-5315

(951)232-3929

(951)232-3929

(760)326-4684

 $14,273,727

 $166,110,002

 $1,617,439

 $764,849

 $803,030

 $3,438,461

Bid + CCOs

 $14,718,233

 $32,571,531

 $1,631,470

 $761,552

 $803,304

 $3,009,859

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/21/16

11/10/17

04/13/16

06/15/17

05/03/17

11/28/16

Awarded

01/11/17

11/17/17

05/02/16

07/18/17

05/30/17

12/21/16

Approved

04/17/18

04/17/18

11/28/17

02/16/18

01/30/18

07/13/18

Est Comp

 100%

 19%

 44%

 100%

 100%

 89%

%Time

 100%

 20%

 94%

 100%

 100%

 87%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-0R1204

08-347704

08-1G1304

08-1C1704

08-1C1904

08-0Q1304

Contract 

ACHS-IM04-(820)E

NH-    -(   )

  

  

ACNH-P060-(148)E

ACHS-NHPP-(620)4

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

38000 MONROE STREET

2215 E 1ST STREET

13170 TELFAIR AVE

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

133 N. PIXLEY STREET

222 E. MAIN STREET

222 E. MAIN STREET,

SUITE 208

HCR BOX 213

790 VIA LATA

790 VIA LATA

1044 EAST BROADWAY

BARSTOW, CA 92311

BARSTOW, CA 92311

NIPTON, CA 92364

COLTON, CA 92324

COLTON, CA 92324

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

Fed Aid

HA42

HE13

HB1

HB71

Pgm Code

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

Description 

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

Type Of Work

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

WILDOMAR  CA 92595

PLACENTIA  CA 92870

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

(951)245-1686

(714)646-3697

(714)538-5156

(909)597-8413

(951)684-5360

(714)646-3697

SIMPSON, JOHN

TRUONG, NICK

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

EHIRIM DOMINIC

Resident
Engineer

(951)232-8950

(951)830-6835

(951)830-6837

(951)232-8949

(909)844-9731

(951)232-3523

 $602,227

 $3,995,061

 $510,733

 $50,620,761

 $22,741,555

 $1,183,061

Bid + CCOs

 $488,338

 $1,790,119

 $0

 $45,908,600

 $21,284,555

 $303,862

Comp To  date

 $3,912

 $384,773

 $0

 $692,816

 $0

 $0

This Month

02/08/17

08/30/17

06/15/17

09/10/14

04/18/16

02/27/18

Awarded

02/27/17

09/20/17

07/18/17

10/10/14

05/06/16

03/19/18

Approved

02/01/19

10/26/18

12/27/17

11/05/18

10/17/18

08/17/18

Est Comp

 68%

 52%

 0%

 0%

 52%

 100%

%Time

 80%

 45%

 0%

 0%

 93%

 26%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-0L7104

Contract 

  

SSTG-P074-(063)E

  

STP-P138-(049)E

HSNH-P   -(   )P

ACST-P142-(017)E

  

--()

  

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

1324 LAWSON LN

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

1324 LAWSON LN

790 VIA LATA, SUITE

100

9225 STELLAR COURT

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

Accepted

Location
Storm Water
Plan
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08District

08-SBD-142-/.8

08-SBD-173-3.4/7.7

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN THE CITY OF CHINO HILLS, FROM

COUNTY LINE TO CANYON HILLS RD

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

DIR'S ORDER EMERGENCY F.A.

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

IN REDLANDS AND HIGHLAND FROM

BASELINE RD OC TO RTE 210/10

SEPARATION

Description 

BUILD A RETAINING WALL

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

REMOVAL OF BURNED TREES

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

METHACRYLATE DECK, REPLACE JOINT

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.

INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

J. MCLOUGHLIN ENGINEERING

CO.,INC.

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA 92501

RANCHO CUCAMONGA, CA 91730

AZUSA, CA 91702

LA PUENTE  CA 91748

IRVINE  CA 92606

(909)944-1037

 

 

(626)334-5775

(626)810-1338

(949)252-0441

EHIRIM, DOMINIC

NGUYEN, VU

EMUH, GODWIN

NGUYEN, TUAN

RUIZ, MANUEL

GAYED, EZZ

Resident
Engineer

(951)232-3523

(951)232-3787

(951)232-3706

(951)830-6820

(951)906-9916

(951)830-6954

 $256,000

 $455,000

 $1,430,000

 $316,278

 $2,678,762

 $836,999

Bid + CCOs

 $249,330

 $176,459

 $1,345,100

 $318,632

 $1,985,813

 $599,825

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/11/17

08/26/16

12/13/17

06/01/17

12/13/16

12/04/17

Awarded

09/13/17

12/07/16

12/15/17

07/27/17

01/11/17

12/26/17

Approved

04/04/18

01/31/18

07/30/18

02/20/18

07/30/18

Est Comp

 100%

 100%

 100%

 100%

 85%

 45%

%Time

 97%

 100%

 94%

 100%

 74%

 74%

% Work 

 

 

OVER RUN

 

 

 

Message

08-1J4204

08-1H3604

08-1J5704

08-1F5104

08-0E5514

08-1F2704

Contract 

  

  

  

  

ACIM-X071-(69E)

ACIM-S210-(015)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

4225 GARNER ROAD

10641 FULTON COURT

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

16351 CONSTRUCTION CIRCLE WES

9540 CENTER AVENIE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

9540 CENTER AVENUE,

STE 130

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

850 S VIA LATA 100A

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 141
06/20/18 Statement of Ongoing Contracts as of 07/05/18

08District

08-SBD-210-/10.3

08-SBD-215-3.7/3.7

08-SBD-215-6.6/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-330-40.6/43.5

Fed Aid

20.20

201130

20.20

201130

HE13

HM2

Pgm Code

IN RANCHO CUCAMONGA ON ROUTE 210 FROM

LOS ANGELES COUNTY LINE TO  EAST OF

ETIWANDA AVENUE  OVERCROSSING

IN SAN BERNARDINO COUNTY, IN THE CITY

OF COLTON AT N215-E10 CONNECTOR OH

(BR #54 0482G)

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

Description 

THERMOPLASTIC TRAFFIC STRIPE & MARK

REPAIR DAMAGED REBAR

INSTALL FENCE

RECONSTRUCT INTERCHANGE

COLD IN PLACE RECYCLE EXISTING

REPAIR/REPLACE CULVERTS

Type Of Work

CHRISP COMPANY

J. MCLOUGHLIN ENGINEERING

CO.,INC.

D.C HUBBS CONSTRUCTION

MYERS-RADOS A JOINT VENTURE

MATICH CORPORATION

UNITED ENGINEERING &

CONSTRUCTION, INC

Contractor

FREMONT  CA 94538

RANCHO CUCAMONGA, CA 91730

YUCAIPA, CA 92399

UNKNOWN CA 99999

SAN BERNARDINO  CA 92408

GLENDALE  CA 91203

(510)656-2840

 

 

(916)283-9950

(909)382-7400

(818)662-8055

OOI, KEE

CASTRO, ROBERTO

CASTRO, ROBERTO

GEORGES, SAMER

SKEITH, JONATHAN

Resident
Engineer

(951)840-8323

(951)830-6864

(951)830-6864

 

(951)232-3748

(951)295-8503

 $289,855

 $1,035,000

 $7,500

 $48,089,608

 $7,916,810

 $823,069

Bid + CCOs

 $289,935

 $0

 $0

 $11,829,115

 $3,596,786

 $699,202

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/18/17

12/21/17

01/02/18

10/16/17

09/18/17

10/26/17

Awarded

11/20/17

01/05/18

02/01/18

11/06/17

10/06/17

12/18/17

Approved

02/20/18

06/20/20

08/02/18

06/21/18

Est Comp

 100%

 0%

 0%

 18%

 52%

 95%

%Time

 100%

 0%

 0%

 25%

 46%

 85%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1G1914

08-1J7504

08-1J4604

08-0J0704

08-1H1004

08-0Q6904

Contract 

  

  

  

04LN-6208-(023)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1368

10641 FULTON COURT

37306 VISTA VIEW DRIVE

UNKNOWN

1596 E HARRY SHEPPARD BLVD

336 NORTH CENTRAL AVE #10A

9540 CENTER AVENUE,

SUITE 120

850 SOUTH VIA LATA

SUITE 100A

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY

ROAD

850 VIA LATA STE 104

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA

Accepted

Location
Storm Water
Plan
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08District

 $2,760,653 $485,898,772 $841,045,369

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

Fed Aid

HM2

HB4N

Pgm Code

NEAR RUNNING SPRINGS, FROM 0.6 MI S/O

JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

IN RIVERSIDE COUNTY ON RTES 60 & 79

AND IN SAN BERNARDINO COUNTY ON

ROUTES 10, 38, 210 AND 215

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

DECK METHACRYLATE AND JOINT SEAL

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

AMERICA PACIFIC CONSTRUCTION

SULLY-MILLER CONTRACTING

COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

HIGH LIGHT ELECTRIC INC

Contractor

EASTVALE  CA 92880

BREA  CA 92821

IRVINE  CA 92606

RIVERSIDE  CA 92504

(559)577-9999

(714)578-9600

(949)252-0441

(951)352-9646

NGUYEN, NHAN

YOUSSEF, MAGED

ALAM MAHFUAL

NGUYEN TUAN

Resident
Engineer

(909)821-8164

(951)538-3087

(951)830-6853

(951)830-6820

 $362,505

 $17,332,761

 $595,324

 $2,458,888

Bid + CCOs

 $327,529

 $290,227

 $0

 $1,869,831

Comp To  date

 $0

 $0

 $0

 $0

This Month

10/02/17

11/07/17

03/15/18

01/30/17

Awarded

10/27/17

11/29/17

04/16/18

03/15/17

Approved

06/25/18

02/25/19

08/28/18

08/17/18

Est Comp

 100%

 11%

 0%

 91%

%Time

 100%

 2%

 0%

 76%

% Work 

 

SUSPENDED

 

SUSPENDED

Message

08-0Q6804

08-0N9714

08-1H2204

08-1C6304

Contract 

  

HSNH-P395-(267)E

  

ACST-P000-(433)E

  

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

7161 CITRUS VALLEY AVE

135 S. STATE COLLEGE BLVD.

16351 CONSTRUCTION CIRCLE WES

6942 ED PARKLE SUITE A

850 SOUTH VIA LATA

SUITE 104

15255 BEAR VALLEY RD

4334 LATHAM ST

790 S. VIA LATA SUITE

100

COLTON, CA 92324

HESPERIA, CA 92345

RIVERSIDE CA 92501

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-6-4.3/8.4

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-178-46.4/47

09-INY-395-25.8/45.5

09-INY-395-77.4/91.6

Fed Aid

HB1

Pgm Code

IN INYO AND MONO COUNTIES NEAR BISHOP

FROM 0.4 MILE NORTH OF _  SILVER

CANYON ROAD TO 0.1 MILE NORTH OF

PUMICE MILL ROAD

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY NEAR SHOSHONE FROM 2.4

MILES EAST OF INYO COUNTY DUMP

STATION ROAD TO 1.4 MILES WEST OF

CHICAGO VALLEY ROAD

IN INYO COUNTY NEAR OLANCHA FROM__

0.3 MILE N. OF HAIWEE CYN ROAD TO LA

AQUEDUCT BR AND NEAR CARTAGO  0.6

MILE S. OF ASH CREEK BR 

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.4 MILE NORTH OF NORTH  FORT

INDEPENDENCE ROAD TO 0.2 MILE SOUTH

OF ELNA ROAD

Description 

WIDEN SHOULDERS

INSTALL SIGNAL

CONSTRUCT CONCRETE SIDEWALKS, CURB

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT ASPHALT RUBBER CHIP SEAL

DOUBLE CHIP SEAL OVER FABRIC

Type Of Work

GRIFFITH COMPANY

KANAAN CONSTRUCTION, INC

SPECTRUM CONSTRUCTION GROUP,

INC.

CORAL CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

Contractor

BAKERSFIELD  CA 93308

IRWINDALE  CA 91706

IRVINE  CA 92618

WILSONVILLE  OR 97070

MODESTO  CA 95354

MODESTO  CA 95354

(661)392-6640

(626)775-4000

(949)299-1400

(503)682-2252

(209)522-2277

(209)522-2277

DAMON.CHERENZIA@DOT.CA

.GOV

CHRIS TALBOT

DAMON.CHERENZIA@DOT.CA

.GOV

Resident
Engineer

(760)872-5217

 

(760)872-0794

 

 

(760)872-5217

 $3,083,221

 $368,323

 $2,852,094

 $327,297

 $1,454,912

 $2,652,895

Bid + CCOs

 $555,075

 $0

 $499,582

 $297,128

 $0

 $0

Comp To  date

 $276,277

 $0

 $0

 $0

 $0

 $0

This Month

01/18/18

05/10/18

11/09/17

03/29/18

04/26/18

02/08/18

Awarded

02/02/18

06/14/18

12/18/17

04/17/18

05/16/18

03/05/18

Approved

08/02/18

11/07/18

06/29/18

10/01/18

Est Comp

 47%

 0%

 33%

 56%

 0%

 0%

%Time

 18%

 0%

 18%

 91%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

09-364604

09-364104

09-352104

09-370204

09-370904

09-365804

Contract 

HSNH-P006-(012)E

  

ACST-X027-(009)E

STPG-S178-(066)E

ACNH-P395-(273)E

ACNH-P395-(269) 

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

230 S IRWINDALE AVE

32 EDELMAN

PO BOX 347

1012 11TH STREET

1012 11TH STREET #1000

500 S. MAIN ST

500 S. MAIN ST.

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

09-INY-395-100.8/113

09-INY-395-117.3/0

09-KER-14-16.2/35.5

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

Fed Aid

HB4N

HM1

HM1

HM

HA12

Pgm Code

IN INYO COUNTY NEAR BIG PINE FROM

SOUTH JUNCTION ROUTE 168 TO 0.1  MILE

NORTH OF WARM SPRINGS ROAD

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN KERN COUNTY NEAR MOJAVE ON ROUTE

14 FROM 0.1 MILE N OF BUSINESS 58 TO

ROGERS ROAD AND NEAR WELDON ON RTE

178 FROM KELSO VALLEY 

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

IN MONO COUNTY NEAR JUNE LAKE FROM

ROUTE 395 TO 0.1 MILE WEST OF POWER

HOUSE ROAD

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

Description 

COLD PLANE EXISTING AC, AC OVERLAY

INSTALL SIGNALS

CONSTRUCT ASPHALT RUBBER CHIP SEAL

COLD PLANE ASPHALT CONCRETE

SCRUB SEAL

CONSTRUCT EQUIPMENT STORAGE BLDG

Type Of Work

AMERICAN PAVEMENT SYSTEMS,

INC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

VSS INTERNATIONAL, INC.

QUALCON CONTRACTORS, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

RE COM DEVELOPMENT COMPANY

Contractor

MODESTO  CA 95354

LA PUENTE  CA 91748

WEST SACRAMENTO  CA 95691

MINDEN  NV 89423

MODESTO  CA 95354

BISHOP  CA 93514

(209)522-2277

(626)810-1338

(916)373-1500

(775)782-2006

(209)522-2277

(760)873-3301

DAMON.CHERENZIA@DOT.CA

.GOV

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)872-5217

(760)937-8955

 

(760)937-8955

(760)649-7906

(760)648-7906

 $1,197,893

 $692,350

 $4,077,120

 $1,385,425

 $388,676

 $2,896,480

Bid + CCOs

 $1,094,041

 $115,600

 $0

 $898,758

 $339,783

 $1,361,361

Comp To  date

 $1,092,391

 $0

 $0

 $0

 $312,233

 $122,938

This Month

02/22/18

10/02/17

05/02/18

05/24/17

04/13/17

01/31/17

Awarded

03/09/18

10/27/17

05/18/18

06/09/17

05/09/17

05/09/17

Approved

07/20/18

04/24/18

04/27/18

07/02/18

12/30/18

Est Comp

 42%

 33%

 0%

 71%

 45%

 44%

%Time

 87%

 17%

 0%

 67%

 87%

 47%

% Work 

 

 

 

 

 

 

Message

09-370804

09-356804

09-371004

09-368104

09-361204

09-356104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1012 11TH STREET #1000

929 OTTERBEIN AVE

3785 CHANNEL DRIVE

1645 ESMERALDA AVENUE

1012 11TH STREET

2488 DIXON LANE

500 S. MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09-MNO-395-52.3/53.7

09-MNO-395-63.3/63.8

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-MNO-999-/0

09-VAR--/0

Fed Aid

HB34

HB1

HM1

HM1

HM1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY ON US 395 AT THE

VIRGINIA LAKES ROAD INTERSECTION.

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

IN INYO AND MONO COUTIES ON ROUTE 89

FROM THE ALPINE/MONO COUNTY LINE TO

ROUTE 395 AND ON ROUTE 395 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS FROM 0.7 MILES__ SOUTH OF

COTTONWOOD ROAD TO 1.6  MILES NORTH

OF VIRGINIA LAKES RO

Description 

MITIGATE MONO LAKE ROCKFALL

CONSTRUCT LEFT TURN POCKET

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

ASPHALT RUBBER CHIP SEAL

CONSTRUCT POLYMER MODIFIED EMULSION

Type Of Work

PAPICH CONSTURCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

AMERICAN PAVEMENT SYSTEMS,

INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

Contractor

ARROYO GRANDE, CA 93420

BAKERSFIELD CA 93305

PISMO BEACH  CA 93448

RENO  NV 89570

MODESTO  CA 95354

SAN FRANCISCO CA 941398323

(805)473-3016

(209)743-4911

(805)473-3016

(775)852-7283

(209)522-2277

(916)383-1756

H. J. BLOMMER

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

Resident
Engineer

(760)648-7906

(760)648-7906

(760)937-8955

(760)937-8955

(760)648-7906

 

 $6,714,212

 $1,164,946

 $10,581,338

 $10,989,989

 $1,989,837

 $1,075,926

Bid + CCOs

 $6,042,777

 $0

 $1,818,567

 $400,282

 $55,089

 $0

Comp To  date

 $0

 $0

 $1,052,810

 $400,282

 $55,089

 $0

This Month

03/09/15

04/23/18

07/14/17

04/24/18

02/06/18

01/22/18

Awarded

03/26/15

05/16/18

08/09/17

05/16/18

02/22/18

02/09/18

Approved

11/24/21

11/30/18

10/10/18

08/06/18

10/01/18

Est Comp

 100%

 0%

 21%

 4%

 29%

 0%

%Time

 91%

 0%

 18%

 4%

 3%

 0%

% Work 

 

 

 

 

 

 

Message

09-335004

09-364204

09-350804

09-373504

09-370404

09-370504

Contract 

HSNH-P395-(249)E

HSNH-P395-(266)E

HSNH-P395-(265)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

398 SURISE TERRACE

3005 JAME RD

PO BOX 2210

PO BOX 70846

1012 11TH STREET #1000

PO BOX 398323

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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 $3,312,020 $13,478,043 $58,599,844

09-VAR--/0

Fed Aid

HM1

Pgm Code

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

Description 

CONSTRUCT THIN BLANKET

Type Of Work

QUALCON CONTRACTORS, INC.

Contractor

MINDEN  NV 89423

(775)782-2006

Resident
Engineer

 

 $4,706,910

Bid + CCOs

 $0

Comp To  date

 $0

This Month

05/04/18

Awarded

05/29/18

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-370704

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1645 ESMERALDA AVENUE

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-/0

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

Fed Aid

HM1

HM2

HA22

HA22

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY AT AND NEAR PINE

GROVE FROM 0.1 MILE EAST OF COURT

STREET TO 0.2 MILE EAST OF WAGON

WHEEL DRIVE

IN AMADOR COUNTY AT THE PEDDLER  HILL

MAINTENANCE STATION

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

Description 

REMOVE TREES

RUBBERIZED HOT MIX ASPHALT

SALT STORAGE SHED

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

CONSTRUCT WALL FOR SEDIMENT CONTROL

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

CHESTER BROSS CONSTRUCTION

COMPANY

BRM

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

K.W. EMERSON, INC.

Contractor

REDDING  CA 96049

HANNIBAL, MO 63401

HOLLISTER  CA 95023

HANNIBAL  MO 63401

HANNIBAL  MO 63401

SAN ANDREAS  CA 95244

(530)222-0810

(573)221-5958

(406)261-5359

(573)221-5958

(573)221-5958

(209)754-3839

PAWAN K GARG

COLIN DORAN

OSHITA, STAN

OSHITA, STAN

IQBAL AULAKH

Resident
Engineer

 

(209)333-6972

(209)754-1017

(209)333-6928

(209)333-6928

(209)479-3608

 $8,362,200

 $4,993,888

 $424,923

 $5,904,000

 $4,369,954

 $7,137,981

Bid + CCOs

 $0

 $5,081,049

 $412,272

 $4,237,931

 $2,638,393

 $4,889,768

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $33,452

This Month

04/26/18

06/23/15

05/05/17

06/25/15

04/28/15

10/24/16

Awarded

05/16/18

07/08/15

06/22/17

07/15/15

05/08/15

11/28/16

Approved

06/12/18

01/22/18

12/31/17

12/31/17

11/01/18

Est Comp

 0%

 100%

 64%

 100%

 100%

 59%

%Time

 0%

 100%

 97%

 70%

 60%

 68%

% Work 

 

OVER RUN

 

SUSPENDED

OVER RUN

 

Message

10-1F6414

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0F2804

Contract 

  

NHP-P088-(067)E

  

NHP-P088-(065)E

NHP-P088-(063)E

ACST-PP00-(152)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

PO BOX 430

50 MARQUERITE DR.

P.O. BOX 430

P.O. BOX 430

413 W SAINT CHARLES

1110 W KETTLEMAN LANE

560 MOUNTAIN RANCH

ROAD

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.

STE. 107

LODI CA 95240

SAN ANDREAS, CA. 95249

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

06/12/18

06/28/18

Location
Storm Water
Plan
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10-CAL-4-49.6/58

10-CAL-49-20.5/25

10-CAL-49-/30.3

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

Fed Aid

HM1

HM1

HA23

HB1

HM3

HM1

Pgm Code

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

IN CALAVERAS COUNTY NEAR SAN  ANDREAS

FROM ROUTE 12 TO 0.7 MILE NORTH OF

NORTH LOMBARDI DRIVE AND FROM 0.6

MILE SOUTH OF ROUTE 26 

IN AMADOR, CALAVERAS, TUOLUMNE,

MARIPOSA, MERCED, SAN JOAQUIN,

STANISLAUS COUNTIES ON ROUTES 4, 5,

12, 26, 49, 88, 108, 120, 140.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

Description 

HMA RESURFACING

RHMA OVERLAY

REMOVE DEAD OR DYING DROUGHT

REPLACE JOINT SEALS, POLYESTER

POLYESTER CONCRETE OVERLAY, REPLACE

SLURRY SEAL, HMA, AND RHMA OVERLAY

Type Of Work

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

PHILLIPS AND JORDAN, INC.

MYERS AND SONS CONSTRUCTION,

LP

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY .

Contractor

VALLEY SPRINGS CA 95252

MODESTO  CA 95352

KNOXVILLE  TN 37922

SACRAMENTO  CA 95834

SACRAMENTO  CA 95834

FRESNO  CA 93706

(573)221-5958

(209)523-0730

(919)388-4222

(916)283-9950

(916)283-9950

(559)441-5700

PAWAN K GARG

TONY CIPPONERI

MUHAMMD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

Resident
Engineer

(209)333-6972

 

(209)599-1940

(559)905-5501

(559)905-5501

(559)905-5501

 $2,234,159

 $2,492,257

 $2,067,647

 $3,364,231

 $3,300,392

 $3,035,142

Bid + CCOs

 $1,414,527

 $0

 $764,320

 $12,050

 $0

 $0

Comp To  date

 $1,001,604

 $0

 $374,574

 $4,000

 $0

 $0

This Month

03/11/16

04/23/18

02/08/18

03/13/18

03/23/18

11/07/17

Awarded

03/29/16

05/18/18

04/03/18

04/03/18

04/17/18

11/28/17

Approved

07/31/18

10/11/18

10/26/18

09/27/18

Est Comp

 100%

 0%

 33%

 26%

 0%

 0%

%Time

 63%

 0%

 38%

 0%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

10-1E4404

10-1H4404

10-1F6404

10-1G3304

10-1G5004

10-1G7704

Contract 

  

ACNH-P049-(174)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

39 CALIFORNIA ST PMB118

P.O. BOX 4760

10201 PARKSIDE DRIVE

4600 NORTHGATE BLVD STE 100

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

1110 W KETTLEMAN LANE

#35

952 GOODWIN DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

3469 YEAGER DRIVE

LODI CA 95240

RIPON, CA 95366

MADERA CA 93637

MADERA, CA. 93637

MADERA.93637,CA

Accepted

Location
Storm Water
Plan
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10-MER-59-12.8/13.5

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

Fed Aid

HB1

HM1

HM3

HM3

HB1

HB1

Pgm Code

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

IN MERCED COUNTY IN AND NEAR MERCED

FROM SOUTH FORK BLACK RASCAL CANAL TO

0.1 MILE SOUTH OF OAKDALE ROAD

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

Description 

INSTALL LEFT TURN CHANNELIZATION

0.1' RAC (G) OVERLAY

TREAT BRIDGE DECKS

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

RELOCATE OVERHEAD-SIGH STRUCTURES

PLACE MVP/STAIR CASES/WEED BARRIER

Type Of Work

AGEE CONSTRUCTION CORPORATION

TEICHERT CONSTRUCTION

STOUDENMIRE CORPORATION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

CLOVIS  CA 93612

ROSEVILLE  CA 95661

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

FRESNO  CA 93706

(559)299-3290

(916)757-6400

(805)461-1454

(949)252-0441

(949)252-0441

(559)441-5700

RAAID ABOUZEDAN

DEOL, SUKHI

SIAMAK SIRANG

KEVIN KEISTER

BRENT HAROLDSEN

Resident
Engineer

 

(559)287-2255

(209)656-6862

(209)610-3932

(831)445-5160

(559)675-5261

 $922,402

 $1,856,508

 $503,889

 $582,950

 $2,800,680

 $1,515,496

Bid + CCOs

 $0

 $209,691

 $6,250

 $518,360

 $2,753,100

 $1,500,524

Comp To  date

 $0

 $209,691

 $0

 $107,700

 $0

 $0

This Month

05/01/17

03/19/18

03/11/16

05/18/17

11/18/16

06/24/16

Awarded

05/18/17

04/09/18

04/12/16

06/12/17

12/06/16

07/15/16

Approved

08/16/18

11/23/16

08/16/18

12/29/17

01/17/18

Est Comp

 0%

 18%

 55%

 41%

 100%

 100%

%Time

 0%

 11%

 1%

 82%

 100%

 100%

% Work 

 

 

 

 

OVER RUN

 

Message

10-0U5204

10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

Contract 

HSST-P059-(074)E

  

  

  

ACHS-NHPG-(099)6

NHP-P099-(   )5

--()

  

  

  

--()

 E-    -()

  

  

  

  

  

  

  

  

  

  

  

  

1039 HOBLITT AVE

400 SUNRISE AVE, SUITE 300

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

2716 S. GRANITE COURT

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

3469 YEAGER DRIVE,

SUITE 109

TURLOCK, CA 95380

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

MADERA CA 93637

Accepted

Location
Storm Water
Plan
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10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-MPA-140-22.1/25.3

10-SJ-4-2.1/2.1

Fed Aid

HA21

HA22

HB1

HA22

HA42

Pgm Code

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY NEAR MERCED FROM

MADERA COUNTY LINE TO OWENS CREEK

BRIDGE AND IN AND NEAR ATWATER AND

LIVINGSTON FROM WEBBER CANA

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

NEAR MARIPOSA FROM THE NORTH

JUNCTION OF STATE ROUTES 140 & 49 TO

WHITLOCK ROAD

IN SAN JOAQUIN COUNTY ON WESTBOUND SR

4 AT 2.3 MILES WEST OF MIDDLE RIVER

BRIDGE

Description 

INSTALL ABOUT 220 TREES AND 800

PAVEMENT REHABILITATION

REPLACE TRAFFIC STRIPE

INSTALL LEFT TURN CHANNELIZATION

PAVEMENT REHABILITATION (CAP M)

ROCK SLOPE PROTECTION

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

CENTERLINE STRIPING CO., INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

ETIC

Contractor

HERCULES  CA 94547

ROSEVILLE, CA. 95661

ELK GROVE  CA 95624

DAVIS  CA 956169410

FRESNO CA 93725

PLEASANT HILL  CA 94523

(510)741-9226

 

(916)686-8860

(530)406-4200

(559)813-3100

(925)602-4710

ALFRED BLUM / STAN

OSHITA

MUHAMMAD RAHMAN

JOHNNY REYES

QUAN H. TRINH

ARIEL MENDOZA

Resident
Engineer

(209)333-6928

(559)905-5501

 

(209)988-2764

(209)471-4008

(209)639-4686

 $619,421

 $11,072,825

 $2,094,245

 $1,616,368

 $2,444,534

 $150,509

Bid + CCOs

 $642,119

 $4,322,030

 $0

 $1,597,491

 $0

 $0

Comp To  date

 $0

 $1,168,268

 $0

 $0

 $0

 $0

This Month

08/20/14

11/17/17

03/06/18

10/27/16

05/07/18

11/08/17

Awarded

09/08/14

11/30/17

03/29/18

11/10/16

06/07/18

11/28/17

Approved

12/31/18

01/16/19

02/20/18

09/06/18

Est Comp

 0%

 32%

 0%

 100%

 0%

 0%

%Time

 0%

 39%

 0%

 100%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

10-0K0214

10-1C1804

10-1H8304

10-0U2904

10-0G3404

10-0P8404

Contract 

  

ACNH-P099-(617)E

  

ACHS-STPP-(651)1

ACNH-P140-(036)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

400SUN RISE AVE, SUITE 300

9847 DINO DRIVE

24207 COUNTY ROAD 100A

5771 S TOYOTA AVE

2285 MORELLO AVENUE

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

850 S GUILD AVE,

SUITE 107

850 S. GUILD AVENUE

LODI, CA 95240

MADERA, CA. 93637

TURLOCK,95380

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-SJ-4-14.8/14.8

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

Fed Aid

20.80.315

000

HM

Pgm Code

IN SAN JOAQUIN COUNTY ON STATE ROUTE

4 PM T14.83 AT SEAPORT VIADUCT

(#290350)  DIRECTOR'S ORDER EMERGENCY

F.A.

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM ADELBERT AVENUE TO 0.4 MILE WEST

OF VAN ALLEN ROAD

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

Description 

REPAIR CRACKS ON CONCRETE BRIDGE

GIRDERS

COLD PLANE AC & REPLACE WITH RHMA

BRIDGE DECKS/REPLACE JOINT SEALS

BRIDGE DECKS/REPLACE JOINT SEALS

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

Type Of Work

NEUDECK CONCRETE RESTORATION

INC

GEORGE REED, INC.

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION INC

STOUDENMIRE CORPORATION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

Contractor

CERES, CA  95307

MODESTO  CA 95352

IRVINE CA 92606

ATASCADERO  CA 93422

IRVINE  CA 92606

JORDAN  MN 55352

 

(209)523-0734

(949)252-0441

(805)461-1454

(949)252-0441

(952)447-6025

DEOL, HARMINDER

SCHEIBER TROY

QUAN H. TRINH

QUAN H. TRINH

DAVID ABLEDU

ARIEL I. MENDOZA

Resident
Engineer

(209)609-4910

(209)948-3966

(209)471-4008

(209)471-4008

(209)483-5812

(209)471-4008

 $385,000

 $2,476,943

 $599,700

 $449,329

 $2,014,064

 $290,912

Bid + CCOs

 $353,948

 $2,225,862

 $615,956

 $85,948

 $418,294

 $272,616

Comp To  date

 $0

 $270,031

 $0

 $0

 $151,145

 $0

This Month

12/26/17

11/07/17

05/18/17

02/22/16

11/07/17

03/02/17

Awarded

01/12/18

11/28/17

05/30/17

03/09/16

12/18/17

03/15/17

Approved

05/16/18

06/21/18

06/07/18

09/28/16

03/26/19

09/29/18

Est Comp

 100%

 98%

 100%

 75%

 33%

 24%

%Time

 100%

 89%

 100%

 19%

 21%

 99%

% Work 

COMPLETED

 

COMPLETED

 

 

SUSPENDED

Message

10-1H8904

10-1F6304

10-1E18A4

10-1E1804

10-0G7204

10-1E8904

Contract 

  

ACNH-P004-(153)E

  

  

ACNH-X077-(025)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3816 DON PEDRO RD

PO BOX 4760

16351 CONSTRUCTION CIR. WEST

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

611 SAN JUAN AVE

3663 ARCH ROAD SUITE

500

611 SAN JUAN AVE

611 SAN JUAN AVE

850 GUILD AVENUE #107

850 S. GUILD AVENUE

STOCKTON, CA 95203

STOCKTON CA 95215

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

06/01/18

06/29/18

06/15/18

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-12-18.7/20.9

Fed Aid

HM3

HA22

HB71

HM1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

SMITH CANAL BRIDGE AND IN  LATHROP AT

ROUTE 5/120 SEPERATION OVERHEAD

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE ________

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

IN SJ CO IN & NEAR LATHROP FROM___

STA CO LINE TO LATHROP ROAD UC & IN &

NEAR STOCKTON FROM 0.4 MI___ N OF

HOSPITAL RD TO SACRAMEN

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN THE CITY OF

LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL

STREET AND SOUTH CENTRAL  AVENUE

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM GUILD AVENUE TO BRUELLA

ROAD

Description 

PLACE POLYESTER CONCRETE ON BRIDGE

PCC SLAB REPLACEMENT

REPLACE TRAFFIC STRIPE

ROADWAY REHABILITATION

UPGRADE CURB RAMPS, SIDEWALKS AND

0.25' HMA (TYPE A) OVERLAY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

SPECIALIZED PAVEMENT MARKING,

INC.

OC JONES & SONS, INC

AMERICA PACIFIC CONSTRUCTION

GEORGE REED, INC.

Contractor

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

TUALATIN, OR 97062-9685

BERKELEY CA 94710

EASTVALE  CA 92880

MODESTO  CA 95352

(916)283-9950

(925)245-1300

(503)885-0420

(510)526-3424

(559)577-9999

(209)523-0730

ARIEL MENDOZA

DEOL, HARMINDER

BERRY GREG / OSHITA,

STAN

QUAN H. TRINH

ARIEL MENDOZA

Resident
Engineer

 

(209)639-4686

(209)609-4910

(209)333-6928

(209)471-4008

(209)639-4686

 $1,580,681

 $3,106,239

 $4,018,513

 $39,205,060

 $457,424

 $988,005

Bid + CCOs

 $0

 $0

 $2,112,920

 $36,357,214

 $474,716

 $0

Comp To  date

 $0

 $0

 $2,112,920

 $396,058

 $31,279

 $0

This Month

03/13/18

03/23/18

03/06/18

08/13/13

11/08/17

02/22/18

Awarded

04/03/18

04/11/18

04/03/18

08/28/13

11/17/17

03/20/18

Approved

08/13/18

09/06/18

12/31/18

07/15/18

08/10/18

Est Comp

 0%

 0%

 100%

 89%

 88%

 0%

%Time

 0%

 0%

 51%

 90%

 99%

 0%

% Work 

 

 

 

 

 

 

Message

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

10-1G7804

Contract 

  

  

  

NH-P012-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

651 ENTERPRISE COURT

11095 SW INDUSTRIAL WAY STE A

1520 FOURTH STREET

7161 CITRUS VALLEY AVE

P.O. BOX 4760

850 S. GUILD AVENUE

952 GOODWIN DR.

1110 WEST KETTLEMAN

LANE, #35

850 S GUILD AVE,

SUITE 17

850S. GUILD AVENUE

LODI, CA 95240

RIPON, CA 95366

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-18.5/22.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

Fed Aid

HE13

HM1

HB4N

HA22

Pgm Code

IN SJ CO FM 0.1 M S OF S JCT 120/99

SEP TO 0.2 M N OF LATHROP RD OC & FM

0.3 M N OF ARCH RD UC TO 0.1 M N OF

MARSH ST PED OC & 0.1

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN COUNTY IN STOCKTON ON

ROUTE 99 FROM 0.1 MILE NORTH OF MARSH

STREET PEDESTRIAN OC TO HAMMER LANE

OC

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

IN SAN JOAQUIN COUNTY, AT SJ

120/MCHENRY AVENUE, STAA IMPROVMENT

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

Description 

REPLACE TRAFFIC STRIPE

REPLACEMENT PLANTING AND IRRIGATION

0.1 RHMA OVERLAY

TREE PRUNING AND REMOVAL

WIDENING INTERSECTION

REPAIR PCC PAVEMENT

Type Of Work

CENTERLINE STRIPING CO., INC.

WABO LANDSCAPE & CONSTRUCTION

TEICHERT CONSTRUCTION

THE PROFESSIONAL TREE CARE CO.

GEORGE REED, INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

ELK GROVE  CA 95624

HERCULES  CA 94547

ROSEVILLE  CA 95661

BERKELEY  CA 94710

MODESTO  CA 95352

CONCORD  CA 94520

(916)686-8860

(510)741-9226

(916)757-6400

(510)549-3954

(209)523-0730

(925)687-6666

RANBIR BHULLAR

OSHITA, STANLEY /

CASEY, COREY

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

WALI WAZIRI

Resident
Engineer

(209)639-4306

(209)608-0711

(209)470-8782

 

(209)470-8782

(209)470-8790

 $1,427,250

 $1,767,000

 $4,747,000

 $4,500,100

 $507,984

 $22,453,109

Bid + CCOs

 $1,010,388

 $41,714

 $696,348

 $2,115,951

 $350,013

 $15,718,431

Comp To  date

 $644,820

 $41,714

 $644,923

 $361,760

 $87,060

 $187,835

This Month

02/16/18

03/29/18

03/13/18

09/18/17

12/22/17

07/20/16

Awarded

03/20/18

04/17/18

04/03/18

10/13/17

01/05/18

08/11/16

Approved

07/13/18

05/31/22

08/03/18

12/04/18

07/11/18

07/27/18

Est Comp

 56%

 7%

 36%

 28%

 70%

 77%

%Time

 71%

 2%

 15%

 47%

 70%

 70%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-1H8504

10-0E6144

10-1G8204

10-1F2704

10-1C6604

10-0G8204

Contract 

  

STPL-6210-(012)

  

ACNH-P099-(615)E

  

NHP-P132-(050)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

9847 DINO DRIVE

726 ALFRED NOBEL DR.

400 SUNRISE AVE, STE. 300

2828 8TH STREET

P.O. BOX 4760

1450 CIVIC CT #400 BLDG B

3663 ARCH RD, SUITE

500

850 SOUTH GUILD

AVENUE, #107

3663 ARCH ROAD,

SUITE-500

3663 ARCH ROAD,

SUITE-500

611 SAN JUAN AVENUE

STOCKTON, CA 95215-8315

LODI, CA 95240

STOCKTON, CA 95215

STOCKTON, CA 95215

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-SJ-205-/2.6

10-STA-5-/28.1

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-99-/24.7

Fed Aid

HM1

TEA1

HB1

HB4N

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN STA CO IN & NEAR THE CITY OF

WESLEY FROM MER CO LINE TO SJ CO LINE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK AND MODESTO FROM MERCED

COUNTY LINE TO SAN JOAQUIN COUNTY

LINE

Description 

RHMA RESURFACING

REPLACE TRAFFIC STRIPE

CONCRETE SLOPE PAVING, RAILING

RECONSTRUCT RAMP, INSTALL TURN LANE

LENGTHEN EXST LN TRANS & CONST AUX

REPLACE TRAFFIC STRIPE

Type Of Work

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

CHRISP COMPANY

WESTERN STRUCTURES

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

LIVERMORE  CA 94551

FREMONT  CA 94539

RIVERSIDE CA 92503

SACRAMENTO  CA 95827

CONCORD  CA 94520

TUALATIN  OR 97062

(925)449-5764

(510)656-2840

(951)352-4300

(916)855-4400

(925)687-6666

(503)885-0420

WALI WAZIRI

HASSAN JAKHAR

TONY CIPPONERI

CHRIS HANSON

CHRIS HANSON

TONY CIPPONERI

Resident
Engineer

(209)470-8790

(209)639-4304

(209)599-1940

(209)479-4053

(209)479-4053

(209)599-1940

 $9,415,765

 $1,381,483

 $944,362

 $5,302,356

 $12,564,189

 $2,351,580

Bid + CCOs

 $0

 $793,398

 $0

 $4,897,679

 $902,622

 $2,270,293

Comp To  date

 $0

 $503,455

 $0

 $115,922

 $796,562

 $0

This Month

05/01/18

03/06/18

12/27/12

10/31/16

12/20/17

03/13/18

Awarded

05/30/18

03/29/18

02/20/13

11/28/16

01/04/18

04/03/18

Approved

10/05/18

07/03/18

07/10/18

02/19/19

07/09/18

Est Comp

 0%

 83%

 0%

 93%

 19%

 76%

%Time

 0%

 57%

 0%

 92%

 7%

 95%

% Work 

 

 

 

 

 

 

Message

10-1G8104

10-1H8704

10-0S7804

10-0X5604

10-1C3004

10-1H8404

Contract 

ACIM- 205-(348)E

  

ACST-P099-(564)E

ACHS-NHPP-(996)0

ACNH-P099-(616)E

  

--()

  

  P0-99 5-(4E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

  

  

50 CONTRACTORS STREET

43650 OSGOOD ROAD

6005 TYLER STREET

4001 BRADSHAW ROAD

1450 CIVIC CT BLDG B #400

11095 SW INDUSTRIAL WAY STE A

952 GOODWIN DRIVE

3469 YEAGER DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

RIPON, CA 95366

MADERA, CA 93637

RIPON CA 95366

RIPON CA 95366

STOCKTON CA 95215

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

10-TOU-49-/6.5

10-TUO-49-12.8/16.5

10-TUO-49-/6.4

10-TUO-108-16.1/18.1

10-TUO-108-/0

10-TUO-120-11.2/18.2

Fed Aid

20.20.201

130

HM1

HA22

HA22

Pgm Code

IN TUOLUMNE COUNTY ON STATE ROUTE 49

FROM MARIPOSA/TUOLUMNE COUNTY LINE TO

JUNCTION OF SR-12/SR-49  DIR'S ORDER

EFA 10A2016

IN TUOLUMNE COUNTY AT VARIOUS

LOCATIONS

IN TUOLUMNE COUNTY AT AND NEAR

MOCASSIN FROM MARIPOSA COUNTY LINE TO

ROUTE 120 AND IN AND NEAR SONORA FROM

0.1 MILE NORTH OF PESCE

IN TUOLUMNE COUNTY NEAR LONG BARN ON

STATE ROUTE 108 FROM LYONS DAM ROAD

TO 0.4 MILE EAST OF WEST LONG BARN

CONNECTION

IN MARIPOSA, AND TUOLUMNE____

COUNTIES AT VARIOUS LOCATIONS

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

Description 

ROADWAY WASHOUT AND SLOPE REPAIR

RHMA OVERLAY

RHMA OVERLAY

PAVEMENT PRESERVATION

TREE REMOVAL

SHOULDER WIDENING

Type Of Work

GEORGE REED INC

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

GEORGE REED, INC.

GEORGE REED, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

GEORGE REED, INC.

Contractor

MODESTO, CA  95354

ROSEVILLE  CA 95661

MODESTO  CA 95352

MODESTO  CA 95354

SONORA CA 95370

MODESTO  CA 95352

 

(916)757-6400

(209)523-0734

(209)523-0734

(415)830-0169

(209)523-0734

DORAN, COLIN

COLIN DORAN

COLIN DORAN

Resident
Engineer

(209)754-1017

(209)754-1017

 

 

 

(209)754-1017

 $4,985,000

 $2,610,357

 $4,314,908

 $1,301,666

 $3,810,000

 $20,570,436

Bid + CCOs

 $1,630,682

 $2,774,971

 $0

 $0

 $0

 $9,731,718

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $3,578,185

This Month

03/23/18

01/13/17

05/04/18

04/23/18

04/26/18

11/08/17

Awarded

03/23/18

01/30/17

05/23/18

05/16/18

05/18/18

11/28/17

Approved

06/22/18

12/12/17

10/17/18

Est Comp

 71%

 100%

 0%

 0%

 0%

 37%

%Time

 33%

 100%

 0%

 0%

 0%

 47%

% Work 

 

 

 

 

 

 

Message

10-1J6704

10-1F5904

10-1G8004

10-401604

10-1F6424

10-3A7304

Contract 

  

  

  

CSTP-S108-(053)E

  

ACNH-000C-(466)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

400 SUNRISE AVE. STE 300

P.O. BOX 4760

140 EMPIRE AVE

16355 YOSEMITE RD

PO BOX 4760

560 MOUNTAIN RANCH RD

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

SAN ANDREAS, CA 95249

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

10District

 $12,822,959 $116,851,557 $234,393,015

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND WESTMORLAND FROM I STREET

TO BRANDT ROAD AND FROM 0.2 MILE

SOUTH OF B STREET TO MARTIN 

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS.

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

MILL AND REPLACE WITH RUBBERIZED

BRIDGE DECK METHACRYLATE, REPAIR

RUBBERIZED HOT MIX ASPHALT (RHMA)

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SAN DIEGO  CA 92121

TEMPE  AZ 85282

SYLMAR  CA 91342

(714)939-6600

(818)362-9200

(858)536-3100

(858)587-3600

(602)437-1711

(818)362-9200

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

CORTEZ, CARLOS

HERNANDEZ-DUARTE,

DANIEL

GARCIA TORRES, VICENTE

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1423

(760)355-8666

(760)355-1350

 $1,508,620

 $74,201,863

 $39,819,934

 $4,098,075

 $718,718

 $18,068,700

Bid + CCOs

 $1,365,831

 $29,392,511

 $39,258,596

 $1,750

 $0

 $23,200

Comp To  date

 $2,805

 $1,317,564

 $214,270

 $1,750

 $0

 $8,070

This Month

08/16/16

03/01/17

03/21/17

04/23/18

04/19/18

03/22/18

Awarded

09/01/16

03/24/17

05/31/17

05/16/18

05/03/18

04/11/18

Approved

08/19/20

12/10/19

08/15/19

12/14/18

12/31/18

06/14/19

Est Comp

 0%

 39%

 46%

 0%

 0%

 0%

%Time

 0%

 40%

 97%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

6465 MARINDUSTRY DRIVE

1310 W. 23RD STREET

13170 TELFAIR AVENUE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E BARIONI, BLVD

722 E BARIONOI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-.3/29.5

11-SD-5-.3/5.4

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

Fed Aid

HA22

HB4N

HB4N

HA21

Pgm Code

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

THE USA/MEXICO BORDER TO GENESEE

AVENUE OVERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

REMOVE AND REPLACE ALL TRAFFIC

ROADSIDE SAFETY IMPROVEMENTS

OVERHEAD SIGN REPLACEMENT SOUTH

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

APPLY METHACRYLATE TO DECKS,

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

PAL GENERAL ENGINEERING INC

BC TRAFFIC SPECIALIST

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

TUALATIN  OR 97062

SAN DIEGO  CA 92131

ORANGE  CA 92865

SAN DIEGO  CA 92126

FRESNO, CA 93720

TEMPE  AZ 85282

(503)885-0420

(858)860-5300

(714)974-1190

(858)536-3100

(559)322-2041

(602)437-1711

PANNU ARASHDEEP

ALSHEIKH, JASON

ROSAL PURISIMO

ALSHEIKH,JASON

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

Resident
Engineer

(858)688-1433

(858)688-1473

(858)688-1384

(858)688-1473

(858)467-4084

(619)316-8109

 $5,704,758

 $2,567,586

 $7,202,464

 $7,897,254

 $833,678

 $2,830,034

Bid + CCOs

 $28,950

 $2,139,751

 $3,478,786

 $7,496,001

 $715,835

 $2,881,963

Comp To  date

 $28,950

 $277,848

 $480,688

 $55,721

 $4,154

 $0

This Month

03/23/18

05/10/17

07/26/17

12/02/16

10/26/15

07/24/17

Awarded

04/06/18

05/30/17

08/09/17

12/21/16

11/12/15

08/15/17

Approved

12/28/18

02/28/19

01/29/19

03/25/19

12/11/19

05/24/18

Est Comp

 24%

 63%

 50%

 63%

 59%

 100%

%Time

 1%

 83%

 48%

 94%

 85%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-2N0284

11-410904

11-419114

11-244004

11-002714

11-2M8204

Contract 

  

ACST-X073-(121)E

  

ACNH-OI00-(634)E

STPI-005 -(631)E

ACST-X073-(123)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY STE A

10675 TREENA ST #103

638 W SOUTHERN AVE

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1310 W. 23RD STREET

817 SWEETWATER ROAD

817 SWEETWATER ROAD

3485 EAST VISTA WAY

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

VISTA, CA 92084

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

EL CAJON, CA 92021

Accepted

05/24/18

Location
Storm Water
Plan
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11District

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

Fed Aid

HE11

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

Description 

REPLACE BRIDGE/RECONSTRUCT RAMPS

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

Type Of Work

FLATIRON WEST, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

Contractor

SAN MARCOS  CA 92078

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

(760)916-9100

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

POUND, DAVID M

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

TERZIC. ALEKSANDAR

Resident
Engineer

(858)720-2112

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1385

 $66,215,518

 $6,429,542

 $836,710

 $243,317,912

 $97,715,825

 $5,340,000

Bid + CCOs

 $63,928,810

 $38,000

 $785,428

 $113,464,842

 $35,524,267

 $724,319

Comp To  date

 $1,236,375

 $0

 $2,106

 $4,834,043

 $10,866,654

 $559,100

This Month

12/18/14

03/23/18

07/21/15

12/22/16

11/21/17

03/09/18

Awarded

01/12/15

04/09/18

08/04/15

01/13/17

11/21/17

03/30/18

Approved

07/31/19

10/21/18

04/12/19

10/15/21

02/11/22

12/28/18

Est Comp

 76%

 16%

 78%

 37%

 19%

 22%

%Time

 97%

 1%

 92%

 47%

 36%

 14%

% Work 

 

 

 

 

 

 

Message

11-0223U4

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T3454

Contract 

NHPI-0051-(625)E

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

  

LU62-11 1-(9E)

  

--()

IM00-51 6-(6)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-.3/1.7

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-19.8/20.1

11-SD-8-/18.4

Fed Aid

HB1

HB4N

HA22

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

JOHNSON AVENUE UNDERCROSSING TO  0.2

MILE WEST OF LAKE JENNINGS PARK ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

SAFETY IMPROVEMENT WESTBOUND I-8

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

OVERHEAD SIGN REPLACEMENT NORTH

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

GRANITE CONSTRUCTION COMPANY

PAL GENERAL ENGINEERING INC

FBD VANGUARD CONSTRUCTION

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

WATSONVILLE  CA 95076

SAN DIEGO  CA 92131

LIVERMORE  CA 94550

(858)587-3600

(858)587-3600

(760)916-9100

(760)444-1000

(858)860-5300

(925)245-1300

FARMER BRANDON

AMTEY SHRIKANT

WILLIAMSON, JOHN

FIGUEROA, RENE

ROSAL, PURISIMO

Resident
Engineer

(858)688-1375

(858)688-1575

(858)688-1580

(858)688-1551

 

(858)688-1384

 $8,378,813

 $5,389,783

 $16,339,794

 $12,012,950

 $2,472,640

 $10,120,000

Bid + CCOs

 $1,918,701

 $5,163,840

 $8,589,814

 $11,905,595

 $0

 $2,223,928

Comp To  date

 $0

 $295,800

 $2,158,146

 $272,725

 $0

 $128,000

This Month

11/02/17

09/26/16

10/31/17

06/23/16

05/17/18

12/22/17

Awarded

11/28/17

10/13/16

11/28/17

07/15/16

06/25/18

01/18/18

Approved

03/01/20

06/29/18

02/13/20

06/30/18

05/28/19

Est Comp

 20%

 100%

 18%

 100%

 0%

 23%

%Time

 23%

 96%

 51%

 98%

 0%

 22%

% Work 

 

OVER RUN

 

 

 

 

Message

11-414804

11-237964

11-408704

11-413504

11-405804

11-419104

Contract 

CIMG- 008-(324)E

NHPI- 008-(321)E

ACIM- 008-(323)E

NHPI- 008-(319)E

ACNH-X073-(129)E

ACST-X073-(125)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

585 W. BEACH STREET

10675 TREENA ST #103

651 ENTERPRISE COURT

4001 EL CAJON BLVD

SUITE 206

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92105

SAN DIEGO CA 92111

EL CAJON, CA 92021

EL CAJON CA 92021

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-.4/M20

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-67-21.0/21.6

Fed Aid

HA22

HB1

HB4N

Pgm Code

IN SAN DIEGO COUNTY FROM MAIN STREET

UNDERCROSSING TO 0.3 MILE NORTH OF

ROUTE 56.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

IN SAN DIEGO COUNTY FROM 0.3 MILE

NORTH OF ROUTE 56 TO RIVERSIDE COUNTY

LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 805/52 SEPARATION TO  ROUTE

163/52 SEPARATION.

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

0.4 MILE SOUTH TO O.3 MILE  NORTH OF

HIGHLAND VALLEY ROAD/DYE ROAD.

Description 

RESTRIPE ALL DELINEATION

CONSTRUCT COMMUTER BIKE FACILITY

RESTRIPE ALL DELINEATION

STORMWATER MITIGATION - MEDIAN

INSTALL CENTERLINE CHANNELIZERS,

WIDEN INTERSECTION, ADD LANES AND

Type Of Work

STERNDAHL ENTERPRISES INC.

COFFMAN SPECIALTIES, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

Contractor

SUN VALLEY  CA 91352

SAN DIEGO  CA 92126

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

(818)834-8199

(858)536-3100

(714)974-1190

(858)587-3600

(858)587-3600

(858)587-3600

PANNU, ARASHDEEP

HODZIC, SEID

GENEL-TRUJILLO, GENARO

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

FIGUEROA, RENE

Resident
Engineer

(858)688-1433

(858)688-1429

(858)688-1376

(858)467-4084

(858)688-1518

(858)688-1551

 $4,614,134

 $9,693,078

 $5,841,822

 $1,017,950

 $4,366,464

 $4,301,166

Bid + CCOs

 $28,894

 $9,372,208

 $46,200

 $1,250

 $4,124,168

 $4,240,751

Comp To  date

 $28,894

 $0

 $0

 $1,250

 $20,356

 $0

This Month

03/22/18

12/15/15

03/06/18

04/20/18

12/12/16

02/24/16

Awarded

04/17/18

01/07/16

03/20/18

05/18/18

01/11/17

03/17/16

Approved

12/28/18

07/03/18

09/21/18

11/02/18

08/31/18

06/01/18

Est Comp

 18%

 77%

 28%

 0%

 100%

 49%

%Time

 1%

 99%

 1%

 0%

 94%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-2N0154

11-2T1904

11-2N0164

11-292804

11-403204

11-414904

Contract 

  

ATPL-6211-(129)

  

ACNH-P052-(018)E

ACHS-STP0-(707)6

STP-P067-(073)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.

9685 VIA EXCELENCIA, STE 200

638 W SOUTHERN AVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

6465 MARINDUSTRY DRIVE

817 SWEETWATER ROAD

4001 EL CAJON BLVD,

SUITE 206

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

MS 62

2863 CARMEL VALLEY RD

1463 BROADWAY

SPRING VALLEY CA 91977

SAN DIEGO, CA 92105

DEL MAR , CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

EL CAJON CA 92021

Accepted

07/03/18

06/18/18

Location
Storm Water
Plan
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11District

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-76-12.1/17.7

11-SD-76-22.2/40

Fed Aid

HA21

HA21

HB32

HA21

HB32

HA21

Pgm Code

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

Description 

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

PLANT ESTABLISHMENT EA

CONSTRUCT 4 LANE HIGHWAY

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

Type Of Work

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

VISTA  CA 92081

JORDAN  MN 55352

SANTA ANA  CA 92705

BURNSVILLE, MN 55306

VISTA  CA 92081

IRVINE  CA 92606

(760)727-9808

(952)447-6025

(714)641-4730

(952)435-7106

(760)479-4210

(949)252-0441

TIONGCO, NIKKI

TIONGCO, NIKKI

IRION, JOSEPH

LEVINE, GARY

NABIZADEH MEHRDAD

Resident
Engineer

(858)688-3247

(858)688-1526

(619)778-8045

(760)639-4430

 

(858)688-1518

 $8,415,000

 $19,063,581

 $2,563,569

 $83,663,531

 $1,450,000

 $1,443,817

Bid + CCOs

 $434,325

 $18,702,310

 $2,519,800

 $80,584,217

 $0

 $244,001

Comp To  date

 $392,251

 $241,889

 $0

 $94,767

 $0

 $229,226

This Month

11/16/17

09/01/15

10/22/14

08/04/14

06/01/18

11/17/17

Awarded

01/04/18

09/14/15

11/06/14

08/19/14

06/25/18

12/18/17

Approved

07/17/19

11/27/18

05/31/18

08/01/18

11/26/18

Est Comp

 5%

 86%

 100%

 0%

 0%

 29%

%Time

 5%

 98%

 100%

 0%

 0%

 17%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

11-262204

11-409304

11-080174

11-257154

11-257164

11-299104

Contract 

ACNH-P075-(027)E

STPN-H   -(   )P

HPLU-6211-(127)

STPL-6211-(114)E

STPL-6211-(136)E

ACST-P076-(031)E

--()

5044-E   -()

--()

F 20-12 0-(1E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

2885 SCOTT STREET

18100 DAIRY LANE

2098 S. GRAND AVE. SUITE A

2000 AMES DRIVE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

871 N. BROADWAY

2863 CARMEL VALLEY RD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

DEL MAR, CA 92014

Accepted

05/31/18

Location
Storm Water
Plan
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11-SD-76-32.6/33.3

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

Fed Aid

HB1

HB4N

HA21

Pgm Code

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM 0.1 MILE EAST OF TWIN OAKS

VALLEY ROAD OVERCROSSING TO 0.2  MILE

WEST OF WOODLAND PARKWAY 

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO FROM FLORA VISTA DRIVE TO  WEST

HAVERFORD ROAD AND FROM 0.2 MILE EAST

OF MAGNOLIA AVE TO

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM ROUTE 8/79 SEPARATION TO EAST

JUNCTION ROUTE 79/78 NEAR JULIAN.

Description 

CONSTRUCT ROUNDABOUT AND REALIGN

CONSTRUCT EASTBOUND AND WESTBOUND

RUBBERIZED HOT MIX ASPHALT OVERLAY.

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

BONDED WEARING COURSE OVERLAY

Type Of Work

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

CALMEX ENGINEERING INC

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

ESCONDIDO, CA 92025

ESCONDIDO  CA 92029

BLOOMINGTON  CA 92316

SAN DIEGO  CA 92131

IRVINE  CA 92606

CARLSBAD  CA 92008

(760)294-0974

(760)489-4328

(909)546-1311

(858)860-5300

(949)252-0441

(760)444-1032

LEVINE, GARY

LABRADOR ALBERT

JANKOWSKI, TIMOTHY

Resident
Engineer

(760)639-4430

(760)639-4430

 

 

(858)720-2125

 

 $5,244,878

 $5,525,668

 $10,669,256

 $1,179,834

 $1,414,402

 $6,154,569

Bid + CCOs

 $3,773,851

 $4,127,604

 $0

 $0

 $329,996

 $0

Comp To  date

 $279,770

 $231,140

 $0

 $0

 $59,822

 $0

This Month

02/27/17

01/20/17

04/23/18

05/22/18

01/08/18

04/23/18

Awarded

04/12/17

02/06/17

05/29/18

06/25/18

02/02/18

05/16/18

Approved

09/06/19

07/12/18

08/14/18

Est Comp

 39%

 100%

 0%

 0%

 53%

 0%

%Time

 71%

 75%

 0%

 0%

 23%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

11-405704

11-421604

11-2N0224

11-2N0024

11-414304

11-2N0184

Contract 

SSTG-S076-(030) 

ACNH-PP07-(118)E

  

  

ACST-P079-(042)E

ACST-S079-(045)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

2764 S VISTA AVE

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMIO REAL

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

ESCONDIDO, CA 92025

ESCONDIDO, CA 92025

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-163-.5/3.2

11-SD-163-2.5/4

11-SD-163-4.1/4.9

Fed Aid

HA21

HB1

TEA4

HA23

HE11

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

Description 

UPGRADE BRIDGE RAILS

CURVE REALIGNMENT

STORMWATER MITIGATION - MEDIAN

RESTORE AND ENHANCE THE HISTORICAL

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

Contractor

IRVINE  CA 92606

CARLSBAD  CA 92008

ESCONDIDO  CA 92029

FRESNO, CA 93720

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

(949)252-0441

(760)444-1032

(760)489-4328

(559)322-2041

(760)489-4328

(760)916-9100

WILLIAMSON, JOHN

WILLIAMSON, JOHN

LAMAN, MATTHEW

ARINDUQUE, RAY

GHAZIALAM SULTAN

ALSHEIKH JASON

Resident
Engineer

(858)688-1580

(858)688-1580

(858)688-1526

(858)688-1511

(619)602-0333

(858)688-1473

 $2,674,302

 $4,201,238

 $2,896,830

 $3,733,334

 $7,009,621

 $31,174,316

Bid + CCOs

 $487,734

 $3,946,735

 $1,148,576

 $3,836,864

 $0

 $7,253,016

Comp To  date

 $150,583

 $10,981

 $34,026

 $0

 $0

 $584,877

This Month

01/11/18

09/07/16

08/07/17

03/21/14

01/17/18

06/16/17

Awarded

02/09/18

09/28/16

08/29/17

04/10/14

02/09/18

07/18/17

Approved

11/13/18

03/05/19

12/31/19

05/31/18

06/26/19

10/29/20

Est Comp

 29%

 67%

 30%

 100%

 0%

 22%

%Time

 18%

 92%

 40%

 100%

 0%

 23%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

11-414404

11-295204

11-292004

11-265014

11-415304

11-085784

Contract 

ACNH-P094-(065)E

HSST-BGP0-(406) 

ACNH-P125-(019)E

CNHP-0051-(626)E

CSTG-P163-(030)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMINO REAL

621 S ANDREASEN DRIVE, SUITE

7726 N FIRST STREET, #137

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

1463 BROADWAY

1463 BROADWAY

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

EL CAJON, CA 92021

EL CAJON CA 92118

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

Accepted

05/31/18

Location
Storm Water
Plan
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11District

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

Fed Aid

HA22

HA28

HA23

HA25

HB5

Pgm Code

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO CO IN AND NEAR SD,CV AND

NC ON RTE 5 FROM CAMINO DE LA PLAZA

UC TO 0.3 MI S OF L ST UC AND ON RTE

805 FROM PALM AVE O

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

Description 

RECONSTRUCT INTERCHANGE

CONSTRUCT MAINTENANCE VEHICLE

STORM WATER MITIGATION SLOPE

REPAIR AND REPLACE SLAB

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

RV CONCRETE, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

FRESNO, CA 93720

ANAHEIM  CA 92801

FRESNO, CA 93720

IRVINE  CA 92618

(858)587-3600

(858)587-3600

(559)322-2041

(714)855-4201

(559)322-2041

(949)470-0500

COVARRUBIAS, CARLOS

FIGUEROA, RENE

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

RIVAS, MANUEL

Resident
Engineer

(760)410-8119

(858)688-1551

(858)467-4084

(858)688-1590

(858)829-1020

 

 $8,788,865

 $3,010,629

 $1,877,090

 $5,249,726

 $1,205,406

 $12,206,909

Bid + CCOs

 $8,793,848

 $1,041,169

 $1,752,327

 $23,149

 $944,136

 $0

Comp To  date

 $0

 $469,545

 $8,627

 $23,149

 $39,932

 $0

This Month

01/28/15

01/16/18

06/11/14

03/22/18

12/17/14

05/25/18

Awarded

02/17/15

02/21/18

06/26/14

04/09/18

01/09/15

06/19/18

Approved

06/29/18

10/09/18

09/20/18

09/07/18

02/20/20

Est Comp

 99%

 18%

 0%

 37%

 0%

 0%

%Time

 97%

 35%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-241514

11-411204

11-292304

11-2N0074

11-2T2514

11-2T2604

Contract 

  

ACIM-X073-(128)E

STPI-805 -(628)E

  

  

STPL-6211-(121)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

605 E COMMERCIAL ST

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

871 N. BROADWAY

1463 BOADWAY

7177 OPPORTUNITY RD.

1463 BROADWAY

4001 EL CAJON BLVD,

STE 208

ESCONDIDO CA, 92025

EL CAJON, CA 92021

SAN DIEGO, CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92105

Accepted

Location
Storm Water
Plan
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11District

 $25,933,330 $491,933,367 $905,341,504

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Fed Aid

HB32

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

Description 

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

FRESNO, CA 93720

(760)489-4328

(714)641-4730

(559)322-2041

FIGUEROA, RENE

HODZIC, SEID

ARINDUQUE, RAY

Resident
Engineer

(858)688-1551

(858)688-1429

(858)467-4084

 $2,443,584

 $862,462

 $1,363,304

Bid + CCOs

 $1,896,628

 $251,617

 $977,274

Comp To  date

 $194,132

 $88,396

 $4,945

This Month

07/21/17

02/01/18

06/22/15

Awarded

08/15/17

02/21/18

07/13/15

Approved

07/20/18

04/16/22

03/05/19

Est Comp

 40%

 38%

 80%

%Time

 77%

 29%

 70%

% Work 

 

 

 

Message

11-410804

11-2T3304

11-2T0414

Contract 

ACIM- 805-(637)E

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

EL CAJON, CA 92021

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-10.7/11

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

Fed Aid

HA42

HB1

HB1

Pgm Code

IN LAGUNA BEACH AT EMERALD BAY

IN ORANGE COUNTY NEAR LAGUNA BEACH AT

0.1 MILE NORTH OF MORO RIDGE  ROAD.

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT VARIOUS LOCATIONS FROM  BROOKHURST

STREET TO WARNER AVENUE

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

Description 

CLEAN, INSPECT AND LINE CULVERT

STORM WATER MITIGATION.

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY TFC SIGNALS & ADD LIGHTING.

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

Type Of Work

JABRE CONTRACTING INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

JOHN S. MEEK COMPANY, INC.

DYNALECTRIC

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

Contractor

MANHATTAN BEACH CA 90266

IRVINE  CA 92606

GARDENA  CA 90248

LOS ALAMITOS  CA 90720

CHATSWORTH  CA 91311

FONTANA CA 92335

(310)720-0277

(949)252-0441

(310)830-6323

(714)828-7000

(818)340-0965

(909)356-8880

RUDA,NABIL

JOUBEEN, JAY

ESSAYLI,MOUSSA

ESSAYLI, MOUSSA

KINALY,STEVE

Resident
Engineer

 

(949)279-8491

(949)279-8638

(949)279-8816

(949)279-8816

(949)297-8800

 $282,100

 $251,605

 $758,559

 $2,110,401

 $446,149

 $10,800,632

Bid + CCOs

 $0

 $244,400

 $713,153

 $2,082,690

 $128,223

 $8,886,566

Comp To  date

 $0

 $0

 $1,683

 $247,102

 $0

 $529,157

This Month

04/23/18

12/13/17

07/20/17

11/09/16

09/25/17

09/20/16

Awarded

05/16/18

01/04/18

08/15/17

12/21/16

10/27/17

10/13/16

Approved

06/12/18

05/06/19

07/31/18

08/21/18

10/25/18

Est Comp

 0%

 100%

 42%

 100%

 35%

 100%

%Time

 0%

 100%

 93%

 98%

 29%

 79%

% Work 

 

COMPLETED

 

OVER RUN

 

OVER RUN

Message

12-0Q7504

12-0N2604

12-0N9104

12-0M4704

12-0P0204

12-0M4904

Contract 

  

  

ACNH-P001-(622)E

ACHS-NHP0-(161)4

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

  

--()

--()

--()

 1-  63-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

1813 MANZANITA LANE

16351 CONSTRUCTION CIRCLE WES

14732 S. MAPLE AVE.

4462 CORPORATE CENTER DR.

21625 PRAIRIE STREET

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY, #3

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS

ROAD

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

MISSION VIEJO, CA 92691

Accepted

06/12/18

Location
Storm Water
Plan
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12District

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

Fed Aid

HB5

HB5

HA25

Pgm Code

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY, RTE 05 AT VARIOUS

ON-RAMP LOCATIONS.

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

Description 

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

REMOVE AND REPLACE " METER ON "

ADD HOV LANE IN EACH DIRECTION

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

Type Of Work

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

FLATIRON WEST INC

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

Contractor

CORONA  CA 92878

SAN MARCOS  CA 92078

CHINO  CA 91710

SAN MARCOS CA 92078

IRVINE CA 92618

SANTA ANA CA 92705

(951)736-7600

(760)916-9100

(909)536-8693

(760)916-9100

(949)333-1500

(714)641-4730

ZOKAI, FARID

PIRZADEH, BEHROOZ

ESSAYLI,MOUSSA

KINALY,STEVE

NGUYEN, IRVIN

YACOUB, MOHAMAD

Resident
Engineer

(949)279-8435

(949)279-8595

(949)279-8816

(949)279-8800

(949)279-8590

(949)279-8433

 $8,330,362

 $52,315,639

 $614,650

 $49,035,632

 $46,076,552

 $4,946,256

Bid + CCOs

 $0

 $50,465,279

 $591,880

 $49,123,703

 $46,374,025

 $4,845,431

Comp To  date

 $0

 $77,845

 $67,750

 $0

 $0

 $13,440

This Month

04/12/18

11/25/14

05/22/17

06/17/14

12/04/13

08/12/14

Awarded

04/27/18

12/22/14

06/02/17

07/03/14

12/20/13

09/08/14

Approved

06/30/18

06/29/18

05/25/18

03/31/19

11/09/18

Est Comp

 0%

 73%

 97%

 100%

 81%

 0%

%Time

 0%

 96%

 96%

 100%

 98%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST

SATIS

Message

12-0Q7604

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

Contract 

  

NHPI-005 -(972)7

  

NHPI-005 -(966)7

CMLN-6212-(014)

IM-X059-(055)E

  

PLN-6212-(016)E

  

CMLN-6212-(015)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

15700 TUSTIN VILLAGE

WAY #2

910 CALLE NEGOCIO

SUITE 205

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS,

SUITE 340

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

IRVINE, CA 92618

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

Accepted

05/25/18

Location
Storm Water
Plan
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12District

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/.1

12-ORA-5-/44.4

Fed Aid

HB4N

HA22

HB1

Pgm Code

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN IRVINE COUNTY  SB 5 ON-RAMP FROM

WALNUT AVENUE

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM SANTA ANA RIVER BRIDGE

TO HARBOR BOULEVARD OVERCROSSING.

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN SAN CLEMENTE, SAN JUAN CAP,

MISSION VIEJO, LAGUNA NIGUEL, LAGUNA

HILLS, LAKE FOREST, IRVINE, TUSTIN,

SANTA ANA, ANAHEIM, FULLER

Description 

UPGRADE EXISTING AUDIO-VISUAL

EXPAND PARK AND RIDGE FACILITY

PLANTING, IRRIGATION, ROCK BLANKET

GROOVING EXISTING PCC, INSTALL NEW

UPGRADE EXISTING FIBER OPTIC

REMOVE AND REPLACE PAVEMENT

Type Of Work

SPINITAR

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC.

KDC INC., DBA DYNALECTRIC

BC TRAFFIC SPECIALIST

Contractor

LA MIRADA  CA 90638

CORONA  CA 92879

SANTA ANA  CA 92705

ORANGE  CA 92867

LOS ALAMITOS  CA 90720

ORANGE  CA 92865

(714)367-2975

(951)736-7600

(714)641-4730

(714)769-7025

(714)828-7000

(714)974-1190

ESSAYLI,MOUSSA

SHIEH, PETER

NADERI, ARSALAN

PIRZADEH, BEHROOZ

NAJM, ELIE

NGUYEN, IRVIN

Resident
Engineer

(949)279-8816

(949)279-8636

(949)279-8447

(949)279-8595

(949)279-8826

(949)279-8590

 $2,301,115

 $998,295

 $3,996,179

 $1,967,120

 $10,121,401

 $4,443,674

Bid + CCOs

 $1,716,439

 $1,039,184

 $17,850

 $246,500

 $9,691,303

 $826,065

Comp To  date

 $0

 $0

 $17,850

 $245,750

 $120,642

 $367,900

This Month

04/14/16

06/17/16

02/15/18

02/16/18

03/08/16

03/06/18

Awarded

05/06/16

07/05/16

03/05/18

03/09/18

03/29/16

03/20/18

Approved

06/04/21

09/06/18

09/23/20

10/16/18

07/31/18

10/01/18

Est Comp

 94%

 79%

 11%

 43%

 97%

 42%

%Time

 75%

 99%

 0%

 12%

 96%

 19%

% Work 

SUSPENDED

 

 

 

 

 

Message

12-0N2204

12-0P2604

12-0N0804

12-0N6404

12-0N78U4

12-0R0704

Contract 

NHP-X059-(068)E

  

ACNH-X059-(075)E

SIMG- 005-(990)E

NHP-X059-(067)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16751 KNOTT AVENUE

400 EAST 6TH STREET

2098 S. GRAND AVE. SUITE A

933 N. BATAVIA ST.

4462 CORPORATE CENTER DR.

638 W SOUTHERN AVE

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DRIVE #2

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE, #1

6533 MARINE WAY,

TRAILER 2

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

Fed Aid

HB4

HB1

HB1

HA42

HA22

Pgm Code

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN HUNTINGTON BEACH, WESTMINSTER,

STANTON AND ANAHEIM, FROM PCH TO

STANTON AVE.

Description 

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

CONSTRUCT PCC CONCRETE BUS PADS ON

Type Of Work

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

INTEGRITY LANDSCAPE AND

CONCRETE

Contractor

BREA, CA 92821

RIVERSIDE  CA 92504

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

PASADENA  CA 91104

(714)984-5500

(951)710-1000

(714)538-5156

(949)299-1400

(951)736-7600

(909)628-9310

GILCHRIST, WILLIAM

NAJM, ELIE

ZOKAI, FARID

PHAM, DAT

Resident
Engineer

(949)279-8438

 

(949)279-8826

(949)279-8435

 

(949)279-8586

 $3,210,000

 $1,666,661

 $233,253

 $1,848,744

 $5,871,030

 $672,034

Bid + CCOs

 $3,151,289

 $0

 $0

 $143,410

 $0

 $652,574

Comp To  date

 $7,051

 $0

 $0

 $0

 $0

 $42,292

This Month

07/12/16

12/13/17

10/04/17

11/01/16

09/25/17

06/02/17

Awarded

07/29/16

01/18/18

10/27/17

11/28/16

10/27/17

07/20/17

Approved

12/22/20

07/20/18

01/30/18

06/22/18

Est Comp

 100%

 0%

 0%

 0%

 0%

 100%

%Time

 93%

 0%

 0%

 8%

 0%

 96%

% Work 

 

 

SUSPENDED

SUSPENDED

 

 

Message

12-0716U4

12-0M5204

12-0N7104

12-0H2704

12-0J4004

12-0Q0304

Contract 

LM-6212-(019)

SNHG-P039-(035)E

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E BIRCH STREET

5942 ACORN ST.

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

313 E ORANGE GROVE BLVD #290

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-/0

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

Fed Aid

HB1

HA25

HM4

HM1

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN OC, IN ORANGE, ANAHEIM, PLACENTIA

& FULLERTON FROM 0.2 MILE S OF

CHAPMAN AVE UC TO ASSOCIATED RD UC

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

Description 

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

REPLACE AND INSTALL LIGHTING

REPLACE BROKEN SLABS, GRIND,

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

Type Of Work

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

TRAFFIC LOOPS CRACKFILLING,

INC.

AUTOBAHN CONSTRUCTION INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

ANAHEIM  CA 92804

ORANGE  CA 92867

SANTA ANA  CA 92705

SANTA ANA  CA 92705

(626)960-9502

(818)206-9990

(714)520-4026

(714)769-7025

(714)641-4700

(714)641-4730

JOUBEEN, JAY

DICKSON, ERIC

WU, ADRIAN

GILCHRIST, WILLIAM

NOWAK, JOHN

Resident
Engineer

(949)279-8638

(949)724-2814

 

(949)279-8488

(949)279-8438

(949)279-8511

 $10,931,010

 $3,536,910

 $509,373

 $5,211,347

 $1,652,778

 $1,465,443

Bid + CCOs

 $6,069,831

 $3,668,918

 $0

 $5,141,329

 $1,480,587

 $89,420

Comp To  date

 $112,803

 $3,240

 $0

 $0

 $112,320

 $68,690

This Month

01/10/17

09/04/14

03/23/18

08/08/17

09/19/17

02/15/18

Awarded

01/30/17

09/30/14

05/16/18

08/24/17

10/13/17

03/09/18

Approved

11/06/18

12/26/18

05/24/18

06/17/21

05/09/22

Est Comp

 70%

 0%

 0%

 100%

 100%

 14%

%Time

 50%

 0%

 0%

 100%

 88%

 6%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

12-0M5004

12-0H20U4

12-0Q0904

12-0Q8604

12-0F04A4

12-0F03U4

Contract 

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

946 S. EMERALD ST.

933 N. BATAVIA ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

3251-1/4 UNIVERSITY

DRIVE, #2

3337 MICHELSON DRIVE,

SUITE100

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

05/24/18

Location
Storm Water
Plan
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12District

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

Fed Aid

HB4N

HA22

HB1

HE12

HB71

Pgm Code

IN CITY OF COSTA MESA ROUTE 73

IN OC, IN LAGUNA NIGUEL, LAGUNA

BEACH, NEWPORT BEACH, IRVINE, COSTA

MESA AT VAR LOCATIONS FROM PACIFIC

PARK DR UC TO RTE 73/405 S

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

Description 

INSTALL FIBER OPTIC CABLES & CCTVS

METHACRYLATE DECK SEAL TREATMENT

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

Type Of Work

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

AUTOBAHN CONSTRUCTION INC.

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

ALPHARETTA, GA 30022

ORANGE  CA 92867

ORANGE  CA 92865

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

(678)232-2341

(714)769-7025

(714)637-1550

(626)960-9502

(323)581-8200

(949)252-0441

NAJM,ELIE

KINALY, STEVE

NANJAPPA, BEN

NADERI, ARSALAN

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8826

(949)279-8800

 

(949)279-8840

(949)279-8447

(949)279-8595

 $833,255

 $967,710

 $6,291,602

 $4,964,309

 $818,022

 $4,422,746

Bid + CCOs

 $789,755

 $94,741

 $0

 $4,588,266

 $731,673

 $69,764

Comp To  date

 $72,280

 $94,741

 $0

 $2,386

 $4,032

 $2,226

This Month

01/20/16

02/26/18

12/01/17

09/06/16

09/22/15

12/29/17

Awarded

02/11/16

03/20/18

12/18/17

09/28/16

10/14/15

02/09/18

Approved

07/31/18

10/10/18

02/14/19

07/23/19

07/19/19

Est Comp

 100%

 9%

 0%

 48%

 67%

 21%

%Time

 95%

 10%

 0%

 91%

 89%

 2%

% Work 

OVER RUN

 

 

 

 

 

Message

12-0H2254

12-0Q2604

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

Contract 

NHP-P073-(115)E

  

ACNH-P073-(126)E

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

--()

  

--()

4 06-2 E -()

9062- E  -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3780 MANSELL RD #400

933 N. BATAVIA ST.

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

6533 MARINE

WAY,TRAILER #2

3251-1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

Fed Aid

HE13

HA22

HB1

HA23

Pgm Code

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

Description 

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

INSTALL ADDITIONAL LIGHTING AT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

Type Of Work

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

POWELL COINSTRUCTORS INC

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

Contractor

CORONA  CA 92878

SANTA ANA  CA 92705

IRVINE  CA 92618

FONTNA  CA 92335

ORANGE  CA 92867

STANTON  CA 90680

(951)736-7600

(714)641-4730

(949)470-0500

(909)356-8880

(714)769-7025

(714)828-4882

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

NAJM,ELIE

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8595

(949)279-8438

(949)279-8438

(949)297-8826

(949)279-8595

(949)279-8601

 $1,012,781

 $1,421,370

 $2,637,895

 $4,508,918

 $595,009

 $13,902,266

Bid + CCOs

 $202,146

 $1,262,451

 $267,049

 $3,918,198

 $20,063

 $14,113,889

Comp To  date

 $202,146

 $5,468

 $265,343

 $0

 $20,063

 $65,147

This Month

04/09/18

03/20/17

02/21/18

12/21/16

05/01/18

01/05/16

Awarded

04/27/18

04/06/17

03/20/18

01/11/17

05/16/18

02/03/16

Approved

07/10/18

11/09/20

05/17/19

07/31/18

07/23/18

02/28/19

Est Comp

 33%

 39%

 4%

 89%

 27%

 70%

%Time

 20%

 89%

 10%

 88%

 3%

 94%

% Work 

 

 

 

 

 

 

Message

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

12-0Q7804

12-0N1104

Contract 

  

  

ACNH-X059-(076)

ACHS-NHX0-(907)3

  

NHP-X059-(064)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 2229

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

8555 BANANA AVENUE

933 N. BATAVIA ST.

8051 MAIN STREET

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

6533 MARINE WAY,

TRAILER #2

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

 $3,510,315 $248,288,159 $311,162,857

12-ORA-142-.8/2.9

12-ORA-241-18.1/33.7

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Fed Aid

HA22

HB1

HB1

Pgm Code

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

IN OC AT VARIOUS LOCATIONS

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN ORANGE COUNTY IN COSTA MESA AT RED

HILL AVE. OC

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

RESURFACE CONVENTIONAL HIGHWAY

METHACRYLATE DECK SEAL TREATMENT

REPLACE K-RAIL & EXTEND SB AUX

STABILIZE EMBANKMENT IN RED HILL

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

R.J. NOBLE COMPANY

ODONNELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

SERVITEK SOLUTIONS INC ACCT

#0102801671

Contractor

ORANGE  CA 92856

SAN DIMAS  CA 91773

BALDWIN PARK  CA 91706

IRVINE  CA 92618

CERRITOS, CA 90703

(714)637-1550

(909)394-4510

(626)960-9502

(949)753-1414

(626)277-1650

YACOUB,MOHAMAD

BLANCO, CHRIS

ZOKAI, FARID

JOUBEEN, JAY

NAJM,ELIE

Resident
Engineer

(949)279-8433

(949)533-8783

(949)279-8435

(949)279-8638

(949)279-8826

 $3,547,148

 $420,213

 $17,756,775

 $9,630,959

 $826,977

Bid + CCOs

 $346,264

 $209,053

 $13,890,858

 $9,571,059

 $822,883

Comp To  date

 $173,073

 $209,053

 $358,842

 $0

 $0

This Month

11/16/17

02/08/18

11/29/16

10/14/15

12/29/15

Awarded

12/26/17

03/05/18

12/21/16

10/30/15

01/25/16

Approved

09/10/18

07/31/18

10/18/19

05/31/18

06/29/18

Est Comp

 49%

 55%

 50%

 100%

 100%

%Time

 10%

 50%

 78%

 100%

 99%

% Work 

 

 

 

COMPLETED

OVER RUN

Message

12-0N6004

12-0Q2504

12-0M3504

12-0N5404

12-0N8214

Contract 

ACST-P142-(016)E

  

ACHS-IM40-(298)2

BRNH-PI  -(   )4

NHP-X059-(065)E

--()

  

--()

 297-8 10-(E)

--()

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

PO BOX 620

559 W COVINA BLVD

14425 JOANBRIDGE STREET

6 CUSHING SUITE 200

11304 1/2 SOUTH STREET

6521 MARINE WAY, #1

6521 MARINE WAY, #1

15700 TUSTINE VILLAGE

WAY, #2

3251-1/4 UNIVERSITY

DR.TRLR#3

6533 MARINE WAY,

TRAILER #2

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

05/31/18

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0H0504

01-0G0304

01-0G4904

01-0H6904

01-0G9204

01-0G8504

01-0E3604

01-0G8404

01-0G0804

01-0E1004

01-0H0304

01-0H1904

01-0G4704

01-0A9904

01-0G6904

01-0G8104

01-0G3604

01-0G8204

01-0F8504

01-0H4904

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-96-38.6/45

01-HUM-101-.4/26.5

01-HUM-101-27.7/63.1

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0G8304

01-0G6404

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

01-0F5204

01-0H1004

01-0G5204

01-0H0204

01-0H0704

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-492104

01-0G7404

01-0H4304

01-0H3704

01-0C7504

Contract

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-8.5/22.4

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-169-15.0/30

01-HUM-211-77.2/78.5

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-HUM-299-21.0/34.3

01-HUM-999-/0

01-JUM-299-24.2/0

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0H0604

01-0E6404

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0G0704

01-0G9404

01-0E4704

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

01-262064

01-262054

01-262034

01-262044

Contract

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-402814

01-0H1104

01-0G9704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0H7204

01-0C3704

01-0H0804

01-0H7104

01-0J1004

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

01-0G6804

01-0H1304

01-0C4304

Contract

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

01-MEN-101-87.5/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-253-/13

01-MEN-999-/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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01-0H1204

01-0B8204

01-0H7304

01-0C5904

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-4F77U4

02-1H7604

02-1C7504

02-3H7504

02-2C0904

02-1H7504

02-3H1004

02-3H0904

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-4G5204

Contract

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-MOD-299-23.1/33.5

02-PLU-70-.1/.2

02-PLU-70-14.9/0

02-PLU-70-27.4/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

02-PLU-89-11.6/24.5

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

Cnty Rt Pm

15

15

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-378904

02-4H3704

02-368414

02-4F79U4

02-3H2004

02-4E0204

02-3H5104

02-3H4204

02-1H8804

02-1H9404

02-4G5504

02-2E8004

02-4G2404

02-4F58U4

02-4F5504

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-0H2004

Contract

02-SHA-5-39.5/40.8

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-/0

02-SHA-910-/0

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23
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02-3E7204

02-4G03U4

02-0H1104

02-0H0904

02-4G2504

02-2H5104

02-3H8804

02-2H7204

02-0H3304

02-2H7404

02-3H1604

02-3H7804

02-3H3804

02-4G3804

02-0H5204

02-0H0304

02-4E6704

02-3H2204

02-3H1404

02-1H8004

02-1H8504

02-3H7204

Contract

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

02-TRI-299-36.0/44

02-TRI-299-39.2/39.2

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

23

23

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26
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03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-0G7304

03-3F7604

03-3H1604

03-0G7404

03-0G4204

03-4H2104

03-3H7604

03-3H9904

03-0F3104

03-0G5404

03-0G8704

03-3H1804

03-1H6904

03-3H0204

03-3H1004

03-3H1204

03-3C3804

03-0G7504

Contract

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

03-COL-20-5.1/12.5

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

03-ED-49-11.3/11.7

03-ED-49-16.9/0

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-43.6/50

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-4H3404

03-4H5304

03-2H4404

03-3H3604

03-2F7204

03-2H8904

03-3H1304

03-2F2404

03-2F0704

03-0G7604

03-0G8604

03-0G6204

03-0G8304

03-2H0904

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-3F9204

03-2H4704

03-2H9804

03-0G9504

Contract

03-ED-50-/0

03-ED-50-/4

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-ED-193-23.3/23.3

03-ED-193-26.4/26.4

03-ED-193-/0

03-GLE-5-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

03-NEV-49-6.3/6.7

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

03-NEV-80-/0

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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03-1G1904

03-4H2304

03-0H8604

03-0H26U4

03-3H9404

03-4H1404

03-2F2504

03-1F4004

03-3F4804

03-3H6804

03-1H4904

03-4H0104

03-1G1304

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-4F4404

03-3H3704

03-1G1204

03-3F5704

03-0G7704

Contract

03-NEV-80-/0

03-PLA-20-42.8/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-80-/0

03-PLA-80-/0

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

Cnty Rt Pm

34

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38
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03-0G7904

03-1G1404

03-1H8804

03-4F6104

03-0H2504

03-2H7404

03-0G8804

03-2F5504

03-1H3804

03-0F3514

03-2H8604

03-4H1604

03-3H8604

03-3H0304

03-2H7904

03-2H5604

03-3H7404

03-2H9904

03-3H3504

03-2H8304

03-0G1204

03-4H2704

Contract

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/23.1

03-SAC-51-4.0/0

03-SAC-80-.4/.4

03-SAC-80-/0

03-SAC-99-1.9/19.7

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-20-/4.2

03-SUT-20-/0

Cnty Rt Pm

38

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41
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03-2H8504

03-3H2504

03-3H4304

03-0G5104

03-0G9404

03-3H2004

03-3H0404

03-3H2204

03-0H4904

03-0G8004

03-4H0904

03-3H2904

03-3H8104

03-0G7204

03-3H1504

03-2H7704

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-4H3304

Contract

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

03-YOL-16-1.5/1.7

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

Cnty Rt Pm

41

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45
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03-0G8104

03-0G7104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-2H9504

03-4H1504

04-4K4704

04-2K1804

04-2K0104

04-294944

04-0J2904

04-014114

04-0Q5004

04-4G2304

04-3J5704

04-297624

04-2K1604

04-2K4604

04-3J4804

04-4H2604

Contract

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-61-18.5/0

04-ALA-80-1.8/0

04-ALA-80-3.8/8

04-ALA-80-4.6/5.7

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-123-.2/.2

04-ALA-262-.7/.7

04-ALA-580-41.4/0

Cnty Rt Pm

45

45

45

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-4G7904

04-1A6724

04-4G8004

04-3G59U4

04-1Q4704

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-0K2904

04-1SS434

04-2J0704

04-4H5804

04-172454

04-4H0104

04-0A7104

04-0P5604

04-1K5904

04-2J0304

04-2J0414

04-4J7004

04-4G9804

Contract

04-ALA-580-44.2/44.4

04-ALA-580-46.0/46.8

04-ALA-580-26.8/27.2

04-ALA-580-/8

04-ALA-680-19.3/19.5

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-680-/100

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-4J3404

04-4G8104

04-4G8904

04-4K2204

04-3A87A4

04-3G4624

04-0P0004

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-4S6604

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

04-4K8504

04-4S7804

04-4K5004

04-4K8604

Contract

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-209504

04-4K3304

04-4G8714

04-264H34

04-264094

04-4G4604

04-0Q5204

04-3G2104

04-2641A4

04-4H6904

04-4G4904

04-4H2004

04-3G1404

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

04-2A3204

04-3J7404

04-0P1404

04-1J0204

04-4K2704

Contract

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-13.5/25.5

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-121-17.4/18.3

04-NAP-128-/0

04-SCL-9-/4.8

Cnty Rt Pm

56

56

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60
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04-1K5704

04-4K4104

04-4K7104

04-4K6404

04-4K8004

04-4K9304

04-0Q9404

04-4G8304

04-3K6504

04-4K1304

04-4H0004

04-235624

04-2J4604

04-4H8604

04-2A4414

04-1G8704

04-0P5204

04-1K7804

04-2J6604

04-1K5204

04-4H8804

04-2G3504

Contract

04-SCL-9-/0

04-SCL-17-3.0/3.1

04-SCL-35-9.5/9.5

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/5.6

04-SCL-101-.8/.9

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-101-5.1/5.1

04-SCL-152-6.1/35.2

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

Cnty Rt Pm

60

60

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63
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04-2537C4

04-1G8604

04-2K5504

04-1Q3604

04-3G4424

04-3G4454

04-2K9604

04-0K6914

04-013584

04-4H7514

04-1K6004

04-0Q5304

04-4G6504

04-0P1604

04-4K4604

04-1K6204

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-4J5604

04-1K5604

Contract

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-43.7/46.5

04-SM-1-/0

Cnty Rt Pm

64

64

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67
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04-4K4804

04-4K5504

04-4K2104

04-3K6304

04-0K9604

04-4G5514

04-4K8904

04-4K9004

04-4K1604

04-0P4904

04-1Q5504

04-1J5204

04-0P1504

04-0P6504

04-3G4864

04-3G3054

04-235524

04-235654

04-4A92A4

04-235844

04-4A9254

04-0P2504

Contract

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-21.0/23

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-92-11.0/11.4

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

Cnty Rt Pm

67

67

68

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71
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04-4G5914

04-3J4304

04-0P2804

04-0K9704

04-4G5524

04-2K0004

04-0P3304

04-0K4504

04-0A5344

04-1Q7304

04-4G5104

04-0Q5104

04-3K5704

04-3K6704

04-4G4504

04-4S9204

04-3G0804

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

Contract

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

04-SM-380-5.9/6.8

04-SOL-29-.8/3

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-20.9/20.9

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-113-7.0/9.6

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

Cnty Rt Pm

71

71

71

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74
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04-0J6404

04-4G4804

04-4K4504

04-2640N4

04-2K4404

04-3K6104

04-3J4904

04-4K9604

04-283824

04-4K2904

04-4K2004

04-4A6704

04-0J0004

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1C9904

05-1G4504

05-1H3804

Contract

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-101-/4.5

04-SON-116-25.0/27.9

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

04-VAR--/0

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

Cnty Rt Pm

75

75

75

75

75

75

76

76

76

76

76

76

77

77

77

77

78

78

78

78

78

78
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05-0N1904

05-0F7004

05-1J7204

05-1E0604

05-1G3804

05-0161H4

05-1G9104

05-1J2804

05-1G3904

05-1C6604

05-1F7104

05-1J6504

05-4482U4

05-1C9704

05-1J6204

05-0G0714

05-1H6704

05-1J6304

05-1J7304

05-1G5604

05-1J6404

05-1J6604

Contract

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-36.6/36.6

05-SB-101-/13.5

05-SB-101-/91

05-SB-135-/1

05-SB-144-/0

05-SB-192-8.0/12.5

Cnty Rt Pm

79

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82
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05-1J6704

05-0C6404

05-1J2004

05-1J6804

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-0T5404

05-492824

05-1G3504

05-1G35A4

05-1J2604

05-1G3204

05-1J1704

05-330764

05-330784

05-1J5204

05-1J7404

Contract

05-SB-192-15.4/15.6

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

Cnty Rt Pm

82

82

83

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86
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05-1H4004

05-1J3004

05-0G0404

06-0U9804

06-0V5004

06-0V1704

06-0K8004

06-0N9904

06-0T3204

06-0W7704

06-0Q6304

06-0V2104

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0E3504

06-0V2304

06-463804

06-0Q2104

06-342534

06-0W7304

Contract

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

06-FRE-5-15.8/62.3

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-33-/0

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-23.0/30.4

06-FRE-41-29.3/33.4

06-FRE-63-2.0/4

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-168-11.8/18.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

Cnty Rt Pm

86

86

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90
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06-0S6104

06-0X5104

06-0X4604

06-457114

06-0V2504

06-0V3004

06-0W7404

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0V1904

06-0U9904

06-0S6204

06-0R1404

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0V2004

06-0X4704

06-0S4904

Contract

06-KER-0-/0

06-KER-5-43.3/52.8

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-33-27.0/34.2

06-KER-33-/0

06-KER-46-7.3/19.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-/6

06-KER-65-1.6/25.2

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

06-KIN-5-9.0/26.7

06-KIN-5-/9

Cnty Rt Pm

90

90

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93
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06-0V2404

06-0T9504

06-0T2404

06-0V8604

06-416014

06-325514

06-0Q3204

06-487514

06-0T5104

06-0W6704

06-0R1604

06-0W7504

06-0U7104

06-0Q6104

06-0T8004

06-0G9804

06-434014

06-0Q2604

06-332214

06-471504

06-0X5004

06-0J5304

Contract

06-KIN-33-/7.7

06-KIN-33-/7.8

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.1/44.8

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-41-.1/32.4

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-99-/53.9

06-TUL-190-20.9/21.2

Cnty Rt Pm

93

94

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97
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06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

07-290804

07-309904

07-4T9904

07-3W3204

07-3W1204

07-3P7904

07-1XC204

07-4Y6704

07-333404

07-4X9304

07-3W6604

07-3W3304

07-3W9604

07-240704

07-3W1904

07-215934

07-215944

Contract

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-20.9/21.2

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-51.4/51.8

07-LA-1-/0

07-LA-1-/21.9

07-LA-2-10.6/12.7

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-1.7/3.9

07-LA-5-2.7/4

07-LA-5-4.0/5.8

Cnty Rt Pm

97

97

97

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-215954

07-3W7804

07-305504

07-300704

07-296404

07-284204

07-258404

07-308004

07-3W2304

07-1W2404

07-2777U4

07-293404

07-292304

07-1XE004

07-121844

07-1218W4

07-306004

07-1XG404

07-302904

07-252624

07-2159U4

07-4W2404

Contract

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-20.3/53.9

07-LA-5-20.3/20.3

07-LA-5-25.2/27.5

07-LA-5-25.2/25.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-44.2/46

07-LA-5-54.1/0

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-5-/88.6

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105
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07-296004

07-3W2404

07-296604

07-4W2104

07-318004

07-3W2004

07-1170U4

07-1193U4

07-308604

07-3W4604

07-1XE504

07-291004

07-317004

07-3W4504

07-286604

07-1XC004

07-1XH004

07-1XC404

07-326104

07-290704

07-138204

07-1W9604

Contract

07-LA-10-11.0/14

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/14.8

07-LA-14-24.3/29.9

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

Cnty Rt Pm

105

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108
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07-302604

07-291204

07-288204

07-295804

07-3X7114

07-255104

07-279114

07-1W9804

07-307204

07-290104

07-4T7704

07-286704

07-4T6304

07-306204

07-291704

07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

Contract

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-12.9/13.7

07-LA-91-6.3/8.4

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

Cnty Rt Pm

108

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112
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07-4T6104

07-281504

07-291104

07-300804

07-2827U4

07-4Y8504

07-297404

07-297204

07-3W9704

07-304604

07-3009U4

07-293704

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

07-3W5904

07-287204

07-3W5804

07-4P0204

Contract

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-12.0/15.9

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-44.9/44.9

Cnty Rt Pm

112

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116
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07-307404

07-293504

07-3W4804

07-1XF804

07-295204

07-4X6304

07-306404

07-1XH304

07-3P6804

07-287304

07-3W2204

07-2881U4

07-129974

07-3W5704

07-1XG304

07-4W0604

07-287404

07-4Y7004

07-300604

07-3X8704

07-4T8704

07-307804

Contract

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-170-14.6/20.6

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-210-/0

07-LA-213-3.5/9.9

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

Cnty Rt Pm

116

116

116

116

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119
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07-1XG204

07-1XC704

07-290004

07-257104

07-309804

07-307704

07-3W5504

07-3W5604

07-295704

07-1W9704

07-183124

07-289204

07-3W7404

07-202114

07-2W9404

07-202124

07-1XF904

07-2X0504

07-3W4304

07-1XG504

07-1XG704

07-1XG804

Contract

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-605-4.3/14.1

07-LA-605-/20.2

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

Cnty Rt Pm

119

120

120

120

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123
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07-1XC904

07-305204

07-2750U4

07-1XC504

07-3W6904

07-4W0204

07-4U0004

07-1952U4

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-1XG604

07-1XG004

07-3X0214

07-3W7204

08-1C0604

08-1G6204

08-1G3904

08-0Q8904

Contract

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-34-14.0/17.7

07-VEN-101-17.7/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

07-VEN-232-.4/4.1

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

Cnty Rt Pm

123

123

123

124

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

126

127

127
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08-1E8604

08-1G0804

08-1F8704

08-1G2404

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1E6504

08-1C6404

08-1C5104

08-1E0504

08-1J5204

08-0R3504

08-1E4204

08-1C6204

08-3348V4

08-0G7804

08-1H8904

08-1F8504

08-1F9704

08-1J3404

Contract

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-17.8/0

08-RIV-74-14.9/0

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/0

08-RIV-111-/13

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-RIV-371-60.2/77.1

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

Cnty Rt Pm

127

127

127

127

128

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130
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08-0K2914

08-1H2304

08-1F9604

08-1H3714

08-1J9704

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

08-0Q7404

08-1H7604

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-1G7004

08-0R3404

Contract

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

Cnty Rt Pm

131

131

131

131

131

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134
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08-1F1104

08-0R4314

08-1J4004

08-1G6904

08-1F6304

08-1F2804

08-0R1204

08-1G1304

08-347704

08-1C1704

08-1C1904

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-0L7104

08-1J4204

08-1H3604

08-1J5704

08-1F5104

Contract

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-142-/.8

08-SBD-173-3.4/7.7

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

Cnty Rt Pm

134

134

135

135

135

135

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138
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08-0E5514

08-1F2704

08-1G1914

08-1J7504

08-1J4604

08-0J0704

08-1H1004

08-0Q6904

08-0Q6804

08-0N9714

08-1H2204

08-1C6304

09-364604

09-364104

09-352104

09-370204

09-370904

09-365804

09-370804

09-356804

09-371004

09-368104

Contract

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-3.7/3.7

08-SBD-215-6.6/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-330-40.6/43.5

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

09-INY-6-4.3/8.4

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-178-46.4/47

09-INY-395-25.8/45.5

09-INY-395-77.4/91.6

09-INY-395-100.8/113

09-INY-395-117.3/0

09-KER-14-16.2/35.5

09-MNO-108-/9.8

Cnty Rt Pm

138

138

138

138

139

139

139

139

139

139

140

140

140

140

141

141

141

141

141

141

142

142
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09-361204

09-356104

09-335004

09-364204

09-350804

09-373504

09-370404

09-370504

09-370704

10-1F6414

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0F2804

10-1E4404

10-1F6404

10-1H4404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

Contract

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-63.3/63.8

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-MNO-999-/0

09-VAR--/0

09-VAR--/0

10-ALP-4-/0

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-49-/30.3

10-CAL-49-20.5/25

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

Cnty Rt Pm

142

142

142

142

143

143

143

143

143

144

144

144

144

144

144

145

145

145

145

145

145

146
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10-1H4304

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-0K0214

10-1C1804

10-1H8304

10-0U2904

10-0G3404

10-0P8404

10-1H8904

10-1F6304

10-1E18A4

10-1E1804

10-0G7204

10-1E8904

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

Contract

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-MPA-140-22.1/25.3

10-SJ-4-2.1/2.1

10-SJ-4-14.8/14.8

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

Cnty Rt Pm

146

146

146

146

146

147

147

147

147

147

147

148

148

148

148

148

148

149

149

149

149

149
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10-1G7804

10-1H8504

10-0E6144

10-1G8204

10-1F2704

10-1C6604

10-0G8204

10-1G8104

10-1H8704

10-1H8404

10-0S7804

10-0X5604

10-1C3004

10-1J6704

10-1F5904

10-1G8004

10-401604

10-1F6424

10-3A7304

11-263314

11-418514

11-418524

Contract

10-SJ-12-18.7/20.9

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-18.5/22.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-5-/28.1

10-STA-99-/24.7

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-TOU-49-/6.5

10-TUO-49-12.8/16.5

10-TUO-49-/6.4

10-TUO-108-16.1/18.1

10-TUO-108-/0

10-TUO-120-11.2/18.2

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

Cnty Rt Pm

149

150

150

150

150

150

150

151

151

151

151

151

151

152

152

152

152

152

152

153

153

153
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11-2N0134

11-2M0014

11-2N0104

11-419114

11-244004

11-282304

11-2E1504

11-2T3454

11-410904

11-2N0284

11-002714

11-2M8204

11-0223U4

11-2N0294

11-2T2174

11-237964

11-408704

11-413504

11-414804

11-405804

11-419104

11-2N0154

Contract

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-.3/5.4

11-SD-5-.3/29.5

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-.4/M20

Cnty Rt Pm

153

154

154

154

154

154

154

155

155

155

155

155

155

156

156

156

156

156

156

157

157

157
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11-2T1904

11-2N0164

11-292804

11-403204

11-414904

11-262204

11-409304

11-257154

11-299104

11-405704

11-080174

11-257164

11-421604

11-2N0224

11-2N0024

11-414304

11-2N0184

11-414404

11-295204

11-292004

11-265014

11-415304

Contract

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-67-21.0/21.6

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-163-.5/3.2

11-SD-163-2.5/4

Cnty Rt Pm

157

157

157

158

158

158

158

158

158

159

159

159

159

159

159

160

160

160

160

160

160

161
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11-085784

11-241514

11-411204

11-292304

11-2N0074

11-2T2514

11-2T2604

11-410804

11-2T3304

11-2T0414

12-0Q7504

12-0N2604

12-0N9104

12-0M4704

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

Contract

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

12-ORA-1-10.7/11

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

Cnty Rt Pm

161

161

161

161

161

162

162

162

162

162

163

163

163

163

163

163

164

164

164

164

164

164
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12-0N2204

12-0P2604

12-0N0804

12-0N6404

12-0N78U4

12-0R0704

12-0716U4

12-0M5204

12-0N7104

12-0H2704

12-0J4004

12-0Q0304

12-0M5004

12-0H20U4

12-0Q0904

12-0Q8604

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

12-0M9604

12-0L7204

Contract

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-/0

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

Cnty Rt Pm

165

165

165

165

165

165

166

166

166

166

166

166

167

167

167

167

167

167

168

168

168

168
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12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

12-0Q7804

12-0N1104

12-0N6004

12-0Q2504

12-0M3504

12-0N5404

12-0N8214

Contract

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.1/33.7

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Cnty Rt Pm

168

168

169

169

169

169

169

169

170

170

170

170

170

Page
Statement of Ongoing Contracts - Index

01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $39,966,601

 $15,367,145

 $247,732,057

 Bid + CCO

 $25,719,759

 $2,229,433

 $151,404,563

 Work Comp

-F-

-S-

-SH-



01

02

03

District

District

District

 $359,410,223

 $477,942,854

 $454,833,806

 $208,341,406

 $273,014,870

 $196,815,184

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $56,344,420

 $73,007,888

 $20,332,998

 $78,289,936

 $123,044,186

 $183,267,846

 $3,519,984

 $109,732,408

 $25,487,529

 $241,641,575

 $74,452,311

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $28,987,650

 $5,993,143

 $1,953,665

 $26,171,484

 $71,685,713

 $167,210,865

 $364,446

 $23,611,935

 $21,046,469

 $105,954,185

 $45,838,149

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



04

05

06

District

District

District

 $1,368,844,589

 $497,101,126

 $775,219,671

 $274,769,584

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $304,688,782

 $131,321,315

 $70,288,503

 $476,584,747

 $385,961,243

 $94,797,262

 $4,242,942

 $299,367,057

 $98,693,865

 $22,494,305

 $191,199,973

 $22,431,784

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $87,507,696

 $88,538,301

 $56,124,486

 $247,198,923

 $295,850,266

 $33,872,405

 $1,301,517

 $176,262,037

 $63,333,625

 $9,302,619

 $54,406,356

 $3,442,502

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-F-

-S-

-SH-

-I-

-F-

-S-



06

07

08

District

District

District

 $568,705,341

 $2,585,558,145

 $290,112,086

 $1,639,885,962

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $250,060,558

 $82,518,721

 $506,341,423

 $272,321,622

 $32,565,010

 $351,881,642

 $1,422,448,448

 $162,650,006

 $184,495,398

 $62,660,380

 $148,867,706

 $282,371,878

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $180,115,238

 $42,845,370

 $199,252,692

 $155,127,622

 $30,880,327

 $243,065,747

 $1,011,559,574

 $131,848,123

 $37,345,346

 $52,899,948

 $74,697,352

 $189,108,004

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



08

09

10

11

District

District

District

District

 $841,045,369

 $58,599,844

 $234,393,015

 $485,898,772

 $13,478,043

 $116,851,557

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $4,107,807

 $3,179,391

 $29,768,928

 $21,543,718

 $9,415,765

 $97,340,408

 $9,849,343

 $66,607,581

 $51,179,918

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $0

 $796,710

 $4,264,914

 $8,416,419

 $0

 $56,073,692

 $4,931,482

 $17,421,786

 $38,424,597

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



11

12

District

District

 $905,341,504

 $311,162,857

 $491,933,367

 $248,288,159

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $135,815,804

 $30,899,644

 $126,152,013

 $216,227,206

 $396,246,837

 $4,946,256

 $31,034,968

 $7,969,894

 $28,848,744

 $238,362,996

 Bid + CCO

 Bid + CCO

 $80,178,718

 $13,695,491

 $92,644,606

 $58,137,406

 $247,277,146

 $4,845,431

 $10,712,520

 $416,028

 $11,853,893

 $220,460,288

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

Bid + CCO Work Comp CategoryFederal Aid 

Statement of Ongoing Contracts -
Statewide Recap



05

10

11

12

01

07

06

04

District

 $27,964,277

 $5,978,588

 $13,428,103

 $64,129,544

 $3,941,626

 $34,951,411

 $24,034,112

 $21,691,474

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $5,014,608,662 $8,662,938,672

 $1,222,880,213

 $3,293,392,201

 $458,483,869

 $1,207,550,404

 $2,480,631,985

Bid + CCO

 $519,292,867

 $2,359,311,954

 $292,884,992

 $501,057,092

 $1,342,061,757

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $196,119,135


	01
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